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SECTION 1 
INVITATION TO BID 

NOTICE TO CONTRACTORS 
Island Estates Cast Iron Water Main 

Replacement 

Documents and plans for Project #23-0056-UT 
are available at www.myclearwater.com/bid. 

The work includes: 
Installation of water main sizes ranging from 2” to 24” 
using various installation methods including open cut, 
jack and bore, and horizontal directional drilling to loop, 
replace, and relocate water mains identified by the City 
as needing repair. Proposed construction includes 
associated fittings, valves, appurtenances, connections, 
etc. for all proposed work. 

Pre-Bid Conference: 
March 6, 2024 at 2:00pm 
Zoom Meeting: 
Meeting ID: 893 3722 2983 
Passcode: 220246 
Pre-qualification DEADLINE: March 27, 2024 
Category: Reclaimed/Water Distribution   
Pre-qualification Amount: $ 6 million 
Bids DUE: April 10, 2024 at 2:00pm  
City of Clearwater, Project # 23-0056-UT 
Procurement Office, 3rd Floor 
100 S. Myrtle Ave, Clearwater, FL  33756-5520 

Bid Opening: April 10, 2024 at 2:00pm  
 
Issued by Lori Vogel, CPPB, Procurement Manager For 
additional information contact Engineering Dept.: 
727-562-4750 

http://www.myclearwater.com/bid
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1. COPIES OF BIDDING DOCUMENTS 
1.1. Complete sets of the Bidding Documents are accessible through the City of Clearwater 

website at address: www.myclearwater.com/bid. Bidding Documents may include, but are 
not limited to, plans, specifications, bond forms, contract form, affidavits, bid/proposal form, 
and addendums. 

1.2. Complete sets of Bidding Documents must be used in preparing bids. Neither the City nor the 
Engineer shall be liable for errors or misinterpretations resulting from the use of incomplete 
sets of Bidding Documents, by Bidders, sub-bidders, or others. 

2. QUALIFICATION OF BIDDERS 
2.1. Each prospective Bidder must pre-qualify to demonstrate, to the complete satisfaction of the 

City of Clearwater, that the Bidder has the necessary facilities, equipment, ability, financial 
resources and experience to perform the work in a satisfactory manner. An application 
package for pre-qualification may be obtained by contacting the City of Clearwater, 
Engineering Department, P.O. Box 4748, Clearwater, Florida 33758-4748 (mailing address); 
100 South Myrtle Avenue, Clearwater, Florida 33756-5520 (street address) or by phone at 
(727) 562-4750. Pre-qualification requirement information is also available on the City of 
Clearwater Website at address: 
www.myclearwater.com/government/city-departments/engineering/construction-
management. 
Contractors wanting to pre-qualify to bid on a project as a General Contractor must do so two 
weeks (ten workdays) prior to the bid opening date. Bidders currently pre-qualified by the 
City do not have to make reapplication. It is the Contractor’s responsibility to confirm pre-
qualification status before a Bid Opening. 
The Contractor shall provide copies of the current Contractor License/Registration with the 
State of Florida and Pinellas County in the bid response. 

3. EXAMINATION OF CONTRACT DOCUMENTS AND SITE 
3.1. It is the responsibility of each Bidder, before submitting a Bid, to (a) examine the Contract 

Documents thoroughly; (b) visit the site to become familiar with local conditions that may in 
any manner affect cost, progress, performance or furnishing of the work; (c) consider and 
abide by all applicable federal, state and local laws, ordinances, rules and regulations; and (d) 
study and carefully correlate Bidder's observations with the Contract Documents, and notify 
Engineer in writing of all conflicts, errors or discrepancies in the Contract Documents. 

3.2. For the purposes of bidding or construction, bidder may rely upon the accuracy of the 
technical data contained in reports of explorations and tests of subsurface conditions at the 
site which have been utilized by the Engineer in the preparation of the Contract Documents, 
but not upon non-technical data, interpretations or opinions contained therein or for the 
completeness thereof. Drawings relating to physical conditions of existing surface and 
subsurface conditions (except Underground Facilities) which are at or contiguous to the site 
and which have been utilized by the Engineer in preparation of the Contract Documents, may 
be relied upon by Bidder for accuracy of the technical data contained in such drawings but 
not upon the completeness thereof for the purposes of bidding or construction. 

http://www.myclearwater.com/bid
http://www.myclearwater.com/government/city-departments/engineering/construction-management
http://www.myclearwater.com/government/city-departments/engineering/construction-management
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3.3. Information and data reflected in the Contract Documents with respect to Underground 
Facilities at or contiguous to the site are based upon information and data furnished to the City 
and Engineer by owners of such Underground Facilities or others, and the City does not 
assume responsibility for the accuracy or completeness thereof unless expressly provided in 
the Contract Documents. 

3.4. Provisions concerning responsibilities for the adequacy of data furnished to prospective 
Bidders on subsurface conditions, Underground Facilities, other physical conditions, possible 
conditions, and possible changes in the Contract Documents due to differing conditions 
appear in the General Conditions. 

3.5. Before submitting a Bid, each Bidder shall, at Bidder's own expense, make or obtain any 
additional examinations, investigations, explorations, tests and studies and obtain any 
additional information and data which pertain to the physical conditions (surface, subsurface 
and Underground Facilities) at or contiguous to the site or otherwise which may affect cost, 
progress, performance or furnishing the work in accordance with the time, price and other 
terms and conditions of the Contract Documents. 

3.6. On request in advance, City will provide each Bidder access to the site to conduct such 
explorations and tests at Bidder's own expense as each Bidder deems necessary for submission 
of a Bid. Bidder shall fill all holes and clean up and restore the site to its former condition 
upon completion of such explorations and tests. 

3.7. The lands upon which the Work is to be performed, rights-of-way and easements for access 
thereto and other lands designated for use by the Contractor in performing the Work are 
identified in the Contract Documents. All additional lands and access thereto required for 
temporary construction facilities or storage of materials and equipment are to be provided by 
the Contractor. Easements for permanent structures or permanent changes in existing 
structures are to be obtained and paid for by the City unless otherwise provided in the Contract 
Documents. 

3.8. The submission of a Bid will constitute an unequivocal representation by the Bidder that the 
Bidder has complied with every requirement of these Instructions to Bidders and that, without 
exception, the Bid is premised upon performing and furnishing the Work required by the 
Contract Documents by such means, methods, techniques, sequences or procedures of 
construction as may be indicated in or required by the Contract Documents, and that the 
Contract Documents are sufficient in scope and detail to indicate and convey understanding 
of all terms and conditions of performance and furnishing of the work. 

4. INTERPRETATIONS AND ADDENDA 
4.1. All questions as to the meaning or intent of the Contract Documents are to be directed in 

writing to the Engineer. Interpretations or clarifications considered necessary by the Engineer 
in response to such questions will be issued by Addenda, via the Jiffy Reprographics Plan 
Room to all parties recorded by the Plan Room as plan holders having received the Bidding 
Documents. Questions received after the time frame specified on the pre-bid meeting agenda, 
prior to the date for opening of Bids, may not be answered. Only information provided by 
formal written Addenda will be binding. Oral and other interpretations of clarifications will 
be without legal effect. 

4.2. Addenda may also be issued to modify the Bidding Documents as deemed advisable by the 
City or Engineer. 
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5. BID SECURITY OR BID BOND 
5.1. Each Bid must be accompanied by Bid Security made payable to the City of Clearwater in an 

amount equal to ten percent (10%) of the Bidder’s maximum Bid price and in the form of a 
certified or cashier’s check or a Proposal/Bid Bond (on form provided in Section V) issued 
by a surety meeting the requirements of the General Conditions. 

5.2. The Bid Security of the Successful Bidder will be retained until such Bidder has executed the 
Agreement and furnished the required Payment and Performance bonds, whereupon the Bid 
Security will be returned. If the Successful Bidder fails to execute, deliver the Agreement and 
furnish the required Bonds within ten (10) days after the award of contract by the City Council, 
the City may annul the bid and the Bid Security of the Bidder will be forfeited. The Bid 
Security of any Bidder whom the City believes to have a reasonable chance of receiving the 
award may be retained by the City until the successful execution of the agreement with the 
successful Bidder or for a period up to ninety (90) days following bid opening. Security of 
other Bidders will be returned approximately fourteen (14) days after the Bid Opening. 

5.3. The Bid Bond shall be issued in the favor of the City of Clearwater by a surety company 
qualified to do business in, and having a registered agent in, the State of Florida. 

6. CONTRACT TIME 
6.1. The number of consecutive calendar days within which the work is to be completed is set 

forth in the Technical Specifications. 

7. LIQUIDATED DAMAGES 
7.1. Provisions for liquidated damages are set forth in the Contract Agreement, Section V. 

8. SUBSTITUTE MATERIAL AND EQUIPMENT 
8.1. The contract, if awarded, will be on the basis of material and equipment described in the 

Drawings or specified in the Specifications without consideration of possible substitute or "or 
equal" items. Whenever it is indicated in the Drawings or specified in the Specifications that 
a substitute or "or equal" item may be furnished or used, application for its acceptance will 
not be considered by the Engineer until after the effective date of the Contract Agreement. 
The procedure for submittal of any such application is described in the General Conditions 
and as supplemented in the Technical Specifications. 

9. SUBCONTRACTORS 
9.1. If requested by the City or Engineer, the Successful Bidder, and any other Bidder so requested, 

shall, within seven (7) days after the date of the request, submit to the Engineer an experience 
statement with pertinent information as to similar projects and other evidence of qualification 
for each Subcontractor, supplier, person and organization to be used by the Contractor in the 
completion of the Work. The amount of subcontract work shall not exceed fifty percent (50%) 
of the Work except as may be specifically approved by the Engineer. If the Engineer, after 
due investigation, has reasonable objection to any proposed Subcontractor, supplier, other 
person or organization, he may, before recommending award of the Contract to the City 
Council, request the Successful Bidder to submit an acceptable substitute without an increase 
in Contract Price or Contract Time. If the Successful Bidder declines to make any such 
substitution, the City may award the contract to the next lowest and most responsive Bidder 
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that proposes to use acceptable Subcontractors, Suppliers, and other persons and 
organizations. Declining to make requested substitutions will not constitute grounds for 
sacrificing the Bid Security to the City of any Bidder. Any Subcontractor, supplier, other 
person or organization listed by the Contractor and to whom the Engineer does not make 
written objection prior to the recommendation of award to the City Council will be deemed 
acceptable to the City subject to revocation of such acceptance after the Effective Date of the 
Contract Agreement as provided in the General Conditions. 

9.2. No Contractor shall be required to employ any Subcontractor, supplier, person, or 
organization against whom he has reasonable objection. 

10. BID/PROPOSAL FORM 
10.1. The Bid/Proposal Form is included with the Contract Documents and shall be printed in ink 

or typewritten. All blanks on the Bid/Proposal Forms must be completed. Unit Prices shall be 
to no more than two decimal points in dollars and cents. The Bidder must state in the 
Bid/Proposal Form in words and numerals without delineation’s, alterations or erasures, the 
price for which they will perform the work as required by the Contract Documents. Bidders 
are required to bid on all items in the Bid/Proposal form. The lump sum for each section or 
item shall be for furnishing all equipment, materials, and labor for completing the section or 
item as per the plans and contract specifications. Should it be found that quantities or amounts 
shown on the plans or in the proposal, for any part of the work, are exceeded or should they 
be found to be less after the actual construction of the work, the amount bid for each section 
or item will be increased or decreased in direct proportion to the unit prices bid for the listed 
individual items. 

10.2. Bids by corporations shall be executed in the corporate name by the president or a vice-
president (or other corporate officer accompanied by evidence of authority to sign) and the 
corporate seal shall be affixed. The corporate address and state of incorporation shall be shown 
below the Signature. If requested, the person signing a Bid for a corporation or partnership 
shall produce evidence satisfactory to the City of the person's authority to bind the corporation 
or partnership. 

10.3. Bids by partnerships shall be executed in the partnership name and signed by a general partner, 
whose title shall appear under the signature and the official address of the partnership shall be 
shown below the signature. 

10.4. All names shall be typed or printed below the signature. 

11. SUBMISSION OF BIDS 
11.1. Sealed Bids shall be submitted at or before the time and at the place indicated in the 

Advertisement for Bids and shall be submitted in a sealed envelope with the project name and 
number on the bottom left hand corner. If forwarded by mail, the Bid shall be enclosed in 
another envelope with the notation "Bid Enclosed" on the face thereof and addressed to the 
City of Clearwater, attention Purchasing Manager. Bids will be received at the office indicated 
in the Advertisement until the time and date specified. Bids in any other form will not be 
accepted. 

11.2. The sealed bid envelope shall contain, but not be limited to, the Proposal/Bid Bond and 
corresponding Power of Attorney, Affidavit, Non-Collusion Affidavit, Proposal (pages one 
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and two), Addendum Sheet, Bidder’s Proposal, and Scrutinized Companies and Business 
Operations with Cuba and Syria Certification Form, and E-Verify form. 

12. MODIFICATION AND WITHDRAWAL OF BIDS 
12.1. Bids may be modified or withdrawn by an appropriate document duly executed (in the manner 

that a Bid must be executed) and delivered as described in the Advertisement of Bids. A 
request for withdrawal or a modification shall be in writing and signed by a person duly 
authorized to do so. Withdrawal of a Bid will not prejudice the rights of a Bidder to submit a 
new Bid prior to the Bid Date and Time. After expiration of the period for receiving Bids, no 
Bid may be withdrawn or modified. 

12.2. After a bid is received by the City, the bidder may request to modify the bid for typographical 
or scrivener's errors only. The bidder must state in writing to the City that a typographical or 
scrivener's error has been made by the bidder, the nature of the error, the requested correction 
of the error, and what the adjusted bid amount will be if the correction is accepted by the City. 
The City reserves the right at its sole discretion to accept, reject, or modify any bid. 

13. REJECTION OF BIDS 
13.1. To the extent permitted by applicable State and Federal laws and regulations, the City reserves 

the right to reject any, and all Bids, and to waive any, and all informalities. Grounds for the 
rejection of a bid include but are not limited to a material omission, unauthorized alteration of 
form, unauthorized alternate bids, incomplete or unbalanced unit prices, or irregularities of 
any kind. Also, the City reserves the right to reject any Bid if the City believes that it would 
not be in the best interest of the public to make an award to that Bidder, whether because the 
Bid is not responsive or the Bidder is unqualified or of doubtful financial ability or fails to 
meet any other pertinent standard or criteria established by the City. The City reserves the 
right to decide which bid is deemed to be the lowest and best in the interest of the public. 

14. DISQUALIFICATION OF BIDDER 
14.1. Any or all bids will be rejected if there is any reason for believing that collusion exists among 

the bidders, the participants in such collusion will not be considered in future proposals for 
the same work. Each bidder shall execute the Non-Collusion Affidavit contained in the 
Contract Documents. 

15. OPENING OF BIDS 
15.1. Bids will be opened and read publicly at the location and time stated in the Advertisement for 

Bids. Bidders are invited to be present at the opening of bids. 

16. LICENSES, PERMITS, ROYALTY FEES AND TAXES 
16.1. The Contractor shall secure all licenses and permits (and shall pay all permit fees) except as 

specifically stated otherwise in the Technical Specifications. The Contractor shall comply 
with all Federal and State Laws, County and Municipal Ordinances and regulations, which in 
any manner effect the prosecution of the work. City of Clearwater building permit fees and 
impact fees will be waived except as specifically stated otherwise in the Technical 
Specifications. 
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16.2. The Contractor shall assume all liability for the payment of royalty fees due to the use of any 
construction or operation process, which is protected by patent rights except as specifically 
stated otherwise in the Technical Specifications. The amount of royalty fee, if any, shall be 
stated by the Contractor. 

16.3. The Contractor shall pay all applicable sales, consumer, use, and other taxes required by law. 
The Contractor is responsible for reviewing the pertinent State Statutes involving the sales tax 
and sales tax exemptions and complying with all requirements. 

16.4. The City of Clearwater is exempt from state sales tax on materials purchased by the City and 
incorporated into the WORK. The City of Clearwater reserves the right to implement the 
Owner Direct Purchase (ODP) Option, as may be indicated in the Scope of Work Description 
in Section IV – Technical Specifications and as defined in Section III – General Conditions. 

17. IDENTICAL TIE BIDS/VENDOR DRUG FREE WORKPLACE 
17.1. In accordance with the requirements of Section 287.087 Florida Statutes regarding a Vendor 

Drug Free Workplace, in the event of identical tie bids, preference shall be given to bidders 
with drug-free workplace programs. Whenever two or more bids which are equal with respect 
to price, quality, and service are received by the City for the procurement of commodities or 
contractual services, a bid received from a business that certifies that it has implemented a 
drug-free workplace program shall be given preference in the award process. Established 
procedures for processing tie bids will be followed if none or all of the tied bidders have a 
drug-free workplace program. In order to have a drug-free workplace program, a contractor 
shall supply the City with a certificate containing the following six statements and the 
accompanying certification statement: 
(1) Publish a statement notifying employees that the unlawful manufacture, distribution, 

dispensing, possession, or use of a controlled substance is prohibited in the workplace 
and specifying the actions that will be taken against employees for violations of such 
prohibition. 

(2) Inform employees as to the dangers of drug abuse in the workplace, the business's policy 
of maintaining a drug-free workplace, any available drug counseling, rehabilitation, and 
employee assistance programs, and the penalties that may be imposed upon employees 
for drug abuse violations. 

(3) Give each employee engaged in providing the commodities or contractual services that 
are under bid a copy of the statement specified in subsection (1). 

(4) In the statement specified in subsection (1), notify the employees that, as a condition of 
working on the commodities or contractual services that are under bid, the employee 
will abide by the terms of the statement and will notify the employer of any conviction 
of, or plea of guilty or nolo contendere to, any violation of chapter 893, or of any 
controlled substance law, of the United States, or of any state, for a violation occurring 
in the workplace no later than five (5) days after such conviction. 

(5) Impose a sanction on or require the satisfactory participation in a drug abuse assistance 
or rehabilitation program if such is available in the employee's community, by any 
employee who is so convicted. 

(6) Make a good faith effort to continue to maintain a drug-free workplace through 
implementation of this section. 

I certify that this firm does/does not (select only one) fully comply with the above 
requirements. 
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18. AWARD OF CONTRACT 
18.1. Discrepancies between words and figures will be resolved in favor of words. Discrepancies 

in the multiplication of units of work and unit prices will be resolved in favor of the unit prices. 
Discrepancies between the indicated sum of any column of figures and the correct sum thereof 
will be resolved in favor of the correct sum. 

18.2. In evaluating the Bids, the City will consider the qualifications of the Bidders, whether the 
Bids comply or not with the prescribed requirements, unit prices, and other data as may be 
requested in the Bid/Proposal form. The City may consider the qualifications and experience 
of Subcontractors, suppliers and other persons and organizations proposed by the Contractor 
for the Work. The City may conduct such investigations as the City deems necessary to assist 
in the evaluation of any Bid and to establish the responsibility, qualifications and financial 
ability of Bidders, proposed Subcontractors, Suppliers and other persons, and organizations 
to perform and furnish the Work in accordance with the Contract Documents to the City's 
satisfaction within the prescribed time. 

18.3. If the Contract is to be awarded, it will be awarded to the lowest responsible, responsive 
Bidder whose evaluation by the City indicates to the City that the award will be in the best 
interest of the City. 

18.4. Award of contract will be made for that combination of base bid and alternate bid items in the 
best interest of the City, however, unless otherwise specified all work awarded will be 
awarded to only one Contractor. 

18.5. The successful bidder/contractor will be required to comply with Section 119.0701, Florida 
Statutes, specifically to: 
(a) Keep and maintain public records that ordinarily and necessarily would be required 

by the City of Clearwater in order to perform the service; 
(b) Provide the public with access to public records on the same terms and conditions 

that the City of Clearwater would provide the records and at a cost that does not 
exceed the cost provided in this chapter or as otherwise provided by law; 

(c) Ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed except as authorized by law; and 

(d) Meet all requirements for retaining public records and transfer, at no cost, to the City 
of Clearwater all public records in possession of the contractor upon termination of 
the contract and destroy any duplicate public records that are exempt or confidential 
and exempt from public records disclosure requirements. All records stored 
electronically must be provided to the public agency in a format that is compatible 
with the information technology systems of the City of Clearwater. 

19. BID PROTEST 
19.1. RIGHT TO PROTEST: 

Pursuant to Section 2.562(3), Clearwater Code of Ordinances, a bidder who submitted a 
response to a competitive solicitation and was not selected may appeal the decision through 
the bid protest procedures, a copy of which shall be available in the Procurement Division. A 
protesting bidder must include a fee of one percent of the amount of the bid or proposed 
contract to offset the City’s additional expenses related to the protest. This fee shall not exceed 
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$5,000.00 nor be less than $50.00. Full refund will be provided should the protest be upheld.  
No partial refunds will be made. 

20. TRENCH SAFETY ACT 
20.1. The Bidder shall comply with the provisions of the City of Clearwater’s Ordinance related 

to trench digging (Ordinance No. 7918-08) along with the Florida Trench Safety Act 
(Sections 553.60-553.64, Florida Statutes) and the provisions of the Occupational Safety 
and Health Administration's (OSHA) excavation safety standards, 29 C.F.R.s 1926.650 
Subparagraph P, or current revisions of these laws. 

21. CONSTRUCTION SITE EROSION AND SEDIMENT CONTROL 
MANAGEMENT MEASURES 

21.1. The Bidder shall comply with the provisions of the Environmental Protection Agency 
(EPA) National Pollution Discharge Elimination System (NPDES) stormwater permit and 
implement stormwater pollution prevention plans (SWPPP’s) or stormwater management 
programs (both using best management practices (BMPs) that effectively reduce or prevent 
the discharge of pollutants into receiving waters. 
A. The control of construction-related sediment loadings is critical to maintaining water 

quality. The implementation of proper erosion and sediment control practices during 
the construction stage can significantly reduce sediment loadings to surface waters. 

B. Prior to land disturbance, prepare and implement an approved erosion and sediment 
control plan or similar administrative document that contains erosion and sediment 
control provisions. 

NPDES Management Measures available at City of Clearwater Engineering 
Environmental Division and EPA websites to help address construction-related Best 
Management Practices. 
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1. DEFINITIONS 
Addenda 

Written or graphic instruments issued prior to the opening of Bids which clarify, correct, 
or change the Bidding Requirements or the contract documents. 

Agent 
Architect, engineer or other outside agency, consultant or person acting on behalf of the 
City. 

Agreement 
The written contract between Owner and Contractor covering the Work to be performed; 
other Contract Documents are attached to the Agreement and made a part thereof as 
provided therein. 

Application for Payment 
The form accepted by Engineer which is to be used by Contractor in requesting progress 
or final payments and which is to be accompanied by such supporting documentation as 
is required by the Contract Documents. 

Approve 
The word approve is defined to mean satisfactory review of the material, equipment, or 
methods for general compliance with the design concepts and with the information given 
in the Contract Documents. It does not imply a responsibility on the part of the Engineer 
to verify in every detail conformance with the Drawings and Specifications. 

Bid 
The offer or proposal of the bidder submitted on the prescribed form setting forth the 
prices for the work to be performed. 

Bidding Documents 
The advertisement or invitation to Bid, instructions to bidders, the Bid form, and the 
proposed Contact Documents (including all Addenda issued prior to receipt of Bids). 

Bonds 
Performance and payment bonds and other instruments of security. 

Change Order 
A written order to Contractor signed by Owner and Contractor authorizing an addition, 
deletion or revision in the Work, or an adjustment in the Contract Price or the Contract 
Time issued on or after the effective date of the Agreement. 

City 
The City of Clearwater, Pinellas County, Florida. 

Construction Inspector 
A person who is the authorized representative of the Construction Manager and inspects 
City construction projects in order to ensure the Contractor’s work complies with the 
intent of the Contract Documents. 

Construction Manager 
The person who is typically in responsible charge of City construction projects. The 
Construction Manager assumes responsibility for the management of construction 
contracts at the Preconstruction Conference. The Construction Manager chairs the 
Preconstruction Conference and is the authority on any disputes or decisions regarding 
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contract administration and performance. The Construction Manager typically acts as the 
Owner’s Representative during construction. 

Contract Documents 
The Agreement, Addenda (which pertain to the Contract Documents), Contractor's Bid 
(including documentation accompanying the bid and any post-Bid documentation 
submitted prior to the execution of the Agreement) when attached as an exhibit to the 
Agreement, the Bonds, Instructions to Bidders, these General Conditions, any 
Supplementary Conditions, the Specifications and the Drawings, any other exhibits 
identified in the Agreement, together with all Modifications issued after the execution of 
the Agreement. 

Contract Price 
The Contract price constitutes the total compensation (subject to authorized adjustments) 
payable by Owner to Contractor for performing the Work. 

Contract Time 
The number of days or the date stated in the Agreement for the completion of the Work. 

Contractor 
The Person with whom the Owner has entered into the Agreement. For the purposes of 
this contract, the person, firm, or corporation with whom this contract or agreement has 
been made by the City of Clearwater or its duly authorized representative. 

Critical Path Method Construction Schedule (CPM) 
A graphic format construction schedule that displays construction activities as they relate 
to one another for the purpose of identifying the most efficient way to perform the work 
in a timely manner. The critical path identifies which activity is critical to the execution 
of the schedule. 

Day 
A calendar day of twenty-four (24) hours measured from midnight to the next midnight. 

Defective 
An adjective which when modifying the word Work refers to Work that is unsatisfactory, 
faulty or deficient, or does not conform to the Contract Documents or does not meet the 
requirements of any inspection, reference standard, test or approval referred to in the 
Contract Documents, or has been damaged prior to Engineers recommendation of final 
payment. 

Drawings 
The drawings, which will be identified in Technical Specifications or the Agreement, 
which show the character and scope of the Work to be performed and which have been 
prepared or approved by Engineer and are referred to in the contract documents. Shop 
drawings are not Drawings as so defined. 

Engineer 
The duly appointed representative of the City Manager of the City of Clearwater. For the 
purposes of this contract, the City Engineer of the City of Clearwater, Pinellas County, 
Florida, or his authorized representative. For certain projects, the Engineer may serve as 
the Owner’s Representative during construction. 

Engineer's Consultant 
A Person having a contract with Engineer to furnish services as Engineer's independent 
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professional associate or consultant with respect to the Project and who is identified as 
such in the Supplementary Conditions. 

F.D.O.T. Specifications 
The Standard Specifications for Road and Bridge Construction as issued by the Florida 
Department of Transportation (latest English edition). 

Furnish 
The words "furnish", "furnish and install", "install", and "provide" or words of similar 
meaning shall be interpreted, unless otherwise specifically stated, to mean "furnish and 
install complete in place and ready for service". 

Inspection 
The term "inspection" and the act of inspecting means examination of construction to 
ensure that it conforms to the design concept expressed in the Drawings and 
Specifications. These terms shall not be construed to mean supervision, superintending, 
or overseeing. 

Laws and Regulations 
Any and all applicable laws, rules, regulations, ordinances, codes, and orders of any kind 
of governmental bodies, agencies, authorities, and courts having jurisdiction. 

Liens 
Liens, charges, security interests or encumbrances upon real property or personal 
property. 

Milestone 
A principal event specified in the contract Documents relating to an intermediate 
completion date or time prior to the final completion date. 

Notice to Proceed (NTP) 
A written notice given by the Owner to the Contractor fixing the date on which the 
Contract Time will commence to run and on which Contractor shall start to perform his 
obligations under the Contract Documents. 

Owner 
The City of Clearwater, Florida. For the purposes of this contract, the person who is the 
City’s authorized representative from the City’s Department with whom will be 
responsible for the maintenance and operation of the Work once the Work is completed. 
For certain projects, a designee of the Owner may serve as the Owner’s Representative 
during construction. 

Owner’s Representative 
Designee of the Owner with authority to act on behalf of the Owner during construction. 

Person 
A natural person, or a corporation, partnership, firm, organization, or other artificial 
entity. 

Project 
The total construction of which the Work to be provided under the Contract Documents 
may be the whole or a part as indicated elsewhere in the Contract Documents. 

Partial Utilization 
Use by Owner of a substantially completed part of the Work for the purpose for which is 
intended (or a related purpose) prior to Final Completion of all the Work. 
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Representative of Contractor 
The Contractor shall assign a responsible person or persons, one of whom shall be at the 
construction site at all times, that work is progressing. The names and positions of these 
persons shall be submitted to the City Engineer at the time of the pre-construction 
conference. This person or persons shall not be changed without written approval of City 
Engineer. 

Request for Information (RFI) 
An official written request for clarification of the intent of the contract documents from 
the Contractor to the Engineer. 

Shop Drawing 
All drawings, diagrams, illustrations, schedules and other data which are specifically 
prepared by or for Contractor to illustrate some portion of the Work and all illustrations, 
brochures, standard schedules, performance charts, instructions, diagrams and other 
information prepared by a supplier and submitted by Contractor to illustrate material or 
equipment for some portion of the Work. 

Specifications 
Those portions of the Contract Documents consisting of written technical descriptions of 
materials, equipment, construction systems, standards and workmanship as applied to the 
Work and certain administrative details applicable thereto. 

Subcontractor 
A person having a direct contract with Contractor or with any other Subcontractor for the 
performance of a part of the Work at the site. 

Substantial Completion 
The Work (or a specified part thereof) which has progressed to the point where, in the 
opinion of Engineer, as evidenced by Engineer's definitive certificate of Substantial 
Completion, it is sufficiently complete, in accordance with the Contract documents, so 
that the Work (or specified part) can be utilized for the purposes for which it is intended; 
or if no such certificate is issued, when the Work is complete and ready for final payment 
as evidenced by the Engineer's recommendation of final payment. The terms 
"substantially complete" and "substantially completed" as applied to all or part of the 
Work refer to Substantial Completion thereof. 

Supplementary Conditions 
The part of the Contract which amends or supplements these General Conditions. 

Supplier 
A manufacturer, fabricator, supplier, distributor, material man or vendor having a direct 
contract with Contractor or with any Subcontractor to furnish materials or equipment to 
be incorporated in the Work by the Contractor. 

Surety 
Any person, firm or corporation which is bound with Contractor and which engages to be 
responsible for Contractor and his acceptable performance of the Work by a Bid, 
Performance or Payment Bond. 

Underground Facilities 
All pipelines, conduits, ducts, cables, wires manholes, vaults, tanks, tunnels or other such 
facilities or attachments, and any encasements containing such facilities which have been 
installed underground to furnish any of the following services or materials: electricity, 
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gases, steam, liquid petroleum products, telephone or other communications, cable 
television, sewage and drainage removal or treatment, traffic or other control systems or 
water. 

Unit Price Work 
Work to be paid for on the basis of unit prices. 

Work 
The entire completed construction or the various separately identifiable parts thereof 
required to be furnished under the Contract Documents. Work includes and is the result 
of performing or furnishing labor and incorporating materials and equipment into the 
construction, and performing or furnishing services and furnishing documents, all as 
required by the Contract Documents. 

Work Change Directive 
A written directive to Contractor, issued on or after the Effective Date of the Agreement 
and signed by the Engineer, ordering an addition, deletion, or revision in the Work, or 
responding to differing or unforeseen physical conditions under which the Work is to be 
performed or emergencies. Work Change Directive will not change the Contract Price or 
Contract Time but is evidence that the parties expect that the change directed or 
documented by a Work Change Directive will be incorporated in a subsequently issued 
Change Order following negotiations by the parties as to its effect, if any, on the Contract 
Price or Contract Times. 

2. PRELIMINARY MATTERS 

2.1. DELIVERY OF BONDS AND CERTIFICATES OF 
INSURANCE 

When Contractor delivers the executed Agreements to the Owner, Contractor shall also deliver to 
the Owner such Bonds and Certificates of Insurance as Contractor may be required to furnish by 
this contract. 

2.2. COPIES OF DOCUMENTS 
Engineer shall furnish to Contractor one (1) copy of Contract Documents for execution. Additional 
copies will be furnished, upon request, at the cost of reproduction. 

2.3. COMMENCEMENT OF CONTRACT TIME/NOTICE TO 
PROCEED, STARTING THE PROJECT 

The Contract Time will commence on the day indicated in the Notice to Proceed. Contractor shall 
start to perform the work on the date the Contract Time commences to run. No work shall be done 
at the site prior to the date that the Contract Time commences to run. Pursuant to Section 
255.05(1)(b), Florida Statutes, the Notice to Proceed cannot be issued until Contractor provides 
City with a certified copy of the recorded bond issued by the Pinellas County Clerk of Court. 

2.4. BEFORE STARTING CONSTRUCTION 
Before undertaking each part of the Work, Contractor shall carefully study and compare the 
Contract Documents and check and verify pertinent figures shown thereon and all applicable field 
measurements. Contractor shall promptly report in writing to Engineer any conflict, error or 
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discrepancy which Contractor may discover; and shall obtain a written interpretation or 
clarification from Engineer before proceeding with any work effected thereby; however, 
Contractor shall not be liable to the Owner for failure to report any conflict, error or discrepancy 
in the Drawings or Specifications, unless Contractor had actual knowledge thereof or should 
reasonably have known thereof. 
No verbal agreement or conversation with any officer, Agent or employee of the Owner or 
Engineer’s Consultant, either before or after the execution of this Contract, shall affect or modify 
any of the terms or obligations herein contained. Contractor shall not commence any work at any 
time without approved insurance required by these General Conditions. Failure to obtain this 
insurance will be the sole responsibility of the Contractor. 

2.5. PRECONSTRUCTION CONFERENCE 
After Contract has been fully executed and before the start of the Work, the Owner’s 
Representative shall schedule a preconstruction conference to be attended by Contractor, Engineer, 
Owner and others as appropriate to establish a working understanding among the parties as to the 
Work and to discuss the schedule of the Work and general Contract procedures. 
The Contractor shall submit to the Owner’s Representative prior to the Notice to Proceed, a color 
Critical Path Method (CPM) Construction Schedule. This is to be a sequence of events including 
submittal review and procurement. Notice to Proceed is usually established at the preconstruction 
conference and such date can be inserted into the schedule at that time. The Contractor shall also 
submit a Submittal Schedule for review by the Engineer. This is to make sure that the list is 
complete, and this schedule shall be the basis of a Submittal Log. 
The Contractor shall submit to the Owner’s Representative prior to the Notice to Proceed, a 
completed Emergency Call List, a completed Authorized Signature List, and Verification of Illegal 
Discharge Construction Site Training. 

2.6. PROGRESS MEETINGS 
The Contractor is required to attend Progress Meetings. These meetings will be scheduled on a 
weekly, bi-weekly, or monthly basis depending on the needs of the project. The Contractor shall 
bring to each meeting an updated submittal log, an updated request for information (RFI) log, a 
look-ahead schedule to cover the project activity from the current meeting to the next meeting, and 
all material test reports generated in the same time period. 

3. CONTRACT DOCUMENTS, INTENT 

3.1. INTENT 
The Contract Documents comprise the entire Agreement between Owner and the Contractor 
concerning the Work. They may be altered only by written agreement. The Contract Documents 
are complementary; what is called for by one is as binding as if called for by all. It is the intent of 
the Contract Documents to describe a functionally complete project (or part thereof) to be 
constructed in accordance with the Contract Documents. Any Work, materials or equipment which 
may reasonably be inferred from the Contract Documents or from prevailing custom or from trade 
usage as being required to produce the intended result will be furnished and performed whether or 
not specifically called for. When words or phrases, which have a well-known technical or 
construction industry or trade meaning, are used to describe Work, materials or equipment, such 
words or phrases shall be interpreted in accordance with that meaning. Clarifications and 
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interpretations of the Contract Documents shall be issued by the Owner’s Representative. 
Reference to standards, specifications, manuals or codes of any technical society, organization or 
association, or to the code, Laws or Regulation of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest standard specification, manual or 
code, or Laws or Regulations in effect at the time of opening of Bids except as may be otherwise 
specifically stated in the Contract Documents. However, no provision of any referenced standard 
specification, manual or code, whether or not specially incorporated by reference in the 
responsibilities of Owner or Contractor as set forth in the Contract Documents, shall change the 
duties and responsibilities of Owner, Contractor, Engineer or Owner’s Representative, or any of 
their Agents or employees from those set forth in the Contract Documents. Clarifications and 
interpretations of the Contract shall be issued by the Owner’s Representative. Each and every 
provision of law and clause required by law to be inserted in these Contract documents shall be 
deemed to be inserted herein, and they shall be read and enforced as through it were included 
herein, and if through mistake or otherwise, any such provision is not inserted, or if not correctly 
inserted, then upon the application of either party, the Contract Documents shall forthwith be 
physically amended to make such insertion. 

3.2. REPORTING AND RESOLVING DISCREPANCIES 
If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity or 
discrepancy within the Contract Documents or between the Contract Documents and any provision 
of any such Law or Regulation applicable to the performance of the Work or of any such standard, 
specification, manual or code or of any instruction of any Supplier, Contractor shall report it to the 
Owner’s Representative in writing at once, and Contractor shall not proceed with the Work 
affected thereby (except in an emergency) until an amendment or supplement to Contract 
Documents has been issued by one of the methods provided in these General Specifications, 
provided however, that Contractor shall not be liable to Owner, or Owner’s Representative for 
failure to report any such conflict, error, ambiguity or discrepancy unless Contractor knew or 
reasonably should have known thereof. 

4. AVAILABILITY OF LANDS, SUBSURFACE AND 
PHYSICAL CONDITIONS, REFERENCE POINTS 

4.1. AVAILABILITY OF LANDS 
The Owner shall furnish, as indicated in the Contract Documents, the lands upon which the Work 
is to be Performed, rights-of-way, easements, rights of entry for access thereto, and such other 
lands which are designated for the use of Contractor. The Owner shall identify any encumbrances 
or restrictions not of general application but specifically related to use of lands so furnished with 
which Contractor will have to comply in performing the Work. Easements for permanent structures 
or permanent changes in existing facilities will be obtained and paid for by the Owner, unless 
otherwise provided in the Contract Documents. 

4.2. INVESTIGATIONS AND REPORTS 
Reference is made to the Supplementary Conditions and Technical Specifications for identification 
of those reports of investigations and tests of subsurface and latent physical conditions at the site 
or otherwise affecting cost, progress or performance of the Work which have been relied upon by 
Engineer in preparation of the Drawings and Specifications. Such reports are not guaranteed as to 
accuracy or completeness and are not part of the Contract Documents. Contractor shall promptly 
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notify the Owner’s Representative in writing of any subsurface or latent physical conditions at the 
site, or in an existing structure, differing materially from those indicated or referred to in the 
Contract Documents. Engineer will promptly review those conditions and advise if further 
investigation or tests are necessary. Owner or Engineer shall obtain the necessary additional 
investigations and tests and furnish copies to the Engineer and Contractor. If Engineer finds that 
the results of such investigations or tests indicate that there are subsurface or latent physical 
conditions, which differ materially from those, indicated in the contract Documents, and which 
could not reasonably have been anticipated by Contractor, a work change, or Change Order will 
be issued incorporating the necessary revisions. 

4.3. PHYSICAL CONDITIONS, UNDERGROUND FACILITIES 
The information and data shown or indicated in the Contract Documents with respect to existing 
Underground Facilities at or contiguous to the site is based on information and data furnished to 
Owner or Engineer by the owners of such Underground Facilities or by others. Unless otherwise 
expressly provided in the Contract Documents, Owner and Engineer shall not be responsible for 
the accuracy or completeness of any such information or data; and the cost of all the following will 
be included in the Contract Price and Contractor shall have full responsibility for: (i) reviewing 
and checking all such information and data, (ii) locating all Underground Facilities shown or 
indicated in the Contract Documents, (iii) coordination of the Work with the owners of such 
Underground Facilities during construction, and (iv) the safety and protection of all such 
Underground Facilities and repairing any damage thereto resulting from the Work. The Contractor 
is required to call the Sunshine State One Call of Florida prior to any excavation per State 
regulations and to notify any utility owners who are not a member of the Sunshine State One Call 
of Florida prior to any excavation. The Sunshine State One Call of Florida is an agency for the 
protection and location of utilities prior to any excavation and contact number is available in local 
telephone directory. 

4.4. REFERENCE POINTS 
Engineer shall provide engineering surveys to establish reference points for construction, which in 
Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall 
be responsible for laying out the Work, unless otherwise noted in the Contract, shall protect and 
preserve the established reference points and shall make no changes or relocations without the 
prior written approval of the Owner and Engineer. Contractor shall report to Engineer whenever 
any reference point is lost or destroyed or requires relocation because of necessary changes in 
grades or locations and shall be responsible for the accurate replacement or relocation of such 
reference points by a surveyor licensed in the State of Florida. The Contractor is referred to the 
Technical Specifications for more specific information regarding the provision of construction 
surveys. If a City survey crew is assigned to the project and there is excessive stake replacement 
caused by negligence of Contractor's forces after initial line and grade have been set, as determined 
by the Engineer, the Contractor will be charged at the rate of $200.00 per hour. Time shall be 
computed for actual time on the project. All time shall be computed in one-hour increments with 
a minimum charge of one hour. 
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5. BONDS AND INSURANCE 

5.1. PERFORMANCE AND PAYMENT BOND/CONTRACT BOND 
Contractor shall furnish a Performance and Payment Bond pursuant to Section 255.05, Florida 
Statutes in an amount equal to the Contract Price as security for the faithful performance and 
payment of all Contractor's obligations under the Contract Documents. This bond shall remain in 
effect at least one year after the date when final payment becomes due unless a longer period of 
time is prescribed by laws and regulations or by the Contract Documents. Contractor shall also 
furnish such other Bonds as are required by the Supplementary Conditions. All Bonds shall be in 
the form prescribed by the Contract Documents in Section V and shall be executed by such sureties 
as are named in the current list of "Companies Holding Certificates of Authority as Acceptable 
Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 
(amended) by the Audit Staff, Bureau of Government Financial Operations, U.S. Treasury 
Department. All bonds signed by an agent must be accompanied by a certified copy of such agents’ 
authority to act. All bonds shall be deemed to contain all of the Conditions of Section 255.05, 
Florida Statutes, even if such language is not directly contained within the bond and the Surety 
shall be licensed and qualified to do business in the State of Florida. Owner reserves the right to 
reject any surety. If the Surety on any Bond furnished by the Contractor is declared bankrupt or 
becomes insolvent or its right to do business is terminated in any state where any part of the Project 
is located or it ceases to meet the requirements of these Contract Documents, the Contractor shall 
within five days after notice thereof substitute another Bond and surety, both of which must be 
acceptable to Owner. 

5.2. INSURANCE REQUIREMENTS 
The Contractor shall, at its own cost and expense, acquire and maintain (and cause any 
Subcontractors, representatives or agents to acquire and maintain) during the term with the City, 
sufficient insurance to adequately protect the respective interest of the parties. Coverage shall be 
obtained with a carrier having an AM Best Rating of A-VII or better. In addition, the City has the 
right to review the Contractor’s deductible or self-insured retention and to require that it be reduced 
or eliminated. 
Specifically, the Contractor must carry the following minimum types and amounts of insurance on 
an occurrence basis or in the case of coverage that cannot be obtained on an occurrence basis, then 
coverage can be obtained on a claims-made basis with a minimum four (4) year tail following the 
termination or expiration of this Agreement: 
The following insurance limits may be achieved by a combination of primary and umbrella/excess 
liability policies. 

5.2.1. COMMERCIAL GENERAL LIABILITY INSURANCE 
Commercial General Liability Insurance coverage, including but not limited to, premises 
operations, products/completed operations, products liability, contractual liability, advertising 
injury, personal injury, death, and property damage in the minimum amount of $1,000,000 (one 
million dollars) per occurrence and $2,000,000 (two million dollars) general aggregate. 
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5.2.2. COMMERCIAL AUTOMOBILE LIABILITY INSURANCE 
Commercial Automobile Liability Insurance coverage for any owned, non-owned, hired or 
borrowed automobile is required in the minimum amount of $1,000,000 (one million dollars) 
combined single limit. 

5.2.3. WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY 
INSURANCE 

Statutory Workers’ Compensation Insurance coverage in accordance with the laws of the State of 
Florida, and Employer’s Liability Insurance in the minimum amount of $100,000 (one hundred 
thousand dollars) each employee each accident, $100,000 (one hundred thousand dollars) each 
employee by disease and $500,000 (five hundred thousand dollars) aggregate by disease with 
benefits afforded under the laws of the State of Florida. Coverage should include Voluntary 
Compensation, Jones Act, and U.S. Longshoremen’s and Harbor Worker’s Act coverage where 
applicable. Coverage must be applicable to Employees, Contractors, Subcontractors, and 
Volunteers, if any. 

5.2.4. PROFESSIONAL LIABILITY/MALPRACTICE/ERRORS OR 
OMISSIONS INSURANCE 

Professional Liability/Malpractice/Errors or Omissions Insurance coverage appropriate for the 
type of business engaged in by the Contractor with minimum limits of $1,000,000 (one million 
dollars) per occurrence. If a claims-made form of coverage is provided, the retroactive date of 
coverage shall be no later than the inception date of claims-made coverage, unless prior policy was 
extended indefinitely to cover prior acts. Coverage shall be extended beyond the policy year either 
by a supplemental extended reporting period (ERP) of as great a duration as available, and with 
no less coverage and with reinstated aggregate limits, or by requiring that any new policy provide 
a retroactive date no later than the inception date of claims-made coverage. 

5.2.5. CONTRACTOR’S EQUIPMENT/INLAND MARINE/PROPERTY 
INSURANCE 

If Contractor is using its own property in connection with the performance of its obligations under 
this Agreement, then Contractor’s Equipment–Inland Marine Insurance and/or Property Insurance 
on an “All Risks” basis with replacement cost coverage for property and equipment in the care, 
custody and control of others is recommended. City is not responsible for Contractor’s (or any 
Subcontractors, Representatives, or Agents) equipment or property. 

5.2.6. BUILDER’S RISK INSURANCE 
The City will provide at its expense, Builder’s Risk Insurance for the project to cover all risks of 
loss in the complete and full value of the project. Contractor agrees to cooperate in a timely manner 
with providing any information or documentation required for the application and by the carrier as 
the project proceeds. 

5.3. OTHER INSURANCE PROVISIONS 
Upon approval of this Agreement by City Council, and then annually upon the anniversary date(s) 
of the insurance policy’s renewal date(s) for as long as this Agreement remains in effect, the 
Contractor will furnish the City with a Certificate of Insurance(s) (using appropriate ACORD 
certificate, SIGNED by the Issuer, and with applicable endorsements) evidencing all of the 
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coverage set forth above and naming the City as an “Additional Insured.” In addition, when 
requested in writing from the City, Contractor will provide the City with certified copies of all 
applicable policies. The address where such certificates and certified policies shall be sent or 
delivered is as follows: 

Attn: Contract and Procurement Specialist 
City of Clearwater 
Engineering Department 
P.O. Box 4748 
Clearwater, FL 33758-4748 

1. The Description (of Operations/Locations/Vehicles) should specify Project Name and Project 
Number. 

2. Contractor shall provide thirty (30) days written notice of any cancellation, non-renewal, 
termination, material change or reduction in coverage. 

3. Contractor’s insurance as outlined above shall be primary and non-contributory coverage for 
Contractor’s negligence. 

4. Contractor reserves the right to appoint legal counsel to provide for the Contractor’s defense, 
for any and all claims that may arise related to Agreement, work performed under this 
Agreement, or to Contractor’s design, equipment, or service. Contractor agrees that the City 
shall not be liable to reimburse Contractor for any legal fees or costs as a result of Contractor 
providing its defense as contemplated herein. 

The stipulated limits of coverage above shall not be construed as a limitation of any potential 
liability to the City, and the City’s failure to request evidence of this insurance shall not be 
construed as a waiver of Contractor’s (or Subcontractors, Representatives, or Agents) obligation 
to provide the insurance coverage specified. 

5.4. WAIVER OF RIGHTS 
The Owner and Contractor intend that all policies purchased in accordance with Article on 
Insurance will protect the Owner, Contractor, Subcontractors, Engineer, Engineer's Consultants 
and all other persons or entities identified in the Supplementary Conditions to be listed as insured 
or additional insured in such policies and will provide primary coverage for all losses and damages 
caused by the perils covered thereby. All such policies shall contain provisions to the effect that in 
the event of payment of any loss or damage the insurers will have no rights of recovery against 
any of the insured or additional insured thereunder, the Owner and Contractor waive all rights 
against each other and their respective officers, directors, employees and agents for all losses and 
damages caused by, arising out of or resulting from any of the perils covered by such policies and 
any other property insurance applicable to the work; and, in addition, waive all such rights against 
Subcontractors, Engineer, Engineer's Consultants and all other persons or entities identified in the 
Supplementary Conditions to be listed as insured or additional insured under such policies for 
losses and damages so caused. None of the above waivers shall extend to the rights that any party 
making such waiver may have to the proceeds of insurance otherwise payable under any policy so 
issued. In addition, the Owner waives all rights against Contractor, Subcontractors, Engineer, 
Engineer's Consultant and the officers, directors, employees and agents of any of them for: (i) loss 
due to business interruption, loss of use or other consequential loss extending beyond direct 
physical loss or damage to the Owner property or the Work caused by, arising out of or resulting 
from fire or other peril, whether or not insured by the Owner and; (ii) loss or damage to the 
completed Project or part thereof caused by, arising out of or resulting from fire or other insured 
peril covered by any property insurance maintained on the completed Project or part thereof by the 
Owner during partial utilization, after substantial completion or after final payment. 
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6. CONTRACTOR’S RESPONSIBILITIES 

6.1. SUPERVISION AND SUPERINTENDENCE 
Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such 
attention thereto and applying such skills and expertise as may be necessary to perform the Work 
in accordance with the Contract Documents. Contractor shall be solely responsible for the means, 
methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of others in the design or specification of a specific means, method, 
technique, sequence, or procedure of construction which is shown or indicated in and expressly 
required by the Contract Documents. 
Contractor shall be responsible to see that the completed work complies accurately with the 
Contract Documents. Contractor shall keep on the work at all times during its progress a competent 
resident superintendent, who shall not be replaced without notice to the Owner’s Representative 
except under extraordinary circumstances. The superintendent will be Contractor's representative 
at the site and shall have authority to act on behalf of Contractor. All communications to the 
superintendent shall be as binding as if given to Contractor. The Contractor’s superintendent shall 
keep a mobile cell phone on his person, so he can be contacted whenever necessary. 
Contractor shall employ only competent persons to do the work and whenever the Owner’s 
Representative shall notify Contractor, in writing, that any person on the work appears to be 
incompetent, unfaithful, disorderly, disrespectful or otherwise unsatisfactory, such person shall be 
removed from the project and shall not again be employed on it except with the written consent of 
the Owner’s Representative. Contractor represents the City of Clearwater and shall conduct 
themselves in a professional manner to the public at all times. 
Contractor shall reimburse Owner for additional engineering and inspection costs incurred as a 
result of overtime work in excess of the regular working hours or on the Owner normally approved 
holidays. At such times when Inspector overtime is required, the Contractor shall sign an overtime 
slip documenting such hours and the Contractor shall be provided a copy for his records. At the 
end of the project and prior to payment of withheld retainage funds, the Contractor shall deliver to 
the Owner a check made out to the Owner of Clearwater for full reimbursement of all Inspector 
overtime hours. Withheld retainage shall not be released until the Owner has received this check. 
Minimum number of chargeable hours for inspection costs on weekends or holidays shall be four 
hours. The cost of overtime inspection per hour shall be $80.00 per hour. 
Contractor shall provide and maintain in a neat and sanitary condition, such sanitary 
accommodations for the use of Contractor's employees as may be necessary to comply with the 
requirements of Laws and Regulations and the Engineer. 

6.2. LABOR, MATERIALS AND EQUIPMENT 
Contractor shall provide competent, suitably qualified personnel to survey, lay out and construct 
the work as required by the Contract Documents. Contractor shall at all times maintain good 
discipline and order at the site. Except as otherwise required for the safety or protection of persons 
or the work or property at the site or adjacent thereto, and except as otherwise indicated in the 
Contract Documents, all work at the site shall be performed during regular working hours. 
Contractor shall adhere to the Community Development Code, Section 3-1508 regarding noise 
restrictions from 6:00 p.m. to 7:00 a.m. any day and all-day Sunday. Contractor will not permit 
overtime work or the performance of work on Saturday, Sunday, or any legal holiday without 
Owner consent given after prior notice to Engineer. 
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Unless otherwise specified in the General Requirements, Contractor shall furnish and assume full 
responsibility for all materials, equipment, labor, transportation, construction equipment and 
machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the furnishing, 
performance, testing, start-up and completion of the Work. 
All materials and equipment installed in the Work shall be of good quality and new, except as 
otherwise provided in the Contract Documents. If required by Engineer, Contractor shall furnish 
satisfactory evidence (including reports of required tests) as to the quality of materials and 
equipment. The Contractor shall provide suitable and secure storage for all materials to be used in 
the Work so that their quality shall not be impaired or injured. Materials that are improperly stored, 
may be rejected by the Engineer without testing. 
All materials and equipment shall be applied, installed, connected, erected, used, cleaned, and 
conditioned in accordance with the instructions of the applicable manufacturer, fabricator, 
supplier, or distributor, except as otherwise provided in the Contract Documents. 
The City of Clearwater, at its sole discretion, reserves the right to purchase major equipment or 
materials to be incorporated into the Work under the Owner Direct Purchase (ODP) Option, per 
Section III, Article 21. In such event, the Contractor shall cooperate and assist the Owner of 
Clearwater, at no additional cost, to implement the ODP documents and procedures. 

6.3. SUBSTITUTES AND "OR EQUAL" ITEMS 
Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function and quality required. Unless the specification 
or description contains or is followed by words reading that no like, equivalent or "or equal" item 
or no substitution is permitted, other items of material or equipment or material or equipment of 
other Suppliers may be accepted by Engineer. If in Engineer's sole discretion an item of material 
or equipment proposed by Contractor is functionally equal to that named and sufficiently similar 
so that no change in related Work will be required, it may be considered by Engineer for approval. 
If in the Engineer's sole discretion an item of material or equipment proposed by Contractor does 
not qualify as an "or equal" item, it may be considered as a proposed substitute item. Contractor 
shall submit sufficient information as required by the Engineer to allow the Engineer to determine 
that the item of material or equipment proposed is essentially equivalent to that named and is an 
acceptable substitute, therefore. Request for review of proposed substitute and "or equal" will be 
not be accepted by Engineer from anyone other than Contractor. 
Request for substitute and "or equal" items by Contractor must be submitted in writing to Owner’s 
Representative and will contain all information as Engineer deems necessary to make a 
determination. Request for substitute shall identify why a substitute is submitted and include 
advantages to the Owner. All data provided by Contractor in support of any proposed substitute or 
"or equal" item will be at Contractor's expense. Engineer will be allowed a reasonable time to 
evaluate each proposal or submittal made per this paragraph. Engineer will be sole judge of 
acceptability. 

6.4. SUBCONTRACTORS, SUPPLIERS AND OTHERS 
The Contractor shall deliver to the Owner’s Representative before or at the preconstruction 
conference a list of all Subcontractors, suppliers and other persons and organizations proposed by 
the Contractor for Work to be performed on the Project. The Contractor shall include with this list 
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the qualifications and references for each Subcontractor, supplier or other person and organization 
for review and approval. Any changes to this list must be submitted to the Owner’s Representative 
for approval prior to the substitution of any Subcontractors, suppliers or other persons and 
organizations before performing any Work on the Project for the Contractor. 
Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers and other persons performing or furnishing any of the work under a 
direct or indirect contract with Contractor just as Contractor is responsible for Contractor's own 
acts and omissions. Nothing in the Contract Documents shall create for the benefit of any such 
Subcontractor, Supplier or other person any contractual relationship between Owner or Engineer 
and any Subcontractor, Supplier or other person, nor shall it create any obligation on the part of 
Owner or Engineer to pay or to see to the payment of any moneys due any such Subcontractor, 
Supplier or other person. Contractor shall be solely responsible for scheduling and coordinating 
the work of Subcontractors, Suppliers and other persons performing or furnishing any of the work 
under a direct or indirect contract with Contractor. Contractor shall require all Subcontractors, 
Suppliers and such other persons performing or furnishing any of the work to communicate with 
the Engineer through Contractor. 
The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the work among Subcontractors or Suppliers or delineating the work 
to be performed by any specific trade. 
All work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. 
Contractor shall not pay or employ any Subcontractor, Supplier or other person or organization 
whether initially or as a substitute, against whom Owner or Engineer may have reasonable 
objection. Contractor shall not be required to employ any Subcontractor, Supplier or other person 
or organization to furnish or perform any of the work against whom Contractor has reasonable 
objection. 
Owner or Engineer will not undertake to settle any differences between Contractor and his 
Subcontractors or between Subcontractors. 

6.5. USE OF PREMISES 
Contractor shall confine construction equipment, the storage of materials and equipment and the 
operations of works to the site and land areas identified in and permitted by the Contract 
Documents on other land areas permitted by Laws and Regulations, right-of-way, permits and 
easements, and shall not unreasonably encumber the premises with construction equipment or 
other materials or equipment. Contractor shall assume full responsibility for any damage to any 
such land or area, or to the owner or occupant thereof or of any adjacent land or areas, resulting 
from the performance of the Work. Should any claim be made by any such owner or occupant 
because of the performance of the Work, Contractor shall promptly settle with such other party by 
negotiation or otherwise resolve the claim by arbitration or other dispute resolution proceed in or 
at law. Contractor shall, to the fullest extent permitted by Laws and Regulations, indemnify and 
hold harmless Owner, Engineer, Engineer's Consultant and their officials, directors, employees 
and agents from and against all claims, costs, losses and damages arising out of or resulting from 
any claim or action, legal or equitable, brought by any such owner or occupant against Owner, 
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Engineer or any other party indemnified hereunder to the extent caused by or based upon 
Contractor's performance of the Work. 
During the progress of the Work, Contractor shall keep the premises free from accumulations of 
waste materials, rubbish and other debris resulting from the Work. At the completion of the Work 
or at intervals established by the Engineer, Contractor shall remove all waste materials, rubbish 
and debris from and about the premises as well as all tools, appliances, construction equipment 
and machinery and surplus materials. Contractor shall restore to original condition all property not 
designated for alteration by the Contract Documents. 

6.5.1. STAGING AREAS 
The Contactor shall obtain and deliver to the City written permission for the use of all staging and 
storage areas outside of the Limits of Construction. Use of right of way within the limits of 
construction must be approved by the City. All applicable erosion control, tree barricade and 
restoration, including time limits, specifications, etc., must be followed. Contractor must provide 
portable restroom that is lockable for the safety of the Contractor and the surrounding residents. 

6.5.2. RESTORATION TIME LIMITS 
The timely restoration of all impacted areas, especially in the Right-of-Ways, is very important to 
the Citizens of Clearwater therefore, these time limits are imposed: 

• Debris piles shall be removed within five (5) consecutive calendar days. 
• Concrete driveways and sidewalks shall be replaced within ten (10) consecutive 

calendar days of removal. Resident access shall be maintained at all times. 
• All arterial and collector roadways shall be restored ASAP. 
• Local streets and asphalt driveways shall be restored as soon as a sufficient quantity is 

generated, however, this is never to exceed fifteen (15) consecutive calendar days. 
Local and resident access shall be maintained at all times. 

• Any irrigation systems or components damaged or impacted by construction activities 
shall be repaired or replaced “in-kind” within forty-eight (48) hours to minimize the 
loss of turfgrass or landscape plantings, particularly during periods of drought. 

• Sod must be restored “in-kind” within fourteen (14) consecutive calendar days of a 
successful pipe pressure test, removal of concrete forms, backfill of excavations, 
replacement of driveways or sidewalks or another project specific milestone. It must 
be watered for a period of thirty (30) days after it is placed. Erosion control and dust 
control of denuded areas must be maintained at all times. 

If the project or a portion of it does not involve right-of ways, then a different schedule of sod 
restoration may be considered. 

6.6. LICENSE AND PATENT FEES, ROYALTIES AND TAXES 
Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the work or the incorporation in the Work of any invention, design, process, 
product or device which is the subject of patent rights or copyrights held by others. If a particular 
invention, design, process, product or device is specified in the Contract Documents for use in the 
performance of the work and if to the actual knowledge of Owner or Engineer its use is subject to 
patent rights or copyrights calling for the payment of any license fee or royalty to others, the 
existence of such rights shall be disclosed by Owner or Engineer in the Contract Documents. 
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To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner, Engineer, Engineer's Consultants and the officers, directors, employees, agents 
and other consultants of each and any of them from and against all claims, costs, losses and 
damages arising out of or resulting from any infringement of patent rights or copyrights incident 
to the use in the performance of the Work or resulting from the incorporation in the Work of any 
invention, design, process, product or device not specified in the Contract Documents, and shall 
defend all such claims in connection with any alleged infringement of such rights. 
Contractor shall pay all sales, consumer, use, and other taxes required to be paid by Contractor in 
accordance with the Laws and Regulations of the State of Florida and other governmental agencies, 
which are applicable during the performance of the work. 

6.7. LAWS AND REGULATIONS 
Contractor shall give all notices and comply with all Laws and Regulations applicable to furnishing 
and performance of the Work. Except where otherwise expressly required by applicable Laws and 
Regulations, neither Owner nor Owner’s Representative shall be responsible for monitoring 
Contractor's compliance with any Laws or Regulations. If Contractor performs any work knowing 
or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all claims, 
costs, losses and damages caused by or arising out of such work: however, it shall not be 
Contractor's primary responsibility to make certain that the Specifications and Drawings are in 
accordance with Laws and Regulations, but this shall not relieve Contractor of Contractor's 
obligations to the Owner to report and resolve discrepancies as described above. 

6.7.1. E-VERIFY 
Contractor and its Subcontractors shall register with and use the E-Verify system to verify the 
work authorization status of all newly hired employees. Contractor will not enter into a contract 
with any Subcontractor unless each party to the contract registers with and uses the E-Verify 
system. Subcontractor must provide Contractor with an affidavit stating that Subcontractor does 
not employ, contract with, or subcontract with an unauthorized alien. Contractor shall maintain a 
copy of such affidavit. 
The City may terminate this Contract on the good faith belief that Contractor or its Subcontractors 
knowingly violated Florida Statutes 448.09(1) or 448.095(2)(c). If this Contract is terminated 
pursuant to Florida Statute 448.095(2)(c), Contractor may not be awarded a public contract for at 
least 1 year after the date of which this Contract was terminated. Contractor is liable for any 
additional costs incurred by the City as a result of the termination of this Contract. 
See Section 448.095, Florida Statutes (2020). 
See “VERIFICATION OF EMPLOYMENT ELIGIBILITY FORM” in Appendix. 

6.8. PERMITS 
Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. The Owner shall assist Contractor, when necessary, in 
obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection 
fees necessary for the prosecution of the Work, which are applicable at the time of opening of 
Bids. Contractor shall pay all charges of utility owners for connections to the work, and the Owner 
shall pay all charges of such utility owners for capital costs related thereto such as plant investment 
fees. 



 SECTION III – General Conditions 

SECTION III Page 17 of 49 Updated 6/1/2021 

Unless otherwise stated in the Contract Documents, Clearwater Building Permit Fees will be 
waived. 

6.9. SAFETY AND PROTECTION 
Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions 
and programs in connection with the Work. Contractor shall take all necessary precautions for the 
safety of, and shall provide the necessary protection to prevent damage, injury or loss to: (i) all 
persons on the work site or who may be affected by the work, (ii) all the Work and materials and 
equipment to be incorporated therein, whether in storage on or off the site; and (iii) other property 
at the site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, 
structures, utilities and Underground Facilities not designated for removal, relocation or 
replacement in the course of construction. In the event of temporary suspension of the work, or 
during inclement weather, or whenever Owner’s Representative may direct; Contractor shall, and 
shall cause Subcontractors, to carefully protect the Work and materials against damage or injury 
from the weather. If, in the opinion of the Owner’s Representative, any portion of Work or 
materials shall have been damaged or injured by reason of failure on the part of the Contractor or 
any Subcontractors to so protect the Work, such Work and materials shall be removed and replaced 
at the expense of Contractor. The Contractor shall initiate and maintain an accident prevention 
program which shall include but shall not be limited to the establishment and supervision of 
programs for the education and training of employees in the recognition, avoidance and prevention 
of unsafe conditions and acts. Contractor shall provide first aid services and medical care to his 
employees. The Contractor shall develop and maintain an effective fire protection and prevention 
program and good housekeeping practices at the site of contract performance throughout all phases 
of construction, repair, alteration, or demolition. Contractor shall require appropriate personal 
protective equipment in all operations where there is exposure to hazardous conditions. The 
Engineer may order that the work stop if a condition of immediate danger to the Owner’s 
employees, equipment or if property damage exists. This provision shall not shift responsibility or 
risk of loss for injuries of damage sustained from the Contractor to Owner, and the Contractor shall 
remain solely responsible for compliance with all safety requirements and for the safety of all 
persons and property at the site of Contract performance. The Contractor shall instruct his 
employees required to handle or use toxic materials or other harmful substances regarding their 
safe handling and use. The Contractor shall take the necessary precautions to protect pedestrians 
and motorists from harm, and to prevent disruptions of such traffic due to construction activity. 
Contractor shall comply with all applicable Laws and Regulations of any public body having 
jurisdiction for safety of persons or property and to protect them from damage, injury, or loss; and 
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and utility owners when 
execution of the work may affect them, and shall cooperate with them in the protection, removal, 
relocation, and replacement of their property. All damage, injury or loss to any property caused, 
directly or indirectly, in whole or part, by Contractor, any Subcontractor, Supplier or any other 
person or organization directly or indirectly employed by any of them to perform or furnish any 
of the work or anyone for whose acts any of them may be liable, shall be remedied by Contractor. 
Contractor's duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor that the Work is acceptable. 
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6.10. EMERGENCIES 
In emergencies affecting the safety or protection of persons or the Work or property at the site or 
adjacent thereto, Contractor, with or without special instruction or authorization from Owner or 
the Owner’s Representative, is obligated to act to prevent damage, injury or loss. Contractor shall 
give Engineer prompt written notice if Contractor believes that any significant changes in the Work 
or variations from the Contract Documents have been caused thereby. If the Owner’s 
Representative determines that a change in the Contract Documents is required because of the 
action taken by Contractor in response to such an emergency, a Work Change Directive or Change 
Order will be issued to document the consequences of such action. 

6.11. DRAWINGS 

6.11.1. SHOP DRAWINGS, SAMPLES, RFIs, AND SUBMITTAL 
REVIEW 

Contractor shall submit Shop Drawings to Engineer for review and approval as called for in the 
Technical Specifications or required by the Engineer. The data shown on the Shop Drawings will 
be complete with respect to quantities, dimensions, specified performance and design criteria, 
materials and similar data to show Engineer the materials and equipment Contractor proposes to 
provide and to enable Engineer to review the information. Contractor shall also submit Samples to 
Engineer for review and approval. Before submitting each Shop Drawing or Sample, Contractor 
shall have determined and verified: (i) all field measurements, quantities, dimensions, specified 
performance criteria, installation requirements, materials, catalog numbers and similar information 
with respect thereto, (ii) all materials with respect to intended use, fabrication, shipping, handling, 
storage, assembly and installation pertaining to the performance of the Work, and (iii) all 
information relative to Contractor's sole responsibilities in respect to means, methods, techniques, 
sequences and procedures of construction and safety precautions and programs incident thereto. 
Contractor shall also have reviewed and coordinated each Shop Drawing or Sample with other 
Shop Drawings and Samples with the requirements of the Work and the Contract Documents. Each 
submittal will have a transmittal cover sheet identifying the shop drawing name, number, and 
technical specification reference; will bear a stamp or specific written indication that Contractor 
has satisfied Contractor's obligations under the Contract Documents with respect to Contractor's 
review and approval of that submittal. At the time of submission, Contractor shall give Engineer 
specific written notice of such variations, if any, that the Shop Drawing or Sample submitted may 
have from the requirements of the Contract Documents, such notice to be in a written 
communication separate from the submittal; and, in addition, shall cause a specific notation to be 
made on each Shop Drawing and Sample submitted to Engineer for review and approval of each 
such variation. 
The Contractor shall maintain a submittal log as mentioned in Article 2.5. The Engineer shall 
receive updated copies at each progress meeting, and the Engineer shall respond to each submittal 
within fourteen (14) consecutive calendar days. The Contractor shall maintain a request for 
information (RFI) log as mentioned in Article 2.5. The Engineer shall receive updated copies at 
each progress meeting, and the Engineer shall respond to each RFI within fourteen (14) 
consecutive calendar days. The untimely submission of Submittal or RFIs shall not be grounds for 
a delay claim from the Contractor. 
Engineer's review and approval of Shop Drawings and Samples will be only to determine if the 
items covered by the submittals will, after installation or incorporation in the Work, conform to 
the information given in the Contract Documents and be compatible with the design concept of 
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the completed Project as a functioning whole as indicated the Contract Documents. Engineer's 
review and approval will not extend to means, methods, techniques, sequences or procedures of 
construction (except where a particular means method, technique, sequence or procedure of 
construction is specifically and expressly called for by the Contract Documents) or to safety 
precautions or programs incident thereto. The review and approval of a separate item as such will 
not indicate approval of the assembly in which the item functions. Contractor shall make 
corrections required by Engineer and shall return the required number of corrected copies of Shop 
Drawings and submit as required new Samples for review and approval. Contractor shall direct 
specific attention in writing to revisions other than the corrections called for by Engineer on 
previous submittals. 
Engineer's review and approval of Shop Drawings or Samples shall not relieve Contractor from 
responsibility for any variation from the requirements of the Contract Documents unless 
Contractor has in writing called Engineer's attention to each such variation at the time of 
submission and Engineer has given written approval of each such variation by specific written 
notation thereof incorporated in or accompanying the Shop Drawing or Sample approval; nor will 
any approval by the Engineer relieve the Contractor from responsibility for complying with the 
requirements of paragraph above discussing field measurements by the Contractor. 
Contractor shall furnish required submittals with complete information and accuracy in order to 
achieve required approval of an item within two (2) submittals. Owner’s Representative reserves 
the right to back charge Contractor, for Engineer’s costs for resubmittals that account for a number 
greater than twenty percent (20%) of the total number of first-time submittals, per the approved 
initial submittal log. Owner’s Representative reserves the right to back charge Contractor for all 
third submittals. The number of first-time submittals shall be equal to the number of submittals 
agreed to by Engineer and Contractor. All costs to Engineer involved with subsequent submittal 
of Shop Drawings, Samples or other items requiring approval will be back charged to Contractor 
at the rate of 3.0 times direct technical labor cost by deducting such costs from payments due 
Contractor for Work completed. In the event, that Contractor requests a substitution for a 
previously approved item, all of Engineer’s costs in the reviewing and approval of the substitution 
will be back charged to Contractor, unless the need for such substitution is beyond the control of 
Contractor. 

6.11.2. AS-BUILT DRAWINGS 
The Contractor shall keep and maintain one set of blueprints, As-Built Drawings, in good order 
and legible condition to be continuously marked-up at the job site. The Contractor shall mark and 
annotate neatly and clearly all project conditions, locations, configurations and any other changes 
or deviations which may vary from the details represented on the original Contract Plans, including 
revisions made necessary by Addenda, Shop Drawings, and Change Orders during the construction 
process. The Contractor shall record the horizontal and vertical locations, in the plan and profile, 
of all buried utilities that differ from the locations indicated or which were not indicated on the 
Contract Plans and buried (or concealed), construction and utility features which are revealed 
during the construction period. All abandoned during construction pipes and utilities must be 
clearly identified on the As-Builts including the methods used to abandon. 
The As-Built Drawings shall be available for inspection by the Engineer, Engineer’s Consultant, 
and the Owner’s Representative at all times during the progress of the Project. 
The As-Built Drawings shall be reviewed by the Owner’s Representative, or his designee, for 
accuracy and compliance with the requirements of “As-Built Drawings” prior to submittal of the 
monthly pay requests. The pay requests shall be rejected if the marked-up redline prints do not 
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conform to the “As-Built Drawings” requirements. As-Built Drawings shall be submitted to the 
Owner Inspector for approval upon completion of the project and prior to acceptance of final pay 
request. Final pay request shall not be processed until As-Built Drawings have been reviewed by 
the Engineer or the Engineer’s Consultant for accuracy and completeness. 
Prior to placing new potable water mains in service, the Contractor shall provide the Engineer 
intersection drawings, as specified for the water mains. 
The Owner’s acceptance of the As-Built Drawings does not relieve the Contractor of the sole 
responsibility for the accuracy and completeness of the As-Built Drawings. 

6.11.2.1. General 
The Contractor shall prepare an AS-BUILT SURVEY per chapter 5J-17.052, Florida 
Administrative Code (see definition below), signed and sealed by a Florida registered land 
surveyor. The Contractor will deliver to the Owner two hard copies of signed and sealed As-Built 
Drawings and an AutoCAD file. 
5J-17.050 Definition: (10)(a) As-Built Survey: a survey performed to obtain horizontal and/or 
vertical dimensional data so that constructed improvements may be located and delineated: also 
known as Record Survey. 
This survey shall be clearly titled “AS-BUILT SURVEY” and shall be signed and sealed by a 
Florida registered land surveyor. The survey must be delivered to the Owner of Clearwater 
Construction Division upon substantial completion of the project. If this condition is not met, the 
Owner will procure the services of a Professional Surveyor and Mapper registered in the State of 
Florida and will back charge the Contractor a fee of $1,800 per day or any portion thereof to 
provide the Owner with the required As-Built Survey. 

6.11.2.2. Sanitary and Storm Sewer Piping Systems 
1. Manholes and inlets shall be located by survey coordinates (northing, easting, and elevation) 

based on the approved horizontal and vertical datum or utilize the stationing supplied on the 
construction plans. New and replaced service connections shall be dimensioned to the nearest 
downstream manhole. All manholes, cleanouts and catch basin invert and rim elevations, 
manhole and catch basin dimensions, pipe sizes, and pipe material shall also be noted on the 
plan view and also on the profile if one exists. The terminal ends of all subdrains, inverts of all 
pipe in structures, and the flow line of inlets shall also be noted on the plan view and also on 
the profile if one exists. 

2. Pipe materials and areas of special construction shall be noted. 

6.11.2.3. Pressure Pipe construction (Water, Reclaimed Water, Force 
Main) 

All pipes shall be located by survey coordinates (northing, easting, and elevation) based on the 
approved horizontal and vertical datum or utilize the stationing supplied on the construction plans. 
Coordinates shall be at all pipe bends, tees, valves, reducers, and deflections. Also, all new and 
replaced service connections for potable and reclaimed water will be located as described above. 
Additionally, there must be survey coordinates no further than 100 feet apart on linear type 
construction and shall denote top of pipe elevation at those points. 
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6.11.2.4. Electrical and Control Wiring 
The As-Built Drawings shall include all changes to the original Contract Plans. The As-Built 
Drawings shall also include the size, color, and number of wires and conduit. For projects where 
this information is too voluminous to be contained on the blueline prints, the Contractor shall 
prepare supplemental drawings, on same size sheets as the blueline prints, showing the additional 
conduit runs, 1-line diagrams, ladder diagrams, and other information. The wiring schematic 
diagrams shall show termination location and wiring identification at each point on the ladder 
diagram. 

6.11.2.5. Horizontal and Vertical Control 
The As-Built Survey shall be based on the original datum used for the construction design plans 
or if required by the Owner the datum shall be referenced to the North American Datum of 1983/90 
(horizontal) and the North American Vertical Datum of 1988. The unit of measurement shall be 
the United States Foot. Any deviation or use of any other datum, (horizontal and or vertical), must 
be approved by the Owner of Clearwater Engineering Department. 

6.11.2.6. Standards 
The As-Built Survey shall meet the Minimum Technical Standards per Chapter 5J-17 and the 
Clearwater CAD STANDARDS set forth below. In addition to locating all improvements that 
pertain to the As-Built Survey it is the requirement of the Owner to have minimum location points 
at every change in direction and no more than 100 feet apart on all pressure pipes. 

6.11.2.7. Other 
The As-Built Drawings shall reflect any differences from the original Contract Plans, in the same 
level of detail and units of dimensions as the Plans. 

6.11.3. CAD STANDARDS 

6.11.3.1. Layer Naming 

6.11.3.1.1. Prefixes and Suffixes 
AB-… prefix denotes As-Built information 
DI-… prefix denotes digitized or scanned entities 
DEMO-… prefix denotes demolition 
P-… prefix denotes proposed entities – line work and symbols 
F-… prefix denotes future entities (proposed but not part of this contract) - line 

work and symbols 
X-… prefix denotes existing entities – line work and symbols 
… -CANOPY Suffix denotes tree canopies 
…-CL suffix denotes centerline of road, ditch, swale etc. 
…-LN suffix denotes all linework 
…-PT suffix denotes points from survey data or from design stakeout 
…-TX suffix denotes text – use for all text, no matter the prefix 

6.11.3.1.2. Layer Naming Definitions: 
BENCH benchmark, temporary benchmarks 
BLDG buildings, sheds, finished floor elevation 
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BOC curbs 
BOLLARD bollards 
BRUSH brush lines 
CABLE cable TV lines and appurtenances 
CONCSLAB concrete slabs 
DRIVE driveways 
EASEMENT easements 
EOP edge of pavement without curbs 
FENCE all fences 
FLOW flow lines 
GRADE grade slopes, grade breaks 
GROUND soft ground (unpaved, unimproved) 
HANDRAIL handrails 
HEDGE hedges 
LANDSCAPE landscape areas 
LOT platted lot lines information 
MISC miscellaneous linework 
MONU property corners, monumentation 
PHONE telephone lines and appurtenances 
PROPERTY property lines information 
ROAD roads 
ROW Right-of-Way information 
SEAWALL seawalls 
SHORE shoreline, water elevation 
SWALE swales 
TOB top of bank 
TOE toe of slope 
TRAFFIC signal poles, control boxes 
TREE trees, bushes, planters 
UT-ELEC power lines and appurtenances 
UT-GAS gas lines and appurtenances 
UT-RCW reclaimed water 
UT-SAN sanitary lines and appurtenances 
UT-STM storm lines and appurtenances 
UT-TCOM telecommunication systems 
UT-WAT potable water lines and appurtenances, sprinklers 
WALK sidewalk 
WALL walls, except seawall 

Other layers may be created as required or needed, using above format or easy to understand logic. 

6.11.3.2. Layer Properties 
All AutoCAD objects shall be drawn with their General Properties to be “ByLayer”, pertaining to 
“Color”, “Linetype”, and “Lineweight”.  

6.11.3.3. Text Styles 
All text shall use standard AutoCAD fonts. 
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Text style for X-… (existing) layers shall use the Simplex font, oblique angle of 0°, and a text 
height of 0.06 times the plot scale. 
Text style for P-… (proposed) and F-… (future) layers shall use the Simplex font, oblique angle 
of 22.5°, and a text height of 0.1 times the plot scale. 

6.11.4. DELIVERABLES 
The As-Built Survey shall be produced on bond material, 24" x 36" at a scale of 1"=20’ unless 
approved otherwise. The consultant shall deliver two hard copies and one digital copy of all 
drawings. Requested file formats are Autodesk DWG and Adobe PDF files. 
Please address any questions regarding format to Mr. Tom Mahony, at (727) 562-4762 or e-mail 
address Thomas.Mahony@myClearwater.com. 

6.12. CONTRACTOR'S GENERAL WARRANTY AND 
GUARANTEE 

Contractor warrants and guarantees to Owner, Engineer and Engineer's Consultants that all Work 
will be in accordance with the Contract Documents and will not be defective. Contractor's warranty 
and guarantee hereunder includes defects or damage caused by abuse, vandalism, modification, or 
operation by persons other than Contractor, Subcontractors or Suppliers. Until the acceptance of 
the Work by the Owner, the Work shall be under the charge and care of the Contractor, and he 
shall take every necessary precaution against injury or damage to any part thereof by action of the 
elements, or from any other cause whatsoever, arising from the execution or non-execution of the 
Work. The Contractor shall rebuild, repair, and make good, at his own expense, all injuries or 
damages to any portion of the Work occasioned by any cause before its completion and final 
acceptance by the Owner. In addition, “the Contractor shall remedy any defects in the work at his 
own expense and pay for any damage to other work resulting therefrom which appear within a 
period of one year from the date of final acceptance”. 
Contractor's warranty and guarantee hereunder excludes improper maintenance and operation by 
Owner's employees and normal wear and tear under normal usage for any portion of the Work, 
which has been partially accepted by the Owner for operation prior to final acceptance by the 
Owner. Contractor's obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor's obligation to perform 
the Work in accordance with the Contract Documents: (i) observations by Owner’s Representative, 
(ii) recommendation of any progress or final payment by Owner’s Representative, (iii) the issuance 
of a certificate of Substantial Completion or any payment by the Owner to contractor under the 
Contract Documents, (iv) use or occupancy of the Work or any part thereof by Owner, (v) any 
acceptance by Owner or any failure to do so, (vi) any review and approval of a Shop Drawing or 
Sample submittal or the issuance of a notice of Acceptance by the Engineer. 

6.13. CONTINUING THE WORK 
Contractor shall carry on the work and adhere to the progress schedule during all disputes or 
disagreements with the Owner. No work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as the Owner or Contractor may otherwise agree in writing. 

mailto:Thomas.Mahony@myClearwater.com
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6.14. INDEMNIFICATION 
To the fullest extent permitted by law, Contractor agrees to defend, indemnify, and hold the City, 
its officers, agents, and employees, harmless from and against any and all liabilities, demands, 
claims, suits, losses, damages, causes of action, fines or judgments, including costs, attorneys’, 
witnesses’, and expert witnesses’ fees, and expenses incident thereto, relating to, arising out of, or 
resulting from: (i) the services provided by Contractor personnel under this Agreement; (ii) any 
negligent acts, errors, mistakes or omissions by Contractor or Contractor personnel; and (iii) 
Contractor or Contractor personnel’s failure to comply with or fulfill the obligations established 
by this Agreement. 
Contractor will update the City during the course of the litigation to timely notify the City of any 
issues that may involve the independent negligence of the City that is not covered by this 
indemnification. 
The City assumes no liability for actions of Contractor and will not indemnify or hold Contractor 
or any third party harmless for claims based on this Agreement or use of Contractor-provided 
supplies or services. 
Notwithstanding anything contained herein to the contrary, this indemnification provision shall 
not be construed as a waiver of any immunity to which Owner is entitled or the extent of any 
limitation of liability pursuant to § 768.28, Florida Statutes. Furthermore, this provision is not 
intended to nor shall be interpreted as limiting or in any way affecting any defense Owner may 
have under § 768.28, Florida Statutes or as consent to be sued by third parties. 

6.15. CHANGES IN COMPANY CONTACT INFORMATION 
Contractor shall notify Owner by US mail addressed to the City Engineer of any changes in 
company contact information. This includes contact phone, address, project manager, email 
addresses, etc. 

6.16. PUBLIC RECORDS 
The CONTRACTOR will be required to comply with Section 119.0701, Florida Statutes. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS, Rosemarie Call, phone: 
727-562-4092 or Rosemarie.Call@myclearwater.com, 600 Cleveland Street, Suite 600, 
Clearwater, FL 33755. 

The Contractor’s duty to comply with public records law applies specifically to: 
a) Keep and maintain public records required by the City of Clearwater (hereinafter “public 

agency”) to perform the service being provided by the Contractor hereunder. 
b) Upon request from the public agency’s custodian of public records, provide the public 

agency with a copy of the requested records or allow the records to be inspected or 
copied within a reasonable time at a cost that does not exceed the cost provided for in 
Chapter 119, Florida Statutes, as may be amended from time to time, or as otherwise 
provided by law. 

c) Ensure that public records that are exempt or confidential and exempt from public 
records disclosure requirements are not disclosed except as authorized by law for the 

mailto:Rosemarie.Call@myclearwater.com
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duration of the contract term and following completion of the contract if the Contractor 
does not transfer the records to the public agency.  

d) Upon completion of the contract, transfer, at no cost, to the public agency all public 
records in possession of the Contractor or keep and maintain public records required by 
the public agency to perform the service. If the Contractor transfers all public records to 
the public agency upon completion of the contract, the Contractor shall destroy any 
public records that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion of 
the contract, the Contractor shall meet all applicable requirements for the retaining public 
records. All records stored electronically must be provided to the public agency, upon 
request from the public agency’s custodian of public records in a format that is 
compatible with the information technology systems of the public agency.  

e) A request to inspect or copy public records relating to a public agency’s contract for 
services must be made directly to the public agency. If the public agency does not possess 
the requested records, the public agency shall immediately notify the Contractor of the 
request and the Contractor must provide the records to the public agency or allow the 
records to be inspected or copied within a reasonable time. 

f) The Contractor hereby acknowledges and agrees that if the Contractor does not comply 
with the public agency’s request for records, the public agency shall enforce the contract 
provisions in accordance with the contract. 

g) A Contractor who fails to provide the public records to the public agency within a 
reasonable time may be subject to penalties under Section 119.10, Florida Statutes. 

h) If a civil action is filed against a Contractor to compel production of public records 
relating to a public agency’s contract for services, the court shall assess and award 
against the Contractor the reasonable costs of enforcement, including reasonable attorney 
fees, if: 

1. The court determines that the Contractor unlawfully refused to comply with 
the public records request within a reasonable time; and 

2. At least 8 business days before filing the action, the plaintiff provided written 
notice of the public request, including a statement that the Contractor has not 
complied with the request, to the public agency and to the Contractor.  

i) A notice complies with subparagraph (h)2. if it is sent to the public agency’s custodian of 
public records and to the Contractor at the Contractor’s address listed on its contract with 
the public agency or to the Contractor’s registered agent. Global Express Guaranteed, or 
certified mail, with postage or shipping paid by the sender and with evidence of delivery, 
which may be in an electronic format. 

j) A Contractor who complies with a public records request within 8 business days after the 
notice is sent is not liable for the reasonable costs of enforcement. 

7. OTHER WORK 

7.1. RELATED WORK AT SITE 
The City reserves the right to have its own forces enter the construction site at any time and perform 
work as necessary in order to perform infrastructure repair or maintenance, whether related to the 
project or not. The Contractor will allow complete access to all utility owners for these purposes. 
The City may have its own forces perform new work related to the project, however, this work 
will be identified in the Contract Scope of Work and coordination will be such that this activity is 
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denoted in the Contractor’s CPM Schedule so as not to cause any delays or interference with the 
Contractor’s work or schedule. 

7.2. COORDINATION 
If the Owner contracts with others for the performance of other work on the Project at the site, the 
following will be set forth in the Scope of Work: (i) the person who will have authority and 
responsibility for coordination of the activities among the various prime Contractors will be 
identified; (ii) the specific matters to be covered by such authority and responsibility will be 
itemized; and (iii) the extent of such authority and responsibilities will be provided. Unless 
otherwise provided in the Supplementary Conditions, the Owner shall have sole authority and 
responsibility in respect of such coordination. 

8. OWNER’S RESPONSIBILITY 
Except as otherwise provided in these General Conditions, the Owner shall issue all 
communications from the Owner to the Contractor through Owner’s Representative. 
The Owner shall furnish the data required of the Owner under the Contract Documents promptly 
and shall make payments to Contractor promptly when they are due as provided in these General 
Conditions. 
The Owner is obligated to execute Change Orders as indicated in the Article on Changes In The 
Work. 
The Owner’s responsibility in respect of certain inspections, tests, and approvals is set forth in the 
Article on Tests and Inspections. 
In connection with the Owner’s right to stop work or suspend work, see the Article on Engineer 
may Stop the Work. The Article on Suspension of Work and Termination deals with the Owner’s 
right to terminate services of Contractor under certain circumstances. 
Owner shall not supervise, direct or have control or authority over, nor be responsible for, 
Contractor's means, methods, techniques, sequences or procedures of construction or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the furnishing or performance of the Work. The Owner will not be 
responsible for Contractor’s failure to perform or furnish the Work in accordance with the Contract 
Documents. 

9. OWNER REPRESENTATIVE’S STATUS DURING 
CONSTRUCTION 

9.1. OWNER’S REPRESENTATIVE 
Dependent of the project type, the Owner’s Representative during the construction period will 
either be the Construction Manager, the Engineer, or a designee of the Project’s Owner. The duties, 
responsibilities and the limitations of authority of Owner's Representative during construction are 
set forth in the Contract Documents and shall not be extended without written consent of Owner 
and Engineer. 
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9.2. CLARIFICATIONS AND INTERPRETATIONS 
Engineer will issue with reasonable promptness such written clarifications or interpretations of the 
requirements of the Contract Documents regarding design issues only, in the form of Submittal 
responses, RFI responses, Drawings or otherwise, as Engineer may determine necessary, which 
shall be consistent with the intent of and reasonably inferable from Contract Documents. All other 
clarifications and interpretations of the Contract Documents shall be issued form the Owner’s 
Representative. Such written clarifications and interpretations will be binding on the Owner and 
Contractor. If Contractor believes that a written clarification or interpretation justifies an 
adjustment in the Contract Price or the Contract Time and the parties are unable to agree to the 
amount or extent thereof, if any, Contractor may make a written claim therefore as provided in the 
Articles for Change of Work and Change of Contract Time. 

9.3. REJECTING OF DEFECTIVE WORK 
The Owner's Representative or the Engineer will have authority to disapprove or reject Work 
which Owner's Representative or the Engineer believes to be defective, or that Owner's 
Representative or the Engineer believes will not produce a completed Project that conforms to the 
Contract Documents or that will prejudice the integrity of the design concept of the completed 
Project as a functioning whole as indicated by the Contract Documents. The Owner's 
Representative or the Engineer will also have authority to require special inspection or testing of 
the Work whether or not the Work is fabricated, installed or completed. 

9.4. SHOP DRAWINGS, CHANGE ORDERS, AND PAYMENTS 
In connection with Engineer's authority as to Shop Drawings and Samples, see articles on Shop 
Drawings and Samples. In connection with Owner's Representative authority as to Change Orders, 
see the articles on Changes of Work, Contract Price and Contract Time. In connection with 
Owner's Representative authority as to Applications for Payment, see the articles on Payments to 
Contractor and Completion. 

9.5. DECISIONS ON DISPUTES 
The Owner's Representative will be the initial interpreter of the requirements of the Contract 
Documents and judge of the acceptability of the work thereunder. Claims, disputes and other 
matters relating to the acceptability of the work or the interpretation of the requirements of the 
Contract Documents pertaining to the performance and furnishing of the work and Claims under 
the Articles for Changes of Work, Changes of Contract Time and Changes of Contract Price will 
be referred initially to Owner's Representative in writing with a request for a formal decision in 
accordance with this paragraph. Written notice of each such claim, dispute or other matter will be 
delivered by the claimant to Owner's Representative and the other party to the Agreement 
promptly, but in no event later than thirty (30) days, after the start of the occurrence or event giving 
rise thereto, and written supporting data will be submitted to Owner's Representative and the other 
party within sixty (60) days after the start of such occurrence or event unless Owner's 
Representative allows an additional period of time for the submission of additional or more 
accurate data in support of such claim, dispute or other matter. The opposing party shall submit 
any response to Owner's Representative and the claimant within thirty (30) days after receipt of 
the claimant's last submittal unless Owner's Representative allows additional time. Owner's 
Representative will render a formal decision in writing within thirty (30) days after receipt of the 
opposing party's submittal, if any, in accordance with this paragraph. Owner Representative’s 
written decision on such claim, dispute or other matter will be final and binding upon the Owner 
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and Contractor unless (i) an appeal from Owner Representative's decision is taken within thirty 
(30) days of the Owner Representative’s decision, or the appeal time which may be stated in a 
Dispute Resolution Agreement between Owner and Contractor for the settlement of disputes or 
(ii) if no such Dispute Resolution Agreement has been entered into, a written notice of intention 
to appeal from Owner Representative’s written decision is delivered by the Owner or Contractor 
to the other and to Owner's Representative within thirty (30) days after the date of such decision 
and a formal proceeding is instituted by the appealing party in a forum of competent jurisdiction 
to exercise such rights or remedies as the appealing party may have with respect to such claim, 
dispute or other matter in accordance with applicable Laws and Regulations within sixty (60) days 
of the date of such decision, unless otherwise agreed in writing by the Owner and Contractor. 
When functioning as interpreter and judge, Owner's Representative will not show partiality to the 
Owner or Contractor and will not be liable in connection with any interpretation or decision 
rendered in good faith in such capacity. The rendering of a decision by Owner's Representative 
with respect to any such claim, dispute or other matter will be a condition precedent to any exercise 
by the Owner or Contractor of such rights or remedies as either may otherwise have under the 
Contract Documents or by Laws or Regulations in respect of any such claim, dispute or other 
matter pursuant the Article on Dispute Resolution. 

9.6. LIMITATIONS ON OWNER REPRESENTATIVE'S 
RESPONSIBILITIES 

Neither Owner Representative's authority or responsibility under this paragraph or under any other 
provision of the Contract Documents nor any decision made by Owner's Representative in good 
faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise 
or performance of any authority or responsibility by Owner's Representative shall create, impose 
or give rise to any duty owed by Owner's Representative to Contractor, any Subcontractor, any 
Supplier, any other person or organization or to any surety for or employee or agent of any of 
them. 
Owner's Representative will not supervise, direct, control or have authority over or be responsible 
for Contractor's means, methods, techniques, sequences or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the furnishing or performance of the work. Owner's Representative 
will not be responsible for Contractor's failure to perform or furnish the work in accordance with 
the Contract Documents. 
Owner's Representative will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other person or organization performing or furnishing any 
of the work. 
Owner Representative’s review of the final Application for Payment and accompanying 
documentation and all maintenance and operating instructions, schedules, guarantees, bonds and 
certificates of inspection, tests and approvals and other documentation required to be delivered by 
the Contractor will only be to determine generally that their content complies with the 
requirements of the Contract Documents and, in the case of certificates of inspections, tests and 
approvals that the results certified indicate compliance with the Contract Documents. 
The limitations upon authority and responsibility set forth in this paragraph shall also apply to 
Owner Representative’s CEI, the Engineer's Consultants, and assistants. 
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10. CHANGES IN THE WORK 
Without invalidating the Agreement and without notice to any surety, the Owner may, at any time 
or from time to time, order additions, deletions, or revisions in the Work. Such additions, deletions, 
or revisions will be authorized by a Written Amendment, a Change Order, or a Work Change 
Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work 
involved which will be performed under the applicable conditions of the Contract Documents 
(except as may otherwise be specifically provided). 
If the Owner and Contractor are unable to agree as to the extent, if any, of an adjustment in the 
Contract Price or an adjustment of the Contract Time that should be allowed as a result of a Work 
Change Directive, a claim may be made therefore as provided in these General Conditions. 
Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract 
Time with respect to any Work performed that is not required by the Contract Documents as 
amended, modified and supplemented as provided in these General Conditions except in the case 
of an emergency as provided or in the case of uncovering work as provided in article for 
Uncovering Work. 
The Owner and Contractor shall execute appropriate Change Orders or Written Amendments 
recommended by Owner’s Representative covering: 

• changes in the work which are (i) ordered by the Owner (ii) required because of 
acceptance of defective work under the article for Acceptance of Defective Work or 
correcting defective Work under the article for Owner May Correct Defective Work or 
(iii) agreed to by the parties; 

• changes in the Contract Price or Contract Time which are agreed to by the parties; and 
• changes in the Contract Price or Contract Time which embody the substance of any 

written decision rendered by Owner’s Representative pursuant to the article for Decisions 
on Disputes; 

• provided that, in lieu of executing any such Change Order, an appeal may be taken from 
any such decision in accordance with the provisions of the Contract Documents and 
applicable Laws and Regulations, but during any such appeal, Contractor shall carry on 
the Work and adhere to the progress schedule as provided in the article for Continuing 
the Work. 

If notice of any change affecting the general scope of the work or the provisions of the Contract 
Documents (including, but not limited to, Contract Price or Contract Time) is required by the 
provisions of any Bond to be given to a surety, the giving of any such notice will be Contractor's 
responsibility, and the amount of each applicable Bond will be adjusted accordingly. 

11. CHANGES IN THE CONTRACT PRICE 

11.1. CHANGES IN THE CONTRACT PRICE 
The Contract Price constitutes the total compensation (subject to authorized adjustments) payable 
to Contractor for performing the Work. All duties, responsibilities and obligations assigned to or 
undertaken by Contractor shall be at Contractor's expense without change in the Contract Price. 
The Contract Price may only be adjusted by a Change Order or by a Written Amendment. Any 
claim for an adjustment in the Contract Price shall be based on a written notice of claim stating the 
general nature of the claim, to be delivered by the party making the claim to the other party and to 
Owner’s Representative or promptly (but in no event later than thirty days) after the start of the 
occurrence or event giving rise to the claim. Notice of the amount of the claim with supporting 
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data shall be delivered within sixty (60) days after the start of such occurrence or event, unless 
Owner’s Representative allows additional time for claimant to submit additional or more accurate 
data in support of the claim, and shall be accompanied by claimant's written statement that the 
claimed adjustment covers all known amounts to which the claimant is entitled as a result of said 
occurrence or event. No claim for an adjustment in the Contract Price will be valid if not submitted 
in accordance with this paragraph. The value of any Work covered by a Change Order or of any 
claim for an adjustment in the Contract Price will be determined as follows: (i) where the Work 
involved is covered by unit prices contained in the Contract Documents, by application of such 
unit prices to the quantities of the items involved (ii) where the Work involved is not covered by 
unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may 
include an allowance for overhead and profit), (iii) where the Work is not covered by unit prices 
contained in the Contract Documents and agreement is reached to establish unit prices for the 
Work. 
Where the work involved is not covered by unit prices contained in the Contract Documents and 
where the Owner’s Representative, the Owner, the Engineer, the Engineer's Consultant, and 
Contractor cannot mutually agree on a lump sum price, the City of Clearwater shall pay for directed 
changes in the Work, on “COST REIMBURSEMENT” basis. The Contractor shall apply for 
compensation, detailing Contractors forces, materials, equipment, Subcontractors, and other items 
of direct costs required for the directed work. 
The application for Cost Reimbursement shall be limited to the following items: 

1. Labor, including foremen, for those hours associated with the direct work (actual 
payroll cost, including wages, fringe benefits, labor insurance and labor taxes 
established by law). Expressly excluded from this item are all costs associated with 
negotiating the subject change. 

2. Materials associated with the change, including sales tax. The costs of materials shall 
be substantiated through vendors’ invoices. 

3. Rental or equivalent rental costs of equipment, including necessary transportation costs 
if specifically used for the Work. The rental rates shall not exceed the current rental 
rates prevailing in the locality or as defined in the rental Rate Blue Book for 
Construction Equipment (a.k.a. DataQuest Blue Book). The rental rate is defined as the 
full-unadjusted base rental rate for the appropriate item of construction equipment and 
shall cover the costs of all fuel, supplies, repairs, insurance, and other costs associated 
with supplying the equipment for work ordered. Contractor-owned equipment will be 
paid for the duration of time required to complete the work. Utilize lowest cost 
combination of hourly, daily, weekly, or monthly rates. Do not exceed estimated 
operating costs given in Blue Book. Operating costs will not be allowed for equipment 
on stand-by. 

4. Additional costs for Bonds, Insurance if required by the City of Clearwater. 
The following fixed fees shall be added to the costs of the directed work performed by the 
Contractor or Subcontractor. 

A. A fixed fee of fifteen percent (15%) shall be added to the costs of Item 1 above. If work 
is performed by a Subcontractor, the Contractor’s fee shall not exceed five percent 
(5%), and the Subcontractor’s fee shall not exceed ten percent (10%). 

B. A fixed fee of ten percent (10%) shall be added to the costs of Item 2 above. 
C. No markup shall be added to the costs of Items 3 and 4. 
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The fixed fees shall be considered the full compensation for all cost of general supervision, 
overhead, profit, and other general expense. 

11.2. ALLOWANCES AND FINAL CONTRACT PRICE 
ADJUSTMENT 

It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be furnished and performed for such 
sums as may be acceptable to Owner and Engineer. Contractor agrees that: (i) the allowances 
include the cost to Contractor (less any applicable trade discounts) of materials and equipment 
required by the allowances to be delivered at the Site, and all applicable taxes; and (ii) Contractor's 
costs for unloading and handling on the site, labor, installation costs, overhead, profit and other 
expenses contemplated for the allowances have been included in the Contract Price and not in the 
allowances and no demand for additional payment on account of any of the foregoing will be valid. 
Prior to final payment, an appropriate Change Order will be issued as recommended by Owner’s 
Representative to reflect actual amounts due Contractor on account of Work covered by 
allowances and all the Work actually performed by the Contractor, and the Contract Price shall be 
correspondingly adjusted. 

11.3. UNIT PRICE WORK 
Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the sum of the established unit price for each separately identified item of unit price work times 
the estimated quantity of each item as indicated in the Agreement. The estimated quantities of 
items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids 
and determining an initial Contract Price. Determinations of the actual quantities and 
classifications of Unit Price Work performed by Contractor will be made by Owner’s 
Representative. Each unit price will be deemed to include an amount considered by Contractor to 
be adequate to cover Contractor's overhead and profit for each separately identified item. The 
Owner or Contractor may make a claim for an adjustment in the Contract Price if: (i) the quantity 
of any item of Unit Price Work performed by Contractor differs materially and significantly from 
the estimated quantity of such item indicated in the Contract Documents; and (ii) there is no 
corresponding adjustment with respect to any other item of Work; and (iii) if Contractor believes 
that Contractor is entitled to an increase in Contract Price as a result of having incurred additional 
expense or the Owner believes that the Owner is entitled to a decrease in Contract Price and the 
parties are unable to agree as to the amount of any such increase or decrease. On unit price 
contracts, Owner endeavors to provide adequate unit quantities to satisfactorily complete the 
construction of the project. It is expected that in the normal course of project construction and 
completion that not all unit quantities will be used in their entirety and that a finalizing change 
order which adjusts contract unit quantities to those unit quantities actually used in the construction 
of the project will result in a net decrease from the original Contract Price. Such reasonable 
deduction of final Contract Price should be anticipated by the Contractor in his original bid. 

12. CHANGES IN THE CONTRACT TIME 
The Contract Time (or Milestones) may only be changed by a Change Order or a Written 
Amendment. Any claim for an adjustment of the Contract Time (or Milestones) shall be based on 
written notice delivered by the party making the claim to the other party and to Owner’s 
Representative promptly, but in no event later than thirty (30) days, after the occurrence of the 
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event giving rise to the claim and stating the general nature of the claim. Notice of the extent of 
the claim with supporting data shall be delivered within sixty (60) days after such occurrence, 
unless Owner’s Representative allows an additional period of time to ascertain more accurate data 
in support of the claim, and shall be accompanied by the claimant's written statement that the 
adjustment claimed is the entire adjustment to which the claimant has reason to believe it is entitled 
as a result of the occurrence of said event. All claims for adjustment in the Contract Time (or 
Milestones) shall be determined by Owner’s Representative. No claim for an adjustment in the 
Contract Time (or Milestones) will be valid if not submitted in accordance with the requirements 
of this paragraph. 
All time limits stated in the Contract Documents are of the essence of the Agreement. 
Where Contractor is prevented from completing any part of the work within the Contract Time (or 
Milestones) due to delay beyond the control of Contractor, the Contract Time (or Milestones) may 
be extended in an amount equal to the time lost due to such delay if a claim is made therefore as 
provided in the article for Changes in the 
Work. Delays beyond the control of Contractor shall include, but not be limited to, acts by the 
Owner, acts of utility owners or other contractors performing other work as contemplated by the 
article for Other Work, fires, floods, epidemics, abnormal weather conditions or acts of God. 
Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be 
delays within the control of Contractor. 
Where Contractor is prevented from completing any part of the Work within the Contract Times 
(or Milestones) due to delay beyond the control of both the Owner and Contractor, an extension 
of the Contract Time (or Milestones) in an amount equal to the time lost due to such delay shall be 
Contractor's sole and exclusive remedy for such delay. In no event shall the Owner be liable to 
Contractor, any Subcontractor, any Supplier, any other person, or to any surety for or employee or 
agent of any of them, for damages arising out of or resulting from (i) delays caused by or within 
the control of Contractor, or (ii) delays beyond the control of both parties including but not limited 
to fires, floods, epidemics, abnormal weather conditions, acts of God or acts by utility owners or 
other contractors performing other work as contemplated by paragraph for Other Work. 

13. TESTS AND INSPECTIONS, CORRECTION, REMOVAL 
OR ACCEPTANCE OF DEFECTIVE WORK 

13.1. TESTS AND INSPECTION 
Contractor shall give Owner’s Representative and Engineer timely notice of readiness of the Work 
for all required inspections, tests or approvals, and shall cooperate with inspection and testing 
personnel to facilitate required inspections or tests. 
Contractor shall employ and pay for the services of an independent testing laboratory to perform 
all inspections, tests, or approvals required by the Contract Documents. The costs for these 
inspections, tests or approvals shall be borne by the Contractor except as otherwise provided in the 
Contract Documents. 
If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested or approved by an employee or other representative of such 
public body including all Owner Building Departments and Owner Utility Departments, 
Contractor shall assume full responsibility for arranging and obtaining such inspections, tests or 
approvals, pay all costs in connection therewith, and furnish Owner’s Representative the required 
certificates of inspection or approval. Unless otherwise stated in the Contract Documents, Owner 



 SECTION III – General Conditions 

SECTION III Page 33 of 49 Updated 6/1/2021 

permit and impact fees will be waived. Contractor shall also be responsible for arranging and 
obtaining and shall pay all costs in connection with any inspections, tests or approvals required for 
Owner's and Engineer's acceptance of materials or equipment to be incorporated in the Work, or 
of materials, mix designs, or equipment submitted for approval prior to Contractor's purchase 
thereof for incorporation of the Work. 
If any Work (or the work of others) that is to be inspected tested or approved is covered by 
Contractor without written concurrence of Owner’s Representative, it must, if requested by 
Owner’s Representative, be uncovered for observation. Uncovering Work as provided in this 
paragraph shall be at Contractor's expense unless Contractor has given Owner’s Representative 
and Engineer timely notice of Contractor's intention to cover the same and Owner’s Representative 
has not acted with reasonable promptness in response to such notice. 

13.2. UNCOVERING THE WORK 
If any Work is covered contrary to the written request of Owner’s Representative, it must, if 
requested by Owner’s Representative, be uncovered for Owner Representative’s observation and 
replaced at Contractor's expense. 
If Owner’s Representative considers it necessary or advisable that covered Work be observed by 
Owner’s Representative or inspected or tested by others, Contractor, at Owner Representative’s 
request, shall uncover, expose or otherwise make available for observation, inspection or testing 
as Engineer or Owner’s Representative may require, that portion of the Work in question, 
furnishing all necessary labor, material and equipment. If it is found that such Work is defective, 
Contractor shall pay all claims, costs, losses and damages caused by, arising out of or resulting 
from such uncovering, exposure, observation, inspection and testing and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and the Owner shall be entitled to an appropriate decrease in the Contract Price 
for the costs of the investigation, and, if the parties are unable to agree as to the amount thereof, 
may make a claim therefore as provided in the article for Change in Contract Price. If, however, 
such Work is not found to be defective, Contractor shall be allowed an increase in the Contract 
Price or an extension of the Contract Time (or Milestones), or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement and reconstruction; and, if the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a claim 
therefore as provided the article for Change in Contract Price and Change of Contract Time. 

13.3. OWNER’S REPRESENTATIVE MAY STOP THE WORK 
If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to furnish or perform the Work in such a way that the completed 
Work will conform to the Contract Documents, Engineer or Owner’s Representative may order 
Contractor to stop the Work, or any portion thereof, until the cause for such order has been 
eliminated; however, this right of Owner’s Representative to stop the Work shall not give rise to 
any duty on the part of Owner’s Representative or Owner to exercise this right for the benefit of 
Contractor or any surety or other party. If the Owner’s Representative stops Work under this 
paragraph, Contractor shall be entitled to no extension of Contract Time or increase in Contract 
Price. 

13.4. CORRECTION OR REMOVAL OF DEFECTIVE WORK 
If required by Engineer or Owner’s Representative, Contractor shall promptly, as directed, either 
correct all defective Work, whether or not fabricated, installed or completed, or, if the Work has 
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been rejected by Engineer or Owner’s Representative, remove it from the site and replace it with 
Work that is not defective. Contractor shall pay all claims, costs, losses and damages caused by or 
resulting from such correction or removal (including but not limited to all costs of repair or 
replacement of work of others). 

13.5. WARRANTY/CORRECTION PERIOD 
If within one year after the date of Substantial Completion or such longer period of time as may 
be prescribed by Laws or Regulations or by the terms of any applicable special guarantee required 
by the Contract Documents or by any specific provision of the Contract Documents, any Work is 
found to be defective, Contractor shall promptly, without cost to the Owner and in accordance with 
the Owner’s written instructions; (i) correct such defective Work, or, if it has been rejected by the 
Owner, remove it from the site and replace it with Work that is not defective and (ii) satisfactorily 
correct or remove and replace any damage to other Work or the work of others resulting therefrom. 
If Contractor does not promptly comply with the terms of such instructions, or in an emergency 
where delay would cause serious risk of loss or damage, the Owner may have the defective Work 
corrected or the rejected. Work removed and replaced, and all claims, costs, losses and damages 
caused by or resulting from such removal and replacement (including but not limited to all costs 
of repair or replacement of work of others) will be paid by Contractor. 
In special circumstances where a particular item of equipment is placed in continuous service 
before Final Completion of all the Work, the correction period for that item may start to run from 
an earlier date if specifically, and expressly so provided in the Specifications or by Written 
Amendment. 
Where defective Work (and damage to other Work resulting therefrom) has been corrected, 
removed or replaced under this paragraph the correction period hereunder with respect to such 
Work will be extended for an additional period of one year after such correction or removal and 
replacement has been satisfactorily completed. 

13.6. ACCEPTANCE OF DEFECTIVE WORK 
If, instead of requiring correction or removal and replacement of defective Work, the Owner 
prefers to accept it, the Owner may do so. 
Contractor shall pay all claims, costs, losses, and damages attributable to the Owner’s evaluation 
of and determination to accept such defective Work such costs to be approved by Owner’s 
Representative as to reasonableness. If any such acceptance occurs prior to Owner 
Representative’s recommendation of final payment, a Change Order will be issued incorporating 
the necessary revisions in the Contract Documents with respect to the Work; and the Owner shall 
be entitled to an appropriate decrease in the Contract Price, and, if the parties are unable to agree 
as to the amount thereof, the Owner may make a claim therefore as provided in article for Change 
of Contract Price. If the acceptance occurs after the Owner Representative’s recommendation for 
final payment an appropriate amount will be paid by Contractor to the Owner. 

13.7. OWNER MAY CORRECT DEFECTIVE WORK 
If Contractor fails within a reasonable time after written notice from Owner’s Representative to 
correct defective Work or to remove and replace rejected Work as required by Owner’s 
Representative in accordance with the article for Correction and Removal of Defective Work or if 
Contractor fails to perform the Work in accordance with the Contract Documents, or if Contractor 
fails to comply with any other provision of the Contract Documents, the Owner may, after seven 
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days' written notice to Contractor, correct and remedy any such deficiency. In exercising the rights 
and remedies under this paragraph the Owner shall proceed expeditiously. In connection with such 
corrective and remedial action, the Owner may exclude Contractor from all or part of the site, take 
possession of all or part of the Work, and suspend Contractor's services related thereto, and 
incorporate in the Work all materials and equipment stored at the site or for which the Owner has 
paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner’s 
Representatives, Agents and Employees, the Owner’s other contractors, and Owner’s 
Representative, Engineer, and Engineer's Consultants access to the site to enable the Owner to 
exercise the rights and remedies under this paragraph. All claims, costs, losses and damages 
incurred or sustained by the Owner in exercising such rights and remedies will be charged against 
Contractor and a Change Order will be issued incorporating the necessary revisions in the Contract 
Documents with respect to the Work; and the Owner shall be entitled to an appropriate decrease 
in the Contract Price, and, if the parties are unable to agree as to the amount thereof, the Owner 
may make a claim therefore as provided in the article for Change of Contract Price. Such claims, 
costs, losses and damages will include but not be limited to all costs of repair or replacement of 
work of others destroyed or damaged by correction, removal or replacement of Contractor's 
defective Work. Contractor shall not be allowed an extension of the Contract Time (or Milestones) 
because of any delay in the performance of the Work attributable to the exercise by the Owner of 
the Owner’s rights and remedies hereunder. 

14. PAYMENTS TO CONTRACTOR AND COMPLETION 
Requests for payment shall be processed in accordance with F.S. 218.735 and as described herein. 
Progress payments on account of Unit Price Work will be based on the number of units completed. 

14.1. APPLICATION FOR PROGRESS PAYMENT 
Contractor shall submit (not more often than once a month) to Owner’s Representative for review 
an Application for Payment filled out and signed by Contractor covering the Work completed once 
each month and accompanied by such supporting documentation as is required by the Owner’s 
Representative and the Contract Documents. Unless otherwise stated in the Contract Documents, 
payment will not be made for materials and equipment not incorporated in the Work. Payment will 
only be made for that portion of the Work, which is fully installed including all materials, labor, 
and equipment. A retainage of not less than five (5%) of the amount of each Application for 
Payment for the total of all Work, including As-Built Survey and Inspector overtime 
reimbursement, completed to date will be held until final completion and acceptance of the Work 
covered in the Contract Documents. No progress payment shall be construed to be acceptance of 
any portion of the Work under contract. 
The Contractor shall review with the Engineer or the Construction Inspector all quantities and 
work for which payment is being applied for and reach agreement prior to submittal of an Official 
Pay Request. The Engineer or the Construction Inspector will verify that the on-site marked up 
As-Built Drawings are up to date with the work and are in compliance with the Contract 
Documents. 
In addition to all other payment provisions set out in this contract, the Owner’s Representative 
may require the Contractor to produce for Owner, within fifteen (15) days of the approval of any 
progress payment, evidence and/or payment affidavit that all Subcontractors and Suppliers have 
been paid any sum or sums then due. A failure on the part of the Contractor to provide the report 
as required herein shall result in further progress or partial payments being withheld until the report 
is provided. 
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14.2. CONTRACTOR'S WARRANTY OF TITLE 
Contractor warrants and guarantees that title to all Work, materials and equipment covered by any 
Application for Payment, whether incorporated in the Project or not, will pass to the Owner no 
later than the time of payment, free and clear of liens. No materials or supplies for the Work shall 
be purchased by Contractor or Subcontractor subject to any chattel mortgage or under a conditional 
sale contact or other agreement by which an interest is retained by the seller. Contractor warrants 
that he has good title to all materials and supplies used by him in the Work, free from all liens, 
claims or encumbrances. Contractor shall indemnify and save the Owner harmless from all claims 
growing out of the lawful demands of Subcontractors, laborers, workmen, mechanics, 
materialmen, and furnishers of machinery and parts thereof, equipment, power tools, and all 
supplies incurred in the furtherance of the performance of this Contract. Contractor shall at the 
Owner’s request, furnish satisfactory evidence that all obligations of nature hereinabove 
designated have been paid, discharged, or waived. If Contractor fails to do so, then the Owner 
may, after having served written notice on said Contractor either pay unpaid bills, of which the 
Owner has written notice, or withhold from the Contractor’s unpaid compensation a sum of money 
deemed reasonably sufficient to pay any and all such lawful claims until satisfactory evidence is 
furnished that all liabilities have been fully discharged, whereupon payment to Contractor shall be 
resumed in accordance with the terms of this Contract, but in no event shall the provisions of this 
sentence be construed to impose any obligations upon the Owner to the Contractor or the Surety. 
In paying any unpaid bills of the Contractor, the Owner shall be deemed the agent of Contractor 
and any payment so made by the Owner shall be considered as payment made under the Contract 
by the Owner to Contractor, and the Owner shall not be liable to Contractor for any such payment 
made in good faith. 

14.3. REVIEW OF APPLICATIONS FOR PROGRESS PAYMENTS 
The Owner’s Representative will within twenty (20) business days after receipt authorize and 
process payment by the Owner a properly submitted and documented Application for payment 
unless the application requires review by an Agent. If the Application for payment requires review 
and approval by an Agent, properly submitted and documented Applications for payment will be 
paid by the Owner within twenty-five (25) business days. If an Application for payment is rejected, 
notice shall be given within twenty (20) business days of receipt indicating the reasons for refusing 
payment. The reasons for rejecting an Application will be submitted in writing, specifying 
deficiencies, and identifying actions that would make the Application proper. In the latter case, 
Contractor may make the necessary corrections and resubmit the Application. The Owner’s 
Representative or Agent may refuse to recommend the whole or any part of any payment to Owner. 
Owner’s Representative or Agent may also refuse to recommend any such payment, or, because 
of subsequently discovered evidence or the results of subsequent inspections or test, nullify any 
such payment previously recommended, to such extent as may be necessary in Owner 
Representative's or Agent’s opinion to protect the Owner from loss because: (i) the Work is 
defective, or completed Work has been damaged requiring correction or replacement, (ii) the 
Contract Price has been reduced by amendment or Change Order, (iii) the Owner has been required 
to correct defective Work or complete Work, or (iv) Owner’s Representative or Agent has actual 
knowledge of the occurrence of any of the events enumerated in the article on Suspension of Work 
and Termination. 
The Owner may refuse to make payment of the full amount recommended by the Owner’s 
Representative or Agent because: (i) claims have been made against the Owner on account of 
Contractor's performance or furnishing of the Work, (ii) Liens have been filed in connection with 
the Work, except where Contractor has delivered a specific Bond satisfactory to the Owner to 
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secure the satisfaction and discharge of such Liens, (iii) there are other items entitling the Owner 
to a set-off against the amount recommended, or (iv) the Owner has actual knowledge of any of 
the events described in this paragraph. The Owner shall give Contractor notice of refusal to pay in 
accordance with the time constraints of this section with a copy to the Owner’s Representative or 
Agent, stating the reasons for such actions, and Owner shall promptly pay Contractor the amount 
so withheld, or any adjustment thereto agreed to by the Owner and Contractor, when Contractor 
corrects to the Owner’s satisfaction the reasons for such action. 

14.4. PARTIAL UTILIZATION 
Use by the Owner at the Owner’s option of any substantially completed part of the Work which 
(i) has specifically been identified in the Contract Documents, or (ii) Owner, Engineer, Owner’s 
Representative, and Contractor agree constitutes a separately functioning and usable part of the 
Work that can be used by the Owner for its intended purpose without significant interference with 
Contractor's performance of the remainder of the Work, may be accomplished prior to Final 
Completion of all the Work subject to the following: 
The Owner at any time may request Contractor in writing to permit the Owner to use any such part 
of the Work which the Owner believes to be ready for its intended use and substantially complete. 
If Contractor agrees that such part of the Work is substantially complete, Contractor will certify to 
Owner, Owner’s Representative, and Engineer that such part of the Work is substantially complete 
and request Owner’s Representative to issue a certificate of Substantial Completion for that part 
of the Work. Contractor at any time may notify Owner, Owner’s Representative, and Engineer in 
writing that Contractor considers any such part of the Work ready for its intended use and 
substantially complete and request Owner’s Representative to issue a certificate of Substantial 
Completion for that part of the Work. Within a reasonable time after either such request, Owner, 
Contractor, Owner’s Representative, and Engineer shall make an inspection of that part of the 
Work to determine its status of completion. If Engineer does not consider that part of the Work to 
be substantially complete, Engineer will notify Owner, Owner’s Representative, and Contractor in 
writing giving the reasons, therefore. If Engineer considers that part of the Work to be substantially 
complete, the provisions of the articles for Substantial Completion and Partial Utilization will 
apply with respect to certification of Substantial Completion of that part of the Work and the 
division of responsibility in respect thereof and access thereto. 

14.5. FINAL INSPECTION 
Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, 
Owner’s Representative will make a final inspection with Engineer, Owner and Contractor and 
will within thirty (30) days notify Contractor in writing of particulars in which this inspection 
reveals that the Work is incomplete or defective. The Owner’s Representative will produce a final 
punch list, deliver it to the Contractor within five (5) days of completion and assign a date for this 
work to be completed not less than thirty (30) days from delivery of the list. Failure to include any 
corrective work or pending items does not alter the responsibility of the Contractor to complete all 
the construction services purchased pursuant to the contract. Contractor shall immediately take 
such measures as are necessary to complete such Work or remedy such deficiencies. 

14.6. FINAL APPLICATION FOR PAYMENT 
After Contractor has completed all such corrections to the satisfaction of Owner’s Representative 
and has delivered in accordance with the Contract Documents all maintenance and operating 
instructions, As-Built, schedules, guarantees, Bonds, certificates or other evidence of insurance 
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required by the paragraph for Bonds and Insurance, certificates of inspection, Inspector overtime 
reimbursement as required in the Contract Documents and other documents, Contractor may make 
application for final payment following the procedure for progress payments. The final Application 
for Payment shall be accompanied (except as previously delivered) by: (i) all documentation called 
for in the Contract Documents, including but not limited to the evidence of insurance required by 
paragraph for Bonds and Insurance, and (ii) executed consent of the surety to final payment using 
the form contained in Section V of the Contract Documents. 
Prior to application for final payment, Contractor shall clean and remove from the premises all 
surplus and discarded materials, rubbish, and temporary structures, and shall restore in an 
acceptable manner all property, both public and private, which has been damaged during the 
prosecution of the Work and shall leave the Work in a neat and presentable condition. 

14.7. FINAL PAYMENT AND ACCEPTANCE 
If through no fault of Contractor, final completion of the Work is significantly delayed and if 
Owner’s Representative so confirms, the Owner shall, upon receipt of Contractor's final 
Application for payment and recommendation of Owner’s Representative, and without terminating 
the Agreement, make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance to be held by the Owner for Work not fully completed or 
corrected is less than the retainage stipulated in the Agreement, and if Bonds have been furnished 
as required in paragraph for Bonds and Insurance, the written consent of the surety to the payment 
of the balance due for that portion of the Work fully completed and accepted shall be submitted 
by Contractor to Owner’s Representative with the Application for such payment. Such payment 
shall be made under the terms and conditions governing final payment, except that such payment 
shall not constitute a waiver of claims. 
If on the basis of Owner Representative’s observation of the Work during construction and final 
inspection, and Owner Representative’s review of the final Application for Payment and 
accompanying documentation, all as required by the Contract Documents, Owner’s Representative 
is satisfied that the Work has been completed and Contractor's other obligations under the Contract 
Documents have been fulfilled, Owner’s Representative will indicate in writing his 
recommendation of payment and present the Application to Owner for payment. Thereupon, 
Owner’s Representative will give written notice to Owner and Contractor that the Work is 
acceptable subject to the provisions of this article. Otherwise, Owner’s Representative will return 
the Application to Contractor, indicating in writing the reasons for refusing to recommend final 
payment, in which case Contractor shall make the necessary corrections and resubmit the 
Application. If the Application and accompanying documentation are appropriate as to form and 
substance, the Owner shall, within twenty (20) days after receipt thereof pay Contractor the amount 
recommended by Owner’s Representative. 

14.8. WAIVER OF CLAIMS 
The making and acceptance of final payment will constitute: a waiver of all claims by the Owner 
against Contractor, except claims arising from unsettled Liens, from defective Work appearing 
after final inspection, from failure to comply with the Contract Documents or the terms of any 
special guarantees specified therein, or from Contractor's continuing obligations under the 
Contract Documents; and a waiver of all claims by Contractor against the Owner other than those 
previously made in writing and still unsettled. 
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15. SUSPENSION OF WORK AND TERMINATION 

15.1. OWNER MAY SUSPEND THE WORK 
At any time and without cause, Owner’s Representative may suspend the Work or any portion 
thereof for a period of not more than ninety (90) days by notice in writing to Contractor, which 
will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be allowed an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes an 
approved claim therefore as provided in the articles for Change of Contract Price and Change of 
Contract Time. 

15.2. OWNER MAY TERMINATE 
Upon the occurrence of any one or more of the following events: 

• Contractor persistently fails to perform the work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the progress schedule as adjusted 
from time to time); 

• Contractor disregards Laws and Regulations of any public body having jurisdiction; 
• Contractor violates Article 6.7.1 of this Section III; 
• Contractor disregards the authority of Owner’s Representative; 
• Contractor otherwise violates in any substantial way any provisions of the Contract 

Documents; or if the Work to be done under this Contract is abandoned, or if this 
Contract or any part thereof is sublet, without the previous written consent of the Owner, 
or if the Contract or any claim thereunder is assigned by Contractor otherwise than as 
herein specified, or at any time Owner’s Representative certifies in writing to the Owner 
that the rate of progress of the Work or any part thereof is unsatisfactory or that the work 
or any part thereof is unnecessarily or unreasonably delayed; 

• Lack of funding. The City’s performance and obligation to pay under this Contract is 
contingent upon an annual appropriation by the Clearwater City Council. 

The Owner may, after giving Contractor (and the surety, if any), seven days' written notice and, to 
the extent permitted by Laws and Regulations, terminate the services of Contractor, exclude 
Contractor from the site and take possession of the Work and of all Contractor's tools, appliances, 
construction equipment and machinery at the site and use the same to the full extent they could be 
used by Contractor (without liability to Contractor for trespass or conversion), incorporate in the 
Work all materials and equipment stored at the site or for which the Owner has paid Contractor 
but which are stored elsewhere, and finish the Work as the Owner may deem expedient. In such 
case Contractor shall not be entitled to receive any further payment until the Work is finished. If 
the unpaid balance of the Contract Price exceeds all claims, costs, losses, and damages sustained 
by the Owner arising out of or resulting from completing the Work such excess will be paid to 
Contractor. 
If such claims, costs, losses, and damages exceed such unpaid balance, Contractor shall pay the 
difference to the Owner. Such claims, costs, losses and damages incurred by the Owner will be 
reviewed by Owner’s Representative as to their reasonableness and when so approved by Owner’s 
Representative incorporated in a Change Order, provided that when exercising any rights or 
remedies under this paragraph the Owner shall not be required to obtain the lowest price for the 
Work performed. 
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Where Contractor's services have been so terminated by the Owner, the termination will not affect 
any rights or remedies of the Owner against Contractor then existing or which may thereafter 
accrue. Any retention or payment of moneys due Contractor by the Owner will not release 
Contractor from liability. 
Upon seven (7) days' written notice to Contractor and Owner’s Representative, the Owner may, 
without cause and without prejudice to any other right or remedy of the Owner, elect to terminate 
the Agreement. In such case, Contractor shall be paid (without duplication of any items): 

• for completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for overhead 
and profit on such Work; 

• for expenses sustained prior to the effective date of termination in performing services 
and furnishing labor, materials or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and 
profit on such expenses; 

• for all claims, costs, losses and damages incurred in settlement of terminated contracts 
with Subcontractors, Suppliers and others; 

• and for reasonable expenses directly attributable to termination. 
Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic 
loss arising out of or resulting from such termination. 

15.3. CONTRACTOR MAY STOP WORK OR TERMINATE 
If, through no act or fault of Contractor, the Work is suspended for a period of more than ninety 
(90) days by the Owner or under an order of court or other public authority, or the Owner’s 
Representative fails to act on any Application for Payment within thirty (30) days after it is 
submitted or the Owner fails for thirty (30) days to pay Contractor any sum finally determined to 
be due, then Contractor may, upon seven (7) days' written notice to the Owner and Owner’s 
Representative, and provided the Owner or Owner’s Representative does not remedy such 
suspension or failure within that time, terminate the Agreement and recover from the Owner 
payment on the same terms as provided in the article for the Owner May Terminate. However, if 
the Work is suspended under an order of court through no fault of Owner, the Contractor shall not 
be entitled to payment except as the Court may direct. In lieu of terminating the Agreement and 
without prejudice to any other right or remedy, if Owner’s Representative has failed to act on an 
Application for Payment within thirty (30) days after it is submitted, or the Owner has failed for 
thirty (30) days to pay Contractor any sum finally determined to be due, Contractor may upon 
seven (7) days’ written notice to the Owner and Owner’s Representative stop the Work until 
payment of all such amounts due Contractor. The provisions of this article are not intended to 
preclude Contractor from making claim under paragraphs for Change of Contract Price or Change 
of Contract Time or otherwise for expenses or damage directly attributable to Contractor's stopping 
Work as permitted by this article. 

16. DISPUTE RESOLUTION 
If and to the extent that the Owner and Contractor have agreed on the method and procedure for 
resolving disputes between them that may arise under this Agreement, such dispute resolution 
method and procedure will proceed. If no such agreement on the method and procedure for 
resolving such disputes has been reached, subject to the provisions of the article for Decisions on 
Disputes, the Owner and Contractor may exercise such rights or remedies as either may otherwise 
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have under the Contract Documents or by Laws or Regulations in respect of any dispute provided, 
however, that nothing herein shall require a dispute to be submitted to binding arbitration. 

17. MISCELLANEOUS 

17.1. SUBMITTAL AND DOCUMENT FORMS 
The form of all submittals, notices, change orders, pay applications, logs, schedules and other 
documents permitted or required to be used or transmitted under the Contract Documents shall be 
determined by the Owner’s Representative subject to the approval of Owner. 

17.2. GIVING NOTICE 
Whenever any provision of the Contract Documents requires the giving of written notice, notice 
will be deemed to have been validly given if delivered in person to the individual or to a member 
of the firm or to an officer of the corporation for whom it is intended, or if delivered or sent by 
registered or certified mail, postage prepaid, to the last business address known to the giver of the 
notice. 

17.3. NOTICE OF CLAIM 
Should the Owner or Contractor suffer injury or damage to person or property because of any error, 
omission or any act of the other party or of any of the other party's officers, employees or agents 
or others for whose acts the other party is legally liable, claim will be made in writing to the other 
party within a reasonable time of the first observance of such injury or damage. The provisions of 
this paragraph shall not be construed as a substitute for or a waiver of the provisions of any 
applicable statute of limitations or repose. 

17.4. PROFESSIONAL FEES AND COURT COSTS INCLUDED 
Whenever reference is made to "claims, costs, losses and damages," the phrase shall include in 
each case, but not be limited to, all fees and charges of engineers, architects, attorneys and other 
professionals and all court or other dispute resolution costs. 

17.5. ASSIGNMENT OF CONTRACT 
The Contractor shall not assign this contract or any part thereof or any rights thereunder without 
the approval of Owner, nor without the consent of surety unless the surety has waived its rights to 
notice of assignment. 

17.6. RENEWAL OPTION 
Annual Contracts issued through the Engineering Department may be renewed for up to three (3) 
years, upon mutual consent of both the Owner and the Contractor/Vendor. All terms, conditions 
and unit prices shall remain constant unless otherwise specified in the contract specifications or in 
the Invitation to bid. Renewals shall be made at the sole discretion of the Owner and must be 
agreed to in writing by both parties. All renewals are contingent upon the availability of funds, and 
the satisfactory performance of the Contractor as determined by the Construction Department. 
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17.7. ROLL-OFF CONTAINERS AND/OR DUMPSTERS 
All City construction projects shall utilize City of Clearwater Solid Waste roll-off containers 
and/or dumpsters for their disposal and hauling needs. For availability or pricing contact City of 
Clearwater, Solid Waste Department, by phone: (727) 562-4929. 

18. ORDER AND LOCATION OF THE WORK 
The City reserves the right to accept and use any portion of the work whenever it is considered to 
the public interest to do so. The Engineer shall have the power to direct on what line or street the 
Contractor shall work and order thereof. 

19. MATERIAL USED 
All material incorporated into the final work shall be new material unless otherwise approved by 
the Engineer. If requested by the Engineer, the Contractor shall furnish purchase receipts of all 
materials. 

20. CONFLICT BETWEEN PLANS AND SPECIFICATIONS 
The various Contract Documents shall be given precedence, in case of conflict, error or 
discrepancy, as follows: Modifications, Contract Agreement, Addenda, Supplementary General 
Conditions, General Conditions, Supplementary Technical Specifications and Technical 
Specifications. In a series of Modifications or Addenda the latest will govern. In the case of an 
inconsistency between Drawings and Specifications or within either Document not clarified by 
addendum, the better quality, more stringent or greater quantity of Work shall be provided in 
accordance with the Engineer/Architect’s interpretation. 

21. OWNER DIRECT PURCHASE (ODP) 

21.1. SALES TAX SAVINGS 
The Owner reserves the right to purchase certain portions of the materials or equipment for the 
Project directly in order to save applicable sales tax in compliance with Florida Law since owner 
is exempt from the payment of sales tax. The contract price includes Florida sales and other 
applicable taxes for materials, supplies, and equipment which will be a part of the Contractor's 
Work. Owner-purchasing of construction materials or equipment, if selected, will be administered 
on a deductive Change Order basis. The contract price shall be reduced by the actual cost of the 
materials or equipment purchased by owner plus the normally applicable sales tax, even if the 
actual cost is in excess of the cost for the materials or equipment as-bid by the Contractor. For 
purposes of calculating Engineering Fees, Contractor Fees, Architects’ Fees, and any other 
amounts that are based on the contract amount, however, the original, as-bid contract amount shall 
be used. 
Direct purchase shall be considered for single items or materials that exceed $10,000 in value 
and/or items identified in Section V, Bidders Proposal. The Contractor shall provide the Owner an 
ODP Summary of all intended suppliers, vendors, equipment, and materials for consideration as 
ODP materials or equipment (refer to ODP Instructions in Contract Appendix). 
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21.2. TITLE AND OWNER RISK 
Owner will issue Purchase Orders and provide a copy of Owner’s Florida Consumer Certification 
of Tax Exemption and Certificate of Entitlement directly to the Vendor for ODP materials or 
equipment. Invoices for ODP materials or equipment shall be issued to the Owner, and a copy sent 
to the Contractor. 
Notwithstanding the transfer of ODP materials or equipment by the Owner to the Contractor's 
possession, the Owner shall retain legal and equitable title to any and all ODP materials or 
equipment; therefore, the owner assumes the risk of damage or loss at the time of purchase or 
delivery of items, unless material is damaged as the result of negligence by the Contractor. 

21.3. CONTRACTOR’S RECEIPT OF MATERIALS 
The Contractor shall be fully responsible for all matters relating to the receipt of materials or 
equipment furnished to the Owner including, but not limited to, verifying correct quantities, 
verifying documents of orders in a timely manner, coordinating purchases, providing and obtaining 
all warranties and guarantees required by the Contract Documents, and inspection and acceptance 
of the goods at the time of delivery. The Owner shall coordinate with Contractor and Vendor 
delivery schedules, sequence of delivery, loading orientation, and other arrangements normally 
required by the Contractor for the particular materials or equipment furnished. The Contractor 
shall provide all services required for the unloading and handling of materials or equipment. The 
Contractor agrees to indemnify and hold harmless the Owner from any and all claims of whatever 
nature resulting from non-payment of goods to suppliers arising from the action of the Contractor. 
As ODP materials or equipment are delivered to the job site, the Contractor shall visually inspect 
all shipments from the suppliers and approve the vendor's invoice for items delivered. The 
Contractor shall assure that each delivery of ODP materials or equipment is accompanied by 
documentation adequate to identify the Purchase Order against which the purchase is made. This 
documentation may consist of a delivery ticket and/or an invoice from the supplier conforming to 
the Purchase Order together with such additional information as the Owner may require. The 
Contractor will then forward an electronic copy of the invoice and supporting documentation to 
the Owner for payment within fourteen (14) calendar days of receipt of said goods or materials. 
Such payment shall be directly from public funds, from Owner to Vendor. 
The Contractor shall insure that ODP materials or equipment conform to the Specifications and 
determine prior to acceptance of goods at time of delivery if such materials or equipment are 
patently defective, and whether such materials or equipment are identical to the materials or 
equipment ordered and match the description on the bill of lading. If the Contractor discovers 
defective or non-conformities in ODP materials or equipment upon such visual inspection, the 
Contractor shall not utilize such nonconforming or defective materials or equipment in the 
Contractor's Work and instead shall properly notify the Owner of the defective or nonconforming 
condition so that repair or replacement of those materials or equipment can occur without undue 
delay or interruption to the Project. If the Contractor fails to perform such inspection and otherwise 
incorporates into the Contractor's Work such defective or nonconforming ODP materials or 
equipment, the condition of which it either knew or should have known by performance of an 
inspection, Contractor shall be responsible for all damages to the Owner, resulting from 
Contractor's incorporation of such materials or equipment into the Project, including liquidated 
damages. 
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21.4. ODP RECORDS, WARRANTIES, AND INDEMNIFICATION 
The Contractor shall maintain records of all ODP materials or equipment it incorporates into 
Contractor's Work from the stock of ODP materials or equipment in its possession. The Contractor 
shall account monthly to the Owner for any ODP materials or equipment delivered into the 
Contractor's possession, indicating portions of all such materials or equipment which have been 
incorporated in the Contractor's Work. 
The Contractor shall be responsible for obtaining and managing all warranties and guarantees for 
all materials, equipment and products as required by the Contract Documents. All repair, 
maintenance, or damage-repair calls shall be forwarded to the Contractor for resolution with the 
appropriate supplier, vendor, or Subcontractor. 
The Owner shall indemnify and hold Contractor harmless from any sales tax (and interest and 
penalties incurred in connection therewith) in the event there is a final determination that purchases 
made by Owner, which Owner treats as being exempt from sales tax, are subject to sales tax. "Final 
determination" shall mean an assessment by the Department of Revenue that is no longer subject 
to protest, or a determination of a court having jurisdiction over such matters that is final and not 
subject to appeal. Contractor agrees to promptly notify owner of any audit, assessment, proposed 
assessment or notice of deficiency issued with regard to the Project and relating to ODP materials 
or equipment. ODP Purchase Orders must be closed out prior to closing out the contract/Contractor 
Purchase Order. If material costs needed for project exceed the ODP Purchase Order amount, the 
ODP Purchase Order will not be increased. Amounts in excess of the ODP Purchase Order will be 
paid for by the Contractor. 

22. RESIDENT NOTIFICATION OF START OF 
CONSTRUCTION 

22.1. GENERAL 
The Contractor shall notify all residents along the construction route or within a 500-foot radius, 
unless stated otherwise in the Contract Documents, with a printed door hanger notice indicating 
the following information about the proposed construction work and the Contractor performing 
the work: City seal or logo; the scheduled date for the start of construction; the type of construction; 
general sequence and scheduling of construction events; possibility of water service disruption 
and/or colored water due to construction efforts; Contractor’s name, the Superintendent’s name, 
Contractor address and telephone number; Contractor’s company logo (optional); requirement for 
residents to remove landscaping and/or other private appurtenances which are in conflict with the 
proposed construction; and other language as appropriate to the scope of Contract work. Sample 
door hanger including proposed language shall be approved by the City prior to the start of 
construction. Notification shall be printed on brightly colored and durable card stock and shall be 
a minimum of 4-¼ by 11 inches in size. Notification (door hanger) shall be posted to residences 
and businesses directly affected by the Contractor’s activities no later than seven (7) days prior to 
the start of construction activity. Directly affected by the Contractor’s activities shall mean all 
Contractor operations including staging areas, equipment and material storage, principal access 
routes across private property, etc. Contractor cannot start without proper seven (7) day notice 
period to residents. Contractor is required to maintain sufficient staff to answer citizen inquiries 
during normal business hours and to maintain appropriate message recording equipment to receive 
citizen inquires after business hours. 
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Resident notification by the Contractor is a non-specific pay item to be included in the bid items 
provided in the contract proposal. 

22.2. EXAMPLE 

 
NOTICE OF CONSTRUCTION 
TODAY’S DATE: ____/____/____ 

PLEASE EXCUSE US FOR ANY INCONVENIENCE 
We are the construction contractor performing the (state project name) for the City of Clearwater 
in your area. The work will be performed in the public right-of-way adjacent to your property. 
This notice is placed a minimum of seven (7) days in advance of construction to notify property 
owners of the pending start of construction. 
(Brief description of the construction process to be expected by the property owners) 
The construction process may necessitate the removal of certain items from the right-of-way. 
Typical items such as sprinklers, grass, and postal approved mailboxes will be replaced by the 
contractor within a reasonably short period of time. The replacement of driveways and sidewalks 
will be made using standard asphalt or concrete materials. The property owner is responsible for 
the expense and coordination to replace driveways and sidewalks which have customized colors, 
textures and/or materials. Small trees, shrubs, landscaping materials, unauthorized mailboxes or 
structures within the right-of-way which must be removed due to the construction process will not 
be replaced. The property owner is responsible to relocate any such items which the property owner 
wishes to save prior to the start of construction. Vehicles parked on the streets or within the right-
of-way may be required to be placed elsewhere. 
We are available to answer any questions you may have regarding the construction process or any 
particular item that must be relocated. Please contact our Construction Manager 
______________________ at (727) ____________. We will be more than happy to assist you. 
Construction is anticipated to begin on: ______________________. 

Company Name 
Company Address 

Contractor Phone Number 

23. PROJECT INFORMATION SIGNS 

23.1. SCOPE AND PURPOSE 
The Owner desires to inform the general public on the Owner's use and expenditure of public 
funding for general capital improvement and maintenance projects. To help accomplish this 
purpose, the Contractor is required to prepare and display public project information signs during 
the full course of the contract period. These signs will be displayed at all location(s) of active work. 
Payment to Contractor for the preparation, installation and management of project sign(s) shall be 
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included in the cost of the work. The number of and type of signs will be stated in SECTION IV, 
SCOPE OF WORK. 

23.2. PROJECT SIGN, FIXED OR PORTABLE 
Sign type shall be "fixed" on stationary projects and "portable" on projects which have extended 
locations or various locations. The particular wording to be used on the signs will be determined 
after contract award has been approved. Contractor will be provided the wording to be used on 
sign at the preconstruction conference. 

23.3. FIXED SIGN 
Fixed sign shall be 4-foot by 6-foot (4’x6’) in size. Sign material shall be Aluminum DIBOND or 
exterior grade plywood with a minimum thickness of 1/2-inches painted white on both sides with 
exterior rated paint. Sign shall be attached to a minimum of two (2) 4-inch by 4-inch (3½”x3½”) 
below grade pressure treated (P.T.) wooden posts and braced as necessary for high winds. Posts 
shall be long enough to provide secure anchoring in the ground. Bottom of sign must be a minimum 
of 24-inches above the ground. Alternate mounting system or attachment to fencing or other fixed 
structure can be considered for approval. 

23.4. PORTABLE SIGNS 
Portable sign shall be a minimum of 24-inches by 30-inches (24”x30”) in size and will be attached 
to a standard sized portable traffic barricade. Sign material shall be aluminum, 0.080-inches or 
thicker, background of white reflective sheeting, and shall be silkscreen or vinyl lettering. Portable 
sign shall be two signs located and attached to each side of the traffic barricade. 

23.5. SIGN COLORING 
Background shall be white. Project Descriptive Name shall be in blue lettering. All other lettering 
shall be black. Basic lettering on sign shall be in all capital letters, of size proportional to the sign 
itself. Each sign shall depict the City’s logo. The Project Manager/City Representative shall 
provide the appropriate electronic logo file(s) to the Contractor. 

23.6. SIGN PLACEMENT 
Signs shall be placed where they are readily visible by the general public which pass by the project 
site. Signs are not to be placed where they may become a hazard or impediment to either pedestrian 
or vehicular traffic. For construction projects outside of the Owner’s right-of-way, the signs will 
be placed on the project site. For projects constructed inside of the Owner's right-of-way, the signs 
will be placed in the right-of-way. Portable signs are to be moved to the locations of active work 
on the project. Multiple portable signs will be necessary where work is ongoing in several locations 
at the same time. Fixed signs are to be placed at the start of construction and will remain in place 
until the request for final payment. 

23.7. SIGN MAINTENANCE 
The Contractor is responsible for preparation, installation, movement, maintenance, replacement, 
removal, and disposal of all project signs during the full course of the contract period. The 
Contractor will place and secure portable signs from dislocation by wind or other actions. Signs 
are to be cleaned as necessary to maintain legibility and immediately replaced if defaced. 
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23.8. TYPICAL PROJECT SIGN 

 
Project Sign Details: 

Font Type: Franklin Gothic Medium, (ALL CAPS) 
Font Colors: Blue - Pantone 3015 and Black. 

24. AWARD OF CONTRACT, WORK SCHEDULE AND 
GUARANTEE 

It will be required that the work will commence not later than five (5) calendar days after the 
Engineer gives written Notice to Proceed (NTP), which notice shall be given as outlined in Article 
2 of these General Conditions. 
It is further required that all work within this contract be completed within the indicated number 
of consecutive calendar days as determined in Section IV, Scope of Work. Contract Time to 
commence at start date noted on the Notice to Proceed. If the Contractor fails to complete the work 
within the stipulated time, the City will retain the amount stated in the Contract, per calendar day, 
for each day that the contract remains incomplete. The work shall be discontinued on Saturdays, 
Sundays, and approved Holidays. If it becomes necessary for the Contractor to perform work on 
Saturdays, Sundays, and approved City of Clearwater Employee Holidays, that in the opinion of 
the Engineer, will require the presence of Inspectors, the Contractor shall pay the City of 
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Clearwater, Florida, the amount of Four Hundred Eighty Dollars ($480.00) per each eight-hour (8) 
day for each Inspector given such assignment. 
The Contractor shall remedy any defects in the work at his own expense and pay for any damage 
to other work resulting therefrom which appear within a period of one (1) year from the date of 
final acceptance. 

25. SCRUTINIZED COMPANIES AND BUSINESS 
OPERATIONS WITH CUBA AND SYRIA CERTIFICATION 
FORM AND ISRAEL CERTIFICATION FORM 

Pursuant to Section 287.135, Florida Statutes, any vendor, company, individual, principal, 
subsidiary, affiliate, or owner on the Scrutinized Companies with Activities in Sudan List, the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or is engaged in 
business operations in Cuba or Syria, is ineligible for, and may not bid on, submit a proposal for, 
or enter into or renew a contract with the City of Clearwater for goods or services for an amount 
equal to or greater than one million ($1,000,000.00) dollars. Any vendor, company, individual, 
principal, subsidiary, affiliate, or owner on the Scrutinized Companies that Boycott Israel List, or 
is engaged in a boycott of Israel, is ineligible for, and may not bid on, submit a proposal for, or 
enter into or renew a contract with the City of Clearwater for goods or services for ANY amount. 
Each entity submitting a bid, proposal, or response to a solicitation must certify to the City of 
Clearwater that it is not on the aforementioned lists, or engaged in business operations in Cuba or 
Syria, or engaged in a boycott of Israel at the time of submitting a bid, proposal or response, in 
accordance with Section 287.135, Florida Statutes. Business Operations means, for purposes 
specifically related to Cuba or Syria, engaging in commerce in any form in Cuba or Syria, 
including, but not limited to, acquiring, developing, maintaining, owning, selling, possessing, 
leasing or operating equipment, facilities, personnel, products, services, personal property, real 
property, military equipment, or any other apparatus of business or commerce. Boycott Israel or 
boycott of Israel means refusing to deal, terminating business activities, or taking other actions to 
limit commercial relations with Israel, or persons or entities doing business in Israel or in Israeli-
controlled territories, in a discriminatory manner. A statement by a company that it is participating 
in a boycott of Israel, or that it has initiated a boycott in response to a request for a boycott of Israel 
or in compliance with, or in furtherance of, calls for a boycott of Israel, may be considered as 
evidence that a company is participating in a boycott of Israel. 
The certification forms (the Certification) are attached hereto, and must be submitted, along with 
all other relevant contract documents, at the time of submitting a bid, proposal, or response. Failure 
to provide the Certification may deem the entity’s submittal non-responsive. If the City of 
Clearwater determines that an entity has submitted a false certification form, been placed on the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities 
in the Iran Petroleum Energy Sector List or the Scrutinized Companies that Boycott Israel List, or 
engaged in business operations in Cuba or Syria, or engaged in a boycott of Israel, then the contract 
may be terminated at the option of the City of Clearwater. Other than the submission of a false 
certification, the City of Clearwater, on a case-by-case basis and in its sole discretion, may allow 
a company to bid on, submit a proposal for, or enter into or renew a contract for goods or services, 
if the conditions set forth in Section 287.135, Florida Statutes, apply. 
The City retains the right to pursue civil penalties and any other applicable rights and remedies as 
provided by law for the false submission of the attached certification forms. 
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See Section V of the Contract for Certification Forms to be executed and submitted with the 
Bid/Proposal Form. 
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100 SERIES: GENERAL 

101. SCOPE OF WORK 
Project Name: Island Estates Cast Iron Water Main Replacement 

Project Number: 23-0056-UT 

Scope of Work: 

The work for this project shall include the provision and installation of various sizes of water main at the 
locations summarized below. This work is further detailed in the Contract Drawings and Supplemental 
Technical Specifications and shall include but not be limited to furnishing and installing water mains, 
fittings, valves, connections, tapping sleeves, water services, fire hydrants, air release valves, temporary 
services, removal of existing water mains, grout filling and abandoning existing water mains, and 
restoration as detailed herein. 

Island Way: 

• 108-LF 4-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting 
• 549-LF 6-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting 
• 245-LF 8-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting 
• 4,210-LF 8-inch PVC Water Main via Open Cut or HDPE Water Main via Pipe Bursting 
• 4,906-LF 12-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting 
• 60-LF 12-inch Ductile Iron Aerial Water Main  

The Contractor shall provide copies of a current Contractor License/Registration with the state of Florida 
and Pinellas County in the bid response. 

The Contractor shall provide 5 Portable project signs as described in Section III, Section 23 of the Contract 
Documents. The final number of project signs will be determined at the beginning of the project based on 
the Contractor’s schedule of work submitted for approval. Additional project signs may be required at no 
additional cost to the city due to the Contractor’s schedule of work. 

Contract Period: 365 Consecutive Calendar Days 

102. FIELD ENGINEERING 

102-1. LINE AND GRADE PERFORMED BY THE CONTRACTOR 
Unless otherwise specified, the Contractor shall provide and pay for field engineering service required for 
the project. Such work shall include survey work to establish lines and levels and to locate and lay out site 
improvements, structures, and controlling lines and levels required for the construction of the work. Also 
included are such Engineering services as are specified or required to execute the Contractor’s construction 
methods. Engineers and Surveyors shall be licensed professionals under the laws of the State of Florida. 
The Contractor shall provide three (3) complete sets of As-Built Surveys to the Engineer prior to final 
payment being made as outlined in Section III (General Conditions), Section 6.11.2 of these Contract 
Documents. 
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102-1.1. GRADES, LINES AND LEVELS 
Existing basic horizontal and vertical control points for the project are those designated on the Drawings or 
provided by the city. Control points (for alignment only) shall be established by the Engineer. The 
Contractor shall locate and protect control points prior to starting site work and shall preserve all permanent 
reference points during construction. In working near any permanent property corners or reference markers, 
the Contractor shall use care not to remove or disturb any such markers. In the event that markers must be 
removed or are disturbed due to the proximity of construction work, the Contractor shall have them 
referenced and reset by a Professional Land Surveyor licensed in the State of Florida. 

102-1.2. LAYOUT DATA 
The Contractor shall layout the work at the location and to the lines and grades shown on the Drawings. 
Survey notes indicating the information and measurements used in establishing locations and grades shall 
be kept in notebooks and furnished to the Engineer with the record drawings for the project. 

102-2. LINE AND GRADE PERFORMED BY THE CITY 
If line and grade is supplied by the city, at the completion of all work the Contractor shall be responsible to 
have furnished to the project inspector a replacement of the wooden lath and stakes used in the construction 
of this project. Excessive stake replacement caused by negligence of Contractor's forces, after initial line 
and grade have been set, as determined by the City Engineer, will be charged to the Contractor at the rate 
of $200.00 per hour. Time shall be computed for actual time on the project. All time shall be computed in 
one-hour increments. Minimum charge is $200.00. The Contractor shall provide three (3) complete sets of 
As-built Surveys to the Engineer prior to final payment being made as outlined in Section III (General 
Conditions), Section 6.11.2 of these Contract Documents. 

103. DEFINITION OF TERMS 
For the Purpose of these Technical Specifications, the Definition of Terms from Section III, Article 1 – 
Definitions of these Contract Documents shall apply. 

For the purpose of the Estimated Quantities, the Contractor's attention is called to the fact that the estimate 
of quantities as shown on the Proposal is approximate and is given only as a basis of calculation upon which 
the award of the contract is to be made. The city does not assume any responsibility that the final quantities 
will remain in strict accordance with estimated quantities nor shall the Contractor plead misunderstandings 
or deception because of such estimate of quantities or of the character or location of the work or of other 
conditions or situations pertaining thereto. 

The basis of payment for work and materials will be the actual amount of work done and materials 
furnished. Contractor agrees that they will make no claim for damages, anticipated profits, or otherwise on 
account of any difference between the amounts of work performed and materials actually furnished and the 
estimated amounts thereof. 

103-1. REFERENCE STANDARDS 
Reference to the standards of any technical society, organization, or associate, or to codes of local or state 
authorities, shall mean the latest standard, code, specification, or tentative standard adopted and published 
at the date of receipt of bids, unless specifically stated otherwise. 

The most stringent specification prevails in the case where more than one specification is referenced for the 
same task. 
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Contractor shall utilize applicable Florida Department of Transportation (FDOT) Standards and 
Specifications for tasks that are not covered by city’s Standards and Specifications. 

104. STREET CROSSINGS, ETC. 
At such crossings, and other points as may be directed by the Engineer, trenches shall be bridged in an open 
and secure manner, so as to prevent any serious interruption of travel upon the roadway or sidewalk, and 
also to afford necessary access to public or private premises. The material used, and the mode of 
constructing said bridges, and the approaches, thereto, must be satisfactory to the Engineer. 

The cost of all such work must be included in the cost of the trench excavation. 

105. AUDIO/VIDEO RECORDING OF WORK AREAS 

105-1. CONTRACTOR TO PREPARE AUDIO/VIDEO RECORDING 
Prior to commencing work, the Contractor shall have a continuous color audio/video recording taken along 
the entire length of the Project including all affected project areas. Streets, easements, rights-of-way, lots 
or construction sites within the Project must be recorded to serve as a record of pre-construction conditions. 

105-2. SCHEDULING OF AUDIO/VIDEO RECORDING 
The video recordings shall not be made more than twenty-one (21) days prior to construction in any area. 

105-3. PROFESSIONAL VIDEOGRAPHERS 
The Contractor shall engage the services of a professional videographer. The color audio/video recording 
shall be prepared by a responsible commercial firm known to be skilled and regularly engaged in the 
business of pre-construction color audio/video recording documentation. Use of drones must be in 
accordance with Federal Aviation Administration (FAA) regulations. 

105-4. EQUIPMENT 
All equipment, accessories, materials, and labor to perform this service shall be furnished by the Contractor. 
The total audio/video system shall reproduce bright, sharp, clear pictures with accurate colors and shall be 
free from distortion, tearing, rolls or any other form of imperfection. The audio portion of the recording 
shall reproduce the commentary of the camera operator with proper volume, clarity and be free from 
distortion and interruptions. In some instances, audio/video coverage may be required in areas not 
accessible by conventional wheeled vehicles. Such coverage shall be obtained by walking. 

105-5. RECORDED AUDIO INFORMATION 
Each recording shall begin with the current date, project name and be followed by the general location, i.e., 
viewing side and direction of progress. Accompanying the video recording of each video shall be a 
corresponding and simultaneously recorded audio recording. This audio recording, exclusively containing 
the commentary of the camera operator or aide, shall assist in viewer orientation and in any needed 
identification, differentiation, clarification, or objective description of the features being shown in the video 
portion of the  recording. The audio recording shall also be free from any conversations. 
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105-6. RECORDED VIDEO INFORMATION 
All video recordings must continuously display transparent digital information to include the date and time 
of recording. The date information shall contain the month, day, and year. The time information shall 
contain the hour, minutes, and seconds. Additional information shall be displayed periodically. Such 
information shall include, but not be limited to, project name, contract number, direction of travel and the 
viewing side. This transparent information shall appear on the extreme upper left hand third of the screen. 
Camera pan, tilt, zoom-in and zoom out rates shall be sufficiently controlled such that recorded objects will 
be clearly viewed during video playback. In addition, all other camera and recording system controls, such 
as lens focus and aperture, video level, pedestal, chrome, white balance, and electrical focus shall be 
properly controlled or adjusted to maximize picture quality. 

105-7. VIEWER ORIENTATION 
The audio and video portions of the recording shall maintain viewer orientation. To this end, overall 
establishing views of all visible house and business addresses shall be utilized. In areas where the proposed 
construction location will not be readily apparent to the video viewer, highly visible yellow flags shall be 
placed by the Contractor in such a fashion as to clearly indicate the proposed centerline of construction. 
When conventional wheeled vehicles are used as conveyances for the recording system, the vertical distance 
between the camera lens and the ground shall not exceed ten feet (10’). The camera shall be firmly mounted 
such that transport of the camera during the recording process will not cause an unsteady picture. 

105-8. LIGHTING 
All recording shall be done during time of good visibility. No videoing shall be done during precipitation, 
mist, or fog. The recording shall only be done when sufficient light is present to properly illuminate the 
subjects of recording and to produce bright, sharp video recordings of those subjects. 

105-9. SPEED OF TRAVEL 
The average rate of travel during a particular segment of coverage shall be directly proportional to the 
number, size, and value of the surface features within the construction area’s zone of influence. The rate of 
speed in the general direction of travel used during videoing shall not exceed forty-four (44) feet per minute. 

105-10. VIDEO LOG/INDEX 
All videos shall be permanently labeled and shall be properly identified by video number and project title. 
Each video shall have a log of that video's contents. The log shall describe the various segments of coverage 
contained on the video in terms of the names of the streets or location of easements, coverage beginning 
and end, directions of coverage, video unit counter numbers, engineering survey or coordinate values (if 
reasonably available) and the date. 

105-11. AREA OF COVERAGE 
Video coverage shall include all surface features located within the zone of influence of construction 
supported by appropriate audio coverage. Such coverage shall include, but not be limited to, existing 
driveways, sidewalks, curbs, pavements, drainage system features, mailboxes, landscaping, culverts, 
fences, signs, Contractor staging areas, adjacent structures, etc., within the area covered by the project. Of 
particular concern shall be the existence of any faults, fractures, or defects. Taped coverage shall be limited 
to one side of the Site, street, easement or right of way at any one time. 
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105-12. COSTS OF VIDEO SERVICES 
The cost to complete the requirements under this section shall be included in the contract items provided in 
the proposal sheet. There is no separate pay item for this work. 

106. STREET SIGNS 
The removal, covering or relocation of street signs by the Contractor is prohibited.  

All street signs shall be removed, covered, or relocated by the city’s Traffic Engineering Division in 
accordance with Sections 700, 994, 995, and 996 of FDOT’s Standard Specifications.  

The Contractor shall notify the city’s Traffic Engineering Division a minimum of twenty-four (24) hours 
in advance of the proposed sign relocation, covering or removal.  

107. WORK ZONE TRAFFIC CONTROL 

107-1. CONTRACTOR RESPONSIBLE FOR WORK ZONE 
TRAFFIC CONTROL 

The Contractor shall be responsible to furnish, operate, maintain and remove all work zone traffic control 
associated with the Project, including detours, advance warnings, channelization, hazard warnings and any 
other necessary features, both at the immediate work site and as may be necessary at outlying points. 

107-2. WORK ZONE TRAFFIC CONTROL PLAN 
The Contractor shall prepare a detailed traffic control plan designed to accomplish the level of performance 
outlined in the Scope of the Work and/or as may be required by construction permits issued by Pinellas 
County and/or the FDOT for the Project, incorporating the methods and criteria contained in Part VI, 
Standards and Guides for Traffic Controls for Street and Highway Construction, Maintenance, Utility and 
Incident Management Operations in the Manual on Uniform Traffic Control Devices published by the U.S. 
Department of Transportation and adopted as amended by the Florida Department of Transportation, or 
most recent addition. This plan shall be reviewed and approved by city Engineering Department Traffic 
Operations personnel regardless if Maintenance of Traffic (MOT) plan details are included in the contract 
plans. 

107-2.1. WORK ZONE SAFETY 
The general objectives of a program of work zone safety are to protect workers, pedestrians, bicyclists and 
motorists during construction and maintenance operations. This general objective may be achieved by 
meeting the following specific objectives: 

• Provide adequate advance warning and information regarding upcoming work zones. 
• Provide the driver clear directions to understanding the situation they will be facing as the driver 

proceeds through or around the work zone. 
• Reduce the consequences of an out of control vehicle. 
• Provide safe access and storage for equipment and material. 
• Promote speedy completion of projects (including thorough cleanup of the site). 
• Promote use of the appropriate traffic control and protection devices. 
• Provide safe passageways for pedestrians through, in, and/or around construction or maintenance 

work zones. 
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“When an existing pedestrian way or bicycle way is located within a traffic control work zone, 
accommodation must be maintained and provision for the disabled must be provided. Only approved 
pedestrian longitudinal channelizing devices may be used to delineate a temporary traffic control zone 
pedestrian walkway. Advanced notification of sidewalk closures and marked detours shall be provided by 
appropriate signs.” Per the 2014 FDOT Standard Specifications for Road and Bridge Construction or latest 
revision. 

FDOT Design Standards (DS): 102-5 Traffic Control, 102-5.1 Standards, are the minimum standards for 
the use in the development of all traffic control plans (use the latest edition). 

All traffic control plans must be submitted to the city Engineering Department, Traffic Operations Division 
for review and approval prior to installation. Contractor shall also provide notification to city Engineering, 
Traffic Operations Division a minimum of 72-hours in advance of mobilization. Approved MOT must 
always be on site and accessible to the city Project Manager and/ or Representative. 

107-3. ROADWAY CLOSURE GUIDELINES 
Roadway types: Major Arterials, Minor Arterials, Local Collectors, and Local 

Following are typical requirements to be accomplished prior to closure. The number of requirements 
increases with traffic volume and the importance of access. Road closures affecting business or sole access 
routes will increase in process requirements as appropriate. For all but local streets, no road or lane closures 
are allowed without prior approval by the City Engineer or designated Representative (Engineering Traffic 
Operations Manager). 

107-3.1. ALL ROADWAYS 
Obtain permits for Pinellas County or Florida Department of Transportation roadways. 

Traffic control devises conform to national and state standards. 

107-3.1.1. PUBLIC NOTIFICATION 
Standard property owner notification prior to start of construction for properties directly affected by the 
construction process. 

107-3.2. MAJOR ARTERIALS, MINOR ARTERIALS, LOCAL 
COLLECTORS 

Consult with city Engineering Traffic Operations Division staff for preliminary traffic control options. 

Develop Formal Traffic Control Plan for Permit Submittal to Regulatory Agency as necessary. 

107-3.2.1. PUBLIC NOTIFICATION 
Message Board Display, Minimum of seven (7) day notice period prior to road closure and potentially 
longer for larger highway. The message board is to be provided by the Contractor. 

107-3.3. MAJOR ARTERIALS, MINOR ARTERIALS 
107-3.3.1. PUBLIC NOTIFICATION 
Releases can be issued as PowerPoint Presentation for C-View System utilizing television monitors. 
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107-3.4. MAJOR ARTERIALS 
107-3.4.1. PUBLIC NOTIFICATION 
News Releases shall be issued by the city Public Communication Department. The Message Board may 
need to be displayed for a period longer than seven (7) days. 

107-4. APPROVAL OF WORK ZONE TRAFFIC CONTROL PLAN 
The Contractor is invited and encouraged to confer in advance of bidding, and is required, as a specification 
of the work, to confer in advance of beginning any work on the Project, with the Traffic Operations 
Division, Municipal Services Building, 100 South Myrtle Avenue, telephone (727) 562-4747, for the 
purpose of approval of the Contractor’s proposed detailed traffic control plan. All maintenance of traffic 
(MOT) plans shall be signed and sealed by a Professional Engineer or an individual who is certified in the 
preparation of MOT plans in the State of Florida. Contractor is required to submit the MOT preparer’s 
accreditation along with the plan submittal. 

107-5. INSPECTION OF WORK ZONE TRAFFIC CONTROL 
OPERATION 

The city Engineering Traffic Operations Division may inspect and monitor the traffic control plan and 
traffic control devices of the Contractor. The city’s Construction Inspector assigned to the project may make 
known requirements for any alterations or adjustments to the traffic control devices. The Contractor shall 
take direction from the city representative. 

107-6. PAYMENT FOR WORK ZONE TRAFFIC CONTROL 
Payment for work zone traffic control is a non-specific pay item to be included in the construction costs 
associated with other specific pay items unless specifically stated otherwise. 

107-7. CERTIFICATION OF WORK ZONE TRAFFIC CONTROL 
SUPERVISOR 

The city may require that the Supervisor or Foreman controlling the work for the Contractor on the Project 
have a current International Municipal Signal Association, Work Zone Traffic Control Safety Certification 
or Worksite Traffic Supervisor Certification from the American Traffic Safety Association with additional 
current Certification from the Florida Department of Transportation. This requirement for Certification will 
be noted in the Scope of Work and/or sections of these Technical Specifications. When the certified 
supervisor is required for the Project, the supervisor will be on the Project site at all times while work is 
being conducted. 

The Worksite Traffic Supervisor shall be available on a twenty-four (24) hour per day basis and shall review 
the project on a day-to-day basis as well as being involved in all changes to traffic control. The Worksite 
Traffic Supervisor shall have access to all equipment and materials needed to maintain traffic control and 
handle traffic related situations. The Worksite Traffic Supervisor shall ensure that routine deficiencies are 
corrected within a twenty-four (24) hour period. 

The Worksite Traffic Supervisor shall be available on the site within 45 minutes after notification of an 
emergency situation, prepared to positively respond to repair the work zone traffic control or to provide 
alternate traffic arrangements. 
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Failure of the Worksite Traffic Supervisor to comply with the provisions of this sub section may be grounds 
for decertification or removal from the project or both. Failure to maintain a designated Worksite Traffic 
Supervisor or failure to comply with these provisions will result in temporary suspension of all activities 
except traffic and erosion control and such other activities deemed to be necessary for project maintenance 
and safety. 

108. OVERHEAD ELECTRIC LINE CLEARANCE 

108-1. CLEARANCE OPTIONS 
When working in the vicinity of overhead power lines, the Contractor shall utilize one of the following 
options: 

Option 1: Having the power lines de-energized and visibly grounded. 

Option 2: Maintaining a minimum distance of twenty feet (20’) of clearance for voltages up to 350 kV 
and fifty feet (50’) of clearance for voltages more than 350 kV. 

Option 3: Determine the line voltage and provide clearance in accordance with the following table. 

108-2. REQUIRED MINIMUM CLEARANCE DISTANCES 
VOLTAGE 
[nominal, kV, 
alternating current] 

MINIMUM CLEARANCE DISTANCE 
[feet] 

Up to 50 10 
Over 50 to 200 15 
Over 200 to 350 20 
Over 350 to 500 25 
Over 500 to 750 35 
Over 750 to 1,000 45 
Over 1,000 (as established by the utility owner/operator or registered professional engineer 

who is a qualified person with respect to electric power transmission and 
distribution) 

Note: The value that follows “to” is up to and includes that value. For example, over 50 to 200 means up 
to and including 200kV. 

The equipment supplied and installed shall meet the requirements of the National Electric Code and all 
applicable local codes and regulations 
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200 SERIES: SITEWORK 

201. EXCAVATION FOR UNDERGROUND 
INFRASTRUCTURE WORK 

The Contractor is responsible to take all necessary steps to conduct all excavation in a manner which 
provides for the successful completion of the proposed work while at all times maintaining the safety of the 
workmen, the general public and both public and private property. The Contractor's methods of work will 
be consistent with the standard practices and requirements of all appropriate Safety Regulatory Agencies, 
particularly the Occupational Safety and Health Administration (OSHA) requirements for excavation. 
Unless otherwise specifically stated in these plans and specifications, the methods of safety control and 
compliance with regulatory agency safety requirements are the full and complete responsibility of the 
Contractor. 

For the purposes of the Contractor's safety planning in the bidding process, the Contractor is to consider all 
excavation to be done in the performance of this contract to be in soil classified as OSHA "Type C". The 
Contractor's attention is called to specific requirements of OSHA for excavation shoring, employee entry, 
location of excavated material adjacent to excavation, the removal of water from the excavation, surface 
encumbrances and in particular the requirement of a "Competent Person” to control safety operations. The 
Contractor shall submit to the city if requested prior to the start of work a safety plan for the excavation and 
work activities. The Contractor will identify their Competent Person to city staff at the start of construction. 
Clearwater Fire Dept. requires a Trench Permit and site inspection for any depths greater than five feet (5’) 
and any excavation that exceeds twenty feet (20’) shall require the submittal of a trench shoring plan 
prepared by a Professional Engineer actively licensed in the State of Florida. 

City staff is required from time to time to perform inspections, tests, survey location work, or other similar 
activity in an excavation prepared by the Contractor. City staff, in conformance with the OSHA Excavation 
Safety Requirements, is to only enter an excavation in compliance with these OSHA standards. The city's 
staff reserve the option to refuse entry into the Contractor's excavation if, in the opinion of the city's staff, 
the entry into the Contractor's excavation is unsafe or does not conform to OSHA requirements. If this 
circumstance occurs, the Contractor must either provide the necessary safety requirements or provide 
alternate means for the accomplishment of the city's work at the Contractor's expense. 

The construction quantities, if any, contained in the bid proposal for this contract do not contain sufficient 
quantities to allow the Contractor to perform excavation work using strictly the "open cut" method whereby 
no shoring systems are used and trench side slopes are cut to conform to OSHA safety requirements without 
a shoring system. In addition to safety reasons, the Contractor is required to use excavation and trench-
shoring methods in compliance with all safety requirements which allow the Contractor to control the 
amount of restoration work necessary to complete the project. 

Not more than four hundred feet (400’) of trench shall be opened at one time in advance of the completed 
work unless written permission is received from the city and/or the Engineer for the distance specified. For 
pipe installation projects, the trench shall be a minimum of six inches (6”) wider on each side than the 
greatest external horizontal width of the pipe or conduit, including hubs, intended to be laid in them. The 
bottom of the trench under each pipe joint shall be slightly hollowed, to allow the body of the pipe to rest 
throughout its length. In case a trench is excavated at any place, except at joints, below the grade of its 
bottom as given, or directed by the Engineer, the filling and compaction to grade shall be done in such 
manner as the Engineer shall direct, without additional compensation. 
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201-1. EXCAVATION, BACKFILLING, AND COMPACTION FOR
 UNDERGROUND INFRASTRUCTURE 

201-1.1. GENERAL 
Scope of Work: The work included under this Section consists of dewatering, excavating, trenching, 
sheeting/shoring, grading, backfilling, and compacting those soil materials required for the construction of 
the structures, piping, ditches, utility structures and appurtenances as shown on the Drawings and specified 
herein. 

Definitions: 

A. Maximum Density: Maximum weight in pounds per cubic foot of a specific material as determined 
by ASTM D1557. 

B. Optimum Moisture Content: The optimum moisture content shall be determined by ASTM D 1557 
specified to determine the maximum dry density for relative compaction. Field moisture content 
shall be determined on the basis of the fraction passing the 3/4-inch sieve. 

C. Rock Excavation: Excavation of any hard-natural substance which requires the use of special 
impact tools such as jack hammers, sledges, chisels, or similar devices specifically designed for 
use in cutting or breaking rock, but exclusive of trench excavating machinery. 

D. Suitable Soil Materials: Suitable materials for fills shall be a non-cohesive, non-plastic granular 
local sand and shall be free from vegetation, organic material, marl, silt or muck and shall be 
classified as A-1, A-3 or A-2-4 in accordance with AASHTO Designation M-145. Not more than 
10 percent (%) by weight of fill material shall pass the No. 200 Sieve. The Contractor shall furnish 
all additional fill material required. 

E. Unsuitable Soil Materials: Unsuitable materials are classified as A-2-5, A-2-6, A-2-7, A-4, A-5, A-
6, A-7, and A-8 in accordance with AASHTO Designation M-145. 

Plan for Earthwork: 

A. The Contractor shall be responsible for having determined to his satisfaction, prior to the 
submission of his bid, the conformation of the ground, the character and quality of the substrata, 
the types and quantities of materials to be encountered, the nature of the groundwater conditions, 
the prosecution of the work, the general and local conditions and all other matters which can in any 
way affect the work under this Contract according to the General Conditions. 

B. Prior to commencing the excavation, the Contractor shall submit a plan of his proposed operations, 
including maintenance of traffic, to the Engineer and the city for review and approval. The 
Contractor shall consider, and his plan for excavation shall reflect, the equipment and methods to 
be employed in the excavation. The prices established in the Proposal for the work to be done will 
reflect all costs pertaining to the work. No claims for extras based on substrata or groundwater table 
conditions shall be allowed. 

Trench Safety: 

A. All trench excavations which exceed 5 feet in depth shall comply at all times with the applicable 
trench safety standards as stated in the OSHA excavation safety standards 29 CFR S. 1926.650 
Subpart P as regulated and administered by the Florida Department of Labor and Employment 
Security as the “Florida Trench Safety Act”. 

B. The Contractor shall comply with all of the requirements of the Florida Trench Safety Act. The 
Contractor shall acknowledge that included in various items of his bid proposal and in the total bid 
price are costs for complying with the provisions of the Act. 

Testing: A Certified Testing Laboratory employed by the Contractor shall make such tests as are required 
to demonstrate compliance with these specifications. The Contractor shall schedule his work to permit a 
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reasonable time for testing before placing succeeding lifts and shall keep the laboratory informed of his 
progress. All costs for all testing shall be paid by the Contractor. 

Changed Job Conditions: If, in the opinion of the Engineer or the city Representative, conditions 
encountered during construction warrant a change in the structure footing elevation, or in the depth of 
removal of unsuitable material from that indicated in the soils report, an adjustment will be made in the 
contract price as provided in the General and Special Conditions. 

Utility Construction Surveys: 

A. Prior to commencing excavation, backfill or dewatering for utilities, the Contractor shall conduct a 
survey of those existing structures which, in the opinion of the Engineer, may be subject to 
settlement or distress resulting from excavation or dewatering operations. 

B. The Contractor shall monitor the structures surveyed to ascertain evidence of settlement or distress 
during construction. If settlement or distress becomes evident, the Contractor shall be required to 
repair the structures to the previous condition to the satisfaction of the Engineer and the city. All 
costs for repairs shall be paid by the Contractor. 

Submittals: 

A. Submit to the Engineer for review the proposed methods of construction, including dewatering, 
excavation, bedding, filling, compaction, and backfilling for the various portions of the work. 
Review shall be for method only. The Contractor shall remain responsible for the adequacy and 
safety of the methods. 

B. Submit to the Engineer for review and approval the sieve analyses and soil classifications 
completed by the Geotechnical Engineer hired by the Contractor, for materials to be used for pipe 
bedding and trench and structural backfill including Structural Fill, Class I and Class II soil 
materials, Crushed Stone bedding materials and Coarse Sand materials. 

C. Submit to the Engineer for review, the soil compaction results 

201-1.2. MATERIALS 
General Requirements: 

A. All fill materials from on and off-site sources shall be subject to the approval of the Engineer and 
the city. 

B. All fill material shall be unfrozen and free of organic material, trash, or other objectionable material. 
Excess or unsuitable material as designated by the Engineer shall be removed from the job site by 
the Contractor. 

Common Fill Materials: 

A. Common fill shall be sand, free of clay, organic material, muck, loam, wood, trash and other 
objectionable material which may be compressible, or which cannot be compacted properly. It shall 
not contain stones, rock, concrete or other rubble larger than 1-1/2-inches in diameter. It shall have 
physical properties which allow it to be easily spread and compacted. 

B. Common fill shall be no more than 10 percent by weight finer than the No. 200 mesh sieve. 
C. The Contractor shall utilize as much excavated material as possible for reuse as backfill material in 

accordance with the Contract Drawings and Project Specifications or as directed by the Engineer. 
D. The Engineer shall direct the Contractor on the type of material allowed in certain sections of the 

earthwork operations. 
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Structural Fill: 
Structural fill shall be well graded sand to gravel-sand having the following gradation: 

U.S. Sieve Size Percent Passing by Weight 
1-inch 100% 
No. 4 Sieve 75% to 100% 
No. 40 Sieve 15% to 80% 
No. 100 Sieve 0 to 30% 
No. 200 Sieve 0 to 10% 

Class I Soils*: 
Manufactured angular, granular material, 1/4-inch to 1-1/2- inches in size, including materials 
having significance such as crushed stone or rock, broken coral, crushed slag, cinders, or crushed 
shells. Sieve analysis for crushed stone is given below separately. 

A. Crushed Stone: Crushed stone shall consist of clean mineral aggregate free from clay, loam or 
organic matter conforming with particle size limits as included in Table 201-A below. Unless 
approved otherwise by the engineer, crushed stone for PVC, FRP or HDPE pipe bedding shall 
conform with ASTM C33 stone size No. 89 and crushed stone for ductile iron pipe shall conform 
to ASTM C33 stone size No. 68 or 78. 
* Soils defined as Class I soils are not defined in ASTM D2487. 

Class II Soils**: 
A. GW: Well-graded gravels and gravel-sand mixtures, little or no fines, clean. Fifty (50) percent or 

more retained on No. 4 sieve. More than 95 percent retained on No. 200 sieve. 
B. GP: Poorly graded gravels and gravel-sand mixtures, little or no fines, clean. Fifty (50) percent or 

more retained on No. 4 sieve. More than 95 percent retained on No. 200 sieve. 
C. SW: Well-graded sands and gravelly sands, little or no fines, clean. More than fifty (50) percent 

passing No. 4 sieve. More than 95 percent retained on No. 200 sieve. 
D. SP: Poorly graded sands and gravelly sands, little or no fines, clean. More than fifty (50) percent 

passing No. 4 sieve. More than 95 percent retained on No. 200 sieve. 
** In accordance with ASTM D2487, less than 5 percent passing No. 200 sieve. 

Coarse Sand: 
Sand shall consist of clean mineral aggregate with particle size limits as follows: 
U.S. Sieve Size Percent Passing By Weight 
No. 10 Sieve 100% 
No. 20 Sieve 0 to 30% 
No. 40 Sieve 0 to 5% 

Other Material: 
All other material, not specifically described, but required for proper completion of the work shall 
be selected by the Contractor and approved by the Engineer. 

201-1.3. CLEARING AND GRUBBING 
201-1.3.1. GENERAL 

A. Clearing: Clearing shall completely remove and dispose of all timber, shrubs, brush, stumps, limbs, 
roots, grass, weeds, other vegetative growth, rubbish and all other objectionable obstructions 
resting on or protruding through the surface of the ground. Remove all evidence of their presence 
from the surface including sticks and branches. Remove and dispose of trash piles and rubbish that 
is scattered over the construction site or collects there during construction. Those trees, shrubs, 
vegetative growth, and fencing, if any, which are designed by the Engineer to remain, shall be 
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preserved and protected as hereinafter specified. Clearing operations shall be conducted so as to 
prevent damage to existing structures and installations and to those under construction, so as to 
provide for safety of employees and others. 

B. Grubbing: Grubbing shall consist of the complete removal of all stumps, roots larger than 1-1/2 
inches in diameter, matted roots, brush, timber, logs, and any other organic or metallic debris 
remaining after clearing not suitable for foundation purposes, resting on, under or protruding 
through the surface of the ground to a depth of 18-inches below the subgrade or the bottom of utility 
trenches. All depressions excavated below the original ground surface for or by the removal of such 
objects, shall be refilled with suitable materials and compacted to a density conforming to the 
surrounding ground surface. 

C. Stripping: Remove and dispose of all organics and sod, topsoil, grass, and grass roots, and other 
objectionable material remaining after clearing and grubbing from the areas designated to be 
stripped. Grass, grass roots and organic material in areas to be excavated or filled shall be stripped 
to the depth as noted in the soils report. In areas so designated, topsoil shall be stockpiled. Stripped 
material and unsuitable material, such as organic material, shall be disposed of by the Contractor 
unless directed otherwise by the Engineer. 

1. In areas so designated, topsoil shall be stripped and stockpiled. Topsoil so stockpiled shall 
be protected until it is placed as specified. Any topsoil remaining after all work is in place 
shall be disposed of by the Contractor. 

201-1.3.2. CLEARING AND GRUBBING OPERATIONS 
Clearing and Grubbing Limits: All excavation areas associated with new structures, slabs, utilities and 
roadways shall be cleared and grubbed to the following depths: 

A. Proposed Structures: 2-feet below existing grade within a 5-foot margin of each structure and 
replaced with compacted structural fill material as specified in Section 201-2.2 

B. Building Site Areas not specifically noted above: 2-feet below existing grade within a 5-foot margin 
of each building site area and replaced with compacted structural fill material as specified in Section 
201-2.2. 

C. Utility Trenches: 1.5-feet below the bottom of the utility trench within the entire width of the trench 
and replaced with compacted Class II Soils, Type SW or SP material as specified in Section 201-
2.2. 

D. Roadway and Paved Area: 2-feet below existing grade within a 5-foot margin of areas paved and 
replaced with compacted common fill material as specified. 

E. All Other Areas: 1-foot below completed surface and replaced with compacted common fill 
material as specified. 

Areas to be Stripped: All excavation and embankment areas associated with new structures, slabs, walks, 
and roadways shall be stripped. Stockpile areas shall be stripped. 

201-1.3.3. DISPOSAL OF DEBRIS MATERIAL 
A. Disposal of Clearing and Grubbing Debris: The Contractor shall dispose of all material and debris 

from the clearing and grubbing operations by hauling such material and debris away to an approved 
disposal site and dispose of in accordance with all local laws, codes, and ordinances. Disposal by 
burning or burial on-site shall not be permitted. The cost of disposal (including hauling) of cleared 
and grubbed material and debris shall be considered a subsidiary obligation of the Contractor, the 
cost of which shall be included in the contract price. 

B. Disposal of Stripped Material: Remove all stripped material and dispose off-site in a legal manner, 
unless otherwise directed by the Engineer to stockpile the material, such as topsoil, for use in the 
final Work. 
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201-1.3.4. PRESERVATION OF TREES AND SHRUBBERY 
A. Trees and Shrubbery: All existing trees, shrubbery, and other vegetative material may not be shown 

on the Drawings. Inspect the site as to the nature, location, size, and extent of vegetative material 
to be removed or preserved, as specified herein. Preserve, in place, trees that are specifically shown 
on the Drawings and designated to be preserved. 

B. Tree Protection: Those trees which are designated for preservation shall be carefully protected from 
damage. The Contractor shall erect such barricades, guards, and enclosures as may be considered 
necessary for the protection of the trees during all construction operations. 

C. Preservation and Protection of Trees, Shrubs, and Other Plant Material: 
1. All plant materials (trees, shrubbery, and plants) beyond the limits of clearing and grubbing 

shall be saved and protected from damage resulting from the work. No filling, excavating, 
trenching, or stockpiling of materials will be permitted within the drip line of these trees 
or plants. The drip line is defined as a circle drawn by extending a line vertically to the 
ground from the outermost branches of a tree, plant, or group of plants. To prevent soil 
compaction within the drip line area, no equipment will be permitted within this area. 

2. When trees are close together, restrict entry to area within drip line by fencing or a 
protective barrier. In areas where no fence or barrier is erected, the trunks of all trees 2-
inches or greater in caliper shall be protected by encircling the trunk entirely with boards 
held securely by 10-gauge wire and staples. This protection shall extend from ground level 
to a height of 6-feet. Neatly cut and remove tree branches where such cutting is necessary 
to affect construction operations. The cutting and removing must be performed or 
supervised by an I.S.A certified arborist. Remove branches other than those required to 
affect the work to provide a balanced appearance of any tree. Scars resulting from the 
removal of branches shall be treated with a tree sealant. 

201-1.3.5. PRESERVATION OF DEVELOPED PRIVATE PROPERTY 
A. The Contractor shall exercise extreme care to avoid unnecessary disturbance of developed private 

property. Trees, shrubbery, gardens, lawns, and other landscaping, which in the opinion of the 
Engineer must be removed, shall be replaced and replanted to restore the construction easement to 
the condition existing prior to construction. 

B. All soil preparation procedures and replanting operations shall be under the supervision of a 
nurseryman experienced in such operations. 

C. Improvements to the land such as fences, walls, outbuildings, etc., which of the necessity of 
construction activities must be removed, shall be replaced with equal quality materials and 
workmanship. 

D. The Contractor shall clean up the construction site across from developed private property directly 
after construction is completed upon approval of the Engineer. 

201-1.3.6. PRESERVATION OF PUBLIC PROPERTY 
The appropriate paragraphs of Sections 203-2.3.4. and 203-2.3.5. of these specifications shall apply to the 
preservation and restoration of all damaged areas of public lands, parks, rights-of-way, easements, etc. 

201-1.4. EXCAVATION PROTECTION 
201-1.4.1. SHEETING AND BRACING 

A. Furnish, put in place, and maintain such sheeting and bracing as required to support the sides of 
excavations, to prevent any movement which could in any way diminish the width of the excavation 
below that necessary for proper construction, and to protect adjacent utilities or structures, other 
aboveground structures, utility poles, etc. from being undermined, and to protect workers from 
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hazardous conditions or other damage. Such support shall consist of braced steel sheet piling, 
braced wood lagging and soldier piles and beams or other approved methods. If the Engineer or the 
city is of the opinion that at any points, sufficient or proper supports have not been provided, they 
may order additional supports to be put in place at the expense of the Contractor, and compliance 
with such order shall not relieve or release the Contractor from his responsibility for the sufficiency 
of such supports. Care shall be taken to prevent voids from occurring adjacent to the sheeting, but 
if voids are formed, they shall be immediately filled and compacted. Where soil cannot be properly 
compacted to fill a void, lean concrete shall be used as backfill, at no additional expense to the city. 

B. The Contractor shall construct the sheeting outside the neat lines of the foundation unless deemed 
otherwise for the Contractor’s method of operation. Sheeting shall be plumb and securely braced 
and tied in position. Sheeting and bracing shall be adequate to withstand all pressure to which the 
structure or trench shall be subjected. Any deformation, movement or bulging which may occur, 
shall be corrected by the Contractor at his own expense, to provide the necessary clearances and 
dimensions. 

C. Where sheeting and bracing is required to support the sides of excavations for utility structures, 
other structures, power poles, etc., the Contractor shall engage a Professional Geotechnical 
Engineer, registered in the state of Florida, to design the sheeting and bracing. The sheeting and 
bracing installed shall conform to the design, and certification of the installation shall be provided 
by the Professional Geotechnical Engineer. 

D. The installation of sheeting, particularly by driving or vibrating, may cause distress to existing 
structures. The Contractor shall evaluate the potential for such distress and, if necessary, take all 
precautions to prevent distress of existing structures because of sheeting installation. 

E. The Contractor shall leave in place to be embedded in the backfill all sheeting and bracing not 
shown on the Drawings but which the Engineer or the city may direct him in writing to leave in 
place at any time during the progress of the work for the purpose of preventing injury to any 
structures or property, whether public or private. The Engineer or the city may direct that timber or 
steel sheeting used for sheeting and bracing be cut off at any specified elevation. 

F. The right of the Engineer or the city to order sheeting and bracing to be left in place shall not be 
construed as creating any obligation on their part to issue such orders, and their failure to exercise 
their right to do so shall not relieve the Contractor from liability for damages to persons or property 
occurring from or upon the work occasioned by negligence or otherwise, growing out of a failure 
on the part of the Contractor to leave in place sufficient sheeting and bracing to prevent any caving 
or moving of the ground. 

G. Steel or wood sheeting installed for utility pipeline construction shall not, under any circumstances 
be withdrawn, if driven below the top of any utility pipeline. Steel sheeting, soldier piles and wood 
sheeting earth support systems installed for utility pipeline construction shall be cut-off and left-in-
place at least 3-feet below the ground surface, but no lower than 2-feet above the top of the utility 
pipe. 

H. All sheeting and bracing not left in place shall be carefully removed in such manner as not to 
endanger the new construction or other structures, utilities, or property outside the construction 
area. All voids left or caused by withdrawal of sheeting shall be immediately refilled with sand by 
compacting with tools specifically adapted to that purpose, or otherwise as may be directed by the 
Engineer or the city. 

201-1.5. EXCAVATING FOR UTILITY STRUCTURES 
Excavation work shall be performed in a safe and proper manner with appropriate precautions being taken 
against all hazards. Excavations shall provide adequate working space and clearances for the work to be 
performed therein and for installation and removal of concrete forms. In no case shall excavation faces be 
undercut for extended footings. 
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Excavation shall be made to such dimensions as will give suitable room for building the foundations and 
the structures, for bracing and supporting, for pumping and draining, for installing the pipelines, and for all 
other work required. 

A. Excavation for precast or prefabricated structures shall be carried to an elevation two (2) feet lower 
than the proposed outside bottom of the structure to provide space for the backfill and bedding 
material. 

B. Excavation for structures constructed or cast-in-place in dewatered or dry excavations shall be 
carried down to the 2-feet below the bottom of the structure where dewatering methods are such 
that a dry evacuation bottom is exposed and the naturally occurring material at this elevation leveled 
and left ready to receive construction. Material disturbed below the founding elevation in dewatered 
excavations shall be replaced with Class B concrete. 

Prior to backfilling, document the location, elevation, size, material type and function of all new subsurface 
installations, and utilities encountered during excavation and construction. Excavation equipment operators 
and other concerned parties shall be familiar with subsurface obstructions as shown on the Drawings and 
should anticipate the encounter of unknown obstructions during the work. 

Encounters with subsurface obstructions shall be hand excavated. 

Excavation and dewatering shall be accomplished by methods which preserve the undisturbed state of 
subgrade soils. Subgrade soils which become soft, loose, "quick" or otherwise unsatisfactory for support of 
structures as a result of inadequate dewatering or caused by other construction methods, shall be removed 
and replaced with crushed stone as required by the Engineer at the Contractor's expense. 

The bottom of excavations shall be rendered firm and dry before placing any structure or pipe. Excavated 
material not suitable for backfill shall be removed from the site and disposed of by the Contractor, in a legal 
manner. The bedding schedule for pipes shall be as shown in Table 201-C. 

If the sub-grade is unsuitable, the Contractor shall, remove and replace all unsuitable material below pipe 
with selected common fill or bedding rock, compacted to 95 percent Modified Proctor density. 

All pavements and sidewalks shall be cut prior to removal, with saws or accepted power tools. 

Excavated material shall be stockpiled in such a manner as to prevent nuisance conditions. Surface drainage 
shall not be hindered. 

All structure and pipe locations and elevations as required herein must be permanently documented by the 
Contractor, on the As-Builts, prior to the Engineer's approval of the Application for Payment for that work. 

201-1.6. TRENCH EXCAVATION FOR UTILITY PIPELINES 
201-1.6.1. TRENCH EXCAVATION FOR PIPE LAYING - GENERAL 

A. The Contractor shall not open more trench in advance of pipe laying than is necessary to expedite 
the work. Four hundred (400) feet shall be the maximum length of open trench for any pipeline 
under construction. All trench excavation shall be open cut from the surface. 

B. Alignment, Grade, and Minimum Cover: The alignment and grade or elevation of each pipeline 
shall be fixed and determined from offset stakes. Vertical and horizontal alignment of pipes, and 
the maximum joint deflection used in connection therewith shall be in conformance with the 
requirements of Section 500 covering installation of pipe. 

C. Where pipe grades or elevations are not definitely fixed by the Contract Drawings, trenches shall 
be excavated to a depth sufficient to provide a depth of backfill cover over the top of the pipe of 
Between the range of 30- 42-inches. Greater pipe cover depths may be necessary on vertical curves 
or to provide necessary clearance beneath existing pipes conduits, drains, drainage structures, or 
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other obstructions encountered at normal pipe grades. Measurement of pipe cover depth shall be 
made vertically from the outside top of pipe to finished ground or pavement surface elevation. 

201-1.6.2. LIMITED TRENCH WIDTHS 
A. Trenches shall be excavated to a width which shall provide adequate working space and sidewall 

clearances for proper pipe installation, jointing, and embedment. However, minimum permissible 
sidewall clearances between the installed pipe and each trench wall, expressed in inches, shall be 
as follows: 
Nominal Pipe Size, in Inches Nominal Sidewall Clearance, in Inches 

60 24 
54 21 
48 19 

36 or smaller 12 

B. Stipulated minimum sidewall clearances are not minimum average clearances but are minimum 
clear distances which shall be required. 

C. Cutting trench banks on slopes to reduce earth load to prevent sliding and caving will be permitted 
only in areas where the increased trench width will not interface with surface features or encroach 
on right-of-way limits. Slopes shall not extend lower than one foot above the top of the pipe. 

201-1.6.3. MECHANICAL EXCAVATION 
The use of mechanical equipment will not be permitted in locations where its operation would cause damage 
to trees, buildings, culverts, and other existing property, utilities, or structures above or below ground. In 
all such locations, hand excavating methods shall be used. 

Mechanical excavation equipment used for trench excavation shall be of the type, design, and construction, 
and shall be so operated, such that the rough trench excavation bottom elevation can be controlled, that 
uniform trench widths and vertical sidewalls are obtained at least from an elevation one foot above the top 
of the installed pipe to the bottom of the trench, and that trench alignment is such that the pipe when 
accurately laid to specified alignment will be centered in the trench with adequate clearance between the 
pipe and sidewalls of the trench. Undercutting the trench sidewall to obtain clearance shall not be permitted. 

201-1.6.4. PAVEMENT CUTTING 
Cuts in concrete pavement, asphalt pavement, and asphaltic base pavements shall be no larger than 
necessary to provide adequate working space for proper installation of pipe and appurtenances. Cutting 
shall be started with an asphalt or concrete saw in a manner which will provide a clean groove for the full 
depth of pavement along each side of the trench and along the perimeter of cuts for structures. 

Asphalt pavement and asphaltic base pavement over trenches excavated for pipelines shall be removed so 
that a shoulder not less than 6-inches in width at any point is left between the cut edge of the pavement and 
the top edge of the trench. Trench width at the bottom shall not be greater than at the top and no undercutting 
shall be permitted. Pavement cuts shall be made to and between straight or accurately marked curved lines 
which, unless otherwise required, shall be parallel to the centerline of the trench. 

Pavement removed for connections to existing lines or structures shall not be greater than necessary for the 
installation as determined by the Engineer. Road restoration shall be full road width. 

201-1.6.5. ARTIFICIAL FOUNDATIONS IN TRENCHES 
Whenever so ordered by the Engineer due to the presence of unsuitable material at the designed depth, the 
Contractor shall excavate to such depth below grade as the Engineer may direct and the trench bottom shall 
be brought to grade with such material as the Engineer may order installed. All piling, concrete, or other 
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foundations made necessary by unstable soil shall be installed as directed by the Engineer. Compensation 
for extra excavation and piling, concrete, or other foundations, except where provided by contract unit 
prices, shall be made in accordance with the contract provisions for extra work. 

201-1.6.6. BELL HOLES 
Bell holes shall provide adequate clearance for tools and methods used in installing pipe. No part of any 
bell or coupling shall be in contact with the trench bottom, trench walls, or granular embedment when the 
pipe is jointed. 

201-1.7. UNDERCUT OF EXCAVATIONS 
If the bottom of any structure or trench excavation is below that shown on the Drawings or specified because 
of Contractor error, convenience, or unsuitable subgrade due the Contractor's excavation methods, the 
Contractor shall refill to normal grade with approved fill at his own cost. Fill material and compaction 
method shall be as directed by the Engineer. 

201-1.8. STABILIZATION OF EXCAVATIONS 
Subgrades for concrete structures and trench bottoms shall be firm, dense, and thoroughly compacted and 
consolidated; shall be free from mud and muck; and shall be sufficiently stable to remain firm and intact. 

Subgrades for concrete structures or trench bottoms which are otherwise solid, but which becomes mucky 
on top due to construction operations, shall be reinforced with one or more layers of crushed rock or gravel. 
Not more than 1/2-inch depth of mud or muck shall be allowed to remain on stabilized trench bottoms when 
the pipe bedding material is placed thereon. The finished elevation of stabilized subgrades for concrete 
structures shall not be above subgrade elevations shown on the Drawings. 

All stabilization work shall be performed by and at the expense of the Contractor. 

201-1.9. BACKFILL AND COMPACTION 
201-1.9.1. MATERIALS 

A. To the maximum extent available, excess earth obtained from structure and trench excavation shall 
be used for the construction of fills and embankments. 

B. Materials used as backfill shall be free from rocks or stones larger than 1-1/2-inches in their greatest 
dimension; brush or vegetation, stumps, logs, roots, debris, and organic or other deleterious 
materials; and must be acceptable to the Engineer. 

C. Backfilling and construction of fills and embankments during freezing weather shall not be done 
except by permission of the Engineer. No backfill, fill, or embankment materials shall be installed 
on frozen surfaces, nor shall frozen materials be in any backfill, fill or embankment. 

201-1.9.2. BACKFILL PLACEMENT AND COMPACTION 
A. Backfill materials shall be placed in approximately horizontal layers not to exceed 8-inches in un-

compacted thickness. Material deposited in piles or windrows by excavating and hauling equipment 
shall be spread and leveled before compaction. 

B. Each layer of material being compacted shall have the optimum uniform moisture content to ensure 
satisfactory compaction. The Contractor shall be required to add water and harrow, disc, blade, or 
otherwise work the material in each layer to ensure uniform moisture content and adequate 
compaction. 
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C. Each layer shall be thoroughly compacted by rolling or other method acceptable to the Engineer to 
95% of relative density at optimum moisture content as determined by Modified Proctor Method, 
ASTM D1557, latest revision. 

D. Whenever a trench passes through a backfill or embankment area, material shall be placed and 
compacted to an elevation 12-inches above the top of the pipe before the trench is excavated. 

E. Backfill and compact excavations and construct embankments for structures according to the 
schedule listed in Table 201-B. Backfill and bedding schedule for pipes is listed in Table 201-C. 
(Modified Proctor for compaction shall be as determined by ASTM D-1557, latest revision). 

F. Pipe shall be laid in open trenches unless otherwise indicated on the Drawings or elsewhere in the 
Contract Documents. 

G. Excavations shall be backfilled to the original grade or as indicated on the Drawings. Deviation 
from this grade because of settling shall be corrected. Backfill operation shall be performed to 
comply with all rules and regulations and in such a manner that it does not create a nuisance or 
safety hazard. 

H. Embankments shall be constructed true to lines, grades and cross sections shown on the plans or 
ordered by the Engineer or the city. Embankments shall be placed in successive layers of not more 
than 8-inches in thickness, loose measure, for the full width of the embankment. As far as 
practicable, traffic over the work during the construction phase shall be distributed so as to cover 
the maximum surface area of each layer. 

I. If the Contractor requests approval to backfill material utilizing lifts and/or methods other than 
those specified herein, such request shall be in writing to the Engineer. Approval will be considered 
only after the Contractor has performed tests, at the Contractor's expense, to identify the material 
used and density achieved throughout the backfill area utilizing the method of backfill requested. 
The Engineer's approval shall be in writing. 

201-1.9.3. STRUCTURE FOUNDATION PREPARATION 
The existing ground beneath proposed tankage, building foundations and equipment base slabs and slabs 
on grade shall be removed and the area proof rolled. Proof-rolling should consist of at least 10 passes of a 
self-propelled vibrator compactor capable of delivering a minimum impact force of 30,000 to 35,000 
pounds per drum to the soils. Each pass should overlap the preceding pass by 30 percent to insure complete 
coverage. Backfilled areas shall be compacted in 8-inch layers to a density of not less than 95 percent of 
Modified Proctor Dry Density as determined by ASTM D1557, latest revision, for a depth of not less than 
2-feet below the bottom of the foundations or concrete slabs. Any unsuitable foundation material shall be 
removed and replaced with suitable material. 

Slabs on Grade: Subgrades for concrete slabs shall be removed, backfilled, and compacted to the required 
grade. The top 2-feet of concrete slab subgrade in cut sections and all fill material shall be compacted in 8-
inch layers to a density of not less than 95 percent of Modified Proctor Dry Density as determined by ASTM 
D1557, latest revision. 

201-1.10. DRAINAGE FROM EXCAVATIONS 
Trenches across roadways, driveways, walks, or other traffic ways adjacent to drainage ditches or water 
courses shall not be backfilled prior to completion of backfilling the trench on the upstream side of the 
traffic way to prevent impounding water after the pipe has been laid. 

Bridges and other temporary structures required to maintain traffic across such unfilled trenches shall be 
constructed and maintained by the Contractor. Backfilling shall be done so that water will not accumulate 
in unfilled or partially filled trenches. 
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All material deposited in roadway ditches or other water courses crossed by the line of trench shall be 
removed immediately after backfilling is completed and the original sections, grades, and contours of 
ditches or water courses shall be restored. Surface drainage shall not be obstructed longer than necessary. 

201-1.11. FINAL GRADING 
After other outside work has been finished, and backfilling completed and settled, all areas on the site of 
the work which are to be graded shall be brought to grade within the tolerance of ± 0.1 feet at the indicated 
elevations, slopes, and contours where seeding or sodding is not required or, where sodding is required 
within three (3) inches of finished grade. Use of graders or other power equipment will be permitted for 
final grading and dressing of slopes, provided the result is uniform and equivalent to hand work. All surfaces 
shall be graded to secure effective drainage. Unless otherwise shown, a slope of at least one percent shall 
be provided. 

After grading and where seeding is required, topsoil shall be evenly spread to a minimum depth of six (6) 
inches. Topsoil shall be from an Engineer approved source and shall be free of trash, debris and surface 
vegetation. 

Grading and surfacing shall be completed to the satisfaction of the Engineer and the Owner. 

201-1.12. EXCESS EXCAVATED MATERIAL 
Insofar as needed, suitable excavated materials shall be used in fills and embankments as shown on the 
Drawings. All suitable excess excavated material shall be placed at an on-site stockpile area as directed by 
the city. 

The Contractor shall segregate different types of excavated materials (i.e. sands, clayey sands) as much as 
possible in the stockpile areas. All unsuitable materials shall be disposed of by the Contractor offsite, in a 
legal manner. 

The Contractor shall slope and compact the stockpile with a light roller type vehicle to maintain stability. 

The Contractor shall maintain proper soil and erosion control measures. 

201-1.13. SETTLEMENT 
The Contractor shall be responsible for all settlement of backfill, fills, and embankments which may occur 
within the guarantee period stipulated in the General Conditions of the Contract. 

The Contractor shall make, or cause to be made, all repairs or replacements made necessary by settlement 
within 30 days after notice from the Engineer or the city. 
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TABLE 201-A 

STANDARD SIZES OF COARSE AGGREGATE AMOUNTS FINER 

THEN EACH LABORATORY SIEVE (SQUARE OPENINGS), MASS PERCENT 
U. S. Sieve Size, Percent Passing By Weight 

Aggregate 
Size 
No. 

Nominal Size 
Square 

Openings 
1-1/2-in 1-in. 3/4-in. 1/2-in. 3/8-in. No. 4 No. 8 No. 16 No. 50 

57 1-in. to 
No. 4 100% 95%-

100% -- 25%-
60% -- 0-10% 0-5% -- -- 

68 3/4-in. to 
No. 8 -- 100% 90%-

100% -- 30%-
65% 

5%-
25% 

0-
10% 0-5% -- 

78 1/2-in. to 
No. 8 -- -- 100% 90%-

100% 
40%-
75% 

5%-
25% 

0-
10% 0-5% -- 

89 3/8-in. to 
No. 16 -- -- -- 100% 90%-

100% 
20%-
55% 

5%-
30% 0-10% 0-5% 

TABLE 201-B 

COMPACTION AND BACKFILL SCHEDULE 

FOR STRUCTURES 
Area Material Compaction 

Beneath structures, 
foundations, slabs, and 
pavements. 
(minimum 2-foot depth 
below concrete foundation 
bottom) 

Structural Fill 
(Section 201-2.2., 
Structural Fill) 

8-inch lifts compacted to 95% Modified Proctor 
maximum dry density (98% Modified Proctor 
maximum dry density under pavement). Fill should 
not be placed over any in-place soils until those 
layers have been compacted to 95% Modified Proctor 
maximum dry density (98% Modified Proctor 
maximum dry density under pavement). 

Around structures, 
foundations and slabs 
(minimum 5-foot outside 
structure) 

Structural Fill 
(Section 201-2.2., 
Structural Fill) 

8-inch lifts compacted to 95% Modified Proctor 
maximum dry density (98% Modified Proctor 
maximum dry density under pavement). Use light 
rubber-tired or vibratory plate compactors. 

From cleared existing 
surface to subgrade for 
paved and gravel roadway 
surfaces 

Common Fill 
(Section 201-2.2., 
Common Fill) 

12-inch lifts, compacted to 95% Modified Proctor 
maximum dry density (98% Modified Proctor 
maximum dry density under pavement). 

Disturbed area requiring 
seeding and mulching Topsoil 2-inch to 4-inch lifts, compacted to 85% Modified 

Proctor maximum dry density. 

202. OBSTRUCTIONS 
Any pipes, conduits, wires, mains, footings, driveways, or other structures encountered shall be carefully 
protected from damage or displacement. Any damage thereto shall be fully, promptly, and properly repaired 
by the Contractor to the satisfaction of the Engineer and the city of Clearwater thereof. Any survey 
monument or benchmark which must be disturbed shall be carefully referenced before removal, and unless 
otherwise provided for, shall be replaced upon completion of the work by a Florida registered Professional 
Surveyor and Mapper (PSM). Any concrete removed due to construction requirements shall be removed to 
the nearest expansion joint or by saw cut. Contractor shall consult Inspector/Project Manager for the 
approved means of removal and replacement. 
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203. DEWATERING 

203-1. GENERAL 
The work to be performed under this Section shall include the design and installation of a temporary 
dewatering system(s) until completion of construction to remove subsurface waters from structure or utility 
trench excavations as required. The Contractor shall furnish all equipment; labor and materials necessary 
to remove storm water or subsurface groundwater from excavation areas in accordance with the 
requirements set forth, as shown on the Drawings, and/or geotechnical report. 

Qualifications: For major dewatering activities the temporary dewatering system shall be designed, 
installed and operated by a firm who regularly engages in the design, installation and operation of 
dewatering systems and who is fully experienced, reputable, and qualified in the design, installation and 
operation of such dewatering systems. The firm shall have a successful record of operation for a minimum 
of five (5) years prior to bid date. The dewatering system firm shall have experience for installation of at 
least three (3) successful dewatering operations of a similar nature and size in the state of Florida. 

The dewatering system shall be developed to the point that it is capable of dewatering the site surrounding 
all structures or utility trenches as shown on the Drawings. Each dewatering system shall be capable of 
dewatering and maintaining groundwater levels at the respective excavations. Observation wells shall be 
constructed for the purpose of testing each system. 

The Contractor shall at all times during construction provide and maintain proper equipment and facilities 
to remove and dispose of all water entering excavations, and shall keep such excavations dry so as to obtain 
a satisfactory undisturbed subgrade foundation condition until the fill, structures or pipes to be built thereon 
have been completed to such extent that they will not be floated or otherwise damaged by allowing water 
levels to return to natural levels. In critical dewatering situations, the Contractor shall have on hand at the 
construction site, backup dewatering pumps and other critical components of the dewatering system that 
are operational and could be used in the event of breakdowns of the primary equipment. 

The Contractor's plan shall include temporary culverts, barricades, and other protective measures to prevent 
damage to property or injury to any person or persons. 

Prior to construction, the dewatering plan shall be prepared and submitted to the city’s Engineering 
Department, Public Utilities Department, Industrial Pretreatment Program (IPP) Coordinator, Wastewater 
Environmental Manager and the Public Utilities Department Director or Assistant Director for review and 
approval. It shall include site-specific notes and details presenting the Contractor’s proposed dewatering 
and disposal methods. The city will field-inspect the dewatering operation throughout construction. 

All costs for dewatering shall be included in the unit price bid per linear foot of pipe, or, in the case of other 
underground structures, in the cost of such structures. 

203-1.1. Definition of Terms for Dewatering System 
Minor Dewatering Activity: A single stage well point dewatering system, operating for less than 30 days 
total duration, and not requiring a Notice of Dewatering Activity filed with the local Water Management 
District. 

Major Dewatering Activity: Any major dewatering system, operating for more than 30 days duration, 
requiring a Notice of Dewatering Activity filed with the local Water Management District. Major 
dewatering systems shall include, but not be limited to, multi-stage well point dewatering systems, drilled 
horizontal or vertical sock drain systems, dewatering deep well pump systems and educator dewatering 
systems. 
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203-2. OBSERVATION WELLS 
For major dewatering activities, prior to excavation, the Contractor shall install groundwater observation 
wells at locations as directed and designed by the Contractor's Geotechnical Engineer and as approved by 
the Engineer adjacent to structures or underground utility under construction for the purpose of monitoring 
water levels during excavations. 

Where required, the observation well construction shall consist of well screen, casing, and cap of approved 
size and material of construction. The observation well shall be placed in a 2-1/2-inch bore hole which shall 
be carried to an elevation at least 4 feet below the final bottom grade of structure or utility trench excavation. 
The annular space surrounding the intake point and the riser pipe shall be sealed in such a way as to prevent 
infiltration from surface water. The observation well shall be developed in such a manner as to ensure 
proper indication of subsurface water levels adjacent to the well. 

The Contractor shall be responsible for maintaining the observation wells and for observing and recording 
the elevation of groundwater until the structure or utilities requiring excavation are completed and 
backfilled. Each observation well shall be observed and recorded daily. Measurements shall be supplied 
daily to the Engineer and the city. The Engineer may require that the observation wells reflect true 
groundwater levels by adding water to the well, recording the drop in the level from the time the water was 
added. Any plugged observation well shall be redeveloped, if necessary, to indicate true groundwater levels. 

Observation wells shall be fully grouted and abandoned when the dewatering system is removed as directed 
by the Geotechnical Engineer, and in a manner acceptable to the Geotechnical Engineer.  

203-3. PUMPING AND DRAINAGE - GENERAL 
Unless specifically authorized by the Engineer, all pipes, except sub drains, shall be laid "in the dry". In the 
dry shall be defined to be within 2 percent of the optimum moisture content of the soil. The Contractor shall 
dewater trench excavation as required for the proper execution of the work, using one or more of the 
following approved methods: well point system, trenched gravity under drain system, or sumps with pumps. 

Well point systems must be efficient enough to lower the water level in advance of the excavation and 
maintain it continuously in order that the trench bottom and sides shall remain firm and reasonably dry. The 
well points shall be designed especially for this type of service, and the pumping unit used shall be capable 
of maintaining a high vacuum, and at the same time, of handling large volumes of air as well as of water. 

Dewatering shall at all times be conducted in such a manner as to preserve the undisturbed bearing capacity 
of the subgrade soils 2-feet below the proposed bottom of excavation and to preserve the integrity of 
adjacent structures. As a minimum, the water level shall be 2-feet below the trench bottom. Well or sump 
installations shall be constructed with proper sand filters to prevent drawing of finer grained soil from the 
surrounding soils. Dewatering by trench pumping shall not be permitted if migration of fine-grained natural 
material from bottom, side walls, or bedding material may occur. 

A well point system, trench drain, sump pump operation, or other dewatering method shall be utilized to 
maintain the excavation in a dry condition for preparation of the trench bottom and until the structures or 
pipes to be built thereon have been completed to such extent that they will not be floated or otherwise 
damaged by allowing water levels to return to natural levels. No water shall be allowed to contact masonry 
or concrete within 24 hours after being placed. 

Water entering the excavation from surface runoff shall be collected in shallow ditches around the perimeter 
of the excavation, drained to sumps, and pumped from the excavation to maintain the excavation bottom 
free from standing water. 

The Contractor shall take all additional necessary precautions and prevent uplift of any structure during 
construction. 
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Flotation of structures or piping shall be prevented by the Contractor by maintaining a positive and 
continuous operation of the dewatering system. The Contractor shall be fully responsible and liable for all 
damages which may result from failure of the dewatering system. 

The conveying of water other than storm water surface runoff in open ditches or trenches will not be allowed 
unless prior approval is obtained. Permission to use any drainage ditches, storm sewers, drains or other 
storm drainage facilities for water conveyance or disposal purposes during dewatering operations shall be 
obtained from the controlling authority having jurisdiction. Any requirements and costs for such use shall 
be the responsibility of the Contractor. However, the Contractor shall not cause flooding by overloading or 
blocking up the flow in the drainage facilities, and the Contractor shall leave the facilities unrestricted and 
as clean as originally found. Any damage to existing facilities shall be repaired or restored, as directed by 
the Engineer or the authority having jurisdiction, at no cost to the city or the Owner of the facilities. 

The Contractor shall be responsible for disposing of all water resulting from trench dewatering operations 
and shall dispose of the water without damage or undue inconvenience to the work, the surrounding area, 
or the general public. The Contractor may be required to divert the water from the dewatering process to a 
location determined by the Engineer or city Project Manager or Inspector and obtain a discharge permit 
from Florida Department of Environmental Protection (FDEP). Alternatively, if Contractor elects to contain 
produced groundwater on the project site, a dewatering plan must be submitted to the Engineer or city for 
approval (even if a discharge permit is not required). 

The Contractor shall take all necessary precautions to preclude the accidental discharge of fuel, oil, or other 
contaminants in order to prevent adverse effects on groundwater or receiving water quality. 

203-3.1. DEWATERING EQUIPMENT 
The dewatering equipment shall be standard dewatering equipment of proven ability as designed, 
manufactured, and installed by firms having experience in the design and production of such equipment. 
The equipment furnished shall be designed, constructed, and installed in accordance with the best practices 
and methods. 

The Contractor shall provide adequate equipment for the removal of surface or subsurface waters that may 
accumulate in the excavation. Flotation and migration of fines shall be prevented by the Contractor by 
maintaining a positive and continuous operation of the dewatering system. The Contractor shall be fully 
responsible and liable for all damages that may result from the operation and/or failure of this system. 

Sound levels for dewatering pumps shall meet governmental agencies ordinance levels. Sound levels in 
excess of such ordinance are sufficient cause to have the work halted until equipment can be quieted to 
these levels Work stoppage by the Engineer, city or other governmental agencies for excessive noise shall 
not relieve the Contractor of the other portions of this specification including, but not limited to contract 
time and contract price. Engine-driven pumps shall be equipped with critical grade type silencers, sound 
blankets or other types of sound mitigation measures to comply with Noise Ordinances. Engine driven 
dewatering pumps shall have a maximum rating of 80 decibels at a distance of 5 feet from the engine for 
sound attenuation, nor shall the pump engine noise exceed 50 decibels at a distance of 50 feet from the 
engine. There may be practical and feasible, electrical "power drops" and electric motor-driven equipment 
shall be used in lieu of portable generators. 
The dewatering system shall operate in such a manner as to preserve the undisturbed bearing capacity of 
the subgrade soils at the proposed structures or utilities and to preserve the integrity of any adjacent 
structures. 

Removal of dewatering equipment shall be accomplished following backfilling and compaction, and after 
the Contractor and the Engineer both agree, that the system is no longer required. All materials and 
equipment constituting the dewatering system shall be removed by the Contractor. 
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Immediately upon completion of the dewatering operations, the Contractor shall remove all of his 
equipment, materials, and supplies from the site of the Work, remove all surplus materials and debris, fill 
in all holes or excavations, grout all groundwater monitoring wells installed for the dewatering operations 
and grade the site to elevations of the surface levels which existed before the work started. The site shall be 
thoroughly cleaned and graded as directed by the Engineer and approved by the city. 

203-3.2. DEWATERING CONSIDERATIONS 
The Contractor shall install a temporary dewatering system for the removal of subsurface water encountered 
during construction of the proposed structures or underground utilities. The Contractor shall provide 
adequate equipment for the removal of storm or subsurface waters which may accumulate in the 
excavations. 

If well points are used, Contractor shall adequately space well points to maintain the necessary dewatering. 
Provide suitable filter sand and/or other means to prevent pumping of fine sands and silts. A continual check 
shall be maintained by the Contractor to ensure that the subsurface soil is not being removed by the 
dewatering operations. Pumping from well points shall be continuous and standby pumps shall be provided. 

The Contractor's proposed method of dewatering shall include groundwater observation wells to determine 
the water level during construction. Observation wells shall be installed along pipelines as required to verify 
depth to water level and at locations approved by the Engineer. 

At all times, site grading shall promote drainage. Surface runoff shall be diverted from excavations. Water 
entering the excavation from the surface shall be collected in shallow ditches around the perimeter of the 
excavation, drained to sumps, and pumped or drained by gravity to maintain an excavation bottom free 
from standing water. 

Flotation shall be prevented by the Contractor by maintaining a positive and continuous removal of water. 
The Contractor shall be fully responsible for all damages which may result from failure to adequately keep 
excavations dewatered. 

The Contractor shall construct and place all pipelines, structures, concrete work, structural fill, backfill and 
bedding material in-the-dry. If subsurface water is encountered, utilize suitable equipment to adequately 
dewater the excavation so that it will be “in-the-dry” for work and pipe laying. For the purposes of this 
specification, “in-the-dry” is defined to be within ±2 percent of the optimum moisture content of the soil. 
A well point system or other dewatering method accepted by the respective jurisdictional agency (agencies) 
shall be utilized, if necessary, to maintain the excavation in a dry condition for preparation of the trench 
bottom and for pipe laying. The Contractor shall not make the final 24-inches of excavation until the water 
level is a minimum of 2-feet below proposed bottom of the excavation. 

Dewatering by trench pumping will not be permitted if migration of fine-grained natural material from 
bottom, side walls, or bedding material will occur. 

In the event that satisfactory dewatering cannot be accomplished due to subsurface conditions or where 
dewatering could damage existing structures, obtain the Owner’s and the Engineer's approval of wet trench 
construction procedures before commencing construction. 

203-3.3. DISPOSAL OF PUMPED WATER 
Discharge water to on-site disposal areas (if shown on the Drawings) or as required by permits. 

The Contractor shall dispose of water from the Work in a suitable manner without damage to adjacent 
properties or facilities. No water shall be discharged without appropriate treatment for adverse 
contaminants. No water shall be drained in work built or under construction without prior consent from the 
Owner. Water shall be filtered to remove sand and fine soil particles before disposal into any drainage 
system. 
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Discharge water from dewatering operations to temporary infiltration pits, if possible. 

Discharge to storm sewers, canals, stream, or wetlands, only if specifically allowed for in Dewatering 
Permit. 

No discharges from dewatering operations shall be allowed to wastewater collection systems or wastewater 
pumping stations at any time. 

In no case, shall discharges from dewatering operations result in turbidity reaching wetlands or any 
waterways. If turbidity exceeds limits allowed by jurisdictional permitting agency(ies), stop all activities, 
and install additional erosion and sedimentation control as required by the Southwest Florida Water 
Management District or the FDEP. 

Flooding of streets, roadways, driveways, or private property shall not be permitted during dewatering 
activities. Contractor shall not dam-up, divert, or cause water to flow in excess in existing gutters, roadway 
pavements or other structures. For proper water discharges and disposal from dewatering operations, the 
Contractor may be required to divert or provide discharge piping to transport the water to a suitable place 
for legal discharge, as determined by the Engineer and the city. 

203-3.4. GROUNDWATER TREATMENT (IF REQUIRED) 
If the concentrations of tested groundwater quality parameters exceed those allowable in the FDEP Generic 
Permit for the Discharge of Produced Groundwater from any Non-Contaminated Site Activity (62-
621.300(2), F.A.C.), the Contractor shall treat the effluent discharged from the dewatering system. 

The Contractor shall immediately notify the Engineer and the city Engineering Department and discuss the 
parameters that exceed allowable limits. 

The Contractor shall meet with the FDEP to determine treatment and disposal alternatives that are 
acceptable to the FDEP. 

The Contractor shall apply for and obtain any and all permits and/or treatment approvals that FDEP requires 
including but not limited to the following: 

1. Generic Permit for Discharges from Petroleum Contaminated Sites (62-621.300(1)). Allows 
discharges from sites with automotive gasoline, aviation gasoline, jet fuel, or diesel fuel 
contamination; or, 

2. Permit for all Other Contaminated Sites (62-04; 62-302; 62-620 & 62-660). The coverage is 
available only through the individual NPDES permit issued by FDEP, allows discharges from sites 
with general contaminant issues i.e. ground water and/or soil contamination other than petroleum 
fuel contamination; or, 

3. Generic Permit for the Discharge of Produced Ground Water from Any Non-Contaminated Site 
Activity (62-621.300(2), F.A.C.); or, 

4. Generic Permit for Stormwater Discharge from Large or Small Construction Activities (62-
621.300(4)(a), F.A.C.); or, 

5. An Individual Wastewater Permit (62-604.300(8) (a). 

The Contractor shall implement the appropriate treatment that is acceptable to FDEP, the Engineer and the 
city to attain compliance for all excess limits encountered during dewatering activities. Treatment may 
include, but is not limited to: Chemical, Physical, Biological, Electrolysis, Ion Exchange, Aeration, 
Activated Carbon Absorption, or any combination of the these. 

The Contractor shall make every effort to minimize the spread of contamination into uncontaminated areas. 
Provide for the health and safety of all workers at the job site and make provisions necessary for the health 
and safety of the public that may be exposed to any potentially hazardous conditions. Ensure provision 
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adhere to all applicable laws, rules or regulations covering hazardous conditions and will be in a manner 
commensurate with the level of severity of the conditions. 

If necessary, provide contamination assessment and remediation personnel to handle site assessment, 
determine the course of action necessary for site security and perform the necessary steps under applicable 
laws, rules and regulations for additional assessment and/or remediation work to resolve the contamination 
issue. 

Delineate the contamination area(s) and any staging or holding area required and develop a work plan that 
will provide the schedule of projected completion dates for the final resolution of the contamination issue. 

Maintain jurisdiction over activities inside any delineated contamination areas and any associated staging 
or holding areas. Be responsible for the health and safety of workers within the delineated areas. Provide 
continuous access to representatives of regulatory or enforcement agencies having jurisdiction. 

203-4. PERMIT REQUIREMENTS 
The dewatering of any excavation areas and the disposal of water during construction shall be in strict 
accordance with the latest revisions of the National Pollutant Discharge Elimination System (NPDES), and 
all local and state government rules and regulations. 

The Contractor shall be responsible for submitting the Notice of Intent to use the Generic Permit for the 
Discharge of Groundwater from Dewatering Operations and associated fee in accordance with FDEP 
Requirements, F.A.C. 62-621.300(2)(b) and must receive written notice from the FDEP prior to discharging 
produced groundwater into the city’s streets, storm sewers or waterways. 

The Contractor shall obtain and pay all respective fees for all local, state, and federal permits required 
applicable to the withdrawal, treatment and disposal/discharge of water produced from the dewatering 
operations, prior to the start of work. 

Contractor shall be responsible for acquiring and complying with all permits required to discharge produced 
water from dewatering and shall protect waterways from turbidity during the operation. Prior to discharging 
produced groundwater from any construction site, the contractor must collect samples and analyze the 
groundwater, which must meet acceptable discharge limits per FDEP "Generic Permit for the Discharge of 
Produced Ground Water from Any Non-Contaminated Site Activity" Chapter 62-621.300(2), FAC. The 
Contractor shall have on-site and available for review the analytical testing results performed in accordance 
with FDEP Chapter 62-621.300(2), FAC. 

Consumptive Use Permit (CUP): If pumping requirements exceed certain limits, the Contractor shall pay 
for and obtain a CUP from the regional Water Management District for such pumped volumes. If a 
consumptive use permit is required by the local Water Management District, the Contractor shall be 
responsible for obtaining said permit. Comply with all conditions of the Dewatering Permit issued by the 
Water Management District. Apply for permit extensions or modifications, when required. 

All water produced from dewatering shall be pumped from the trench or other excavation and shall be 
disposed of in strict accordance with applicable permits. The Contractor will be allowed to discharge 
product water from dewatering into storm sewers, or ditches having adequate capacity, canals or suitable 
disposal pits, or other surface waters in accordance with the Dewatering Plan, provided that the water has 
been sampled and tested by the Contractor, is in compliance with the concentration limits specified in 62-
621.300(2) FAC, and the Contractor has obtained an FDEP Generic Permit for the production of 
groundwater. The frequency of water sampling and testing shall be determined by the Engineer based on 
existing conditions and field observations. 
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204. UNSUITABLE MATERIAL REMOVAL 
All unsuitable material, such as muck, clay, rock, etc., shall be excavated from under pipes, structures and 
roadways and removed from the site. All material removed is property of the Contractor, who shall dispose 
of said material off-site at their expense. The limits and depths of the excavation shall be determined in the 
field by the Engineer. Approved replacement materials shall meet the requirements of Section 304. 

204-1. BASIS OF MEASUREMENT 
The basis of measurement shall be the number of cubic yards of clean fill placed as determined by either 
cross sections of the excavation, truck measure, or lump sum as specified in the Scope of Work and Contract 
Proposal. Included in the cost of removing unsuitable material is the cost to place suitable material/clean 
fill. 

204-2. BASIS OF PAYMENT 
The unit price for the removal of unsuitable material shall include: all materials, equipment, tools, labor, 
disposal, hauling, excavating, dredging, placing, compaction, dressing surface and incidentals necessary to 
complete the work. If no pay item is given, the removal of unsuitable material shall be included in the most 
appropriate bid item. 

205. UTILITY TIE IN LOCATION MARKING 
The tie in locations for utility laterals of water, sanitary sewer, and gas shall be plainly marked on the back 
of the curb. Marking placed on the curb shall be perpendicular with respect to the curb of the tie in location 
on the utility lateral. Marks shall not be placed on the curb where laterals cross diagonally under the curb. 
The tie in location shall be the end of the utility lateral prior to service connection. 

Markings shall be uniform in size and shape and colors in conformance with the current code adopted by 
the American Public Works Association: 

SAFETY RED Electric Power Lines, Cables, Conduit and Lighting Cables 
HIGH VISIBILITY SAFETY YELLOW Gas, Oil, Steam, Petroleum or Gaseous Materials 
SAFETY ALERT ORANGE Communication, Alarm or Signal Lines, Cables or Conduit 
SAFETY BLUE Potable Water 
SAFETY GREEN Sewer Systems and Drain Lines 
PURPLE Reclaimed Water, Irrigation and Slurry Lines 
WHITE Proposed Excavation 
PINK Temporary Survey Markings 

Marks placed on curbs shall be rectangular in shape and placed with the long dimension perpendicular to 
the flow line of the curb. Marks placed on valley gutter and modified curb shall be six-inch (6”) x three 
inch (3”) and placed at the back of the curb. Marks placed on State Road and vertical curb shall be four-
inch (4”) x two inch (2”) and be placed on the curb face. 

206. CLEARING AND GRUBBING 
The work included in this specification includes the removal and disposal of all structures, appurtenances, 
asphalt, concrete, curbs, walls, trees, roots, vegetation, boulders, conduits, poles, posts, pipes, inlets, brush, 
stumps, debris and other obstructions resting on or protruding through the ground surface necessary to 
prepare the area for construction. 
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Clearing and grubbing shall be performed in accordance with Section 110 of FDOT's Standard 
Specifications. Unless otherwise specified in the contract documents, the Contractor shall take ownership 
of all removed material and dispose of them off-site in accordance with all Local, State and Federal 
Requirements. 

206-1. BASIS OF MEASUREMENT 
The basis of measurement shall be either a lump sum quantity or the number of acres cleared and grubbed 
as specified on the plans or directed by the Engineer. 

206-2. BASIS OF PAYMENT 
The pay item for clearing and grubbing shall include: all removal and disposal of materials and structures 
as well as all materials, hauling, equipment, tools, labor, leveling of terrain, landscape trimming and all 
incidentals necessary to complete the work. 

207. EROSION AND SEDIMENT CONTROL 

207-1. GENERAL 
Erosion and sediment control shall conform to the requirements of the FDOT Standard Specifications for 
Prevention, Control, and Abatement of Erosion and Water Pollution. Contractor shall use temporary erosion 
and sediment control features found in the State of Florida Erosion and Sediment Control Designer and 
Reviewer Manual (E&SC Manual) or the city of Clearwater Standard Indices. Contractor shall prepare and 
submit a Stormwater Pollution Prevention Plan (SWPPP) and National Pollutant Discharge Elimination 
System (NPDES) permit in accordance with FDEP criteria for an NPDES construction activity permit. 

Visit www.dep.state.fl.us/water/stormwater/npdes for more information. Contractor shall obtain a FDEP 
generic permit for the discharge of produced groundwater. All soil erosion and sediment control measures 
shall be installed prior to disturbance and maintained through project completion. 

207-2. TRAINING OF PERSONNEL 
The city may require that the Supervisor or Foreman controlling the work for the Contractor on the Project 
have a current FDEP Florida Stormwater, Erosion, and Sedimentation Control Inspector Training & 
Certification. All personnel working on the Project shall complete illicit discharge training once per 
calendar year. Contractor shall provide documentation to the city prior to Notice to Proceed (NTP). 
Example of training and training sign-in sheet will be provided by the city to the Contractor at the Pre-
Construction Meeting. 

207-3. STABILIZATION OF DENUDED AREAS 
No disturbed area may be denuded for more than thirty (30) calendar days unless otherwise authorized by 
the City Engineer. During construction, denuded areas shall be covered by mulches such as straw, hay, 
filter fabric, seed and mulch, sod, or some other temporary vegetation. Within sixty (60) calendar days after 
final grade is established on any portion of a project site, that portion of the site shall be provided with 
established permanent soil stabilization measures per the original site plan, whether by impervious surface 
or landscaping. 

http://www.dep.state.fl.us/water/stormwater/npdes
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207-4. PROTECTION AND STABILIZATION OF SOIL 
STOCKPILES 

Fill material stockpiles shall be protected at all times by on-site drainage controls which prevent erosion of 
the stockpiled material. Control of dust from such stockpiles may be required, depending upon their location 
and the expected length of time the stockpiles will be present. In no case shall an un-stabilized stockpile 
remain after thirty (30) calendar days. 

207-5. PROTECTION OF EXISTING STORM SEWER SYSTEMS 
During construction, all storm sewer inlets in the vicinity of the project shall be protected by temporary 
erosion and sediment control features found in the State of Florida Erosion and Sediment Control Designer 
and Reviewer Manual (E&SC Manual) or the city of Clearwater Standard Indices, or equals approved by 
the City Engineer before installation. 

207-6. SWALES, DITCHES AND CHANNELS 
All swales, ditches and channels leading from the site shall be sodded within three (3) days after finished 
grade is established. All other interior swales, etc., including detention areas will be sodded and maintained 
by the Contractor prior to issuance of a Certificate of Occupancy. 

207-7. UNDERGROUND UTILITY CONSTRUCTION 
The construction of underground utility lines and other structures shall be done in accordance with the 
following standards: no more than 400 linear feet of trench shall be open at any one time; and, wherever 
consistent with safety and space consideration, excavated material shall be cast to the uphill side of trenches. 
Trench material shall not be cast into or onto the slope of any stream, channel, road ditch or waterway. No 
trench shall be open at the end of a workday, weekdays, or weekends. 

207-8. MAINTENANCE 
All erosion and siltation control devices shall be checked daily by the Contractor, especially after each 
rainfall. The erosion and sedimentation control devices shall be cleaned out and/or repaired as required so 
sediment removal for the device does not exceed fifty (50) percent of its capacity. Contractor shall prepare 
and submit a Stormwater Pollution Prevention Plan (SWPPP) Construction Inspection Report on a weekly 
basis and within 24 hours of a storm that is 0.50 inches or greater. No additional payment will be made to 
the Contractor for the re-establishment of erosion control devices which may become damaged, destroyed, 
or otherwise rendered unsuitable for their intended function during the construction of the Project. Near 
completion of the project, after obtaining written approval by the Engineer, the Contractor shall dismantle 
and remove the temporary devices used for sediment control during construction. All erosion control 
devices in seeded areas shall be left in place until the grass is established. Seed areas around devices, and 
mulch after removing or filling temporary control devices. Cleanup all areas. 

207-9. COMPLIANCE 
Failure to comply with the aforementioned requirements as determined by the city’s project manager or 
inspector may result in a fine and/or more stringent enforcement procedures such as (but not limited to) 
issuance of a "Stop Work Order". 
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208. CONSTRUCTION AND REPAIR OF SEAWALLS AND 
OTHER BEACH EROSION CONTROL STRUCTURES 

208-1. EXISTING SEAWALLS AND REVETMENTS 
Existing seawalls and revetments on natural water bodies may be replaced with a revetment or with a 
vertical seawall with the provision of rip rap placed at the base of the wall up to the mean high water line 
for the entire length of the seawall. Revetments and seawalls may be replaced with a vertical seawall in 
manmade water bodies, provided that the seawall is within the property line and maintains the established 
shoreline. 

208-2. TOP OF CAP ELEVATION 
The top of cap elevation for all replacement and new seawalls and seawall caps shall not exceed 4.8 feet 
North American Vertical Datum (NAVD 88) If the top of a seawall cap is constructed at an elevation 
differing from the adjacent property owner top of cap elevation by greater than one foot, then a return wall 
is required to sufficiently provide for the break in grade at the property line. Seawalls exceeding 4.8 feet 
NAVD 88 in height prior to the effective date of this Section may be maintained, repaired, and replaced to 
their current height. 

208-3. SEAWALLS AND REVETMENTS LOCATED SEAWARD OF 
THE CCL 

Seawalls and revetments located seaward of the coastal construction setback line are controlled by 
regulations of the Division of Beaches and Shores of the Florida Department of Environmental Protection. 
Replacement of a seawall or revetment that is located seaward of the coastal construction setback line 
necessitates submission of a permit application to the state department of environmental protection. 

208-4. PLACEMENT OF NEW SEAWALL 
The placement of a new seawall waterward of an existing seawall is permitted, subject to the following 
conditions: 

A. A Florida registered professional engineer must certify the new seawall design. 
B. The new seawall shall not extend more than 18 inches from the waterward face of the original 

alignment of the existing vertical seawall location. 
C. The new seawall shall be placed vertically plumb. 
D. Placing a seawall in front of an existing seawall shall only be permitted once unless the seawall 

behind the new seawall is removed. 
E. Existing seawall sections that interfere with new seawall location shall be removed. 
F. The new seawall shall include an adequate closure of gaps at each property line. 
G. For zoning purposes, the setbacks for the property will be measured from either the property line 

or the waterside of the original seawall slab, whichever is more restrictive, and will not be adjusted 
to accommodate the new seawall addition. For purposes of pier construction, the shore normal 
dimensions will be measured from the waterside of the original seawall slab. 
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208-5. POST CONSTRUCTION SURVEY 
Prior to final inspection and approval of a new or replacement seawall or seawall cap, a post-construction 
survey shall be required. Repairs of existing seawalls and seawall caps which do not alter the height or 
location shall not be subject to this requirement. 

208-6. RIP-RAP 
On all-natural waterways, an apron of rip-rap shall be placed at the base of all new and repaired seawalls 
up to the mean high water line for the entire length of the seawall to absorb the wave energy and protect 
the underlying soft earth or sand from being carried away, as well as to provide habitat for desirable marine 
species. This rip-rap shall be required at the base of all new seawalls and at the time that an existing seawall 
is repaired where the replacement constitutes greater than 50 percent of the entire length of the seawall or 
includes the replacement of a panel. 

208-7. RETAINING WALL IN LIEU OF VERTICAL SEAWALL 
A retaining wall may be built as an alternative to a vertical seawall, provided that all activities, including 
dredging, filling, slope grading, or equipment access and similar activities and all portions of the wall are 
located landward of the mean high water line. 

209. MAINTENANCE OF OPERATIONS 

209-1. GENERAL 
This Section sets forth the requirements for scheduling and performing the work to keep existing utilities 
in continuous, reliable operation. 

The Contractor shall furnish all labor, materials, equipment, and incidentals necessary to maintain existing 
utilities service during construction. Contractor shall also keep on hand adequate equipment, supplies, and 
incidentals to repair pipe breaks and to contain and dispose of all spilled materials. 

209-2. EXECUTION 
A. Before any work begins, the Contractor shall submit for city review a Maintenance of Flow Plan. 

The Maintenance of Flow Plan shall include all procedures to be performed by the Contractor to 
maintain continuous operation of the city’s existing utility services. The Plan shall also include 
emergency response and remedial action measures. 

Maintenance of Flow Plan: 

1. The Contractor shall prepare a Maintenance of Flow Plan with two points of contact that 
describes in detail the work that will be performed by the Contractor to maintain continuous 
operation of the city’s existing utility services. Maintenance of Flow Plan shall address the 
temporary and permanent flow diversion of utilities and other city facilities. 

2. Temporary diversion of the utility flows shall be done using a minimum of two (2) bypass 
pumps (one duty, one standby) to pump from the upstream manhole to the downstream 
manhole. Bypass pumps shall have hospital grade sound attenuation. The Contractor shall 
obtain peak wet weather flow rates in the utility from the city and shall demonstrate in the 
Maintenance of Flow Plan that adequate pumping capacity is provided to accommodate 
peak wet weather flow. The Contractor and city personnel that are experienced in the 
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collection system shall determine the float levels in the field, pump on, standby or lag pump 
on, and high-level alarm. The Contractor shall have full responsibility for the operation and 
management of the temporary diversion/ bypass. The high-level alarm shall be connected 
to an auto dialer or remote monitoring system to notify the Contractor of an alarm 
condition. The bypass pump suction manhole shall use the collection system for a 
temporary wet well storage; however, surcharging in the existing utility system shall be 
limited. Once the high-level float alarm is triggered, it shall allow enough time for 
emergency Contractor personnel to arrive on scene and resolve the problem prior to any 
utility overflows. The bypass suction and discharge pipes may require the removal of the 
manhole tops which will result in excess odor escaping from the manholes. The Contractor 
shall provide a means to seal odors within the bypass manholes to minimize odors during 
the temporary diversion. 

3. The Maintenance of Flow Plan shall include a sequence of construction with projected 
time, in days, for each step in the sequence. 

4. If the work required to maintain utility operation must occur during evening, night or 
weekend hours, the Contractor shall notify the affected residents in advance of the 
projected work. The Contractor shall reimburse the city for overtime work, including 
inspector overtime, in excess of regular working hours. The Contractor must also get 
permission from city Project Manager before working outside of Noise Ordinance hours. 

5. Identify the person(s) responsible for executing the Maintenance of Flow Plan and the 
systems to be put in place for monitoring the existing utility system’s ability to maintain 
flow. 

B. All utility relocation work shall be completed prior to construction. The Contractor shall familiarize 
himself with the site, including the locations, sizes, and conditions of the existing utilities in and 
around the work zones where relocation of existing utilities is required. The location of storm sewer 
inlets, drainage swales, and runoff patterns should be identified, and a Plan developed to contain 
potential releases. 

C. The Contractor shall carry out his operations in accordance with all applicable OSHA regulations, 
including confined space entry requirements, as well as local, city, and state requirements, and in 
accordance with the approved MOT plan. In addition, the Contractor shall protect the public from 
harm while performing the work by using barricades, warning lights and other means as necessary. 

D. The Contractor shall keep existing utilities in service during all phases of construction and 
coordinate any system shutdowns with the city sufficiently in advance to provide alternative 
service. The Contractor shall provide a minimum of 10 days’ notice. Contractor shall protect the 
city’s utility system for any spills or overflows during construction. The city’s Project Manager and 
Dispatch (727-462-6633) shall be notified of any spills or overflows immediately. 

E. Any temporary work, facilities, roads, walks, protection of existing structures, piping, blind flanges, 
valves, equipment, etc. that may be required shall be furnished and maintained by the Contractor. 
The cost shall be included in the appropriate bid items. 

F. The Contractor shall schedule the work in such a manner so that all existing utility systems are 
maintained in continuous operation. All short-term or partial utility system shutdowns shall be 
approved in writing by the city. If, in the opinion of the city, a shutdown is not required in order 
for the Contractor to perform the work, the Contractor shall utilize alternative methods to 
accomplish the work. The city shall be provided a minimum of ten (10) business days’ notice of 
Contractor's need for any existing utility system shutdown or if there is a need of assistance from 
the Public Utilities Department. Contractor must also provide the city with at least two (2) business 
days’ notice before Contractor is allowed to work at city facilities. 

G. Required shutdowns shall not begin until all materials are on-hand, pre-assembled, as possible, and 
ready for installation. Upon commencement of the shutdown period, the Contractor shall proceed 
with the work continuously, start to finish, until the work is completed, and the system is tested, 
cleared for service, and ready for operation. If the Contractor completes all required work before 
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the specified shutdown period has ended, the city may immediately place the system back in 
service. 

H. The city shall have the sole authority to prohibit or order work stopped. The city reserves the right 
to cancel scheduled shutdowns if conditions warrant. Delays to the Contractor caused by 
cancellations will be considered in evaluating requests for a time extension. They will not be 
considered an entitlement to additional compensation. However, compensation may be considered 
at city’s sole discretion. 

I. During inclement weather, all work which might be damaged or rendered inferior by such weather 
conditions shall be suspended. The orders and decisions of the city as to suspensions shall be final 
and binding. During suspension of the work from any cause, the work shall be suitably covered and 
protected to preserve it from injury by the weather or otherwise, if the city shall so direct surplus 
materials shall be removed. Contractor shall protect the city’s utility system from inflow during 
inclement weather during the construction. 

J. The Contractor shall submit a Critical Path Method (CPM) work schedule at the pre-construction 
meeting showing all critical items of work and anticipated shut down times. Note that no activity 
will be allowed until the CPM is approved by the city or the Engineer of Record (EOR). 

K. Contractor must submit a detailed schedule and process description for proposed testing. Training 
of all new equipment must be videotaped including two weeks of training prior to startup. If there 
are multiple sites under the same contract each site startup shall occur as soon as it is complete. If 
there are multiple shifts at any site(s) where city staff require training, Contractor shall hold 
multiple trainings convenient for each shift. 

L. Required shutdowns shall not begin until all materials are on-hand, pre-assembled to the extent 
possible, and ready for installation. Upon commencement of the shutdown period, the Contractor 
shall proceed with the work continuously, start to finish, until the work is completed, and the system 
is tested, cleared for service, and ready for operation. If the Contractor completes all required work 
before the specified shutdown period has ended, the city may immediately place the system back 
in service. 

209-3. BASIS OF MEASUREMENT 
There shall be no separate measurement and payment for this task. 

210. DETECTION OF FACILITIES 
The locations of all existing underground piping, structures, and other facilities are shown based on 
information received from the respective owner. The locations are shown without express or implied 
representation, assurance, or guarantee that they are complete, correct, or a represent a true picture of the 
actual underground facilities to be encountered. It is the Contractor’s responsibility to verify the correct 
location and sizing of all utilities (including connection points). 

All appropriate utility companies and agencies shall be contacted 72 hours prior to excavation. Call “One 
Call”/ “Sunshine 811” at 8-1-1; “Sunshine 811” administrative offices may be reached at (800) 638-4097. 

The Contractor shall at all times employ acceptable methods and exercise reasonable care and skill so as to 
avoid unnecessary delay, injury, damage, or destruction of existing utilities or cause interference. 

The Contractor shall conduct exploratory excavations as necessary for the purpose of locating underground 
pipelines, structures, and utilities in advance of construction. Test pits shall be excavated in areas of 
potential conflicts between existing and proposed facilities and at piping connections to existing facilities 
a minimum of 48 hours and 1000 ft in advance of work. If there is a potential conflict, the Contractor shall 
notify the Owner and Engineer immediately and provide as much information as possible including but not 
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limited to location, elevation, utility type, material, and size. Test pits shall be backfilled immediately after 
their purpose has been satisfied. There shall be no additional compensation for exploratory excavations. 

211. RELOCATIONS 

211-1. RELOCATION SHOWN ON DRAWINGS 
Relocations shown on the Drawings: Public utility installations or structures, including but not limited to 
poles, signs, fences, piping, conduits and drains that interfere with the positioning of the work which are 
shown on the Drawings to be removed, relocated, replaced or rebuilt by the Contractor shall be considered 
as part of the general cost of doing the Work and shall be included in the prices bid for the various contract 
items. No separate payment shall be made, therefore. 

All existing castings, including valve boxes, junction boxes, manholes, hand holes, pull boxes, inlets and 
similar structures in the areas of construction that are to remain in service and in areas of trench restoration 
and pavement replacement, shall be adjusted by the Contractor to bring them flush with the surface of the 
finished work. 

All existing utility systems which conflict with the construction of the work herein, which can be 
temporarily removed and replaced, shall be accomplished at the expense of the Contractor. Work shall be 
done by the utility unless the utility approves in writing that the Work may be done by the Contractor. 

211-2. RELOCATIONS NOT SHOWN ON DRAWINGS 
Where public utility installations or structures are encountered during the course of work, and are not 
indicated on the Drawings or in the specifications, and when in the opinion of the city, removal, relocation, 
replacement, or rebuilding is necessary to complete the work, such work shall be accomplished by the utility 
having jurisdiction or such work may be requested in writing by the city for the Contractor to perform and 
fairly compensated once work is complete. 

If such work is accomplished by the utility having jurisdiction, it will be carried out expeditiously and the 
Contractor shall give full cooperation to permit the utility to complete the removal, relocation, replacement, 
or rebuilding as necessary. 

212. RESTORATION PROCEDURES 

212-1. INTERIM RESTORATION 
All excavations shall be backfilled and compacted as specified by the city and Engineer at the end of each 
working day. For excavations within existing paved areas, the limerock base or soil cement base shall be 
spread and compacted to provide a smooth surface free of aggregate material. The Contractor shall keep 
the site accessible to the city Staff at all times for the purpose of operating and maintaining the existing 
facility during construction. 

All pipe and fittings shall be neatly stored in a location, which will cause the least disturbance to the public. 
All debris shall be removed and properly disposed of by the end of each working day. 

212-2. FINAL RESTORATION 
After completing all installations, pressure testing, bacteriological testing, and associated work, final 
restoration shall be performed. In no event shall final restoration begin after substantial completion. Any 
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additional restoration required after testing shall be repaired in a timely manner at no additional cost to the 
city. Maintenance of all restored facilities shall be the Contractor’s responsibility. This maintenance shall 
be performed on an on-going basis during the course of construction. The Contractor’s Progress Schedule 
shall reflect the above restoration requirements. 
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300 SERIES: MATERIALS 

301. CONCRETE 
The Contractor shall notify the Construction Inspector a minimum of twenty-four (24) hours in advance of 
all concrete placements. Contact Building Inspectors from the city Planning Department if building a 
structure is required. The Contractor shall give Building Inspectors a minimum of 48 hours in advance to 
inspect. 

Unless otherwise noted elsewhere or directed, the following requirements shall be adhered to: 

All concrete work shall be performed in accordance with the latest editions of the Design and Control of 
Concrete Mixtures by the Portland Cement Association, the American Concrete Institute, and FDOT’s 
Standard Specifications. Unless otherwise specified, all concrete shall have fiber mesh reinforcing and have 
a minimum compressive strength of 3000 psi at twenty-eight (28) days. The cement type shall be Type I 
and shall conform to AASHTO M85 latest edition. The aggregate shall conform to ASTM C33 or latest 
current edition. All ready-mix concrete shall conform to ASTM C94 or latest edition. The slump for all 
concrete shall be in the range of three inches (3”) to five inches (5”), except when admixtures or special 
placement considerations are required. 

All concrete shall be tested in the following manner: 

Placement of less than five cubic yards (5 cy) shall be tested at the Engineer’s discretion. Otherwise, for 
each class, for each day, for every fifty cubic yards (50 cy) or part thereof exceeding five cubic yards (5 
cy), one set of three (3) compressive strength cylinders will be required (1 at 7 days and 2 at 28 days). At 
the discretion of the Engineer, unacceptable test results may require the Contractor to provide further tests, 
as determined by the Engineer, to determine product acceptability, or need for removal, and compensation 
or denial thereof. 

302. EXCAVATION AND FORMS FOR CONCRETE WORK 

302-1. EXCAVATION 
Excavating for concrete work shall be made to the required depth of the subgrade or base upon which the 
concrete is to be placed. The base or subgrade shall be thoroughly compacted to a point six inches (6") 
outside said concrete work before the forms are placed. 

302-2. FORMS 
Forms for concrete work shall be either wood or metal, except curbs. Curb forms shall be metal only, unless 
at radius, intermittent sections less than ten (10) linear feet or with written permission from the Engineer. 
The forms shall be free from warps or bends, shall have a depth equal to the dimensions required for the 
depth of the concrete deposited against them and shall be of sufficient strength when staked to resist the 
pressure of concrete without moving or springing. 

303. REINFORCEMENT 
When required, reinforcement shall be placed in the concrete work. Reinforcement deformation shall be 
performed as per ASTM A615 Standard Specification for Deformed and Plain Carbon-Steel Bars for 
Concrete Reinforcement or latest edition. Reinforcement steel grades shall be billet intermediate or hard. 
Twisted Bars shall not be used, Fabric Reinforcement shall conform to the requirements of ASTM A1064 
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or latest edition that is relevant. Welded deformed steel wire fabric for Concrete reinforcement shall meet 
the requirements of AASHTO M 221 (ASTM A1064) or latest edition that is relevant. Welded wires shall 
be elevated with the use of chairs. Epoxy coated reinforcing Steel Bars shall meet ASTM A775/A77 
requirements or latest edition. 

303-1. BASIS OF PAYMENT 
Reinforcement shall not be paid for separately. The cost of such work shall be included in the contract unit 
price for the item of work specified. 

304. BACKFILL 

304-1. MATERIALS AND GENERAL 
Material for backfill other than under Gabion mattresses shall be carefully selected from the excavated 
material or from other sources as may be required by the Engineer. Such material shall be granular, free 
from any deleterious material including but not limited to clay, muck, organic matter or debris, contain no 
rocks or other hard fragments greater than three inches (3") in the largest dimension and all fill shall be 
similar material. 

Material for backfill under Gabion mattresses shall be an A-1 soil meeting AASHTO M145 (latest edition). 

Backfill shall be carried up evenly in layers not exceeding eight inches (8”) in thickness and shall be 
compacted into place by mechanical tamping to 98% before the next layer is applied. A hydro-hammer 
shall not be used for compaction. Backfill placed around pipes shall be carefully placed below the pipe 
haunch, around the sides, and top of pipe by hand shovels and thoroughly compacted to twelve inches (12") 
above the pipe by tamping or other suitable means. 

For backfill in small areas that do not permit any type of tamping, Contractor may use flowable fill to 
achieve required density. Refer to Section 306 for more details on flowable fill. Where wet conditions are 
such that dewatering by normal pumping methods would not be effective, as determined by the Engineer, 
Contractor may use #57 stone (meeting FDOT’s specifications) and hand tamping until backfill has reached 
an elevation and condition such as to make the use of the mechanical tampers practical. Fully wrap the 
stones with a layer of Type D filter fabric of FDOT Index 199 (latest edition). Do not place stones within 
four feet (4’) of the ends of trench or ditch; use normally accepted backfill material at the ends. 

Where new cast-in-place concrete work is performed, do not place backfill until the specified twenty-eight 
(28) days compressive strength occurs. 

Heavy construction equipment shall not be permitted to cross over pipes or culverts until placing and 
compacting backfill material to the finished earthwork grade or to an elevation of at least four feet (4’) 
above the top of the pipe or culvert. 

The cost of backfill, flowable fill, alternative approved material for wet conditions, and extra dewatering 
effort to achieve required density, etc., shall be included in the contract unit price or lump sum price for the 
item of the work specified. 

304-2. TESTING AND INSPECTION 
Contractor shall employ and pay for the services of an independent testing laboratory, approved by the 
Engineer, to perform density testing on backfilled material. All testing shall be witnessed by the Engineer’s 
Representative. The test shall be repeated until satisfactory results are obtained. The Contractor shall be 
charged for all retests and re-inspection services. 
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Backfill under all types of pavement areas shall be compacted in layers not to exceed 6" in thickness unless 
an alternate method is approved by the Engineer. Backfill shall be a minimum of 98% compaction as 
determined by AASHTO T 180 - Modified Proctor Density Test (latest edition) to the bottom of pavement. 

Backfill outside of pavement areas shall be compacted to the full depth to the ground surface to a minimum 
of 95% compaction as determined by AASHTO T 180 - Modified Proctor Density Test (latest edition). 

Backfill under buried structures shall be in accordance with these specifications to prevent future 
subsidence. 

Backfill Testing: The Contractor shall demonstrate the adequacy of backfill compaction by performing 
density testing. For each test location, density testing shall be performed at six-inch (6”) lifts. The character 
of the backfill material will be observed during the excavation for density testing to determine conformance 
with the specifications. Density testing shall be performed using nuclear field density equipment or 
conventional weight-volume methods. If the weight-volume method is used, volume shall be determined 
by using the sand replacement test (ASTM D1556/ D1556M the latest edition) or liquid displacement 
methods (ASTM D2167 latest edition). If nuclear methods are used, the trench correction effect shall be 
accounted for by recalibrating the nuclear gauge on its calibration block at the location of each test prior to 
taking the density measurement. The Contractor shall furnish all equipment, tools, and labor to prepare the 
test site for testing. 

Normal Testing Frequency: One test shall be performed for each one hundred feet (100’) of backfill or 
fraction thereof or for each single run of pipe/culvert connecting two (2) successive structures whichever is 
less. The location of the test within each section shall be selected by the Engineer’s Representative. Testing 
shall progress as each one hundred-foot (100’) section is completed. Four (4) tests equally spaced around 
each structure shall be performed on each six-inch (6”) lift. Testing which indicates that unacceptable 
material has been incorporated into the backfill, or that insufficient compaction is being obtained shall be 
followed by expanded testing to determine the limits of the unacceptable backfill. 

Expanded Testing Requirements: If normal testing within a testing section indicates unacceptable 
backfill, the Engineer’s Representative may require additional testing within the same test section to 
determine the limits of unacceptable backfill. Additional testing required by the Engineer’s Representative 
shall be paid for by the Contractor and shall not exceed testing of four (4) additional locations within the 
test section. Unacceptable backfill within the limits established by the testing shall be removed and replaced 
by the Contractor at no additional cost to the city. Additional testing beyond that required may be performed 
by the Contractor at his expense to further delineate limits of unacceptable backfill. 

305. RIPRAP 
The work included in this specification includes the construction of riprap as shown on the plans. The riprap 
shall be constructed per Section 530 of FDOT's Standard Specifications (latest edition). 

305-1. BASIS OF MEASUREMENT 
The basis of measurement for riprap will be weight, in tons, in surface dry natural state. The scales must be 
calibrated and certified by an independent party and carry a state certification. 

305-2. BASIS OF PAYMENT 
The pay item for sand-cement riprap shall include: all materials, testing, labor, grout, hauling, equipment, 
excavation, backfill, dressing and shaping for placement of sand-cement and all incidentals necessary to 
complete the work. 
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The pay item for rubble riprap shall include: all materials, required bedding stone, dressing and shaping for 
placement of bedding stone, filter fabric, testing, hauling, excavating, backfill, dressing and shaping for 
placement of rubble, and all incidentals necessary to complete the work. No payment will be granted if 
concrete or stone that exists on-site is used as rubble riprap. 

306. FLOWABLE FILL 
Flowable fill is used in backfill and to fill all abandoned pipelines that are not removed. Mains that need to 
be abandoned shall be cut, capped, and filled with flowable fill meeting the requirements specified herein. 
Flowable fill shall adhere to Section 121 of FDOT specifications (latest edition). 

The Contractor shall be responsible for producing a flowable mixture using these guidelines and adjusting 
his mixture design as called for by circumstances or as may be directed by the Engineer. 

General mix requirements are as follows: 
Components Excavatable Non Excavatable Cellular Concrete 
Cement (lb/yd3) 75-100 75-150 Min 150 
Supplementary Cementitious Materials (lb/yd3) None 150-600  
Fine Aggregate * * * 
Water ** ** ** 
Air 5-35% 5-15% *** 
Unit Weight (lb/ft3) 90-110 100-125 20-80 
28 Day Compressive Strength **** **** **** 

* Fine aggregate shall be proportioned to yield 1 cubic yard (yd3). 

** Mix design shall produce a consistency that will result in a flowable self-leveling product at the time of 
placement 

*** In cellular concrete, preformed foam shall be proportioned at the jobsite to yield 1 cubic yard in 
accordance with design requirements 

**** The requirements for percent air, compressive strength, and unit weight are for laboratory designs 
only and are not intended for jobsite acceptance requirements 

Weights for fine aggregate and water shall be adjusted according to cementitious content. The mix 
proportions shall be adjusted for removability, pumpability and flowability. If required, strength test data 
shall be provided prior to batching. 

If required by the Engineer, the flowability can be measured by afflux time determined in accordance with 
ASTM C939/ C939M – 16a (latest edition) and shall be 30 seconds +/- 5 seconds as measured on mortar 
passing the No. 4 sieve. The equipment required to perform this test shall be provided by the Contractor. 

The Contractor shall flush all raw sewage, sludge, debris, and water from the force mains prior to filling 
pipeline with flowable fill. If not discharged into a sanitary sewer system, the Contractor shall collect all 
flushing water and dispose of at a wastewater treatment facility. City Public Utilities Department IPP 
Coordinator and Director and/or Assistant Director must approve of the discharge into the collection system 
or wastewater treatment plant. 

The Contractor must locate and verify all connections of the piping before filling the pipeline with flowable 
fill to avoid redirection and reconnection and report them to the Engineer. During placement of fill, 
compensate for irregularities in sewer pipe, such as obstructions, open joints, or broken pipe to ensure no 
voids remain unfilled. 
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Clean placement areas of sewer and water lines of debris that may hinder fill placement. Remove excessive 
amounts of sludge and other substances that may degrade performance of fill. Remove free water prior to 
starting fill placement. 

All proposed new force mains shall be installed, pressure tested, and placed in-service prior to abandoning 
the existing force mains. All pipes shall be abandoned in a manner which results in the abandoned pipeline 
not being pressurized. 

Flowable fill shall be produced and delivered using concrete construction equipment. Placing flowable fill 
shall be by chute, pumping or other methods approved by the Engineer. 

The flowable fill shall be placed to the designated fill line without vibration or other means of compaction. 
Placement shall be avoided during inclement weather, e.g. rain or ambient temperatures below 40°F. The 
Contractor shall take all necessary precautions to prevent any damages caused by the hydraulic pressure of 
the fill during placement prior to hardening. Also, necessary means to confine the materials within the 
designated space shall be provided by the Contractor. 

During placement of the fill, the Contractor is to avoid construction stoppage that would exceed the working 
time of the fill. If for any case that the fill would harden, the Contractor is responsible for properly installing 
fill into the abandoned pipeline from another location and shall meet the requirements specified herein. 

A city Engineering Department Representative shall be present to witness the placement of flowable fill in 
abandoned pipelines. A 48-hour notice shall be given to the city before the placement of fill. 

The flowable fill shall be proportioned and placed as specified herein. In general, the strength desired is the 
maximum hardness that can be excavated at a later date using conventional excavating equipment. No 
curing protection is required. 

The fill shall be left undisturbed until material obtains sufficient strength. Sufficient strength is a minimum 
of 150 psi penetration resistance as measured using a handheld penetrometer. The penetrometer shall be 
provided by the Contractor. 

All flowable fill areas subjected to traffic loads must have a durable riding surface. 

Payment of the applicable lump sum price shall be full compensation for furnishing all labor, materials and 
equipment necessary and will include, but is not limited to the necessary costs associated with the 
installation of the flowable fill as shown in the Drawings and as described in the Contract Documents. 

307. MATERIAL INDEPENDENT TESTING 
The city shall have the right to have an independent testing laboratory select, test, and analyze, at the 
expense of the city, test specimens of any or all materials to be used. The results of such tests and analyses 
shall be considered, along with the tests or analyses made by the Contractor, to determine compliance with 
the applicable specifications for the materials so tested or analyzed. The Contractor hereby understands and 
accepts that wherever any portion of the work is discovered, as a result of such independent testing or 
investigation by the city, which fails to meet the requirements of the Contract documents, all costs of such 
independent inspection and investigation as well as all costs of removal, correction, reconstruction, or repair 
of any such work shall be borne solely by the Contractor. 
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400 SERIES: SANITARY SEWER 

401. SANITARY MANHOLES 

401-1. BUILT UP TYPE 
Manholes shall be constructed of brick with cast iron frames and covers as shown on the drawings. Invert 
channels shall be constructed smooth and semicircular in shape conforming to the inside of the adjacent 
sewer section. Changes in direction of flow shall be made in a smooth curve of as large a radius as possible. 
Changes in size and grade of channels shall be made gradually and evenly. Invert channels shall be formed 
by one of the following methods: formed directly into concrete manhole base, build up with brick and 
mortar, or lay half tile in concrete. For invert channels formed using the brick and mortar, or the half tile in 
concrete approaches the entire bench and channel area will be coated with a minimum of one-half inch of 
Xypex Megamix II or approved equal. 

The manhole floor outside of channels shall be made smooth and sloped toward channels. Free drop in 
manholes from inlet pipe invert to top of floor outside the channels shall not exceed 12 inches (12”). 

Standard Drop Manholes shall be constructed wherever free drop exceeds twelve inches (12”). Doghouse 
manholes and flat top manholes are not permitted. If a drop manhole is needed, only outside drop manholes 
allowed. 

Manhole steps shall not be provided. Joints shall be completely filled with mortar, shall be smoothed from 
inside of manholes. 

The entire interior and exterior of brick manholes shall be plastered with one half inch (1/2”) of Mega Mix 
II with Bio San as supplied by Xypex or approved equal. 

Brick used may be solid only. Brick shall be laid radially with every sixth course being a stretcher course. 

Maintenance of Flow Plan: 

1. The Contractor shall prepare a Maintenance of Flow Plan that describes in detail the work that will 
be performed by the Contractor to maintain continuous operation of the city’s existing utility 
services. Maintenance of Flow Plan shall address the temporary and permanent flow diversion of 
gravity sewers and service laterals. 

2. Temporary diversion of the gravity sewer flows shall be done using bypass pumps (one duty, one 
standby) to pump from the upstream manhole to the downstream manhole. Bypass pumps shall 
have hospital grade sound attenuation. The Contractor shall obtain peak wet weather flow rates in 
the gravity sewer from the city and shall demonstrate in the Maintenance of Flow Plan that adequate 
pumping capacity is provided to accommodate peak wet weather flow. The Contractor and city 
personnel that are experienced in the collection system shall determine the float levels in the field, 
pump on, standby or lag pump on, and high-level alarm. The high-level alarm shall be connected 
to an auto dialer to notify the Contractor of an alarm condition. The bypass pump suction manhole 
shall use the collection system for a temporary wet well storage; however, surcharging in the 
existing sewer system shall be limited. Once the high-level float alarm is triggered, it shall allow 
enough time for emergency Contractor personnel to arrive on scene and resolve the problem prior 
to any sanitary sewer overflows. The bypass suction and discharge pipes may require the removal 
of the manhole tops which will result in excess odor escaping from the manholes. The contractor 
shall provide a means to seal odors within the bypass manholes to minimize odors during the 
temporary diversion. 

3. The Maintenance of Flow Plan shall include a sequence of construction with projected time, in 
days, for each step in the sequence. 
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4. If the work required to maintain utility operation must occur during evening, night or weekend 
hours, the Contractor shall notify the affected residents in advance of the projected work. The 
Contractor shall reimburse the city for overtime work, including inspector overtime, in excess of 
regular working hours. The Contractor must also get permission from city Project Manager before 
working outside of Noise Ordinance hours. 

5. Identify the person(s) responsible for executing the Maintenance of Flow Plan and the systems to 
be put in place for monitoring the existing utility system’s ability to maintain flow. 

401-2. PRECAST TYPE 
Precast Sanitary Manholes shall conform to this specification unless otherwise approved by the City 
Engineer. 

AASHT0 M 85 Type II cement, with Xypex Admix C-1000R or approved equal, shall be used throughout 
with a minimum wall thickness of five inches (5”). The precast sections shall conform to ASTM C478 
(latest edition). Section joints shall be a tongue and groove with "ram neck" gasket, Pro Stik Butyl Sealant 
or "O" ring to provide a watertight joint. Caulking of joint shall not be allowed. Minimum concrete strength 
shall be 4000 psi at 28 days. Xypex admixture must be added to the concrete at the time of batching. Under 
normal conditions, the crystalline powder shall be added to the concrete mix at the following rates: 

1. Xypex Admix C-1000R 3.5 % by weight of cement content 

Note: For enhanced chemical protection or for meeting specific project requirements or where the concrete 
mix design contains higher than 25% type F fly ash content or includes a Portland cement/slag cement/type 
C fly ash blend, consult with manufacturer or its authorized representative to determine appropriate dosage 
rates. 

One set of shop drawings and location inventory shall be submitted to the city Project Manager and 
Engineer of Record for approval. Approval of shop drawings does not relieve Contractor of responsibility 
for compliance to these specifications unless letter from Contractor requesting specific variance is approved 
by the City Engineer. 

Location inventory submitted with shop drawing shall detail parts of manhole per manhole as numbered on 
the construction plans. All manhole parts shall be numbered or lettered before being sent to the job site to 
permit proper construction placement. A plan or list of the numbering system shall be present on the job 
site when manhole components are delivered. Precast manhole dimensions, drop entry, grout flow of 
channel, etc., shall be as shown on city of Clearwater Engineering Index 302 Sheets. 

Manhole sections shall be rejected if abused during shipping or placement and if pipe openings are not 
properly aligned. The "break in" to precast manholes for pipe entry will not be allowed. The manhole base 
shall be set on a pad of A 1 or A 2 Classification compacted soil approximately five inches (5”) thick as 
referenced in Section 304-2 and twelve inches (12”) of # 57 grade stone, wrapped in geotextile to secure 
proper seating and bearing. Refer to these Technical Specifications, Section 304 for backfill and compaction 
requirements. 

401-2.1. MANHOLE ADJUSTMENT RINGS (GRADE RINGS) 
Between the top of the manhole cone/corbel and the manhole cover frame, a manhole adjustment ring shall 
be installed. The intent of the manhole adjustment ring is to accommodate future grade changes without 
disturbing the manhole. See Section IV, Section 703-7, Asphaltic Concrete – Adjustment of Manholes. All 
final grade adjustment of manhole covers, and frame assemblies shall be completed utilizing injection 
molded high density polyethylene (HDPE) adjustment rings as manufactured by LADTECH, Inc. or an 
approved equal. The adjustment rings shall be manufactured from polyethylene plastic as identified in 
ASTM Specification D4976 (Standard Specification for Polyethylene Plastic Molding and Extrusion 
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Materials) the latest edition. Material properties shall be tested and qualified for usage per the ASTM Test 
Methods referenced in the above ASTM standard. The adjustment rings shall be molded from 100% 
recycled material. The plastic rings shall be manufactured utilizing the injection molding process as defined 
by SPE (Society of Plastic Engineers). The adjustment rings shall be tested to assure compliance with 
impact and loading requirements per the AASHTO Standard Specification for Highway Bridges latest 
edition. Installation shall be per manufacture's recommendations for vacuum test installations only. The 
annular space between the rings and cone basin, the rings, and the rings and cover frame shall be sealed 
utilizing an approved butyl rope (not caulk) sealant. All adjustment for matching road grade shall be made 
utilizing a molded and indexed slope ring. All grade rings shall be covered by the LADTECH, Inc. warranty 
or one of equal terms and duration. Grade rings shall be Traffic Rated AASHTO HS-20 (latest edition). 

401-2.2. STAINLESS STEEL MANHOLE STORM WATER INFLOW 
ABATEMENT INSERTS (DISH/PAN) 

401-2.2.1. MATERIALS AND DESIGN 
General: The insert, gasket and relief valve shall be manufactured of materials resistant to corrosion from 
atmospheres containing hydrogen sulfide and dilute sulfuric acid. 

Insert: The insert body shall be manufactured of 304 stainless steel with a thickness of not less than 18 
gauge. The insert shall have straight sides designed to allow a loose fit into the ring for easy removal. The 
insert manufacturer must furnish a "load test verification" showing a load test failure in excess of 3000 lbs. 
For added strength, no less than three (3) ribs shall be stamped in bottom of the insert. 

Gasket: The gasket shall be extruded onto the stainless dish with a Synthetic elastomer having the 
following physical properties: 

Tensile Strength: 335 psi - ASTM D412 Elongation 400-600% - ASTM D412 Shore Hardness: 25 Shore 
A - ASTM D2240 Adhesion to Stainless: 580 psi - ASTM D454 l/D7234 (Use latest edition) 

Relief Valve: The gas relief valve shall be designed to release at a pressure of .5 to 1.5 PSI and have a 
water leak down rate no greater than 5 gallons per 24 hours. The valve shall be installed in the insert by 
means of a hole tapped in the insert by the manufacturer. The valve shall be made of nitrite for prevention 
of corrosion from contact with hydrogen sulfide, dilute sulfuric acid and other gases associated with waste-
water collections systems. 

Handle: The dish shall have a handle of 3/16" plastic-coated stainless-steel cable installed on the body of 
the dish. The handle shall be attached with a #6 high-grade stainless-steel rivet. The cable shall be braided 
in a manner which resists cutting with common bolt cutters. The cable terminal and eye shall be stainless 
steel. 

Manhole Frames: Manhole frame sizes vary, and the city will provide the successful bidder with specific 
dimensions and number of required inserts for each manhole frame size. Maximum insert outside diameter 
(OD) will not exceed 26.5 inches nor be less than 23 inches. Most frames have an outside diameter of 23.5 
inches with a clear opening of 21.5 inches. 

401-2.2.2. MEASUREMENT AND PAYMENT 
Payment of each inflow abatement insert shall be full compensation for furnishing all labor, materials and 
equipment necessary but not limited to the costs associated for the installation of the sanitary manholes’ 
pans/dishes. 
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401-3. DROP MANHOLES 
Standard drop inlets to manholes shall be constructed of commercial pipe, fittings, and specials as detailed 
on the drawings. Only outside drop manholes allowed. 

401-4. FRAMES AND COVERS 
Manhole frames and covers shall be set in a full bed of mortar with the top of the cover flush with or higher 
than finished grade as directed. Refer to Clearwater Standard Detail Index 301. 

401-5. MANHOLE COATINGS 
The exterior of all precast manholes shall not require any specific coating. The interior shall be coated with 
either Spraywall®, Polyurethane or Raven 405 Epoxy at the direction of the city at a thickness not less than 
125 mil. For new manholes install geotextile wrap at the joints. 

401-6. CONNECTIONS TO MANHOLES 
Connections to existing sanitary manholes using approved PVC sewer main shall be made with a manhole 
adapter coupling by NPC Kor-N-Seal® with stainless steel bands or approved equal water stop coupling. 

401-7. MEASUREMENT AND PAYMENT 
Payment of each inflow abatement insert shall be full compensation for furnishing all labor, materials, and 
equipment necessary but not limited to the costs associated for the installation of the sanitary manholes. 

402. RAISING OR LOWERING OF SANITARY SEWER 
STRUCTURES 

Sanitary Sewer Structures shall be raised or lowered as indicated on the plans or as indicated by the 
Engineer. 

402-1. BASIS OF PAYMENT 
Payment, unless covered by a bid item, shall be included in the cost of the work. 

403. SANITARY SEWERS AND FORCE MAINS 

403-1. MATERIALS 

403-1.1. GRAVITY SEWER PIPE 
GRAVITY SEWER PIPE SHALL BE POLYVINYL CHLORIDE OR DUCTILE IRON. All 
polyvinyl chloride mains (pipe and fittings) shall be at least 6-inch-diameter, SDR 26, and conform to 
ASTM D3034; laterals can be four-inch (4’’) PVC schedule 40. Pipe and fittings shall be plainly marked 
with the ASTM designation. Strong back stainless steel Fernco is required for all non-mechanical PVC 
connections. The bell end of joints and fittings shall have a rubber sealing ring to provide a tight flexible 
seal in conformance with ASTM D3212 (latest edition). The laying length of pipe joints shall be a maximum 
of twenty feet (20’). 
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Unless otherwise noted in these specifications or the construction plans, ductile iron pipe and fittings for 
gravity sewer shall conform to Section 502-2.1. of these Technical Specifications for DIP water main except 
the pipe interior shall be lined with Protecto 401 ceramic epoxy in accordance with manufacturer's 
recommendations. Where sanitary sewer main is to be placed between buildings lots in a sideline easement, 
the sewer main shall, insofar as possible, be constructed without manholes or lateral connections within the 
side easement. A two-way cleanout shall be installed on each lateral at the property line. 

403-1.2. FORCE MAIN PIPE 
FORCE MAIN PIPE SHALL BE POLYVINYL CHLORIDE, DUCTILE IRON OR HDPE. Unless 
otherwise noted in the specifications or construction plans, polyvinyl chloride, ductile iron and HDPE force 
main pipe and fittings shall conform to Section 502-2.1 and 502-2.2 of these Technical Specifications for 
water main pipe except that DIP shall be lined with Protecto 401 ceramic epoxy in accordance with 
manufacturer’s recommendations. All polyvinyl chloride pipe which has become deteriorated due to 
exposure to ultraviolet radiation shall be rejected. 

403-2. INSTALLATION 

403-2.1. GRAVITY SEWER PIPE 
Installation of Thermoplastic gravity sewer pipe shall be in conformance with recommended practices 
contained in ASTM D2321 (latest edition). 

The bottom trench width in an unsupported trench shall be limited to the minimum practicable width 
(typically pipe OD plus eight inches (8”) to twelve inches (12”) on each side) allowing working space to 
place and compact the haunching material. The use of trench boxes and movable sheeting shall be 
performed in such a manner that removal, backfill and compaction will not disturb compacted haunching 
material or pipe alignment. 

Dewatering of the trench bottom shall be accomplished using adequate means to allow preparation of 
bedding, placement of the haunching material and placement of the pipe in the trench without standing 
water. Dewatering shall continue until sufficient backfill is placed above the pipe to prevent flotation or 
misalignment. 

Where pipe bedding is insufficient to adequately support the pipe, the Contractor will be required to remove 
unsuitable material and pipe bedding and replace with Class I material (one half inch (1/2") diameter 
aggregate) to provide firm support of the pipe. 

The laterals shown on the plans do not necessarily reflect exact locations. The Contractor is required to 
locate all existing laterals for reconnection and to coordinate with the construction inspector, the location 
of all new laterals. 

403-2.2. FORCE MAIN PIPE 
Installation of force main pipe shall be in conformance with Section 503 of these Technical Specifications 
for water main pipe. 

403-3. INSPECTIONS OF LINES AND MANHOLES 
A. Inspection of completed lines and manholes shall be scheduled within a reasonable time after 

construction or when required by the Engineer. Before scheduling an inspection, the Contractor 
shall prepare the lines by cleaning and flushing. Manholes shall be clean, finished, and free of leaks. 

B. Manholes shall be on a true and uniform grade. The inverts shall have a smooth steel troweled 
finish. All benches shall be uniformly sloping. The frames shall be tight and properly set in mortar 
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on solid masonry. The invert, benches and adjacent pipe shall be free of splattered mortar. All 
required interior lining or paint shall be kept intact. Manhole frames shall be adjusted to grade with 
the covers and frames cleaned and free of mortar and asphaltic mixtures. All precast manhole seams 
shall be filled with an approved asphaltic compound. 

C. Pipe between manholes shall be true to line and grade. Dips and sags with one inch or more of 
trapped water shall be cause for rejection. Air testing may be required also at the Contractor's 
expense. Contractor shall provide personnel to assist with inspections. 

D. The Contractor shall provide city Public Utilities Department and the Engineer with a Television 
Inspection of the completed gravity sewers in accordance with the following: 

1. Shall be performed by a National Association of Sewer Service Companies (NASSCO) 
Pipeline Assessment & Certification Program (PACP) Certified Operator who will use 
software that is compatible with CUES Granite products latest version software to 
NASSCO PACP Standards. 

2. Shall be submitted as digital media that includes video and data base file in PACP format 
and include a printed copy of the PACP television inspection log. 

3. Shall perform a manhole inspection and provide a completed NASSCO Manhole Inspection 
form (latest version) for each manhole that is inspected 

4. All pertinent data recorded in audio on the media to include: 
a. Subdivision name and phase number. 
b. Manhole numbers (these numbers must match manhole numbers on “as built” and 

record drawings). 
c. Date of inspection 
d. Size and material of pipe 
e. Service connection locations, right or left 
f. All distances between manholes 
g. Locations of suspected and obvious pipe deficiencies (i.e., bad joints, breaks or leaks, 

etc.) 
5. PVC pipe shall have a deflection test using a seven and one-half percent (go-no-go) test 

mandrel of appropriate size, which shall be visible on video at all times. 
6. The printed NASSCO PACP television report (indicating manhole numbers) which will 

accompany the media. This written report must include: 
a. Manhole numbers (these numbers must match manhole numbers on "as-built" and 

record drawings). 
b. Service connection locations, right or left. 
c. Reference to service connection locations out of manholes. 
d. Locations of suspected and obvious pipe deficiencies (i.e., bad joints, breaks or 

leaks, etc.). 
e. Depth of each manhole. 
f. Actual measured distance (on ground) between manholes. 

7. All visual and television inspections shall be completed by the contractor and approved by 
city Public Utilities Department and Engineer after the road base has been constructed 
but prior to the placing of any asphalt. 

8. Television Inspection Media must clearly show details of structural defects, misalignments 
and infiltration. 
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403-4. TESTING 

403-4.1. TESTING OF GRAVITY SEWERS 
The Contractor shall take all precautions to secure a perfectly watertight sewer under all conditions. The 
water tightness of a sewer which has a crown lying below groundwater level shall be tested by measuring 
infiltration. The water tightness of sewers having crowns lying above groundwater level shall be tested by 
filling the pipe with water so as to produce a hydrostatic head of two feet or more above the crown of the 
sewer at the upper end of the test section or the water table outside of the sewer, whichever is higher, and 
then measuring the exfiltration. In no case shall the infiltration or exfiltration exceed fifty (50) gallons per 
inch of diameter per mile per day. The Contractor shall furnish all labor, materials and equipment to test 
the amount of infiltration or exfiltration under the Engineer's direction. Where the infiltration or exfiltration 
is excessive, the Contractor at their own expense shall take the necessary steps to remedy such conditions 
by uncovering the sewer, remaking the joints or by replacing the entire length of sewer as required by the 
Engineer. No such repaired joints may be backfilled until after they have been tested and found to be 
acceptable. Care shall be taken to avoid flotation. The Contractor shall TV inspect all mains and provide to 
the Engineer to verify the true and uniform grade and the absence of bellies or dropped joints prior to 
acceptance. Any dips or sags of more than five percent (5%) of the pipe inside diameter (ID) dimension 
from its design alignment shall be cause for rejection. The above tests shall be performed at the discretion 
of the Engineer on any or all sections of the line. 

403-4.2. TESTING OF FORCE MAINS 
Force mains shall be tested under a hydrostatic pressure of 150 psi for two (2) hours, as described in Section 
504 of these Technical Specifications for the testing of water mains. 

403-5. BASIS OF PAYMENT 

403-5.1. GRAVITY SEWER PIPE 
Payment for in place sanitary sewer gravity main pipe shall be the unit price per linear foot per appropriate 
range of depth of cut as contained in the contract bid. Measurement for payment shall be along the centerline 
of the sewer main from center to center of manholes. Payment for laterals shall be the unit price per linear 
foot of pipe as measured from the centerline of the sewer main pipe to the terminal end of the lateral pipe 
including a two-way cleanout at the property line. 

Payment for sewer pipe shall include all labor, equipment, and materials necessary to complete the 
installation. This shall include clearing and grubbing, excavation, shoring and dewatering, backfill and 
grading.  

403-5.2. FORCE MAIN PIPE PAYMENT 
Payment and measurement of force main pipe shall be the same as described in Section 506 of these 
Technical Specifications for water main pipe. 
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404. CURED-IN-PLACE PIPE SANITARY SEWER 
REHABILITATION 

404-1. GENERAL 
It is the intention of this specification to provide for the trenchless restoration of sanitary sewers, mains and 
service laterals, by the installation and curing of a resin impregnated felt tube/cured-in-place pipe (CIPP) 
liner. The liner shall be jointless, continuous from manhole to manhole, watertight and chemically resistant 
to withstand exposure to domestic sewage. Installation and curing shall include all labor, materials and 
equipment to provide for a complete, fully restored and functioning installation. Any proposed 
installer/contractor, or liner system, must be pre-approved by the city prior to receiving bids. 

The installer must be certified by the liner system manufacturer for installation of the liner system. The city 
reserves full and complete authority to approve the satisfactory nature of the both the liner system and the 
installer. 

The contractor shall provide trenchless reconstruction of service laterals and mainline sewers. The 
contractor shall have the capability of performing city’s selected services which include televised 
inspection, data collection, system flow analysis, and pipeline reconstruction. 

The contractor shall employ adequate staff to perform the services required, staff should include Project 
Representative, Project Manager, Field Supervisor and Senior Foreman. Field supervisory personnel 
employed by the CIPP Contractor will have at least five (5) years of experience in the performance of the 
work and tasks as stated in the Contract Documents. 

Staff shall be proficient and experienced in all phases of services mentioned. 

The contractor shall perform all work and shall be a licensed Contractor for these services. 

The contractor shall be certified in confined space entry (OSHA) and traffic control. 

The contractor shall provide services that include safety measures for both the public and workers, including 
traffic control, and shall coordinate all scheduling with the city. 

The contractor shall work with the city in establishing priorities and in preparing work assignments. 

The contractor shall be completely responsible for the control of the environment of the work site during 
on-site operations. All precautions shall be taken by the selected contractor to protect the workers, public 
and city staff from the exposure to harmful or hazardous substances with the sewer system. 

The contractor shall be responsible for the transport and disposal of all waste materials. The selected 
contractor shall be responsible for all waste material spills and clean-up in the loading, hauling, and 
unloading of the contractor’s equipment. 

The contractor shall be responsible for conforming to any and all requirements regarding hauling and 
disposal of sewer wastes from each city’s work site in accordance with OSHA regulations and those that 
may be mandated by the Federal of State Governments. The contractor shall ensure that all waste material 
transporters possess all required local, state and federal transportation permits and that they comply with 
all local, state and federal regulations, including but without limitation, 40 CFR Part 263, “Standards 
Applicable to Transporters of Hazardous Wastes” and Chapter 17-730, Part 3, Florida Administrative Code, 
as may be amended from time to time. 

The contractor shall inform the city of its planned work schedules and shall afford the city reasonable 
opportunity to observe and inspect the contractor’s work in process. The city will be advised of all schedule 
changes and notified when a work site is left for a 24-hour period when work is not complete. 

The contractor shall report to city’s Inspector their daily progress.  
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Work hours shall be from 7:00 AM to 3:30 PM Monday through Friday unless authorized in writing by the 
city’s Project Manager. 

404-2. MEASUREMENT & PAYMENT 
Payment for sanitary sewer rehabilitation using the cured-in-place product shall be made per linear foot 
including all preparation, installation, curing, flow maintenance, lateral reconnection, submittals, light 
cleaning (3 passes of cleaning head) of piping, material removal & disposal, CCTV inspection/reporting 
(pre & post installation) sealing of all leaks, connection to all manholes, traffic control on city streets, testing 
such as infiltration and/or exfiltration, provision of equipment, labor, materials, operations, restoration, etc., 
to provide a fully completed and operational sewer. 

Payment shall be measured from center of manhole to center of manhole for the sanitary sewer mains and 
from the connection to the main to the terminus of the liner for service laterals.  

404-3. SUBMITTALS 
The Contractor shall submit the following information: 

1. Manufacturer’s certification that the materials to be used meet the referenced standards and these 
specifications. 

2. License or certificate verifying Manufacture’s/Licensor’s approval of the installer. 
3. Proposed equipment and procedures for accomplishing the work. 
4. Lining Manufacturer’s product data and instructions for resin and catalyst system. 
5. Design Calculations, in accordance with the Appendix of ASTM F1216 or latest edition, for each 

length of liner to be installed including the thickness of each proposed CIPP. It will be acceptable 
for the Contractor to submit a design for the most severe line condition and apply that design to all 
of the line sections. To be completed and certified by a Professional Engineer proficient in the 
design of pipeline systems. All calculations shall include data that conforms to the requirements of 
these specifications. 

6. A detailed installation plan describing all preparation work, cleaning operation, pre-closed-circuit 
television (CCTV) inspections, flow maintenance, traffic control, installation procedure, method of 
curing, service reconnection, quality control, testing to be performed, final CCTV inspection, and 
all else necessary and appropriate for a complete CIPP liner installation. 

7. Tube wet-out and cure method including: a complete description of the proposed wet-out 
procedure, manufacturer’s recommended cure method- for each diameter and thickness of CIPP 
liner to be installed, and detailed curing procedure detailing the curing medium and the method of 
application. 

8. A detailed installation schedules. 
9. All SDS sheets for all materials to be furnished for the project. 
10. Weekly work schedules shall be submitted no later than close of business on proceeding Thursdays 

for the work on the following week. Scope of the schedule shall include the following: cleaning 
operations, CCTV pre & post operations, lining, and crew leader’s information including phone 
number. 
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404-4. CURED-IN-PLACE PIPE (CIPP) FOR GRAVITY SEWER 
MAINS 

404-4.1. LINER MATERIAL 
The liner material shall be an epoxy, vinyl ester or polyester fiber felt resin-impregnated tubing or city 
Engineering Department approved equal, sized to tightly fit the internal circumference and length of the 
designated gravity sewer. The cured liner shall meet the minimum initial structural properties as listed in 
ASTM F1216. The liner shall be designed in accordance with the Appendices in ASTM F1216. It shall be 
assumed that a fully deteriorated gravity sewer pipeline having no structural strength will be rehabilitated 
with H-20 traffic loading, the water table’s at the ground surface and the product installed will have a 
minimum expected lifetime of fifty (50) years. In no case shall the liner thickness be less than six 
millimeters (6 mm) for pipe sizes six inches (6’’) through eight inches (8’’) and 7.5 millimeters for pipe 
sizes ten inches (10’’) through twelve inches (12’’) in diameter. Minimum liner thickness for pipes greater 
than twelve inches (12’’) shall be as specified by the city. Liner shall be sized by Contractor to provide a 
tight fit to the inside circumference of the host pipe and shall be a continuous jointless lining from manhole 
to manhole. 

Unless otherwise specified, the Contractor shall use an epoxy vinyl ester or polyester resin and catalyst 
system, and a fiber felt tube compatible with the inversion or other approved alternate installation process 
and having the following minimum physical properties for the cured pipe: 

PROPERTY VALUE TEST METHOD MINIMUM (psi) 
Tensile Strength ASTM D638 or latest edition 3,000 
Flexural Strength Modified ASTM D790 or latest edition 4,500 
Flexural Modulus of Elasticity Modified ASTM D790 250,000 
Long-Term (50 year) Modulus of 
Elasticity 

ASTM D7790 or latest edition 125,000 

The epoxy vinyl ester or polyester resin and fiber felt tubing system shall be in accordance with the 
requirements of ASTM F1216 and be fabricated to a size that, when installed, will neatly fit the interior of 
the host pipe. Allowance shall be made for circumferential stretching during a direct (non-inversion) pull 
in. The CIPP product shall fit tightly to the host sewer pipe (with minimal shrinkage) in such a way as to 
minimize water migration (tracking) between the liner and the host pipe. A vacuum impregnation process 
shall be used in conjunction with a roller system to achieve a uniform distribution of the resin throughout 
the tube under controlled conditions. The volume shall be adjusted by adding five to ten (10) percent excess 
resin for the change in resin volume due to polymerization and to allow for any migration of resin into 
cracks or joints in the host pipe. 

The outside of the fabric tube shall be marked every 5 feet with the name of the manufacturer or CIPP 
system, manufacturing lot and production footage. 

404-4.2. CHEMICAL JOINT, CRACK AND ANNULAR SPACE SEALING 
MATERIALS FOR ACTIVE LEAKS AND SERVICE LATERAL 
CONNECTIONS 

Chemical joint and crack sealing materials shall have the following properties: 

1. React quickly to form a permanent watertight seal 
2. Resultant seal shall be flexible and immune to the effects of wet/dry cycles 
3. Non-biodegradable and immune to the effects of acids, alkalis, and organics in sewage 
4. Component packaging and mixing compatible with field conditions and worker safety 



 SECTION IV – Technical Specifications 

SECTION IV Page 52 of 172 Updated 6/2/2021 

5. Extraneous sealant left inside pipe shall be readily removable; and shall be compatible with the 
repair resin utilized. 

Chemical joint sealing material shall be acrylic resin type and shall be furnished with activators, initiators, 
inhibitors, and any other materials recommended by the manufacturer for a complete grout system. Sealing 
grout shall be furnished in liquid form in standard manufacturer’s containers. 

404-4.3. MANHOLE CONNECTIONS 
A seal, consisting of a resin mixture or hydrophilic seal compatible with the installed CIPP shall be applied 
at manhole walls in accordance with the CIPP System manufacturer’s recommendation. Cost associated 
with manhole seals shall be included in the contract price of CIPP installation. 

404-4.4. INSTALLATION AND EXECUTION 
404-4.4.1. CLEANING/SURFACE PREPARATION 
It shall be the responsibility of the Contractor to clean and prepare the existing pipes for rehabilitation. The 
Contractor shall perform light cleaning (3 passes of the jet head) using a jetting system capable of providing 
60 gallons of flow at 3,000 psi. After light cleaning has been completed the Contractor shall attempt a pre-
installation CCTV inspection. If the Contractor believes that the piping requires additional cleaning the 
collected CCTV video will be provided to the Inspector before beginning any heavy cleaning of the piping. 
Light cleaning is included in the cost of liner installation and heavy cleaning will be measured as a separate 
pay item. The Contractor will thoroughly clean the interior of the sewers to produce a clean interior surface 
free of all coatings, sand, rock, roots, sludge, or other deleterious materials prior to liner insertion. Flow 
maintenance will be provided by the Contractor as required. Bypass operations are to be so arranged as to 
cause minimum disruptions to local traffic, residents and commercial facilities. During the cleaning and 
preparation operations all necessary precautions shall be taken to protect the public, all property and the 
sanitary sewer facilities from damage. 

All material removed from the sewers shall be the Contractor's responsibility for prompt disposal in 
accordance with all regulatory agency requirements. The Contractor may be required to control the rate of 
sewer cleaning in the sanitary system to avoid heavy pollution loads at the city's treatment plants. 

404-4.4.2. TELEVISION INSPECTION 
After cleaning, and again after the rehabilitation work on each section of pipe is completed, all pipe sections 
shall be visually inspected with a digital CCTV camera and recorded in DVD format. Cost of CCTV 
inspections is included in the cost of pipe lining CCTV data shall be provided to the city designated Project 
Manager. Asset Management (OWAM) software. This section describes the requirements of the Contractor 
in providing the following minimum requirements for video capture, photo capture and database structure 
to the city. The city is currently using CUES Granite video and data collection software. The Contractor 
shall provide the TV Inspections in the same CUES Granite product database, photo, and video capture 
format. The Contractor-provided TV inspections, database, DVDs, photos, and related files shall have the 
ability to direct synchronize to the city’s existing CUES Granite product database. 

404-4.4.2.1. IMAGE (PHOTOS) CAPTURE FORMAT AND REQUIREMENTS 
The Inspection image files (pictures) shall have the ability to export to industry standard formats to include 
JPEG, BMP, and TIFF formats and be transferable by disk, thumb drive, DVD and/or external hard drive 
to an external personal computer utilizing standard viewers and printers. 
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404-4.4.2.2. DIGITAL VIDEO FORMAT AND REQUIREMENTS 
Digital video files (Inspection Videos) shall be captured and/or recorded in the MPEG format or as specified 
by the city. The video capture files shall be in MPEG format with data linking (Inspection Observations) to 
the database file(s). The “Link” of the video capture file to the database observation file is required. The 
inspection observation(s) shall link to the video record in real-time. 

The accompanying database shall support the following code system: PACP, or current code system being 
utilized by the city. The Database and Software program (CUES Granite products) shall be able to import 
asset data from an Esri ArcGIS (v.10.1+) geodatabase utilizing the network features to associate Sewer 
Mains with corresponding Sewer Nodes. 

The database structure shall retain information on the various structures found within a sewer or storm 
system. It is important that the structures, nodes, manholes and pipe identifiers and related attribute 
information be retained as separate tables from the inspection allowing import of existing data from multiple 
sources. The data structure allows different projects to reside within a single database. Information gathered 
in projects shall be available to view by project or by system. Data gathered during project inspection shall 
be available to view by the selected structure. Therefore, all inspections can be viewed on a structure even 
if gathered in different projects. 

404-4.4.2.3. SYNCHRONIZATION 
The database shall have the ability to synchronize assets and inspections from replicated databases. The 
synchronization process should have built-in error checking for duplicates, updates and any modifications 
to the data being synched. This allows for multiple sources of data to be effectively consolidated into a 
single unitary database for analysis and evaluation. 

404-4.4.3. LINER INSTALLATION 
Liner shall be sized to field measurements obtained by the Contractor to provide a tight fit to the full interior 
circumference of the existing sanitary sewer and shall be a continuous, joint-less liner product from inside 
of manhole to inside of manhole. Contractor shall use installation methods approved by the liner 
manufacturer including liner placement, reforming to fit existing pipe, pressure and heat requirements and 
reconnection of laterals. The Contractor shall immediately notify the city of any construction delays taking 
place during the insertion operation. Contractor shall provide flow maintenance measures as described by 
the approved Flow Maintenance Plan. Flow Maintenance Plan shall be approved by the city Project 
Manager prior to 48-hours of mobilization. Flow Maintenance Plan shall include redundancy. Liner entries 
at manholes shall be smooth, free of irregularities, and watertight. No pinholes, tears, cracks, thin spots, or 
other defects in the liner shall be permitted. Such defects shall be removed and replaced by the Contractor 
at their expense. OSHA requirements for installation procedures, in particular, confined spaces are to be 
met. 

404-4.4.4. LATERAL RECONNECTION 
Sanitary laterals shall be reconnected as soon as possible to renew service. Laterals are to be reconnected 
by means of robotics, by internally cutting out the liner to 100% of the area of the original opening. All 
lateral reconnections are to be grouted, as directed by the city to prevent leakage. Grouting method and 
material is to be approved by the city. Cost for robotic reconnection shall be included in the cost to install 
the liner. If the city wishes to reconnect service lateral using a different method the cost to do so will be 
measured and paid for separately. 

Any reconnections to laterals and connections to manholes which are observed to leak shall be resealed by 
the Contractor. All laterals discovered during the lining process are to be reconnected unless specifically 
directed otherwise by the city. Contractor shall notify all local system users when the sanitary system will 
not be available for normal usage by the delivery of door hangers seven days before commencement with 
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appropriate information regarding the construction project. Contractor shall notify the Senior Public 
Information Coordinator from the city Public Communications Department prior to distribution. 

404-4.4.5. TIME OF CONSTRUCTION 
Construction schedules will be submitted by the Contractor and approved by the city. At no time will any 
sanitary sewer service connection remain inoperative for more than an eight (8) hour period without a 
service bypass being operated by the Contractor. In the event that sewage backup occurs and enters 
buildings, the Contractor shall be responsible for cleanup, repair and property damage costs and claims. 

404-4.4.6. TESTING AND ACCEPTANCE 
Post cleaning and television inspection shall proceed only after all necessary work and preparation has been 
completed, including the following: 

• Placement of traffic control measures in accordance with these specifications 
• Implementation of adequate flow control 
• Pre-installation cleaning and television inspection 
• Installation of CIPP liner in accordance with specifications 
• All services re-instated including grout sealing in accordance with these specifications 

The Contractor shall clean and televise the assigned gravity sewer in accordance with Sections 404-4.4.1, 
404-4.4.2, 404-4.4.2.1, 404-4.4.2.2 and 404-4.4.2.3. The interior surface of the pipeline shall be cleaned 
with high pressure water jet equipment immediately prior to conducting the post television inspection. 
Jetting equipment will provide a minimum of sixty (60) gallons per minute of water at 3,000 psi. All service 
locations, gouges, cracks, bumps, bulges and obstructions, such as dropped joints, shall be noted on the 
inspection. In the case of bellies in the line, the pipe shall be cleared of any standing water to provide 
continuous visibility during the post inspection. The Contractor shall provide all inspections in digital PACP 
format including printed inspection logs to the city. Cost associated with post-televising and cleaning shall 
be included in the contract price of CIPP installation. 

The finished liner shall be free of significant visual defects, damage, deflection, holes, leaks and other 
defects. 

Each individual pipe segment contained in a development is to be considered an “individual project” such 
that all work, including all deliverables shall be reviewed and accepted prior to the city accepting and 
processing payment for that individual project. No partial payments will be made on individual sewer 
projects. 

404-4.4.7. CLEANUP 
Cleanup is an essential part of the work. As the work progresses and is completed, the Contractor shall 
clean the various sites of all operations and completely restore all work areas to the satisfaction of the city. 
This cleanup shall be done as promptly as practicable and shall not be left until the end of the construction 
period. No part of the work shall be considered complete and no payment will be made until cleanup is 
completed. 

404-5. CURED-IN-PLACE PIPE (CIPP) FOR SERVICE LATERALS 

404-5.1. LINER MATERIAL 
The lining material shall be a fiberglass/polyester needle fleece vacuum epoxy resin -impregnated or 
equivalent material tube, matching the diameter of the lateral pipe, which is inserted into the service lateral 
to be rehabilitated and cured-in-place by an acceptable curing method. No Polyester resins will be accepted. 
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The epoxy shall be suitable for the design conditions as well as the curing process. The cured liner shall 
provide a service life of 50 years and shall have the minimum structural properties listed below: 

PROPERTY VALUE TEST METHOD MINIMUM (psi) 
Tensile Strength ASTM D638 3,000 
Flexural Strength Modified ASTM D790 4,500 
Modulus of Elasticity ASTM D790 250,000 

The liner system shall consist of a sectional liner in the mainline (full wrap around the circumference of the 
main line extending 5” on either side of the service) and the continuous lateral liner shall have the capacity 
to extend to within 10 feet of the building foundation. The liner shall form a continuous, one-piece, tight 
fitting, corrosion resistant and verifiable non-leaking cured in place pipe. The one-piece section liner shall 
be manufactured in a factory setting prior to its arrival on site. No component of the liner (i.e. lateral tube 
to mainline piece) shall be glued or sewn fused in the field prior to installation. The material shall be capable 
of conforming to offset joints, bells, and disfigured pipe sections. 

The liner shall be designed, fabricated, and installed for the actual conditions encountered for this 
application including the material of the host pipe, in accordance with the applicable provisions of ASTM 
F1216(latest edition), and shall meet the following minimum design conditions: AASHTO H-20 live load 
with one truck passing; Soil Weight 120 pounds per cubic foot. Coefficient of friction Ku'=0.130; 
Groundwater: At the ground surface; fully deteriorated pipe with 2 percent (min.) ovality. If ovality of 
existing pipe is found to be worse, use actual percent up to 5 percent (max.); Soil Modulus 1,000 psi; Factor 
of Safety = 2; Soil Depth: Depth of Cover will be determined by field measurements. 

The liner shall be designed to withstand all imposed loads, including live loads and, if applicable hydrostatic 
pressure. The liner shall have sufficient wall thickness to withstand all anticipated external pressures and 
loads that may be imposed after installation. The design shall be performed and certified by a professional 
engineer licensed by the Florida. 

The liner and resin shall be manufactured by Trelleborg Pipe Seals, BLD, Inc., LMK, Inc., or approved 
equal. The finished liner product shall be chemically resistant to domestic sewage over the expected lifetime 
of the rehabilitated pipe. 

The lateral liner system shall create epoxy resin migration into the defect/joints of the existing lateral. A 
combination of mechanical and chemical bonding shall be created between the lateral lining system and 
existing host pipe. 

404-5.2. EPOXY RESIN MATERIAL 
The epoxy system shall meet the requirements of ASTM F1216 (latest edition), Section 5.2. The epoxy 
installed liner system shall produce a liner that will comply with the structural requirements specified herein 
and shall provide chemical resistance for the flow media in the gravity pipe. The epoxy shall be compatible 
with the rehabilitation process, shall be able to cure in the presence or absence of water, and shall have an 
initiation temperature for cure as recommended by the epoxy manufacturer. Polyester and Vinylester resins 
contain styrene and volatile organic compounds which are susceptible to shrinkage and UV Curing will not 
be accepted. 

Submitted documentation from the epoxy manufacturer specifically describing the chemical characteristics 
of the epoxy system, including allowable mixing, impregnation, and handling time, transportation and 
storage time, and recommended curing cycle including temperatures, pressures, and times. The epoxy 
manufacturer's documentation must also include maximum allowable time for handling the impregnated 
tube prior to insertion and the maximum allowable elapsed time from insertion to exotherm. If remedial 
measures are available to extend either of the maximum allowable times indicated above, without affecting 
the physical properties of the epoxy, the epoxy manufacturer should describe these measures and the time 
limits beyond which even these measures will not prevent alteration of the physical properties of the epoxy. 
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404-5.3. INSTALLATION AND EXECUTION 
The Contractor, when required, shall provide for the flow of sewage around the section(s) of main pipe 
where the service lateral designated for lining is located. The bypass shall be made by plugging the line at 
an existing upstream manhole and pumping the flow into a downstream manhole or adjacent system. The 
pump and bypass lines shall be of adequate capacity and size to handle the flow. Contractor must coordinate 
installation with property owner(s). 

Delivery, storage, and handling of approved products are the responsibility of the Contractor. The 
Contractor shall keep them safe from damage and stored with the proper environmental containment as 
outlined by the manufacturer. No products should be used that have exceeded the designated shelf life as 
outlined by the manufacturer. Remove damaged products from site. Promptly replace damaged products 
with new products at no additional cost to the city. 

If the service lateral lining process requires the installation of a cleanout, the city must approve the work 
before it is done. 

404-5.3.1. PRE-LINING INSPECTION 
Prior to inspecting each service lateral the piping will be cleaned to allow passage of the camera. A recorded 
CCTV video survey must be completed on the sewer main and service laterals with a pan and tilt camera. 
The inspection shall confirm the location and clock reference of the lateral junctions to be lined, any offsets 
within the mainline or service lateral, any intrusion from the lateral into the main; the angle at which the 
connection comes in; any changes in angle of approach of the lateral for the length of the repair; the potential 
flows coming through the lateral pipe; the potential flows going through the sewer main pipe; the diametric 
size of the connection for the length of the liner; the size of the main pipe at the point of the liner and the 
presence of active infiltration within the vicinity of the work area. Cost to complete the necessary pipe 
cleaning and CCTV inspection will be included in the cost to install the lateral liner. 

Two copies of the pre-lining inspection shall be submitted to the Public Utilities Dept. The Contractor shall 
be responsible for having a copy of the pre-lining inspections in the field as well. Immediately prior to liner 
insertion, the camera shall traverse the lateral to inspect for debris which may have entered the line after 
the existing condition video recording. 

404-5.3.2. LATERAL PREPARATION 
It shall be the responsibility of the Contractor to clear the line of obstructions such as solids, roots, or broken 
pipe that will prevent the insertion of the liner. A high speed rotating hydraulic cutter shall be used to cut 
roots, grease or other obstructions in the pipe. The cut shall be made flush with the wall of the pipe to be 
restored, and the debris shall be pushed down the lateral pipe to the main pipe and to the downstream 
manhole and is to be removed by the contractor. If inspection reveals an obstruction that cannot be removed 
by conventional cleaning equipment, the Contractor shall notify the city and the cleaning effort shall be 
abandoned. The Contractor shall confirm that the sewer is clean enough to ensure an effective lining. The 
line segment shall not be lined until approved by the city. 

Built-up deposits on the sewer main and lateral pipe walls shall be removed. The removal shall reach at 
least one foot beyond the liner product to allow the bladder to inflate tightly against the pipe walls ensuring 
a smooth transition from the liner product to the existing pipe wall. 

Where the sewer main pipe has been lined previously with a CIPP liner, a check should be made to ensure 
the prior lateral reopening work created a lateral opening that is flush with the lateral pipe. If this is not the 
case, the mainline CIPP must be trimmed back using a lateral cutter. 

Where active infiltration is present and when it is recommended by the liner manufacturer the infiltration 
must be stopped in advance by grouting. 
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404-5.3.3. LINER INSTALLATION 
Notify all property owners not identified for service flow maintenance that their sewage service will be 
discontinued while the liner is being installed. Notify each affected property owner at least 7 days in 
advance of commencement of the work, giving the date, start time and time when service will be completely 
restored. Also provide a telephone number which property owners can call for information during the work. 

If required for flow maintenance for selected services, Contractor shall excavate at the property line down 
to the service lateral for the installation of a cleanout. The preferred method of excavation shall be vacuum 
excavation. Although other installation techniques may be accepted, they must be pre-approved by the city. 
The service lateral shall be thoroughly cleaned prior to attaching the PVC wye connection. The riser pipe 
shall be sealed with a screw type plug, the excavation backfilled with sand or pea gravel, and the surface 
restored to preconstruction conditions. 

Service lateral liner material shall be vacuum impregnated on site with the epoxy resin immediately prior 
to installation. Impregnation should be carried out under vacuum using electric impregnation table with 
pinch rollers set at the correct gap as per the manufacturer’s instructions. Impregnation should take place 
in a clean, temperature-controlled cab in which the materials are protected from direct sunlight, objects 
which may damage the coating. 

Impregnation should not take place using a manual roller in which the material is subject to excessive 
pressure and that the materials are squeezed resulting in a resin slug. All the calculated resin shall be 
confined to the liner to ensure the correct mechanical properties can be achieved. 

Impregnation should not take place outside in an uncontrolled environment in which the materials are 
exposed to the elements. The liner should not be placed on the ground where it is susceptible to damage 
from objects such as stones, grit, glass etc. During and upon completion of the impregnation process the 
liner should be stored in a container to avoid damage prior to loading the material into the installation 
device. 

The liner product shall be loaded inside a pressure apparatus above ground. The pressure apparatus, with 
an end attached to a robotic manipulator device, shall be positioned in the mainline pipe at the service 
connection that is to be rehabilitated. The robotic device together with a television camera will be used to 
align the repair product with the service connection opening. The robotic device shall hold the collar in 
place while air pressure, supplied to the pressure apparatus through a hose, shall be used to invert the liner 
into the lateral pipe. The insertion pressure will be adjusted to fully deploy the liner product into the lateral 
connection and hold the liner product tight to the main and lateral pipe walls. 

After insertion is completed, recommended pressure must be maintained on the impregnated liner product 
for the duration of the curing process. The Contractor shall apply a heat source and circulation system to 
affect a cure of the epoxy system. The equipment shall be capable of uniformly raising the temperature of 
the pressurized fluid above the temperature required to affect a complete curing of the epoxy system. Initial 
cure shall be deemed to be completed when the temperature gauge on the heat source indicates that the 
temperature inside the tube is of a magnitude to realize an exotherm. The minimum cure period shall be as 
recommended by the system manufacturer. 

The finished liner product shall be free of dry spots, lifts, delamination, and excess epoxy. The installed 
liner product should not inhibit the post installation video inspection, using a closed-circuit television 
camera, of the mainline and service lateral pipes or future pipe cleaning operations. During the warranty 
period any defects with the liner product that affect the performance or cleaning of the lateral connection 
shall be repaired at the contractor's expense in a manner acceptable to the city. 

The Contractor shall inform the city of service laterals in which a liner product cannot be installed due to 
pre-existing conditions. These services will be identified, documented, video recorded, and the city will be 
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informed of the conditions encountered. The Contractor will not attempt to install a liner product in these 
services unless directed by the city. 

Contractor may be permitted, at the direction of the city, to install service liners from inside the existing 
cleanout location to the main line sewer if conditions allow. Final liner product must include a lateral 
connection repair brim type liner to seal the connection at the host pipe and overlap the service liner installed 
from the cleanout. 

404-5.3.4. TESTING AND ACCEPTANCE 
Following installation of the service lateral liners, conduct a final, video recorded, CCTV/color television 
inspection of the completed work including the service lateral connections at the sewer main and the full 
length of all service laterals lined during the progress of the work. Copies of these recordings and those 
made prior to the liner installation shall be submitted to the city for approval and shall be retained by the 
city. Field acceptance of the liner shall be based on the city's evaluation of the installation including CCTV 
inspection video recordings and a review of certified test data for the installed pipe samples. groundwater 
infiltration of the liner shall be zero. There shall be no evidence of splits, cracks, breaks, lifts, kinks, 
delamination or crazing in the liner. If any defective liner is discovered after it has been installed, it shall 
be removed and replaced with either a sound liner or a new pipe at no additional cost to the city. The cost 
for all necessary testing shall be included in the cost associated with the lining. 

The Contractor shall clean up each project area after the work is completed and all testing is accepted. 
Remove and dispose of all excess materials and debris at each location as directed by the city. 

405. SANITARY MANHOLE LINER RESTORATION 

405-1. SCOPE AND INTENT 
It is the intent of this portion of the specification to provide for the repair, rehabilitation and groundwater 
infiltration abatement of manhole walls, corbels/cones, pipe connections and bench and channel/trough 
areas. All manhole rehabilitation products will be installed in accordance with the manufacturer’s 
recommendations and these specifications. The purpose of the rehabilitation work is to eliminate inflow 
and infiltration, provide corrosion protection, and to restore the structural integrity of the manhole. For any 
particular system the Contractor will submit manufacturer’s technical data and application instructions. All 
OSHA regulations shall be met in the completion of the work and the contractor shall be responsible for all 
necessary maintenance of traffic. The contractor shall warrant all work against defects in materials and 
workmanship for a period of one 1 years, unless otherwise noted, from the date of final acceptance of the 
project. Contractor shall, within a reasonable time after receipt of written notice thereof, repair defects in 
materials or workmanship which may develop during said one year period, and any damage to other work 
caused by such defects or the repairing of same, at his own expense and without cost to the city. 

The following lists all elements of potential rehabilitation activity: 

1. REMOVE STEPS 
2. STOP ACTIVE INFILTRATION. 
3. PATCH VOIDS AND ALL FRAME CONNECTIONS WITH NON-SHRINK GROUT. 
4. REMOVE LOOSE COATING MATERIALS. 
5. RESURFACE CORBEL/WALLS WITH CEMENTITIOUS MORTAR. 
6. REBUILD/REPAIR BENCH & CHANNEL/TROUGH/SEAL PIPE CONNECTIONS. 
7. COAT CORBEL/CONE, WALLS, BENCH AND TROUGH WITH AN APPROVED 

CEMENTITIOUS, EPOXY, OR POLYURATHANE, COATING/LINING SYSTEM. 
8. ADJUST FRAME AND COVER HEIGHT. 
9. RESET FRAME AND COVER. 
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10. REMOVE ROOTS. 
11. PROVIDE INFLOW INSERT/DISH/PAN. 
12. REMOVE DEBRIS. 
13. PERFORM STRUCTURAL REPAIR. 
14. REPLACE FRAME AND COVER. 
15. SEAL FRAME TO CORBEL/CONE CONNECTION WITH AN APPROVED POLYUREA 

COATING/LINING SYSTEM 

It is implicit that many of the repair activities listed above will not be measured and paid for separately as 
they will be included in the cost of rehabilitating the manhole substrate. These activities include stopping 
active infiltration, patching voids, removal of loose coating materials, resurfacing of the corbel & wall, 
removing roots, and removing miscellaneous debris. Repair activities which will have a separate 
measurement and payment item include: Rebuilding/Repairing Bench & Channel/Trough; Interior Manhole 
Coating; Adjusting/Resetting Frame & Cover, Replacing Frame & Cover and Sealing Frame to Corbel 
Connection. 

405-2. MEASUREMENT & PAYMENT 

405-2.1. MANHOLE LINERS/COATING 
Payment for manhole rehabilitation shall be per vertical linear foot of liner/coating which is 
installed/applied. Lining systems will generally be measured from the manhole bench to the top of existing, 
or new, corbel/cone. Cementitious, Epoxy and Polyurethane coating systems will be measured from the 
lowest pipe invert to the bottom of the manhole frame. No separate payment will be made for the following 
items: Flow Maintenance; Maintenance of Traffic; Debris Disposal; Miscellaneous Excavation, including 
necessary pavement removal and replacement; Infiltration control in manhole and at all pipe connections; 
Grout, Brick and mortar placement to fill voids and level surfaces; Brick replacement; Root removal, 
Installation of pipe extensions and connectors as necessary; Removal and replacement of manhole steps, 
Replacement of unpaved roadway and grass or shrubbery; Replacement of roadway base (including backfill 
and compaction) and asphalt surface; and Appurtenant work as required to complete the identified 
rehabilitation. The cost of such work shall be included in the pay item, per vertical linear foot of 
liner/coating. 

405-2.2. REPLACE FRAME & COVER 
Payment for manhole frame and cover replacement will include removal of existing frame and cover and 
replacement with a new frame and cover which meets the criteria established by Section 401-4 of the city’s 
specifications. The Contractor will also install and/or replace manhole pans and dishes if it is damaged or 
missing. Refer to Section 401-2.2. from these Section IV Technical Specifications. Where manholes fall in 
paved areas, refer to Standard Detail Index 104, “Street and Driveway Replacement for Concrete and 
Asphaltic Concrete Surfaces”. Payment will be made for each manhole frame and cover replaced. No 
separate payment will be made for maintenance of traffic, necessary pavement removal and replacement, 
or replacement of grass or shrubbery. 

405-2.3. REBUILD BENCH & CHANNEL/TROUGH 
Payment for rebuilding bench and channel/trough will include removal of existing bench and channel (if 
applicable) and constructing a new bench and channel using the criteria established by Section 401-1 of the 
city’s specifications. Payment will be made for each bench and channel repaired/installed. No separate 
payment will be made for the removal of the existing bench and channel, by-pass pumping, and preparation 
of the manhole invert. 
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405-2.4. RESET/ADJUST MANHOLE FRAME & COVER 
Payment for adjusting, or resetting, manhole frame will include removal of existing frame, removal of 
existing mortar, preparing top of corbel surface, installation of necessary riser material as described in 
Section 401-2.1, and placement of existing frame. No separate payment will be made for necessary 
maintenance of traffic, pavement removal and replacement, or replacement of grass or shrubbery. All work 
will be performed in accordance with Section 401-4 of the city’s specifications. Where manholes fall in 
paved areas, refer to Standard Detail Index 104, “Street and Driveway Replacement for Concrete and 
Asphaltic Concrete Surfaces”. Payment will be made for each manhole frame and cover adjusted. No 
separate payment will be made for maintenance of traffic, necessary pavement removal and replacement, 
or replacement of grass or shrubbery. 

405-2.5. SEAL MANHOLE FRAME TO CORBEL CONNECTION WITH 
POLYUREA MATERIAL 

Payment for providing a water tight connection between the manhole frame and the manhole corbel /cone 
will include placement of non-shrink grout in any area between the frame and corbel which is void of 
mortar, preparing the frame and corbel/cone to accept the polyurea material and testing the thickness of the 
application. No separate payment will be made for necessary maintenance of traffic. All work will be 
performed in accordance with Section 405-7 of the city’s specifications. 

405-3. CEMENTITIOUS COATING SYSTEM 
This specification shall govern all work to spray/apply a monolithic fiber reinforced cementitious liner to 
the wall, channel, invert and bench surfaces of brick, concrete, or any other construction material; Strong 
Seal MS 2C product or approved equal. 

Described are procedures for manhole cleaning preparation, application of material and testing. The 
applicator must be approved, trained and certified as having successfully completed factory training. The 
applicator/contractor shall furnish all labor, equipment and materials for applying the Strong Seal MS 2C 
product directly to the contour of the manhole to form a structural cementitious liner of a minimum one 
half inch (1/2") thickness using a machine specially designed for the application. As it is the intention of 
the city to rehabilitate the entire structure; corbel, walls, bench and channel/trough the contractor will be 
required to provide by-pass pumping as the necessary cure time exceeds four (4) hours. In no case will flow 
through plugs be allowed. All aspects of the installation shall be in accordance with the manufacturer's 
recommendations and with the following specifications: 

1. The elimination of active infiltration prior to making the application. 
2. The removal of any loose and unsound material. 
3. The spray application of a pre-blended cementitious mix to form a monolithic liner in a two (2) 

coat application. 

405-3.1. SUBMITTALS 
Submittals shall be made in accordance with the following: 

1. Technical data sheet on each product used, including ASTM test results indicating the product 
conforms to and is suitable for its intended use per these specifications. 

2. Safety Data Sheets (SDS) for each product used. 
3. Project specific guidelines and recommendations. 
4. Applicator Qualifications: 

a. Manufacturer certification that the Applicator has been trained in the handling, mixing and 
application of the products to be used. 
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b. Certification that the equipment to be used for applying the products has been approved by 
the protective coating manufacturer and Applicator personnel have been trained and 
certified for proper use of the equipment. 

c. Written document providing three (3) years of experience and five (5) recent references of 
Applicator indicating successful application of the materials provided 

d. Installed a minimum of 50,000 square feet of plural component spray applied coating the 
same or similar to that specified within the last two (2) years. 

e. Proof of any necessary federal, state, or local permits or licenses necessary for the project. 

405-3.2. MATERIALS 
405-3.2.1. PATCHING MIX 
A Strong A Seal or approved equal shall be used as a patching mix according to the manufacturer's 
recommendations and shall have the following minimum requirements: 

1. Compressive Strength (ASTM C109) 15 min., 200 psi; 6 hrs., 1,400 psi 
2. Shrinkage (ASTM C596) 28 days, 150 psi 
3. Bond (ASTM C1072) 28 days, 150 psi 
4. Cement Sulfate resistant  
5. Density, when applied 105 +/- 5 pcf 

405-3.2.2. INFILTRATION CONTROL 
A Strong A Plug or approved equal shall be used to stop minor water infiltration according to the 
manufacturer's recommendations and shall have the following minimum requirements: 

1. Compressive strength (ASTM C109) 600 psi, 1 hr.; 1000 psi 24 hrs. 
2. Bond (ASTM C1072) 30 psi, 1 hr.; 80 psi, 24 hrs. 

405-3.2.3. GROUTING MIX 
Strong-Seal Grout or approved equal shall be used for stopping very active infiltration and filling voids 
according to the manufacturer's recommendations. The grout shall be volume stable and have a minimum 
twenty-eight (28) day compressive strength of 250 psi and a one (1) day strength of 50 psi. 

405-3.2.4. COATING MIX 
Strong Seal MS 2C or approved equal shall be used to form the monolithic liner covering all interior 
manhole surfaces and shall have the following minimum requirements at twenty-eight (28) days: The 
physical requirements must be verified by an independent, certified, third party testing laboratory within 
the last five years. The proposed third-party laboratory must be submitted with the bid package; any bid 
package not including the verifiable, independent third-party testing shall be ruled non-responsive and will 
be rejected. 

1. Compressive strength (ASTM C109) 3,000 psi 
2. Tensile strength (ASTM C496) 300 psi 
3. Flexural strength (ASTM C78) 600 psi 
4. Shrinkage (ASTM C596) 0% at 90% R.H. 
5. Bond (ASTM C1072) 130 psi 
6. Density, when applied 105 + pcf 
7. Chemical Resistance (ASTM D543/G20) immersion service for: 

a. Municipal sanitary sewer environment 
b. Sulfuric Acid, 30% 
c. Sodium Hydroxide, 10% 
d. Sodium Hypochlorite, 3% 
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Fiberglass rods which are contained in the product shall be alkaline resistant and shall be one-half inch 
(1/2") to five-eighths inch (5/8") long with a diameter of 635 to 640 microns. Products shall, in the unmixed 
state, have a lead content not greater than two percent (2%) by weight. Strong Seal MS 2C shall be made 
with Calcium Aluminate Cement and shall be used according to the manufacturer's recommendations in 
applications where there is evidence of severe sulfide conditions. 

Product must be factory blended requiring only the addition of water at job site. Bag weight shall be 50 to 
51 pounds and contents must have a dry bulk density of 50 to 56 pounds per cubic foot. Cement content 
must be 65% to 75% of total weight of bag. One bag of product when mixed with correct amount of water 
must have a wet density of 95 to 108 pounds per cubic foot and must yield a minimum of 0.67 cubic foot 
of volume. Product shall not include any basic ingredient that exceeds maximum allowable EPA limit for 
any heavy metal. 

Manufacturer must provide SDS sheets for product(s) to be used in reconstruction process. A two (2) coat 
application of liner material will be required (no exceptions) with the first coat rough troweled to force 
materials into cracks and crevices to set the bond. The second coat to be spray applied to assure a minimum 
of one-half inch (1/2") thickness after troweling or brush finishing to a relatively smooth finish. 

405-3.2.5. WATER 
Water shall be clean and potable not to exceed 80°F (Fahrenheit). 

405-3.2.6. OTHER MATERIALS 
No other material shall be used with the mixes previously described without prior approval or 
recommendation from the manufacturer. 

405-3.3. APPLICATION EQUIPMENT 
A specially designed machine consisting of an optimized progressive cavity pump capable of producing a 
minimum of 250 psi pumping pressure, contra blend mixer with twin ribbon paddles with discharge, and 
an air system for spray application of product. Equipment must be complete with water storage and metering 
system. Mixer and pump are to be hydraulically powered. Equipment is to be mounted to heavy duty 
construction tandem axle road worthy trailer complete with electric brakes and running lights. Internal 
combustion engine must be included to power the hydraulic system and air compressor. 

405-3.4. INSTALLATION AND EXECUTION 
405-3.4.1. PREPARATION 

1. All foreign material shall be removed from the manhole wall and bench using a high-pressure water 
spray (minimum 1,200 psi). Loose and protruding brick, mortar and concrete shall be removed 
using a mason's hammer and chisel and/or scraper. Fill any large voids with brick and quick setting 
patching mix. 

2. Active leaks shall be stopped using quick setting specially formulated mixes according to the 
manufacturer's recommendations. When severe infiltration is present, drilling may be required in 
order to pressure grout using a cementitious grout. Manufacturer's recommendations shall be 
followed when pressure grouting is required. 

3. Any bench, invert/channel/trough or service line repairs shall be made at this time using the quick 
setting mix and following the manufacturer's recommendations. 

4. Any active flows shall be dammed, plugged, or diverted as required to ensure all liquids are 
maintained below or away from the surfaces to be coated until final applications are cured as 
recommended by the manufacturer. 
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5. Prior to commencing surface preparation, Contractor shall inspect all surfaces specified to receive 
the coating and notify city, in writing, of any noticeable disparity in the site, structure or surfaces 
which may interfere with the work, use of materials or procedures as specified herein. 

405-3.4.2. MIXING 
For each bag of product, use the amount of water specified by the manufacturer and mix using the Spray 
Mate Model 35C or 35D equipment for thirty (30) seconds to one (1) minute after all materials have been 
placed in the mixing hopper. Place the mix into the holding hopper and prepare another batch with timing 
such that the nozzleman can spray in a continuous manner without interruption until each application is 
complete. 

405-3.4.3. SPRAYING 
The surface, prior to spraying, shall be damp without noticeable free water droplets or running water. 
Materials shall be sprayed, applied to a minimum uniform thickness to ensure that all cracks, crevices and 
voids are filled, and a somewhat smooth surface remains after light troweling. The light troweling is 
performed to compact the material into voids and to set the bond. Not before the first application has begun 
to take an initial set (disappearance of surface sheen which could be fifteen (15) minutes to one (1) hour 
depending upon ambient conditions) is the second application made to assure a minimum total finished 
thickness of one-half inch (1/2”). The surface is then troweled to a smooth finish being careful not to over 
trowel so as to bring additional water to the surface and weaken it. A brush finish may be applied to the 
finished coat to remove trowel marks. Manufacturer's recommendation shall be followed whenever more 
than twenty-four (24) hours have elapsed between applications. The bench will be sprayed such that a 
gradual slope is produced from the walls to the invert with the thickness at the edge of the invert being no 
less than one-half inch (1/2”). The invert/channel/trough area shall also be sprayed in a manner that provides 
a gradual slope through the structure while achieving one-quarter inch (1/4”) thickness coverage. The 
wall/bench and bench/invert/channel/trough intersections shall be rounded to a uniform radius, the full 
circumference of the intersection. The final application shall have a minimum of four (4) hours cure time 
before being subjected to active flow. The corbel/cone to manhole frame joint shall be sealed according to 
Section 405-7. 

405-3.4.4. PREPARATION OF SAMPLES 
At some point during the application, at least four (4) two inch (2”) cubes will be prepared for each manhole, 
or from every fifty (50) bags of product used, identified and submitted, in accordance with the city's or 
Manufacturer's directions, for compression strength testing as described in ASTM C109. 

405-3.4.5. CURING 
Ambient manhole conditions are adequate for curing so long as the manhole is covered. It is imperative 
that the manhole be covered as soon as possible after the application has been completed.  

405-3.5. TESTING AND ACCEPTANCE 
Manhole will be vacuum tested from the top of manhole frame to the manhole base. All pipes entering the 
manhole shall be plugged, taking care to securely place the plug from being drawn into the manhole. The 
test head shall be placed, and the seal inflated in accordance with the manufacturers' recommendations. A 
vacuum pump of ten inches (10”) of mercury shall be drawn and the vacuum pump shut off. With the valves 
closed, the time shall be measured for the vacuum to drop to nine inches (9”). The manhole shall pass if the 
time is greater than sixty (60) seconds for forty-eight inch (48”) diameter, seventy five (75) seconds for 
sixty inch diameter (60”), and ninety (90) seconds for seventy-two inch (72”) diameter manholes. If the 
manhole fails the initial test, necessary repairs shall be made. Retesting shall proceed until a satisfactory 
test is obtained. Tests shall be performed by the Contractor under the direction of the city. 
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405-4. RAVEN 405 EPOXY COATING SYSTEM 
This specification shall govern all work to spray/apply a monolithic epoxy material to the wall, channel, 
invert and bench surfaces of brick, concrete, or any other construction material; Raven 405 product or 
approved equal. 

Described are procedures for manhole cleaning preparation, application of material and testing. The 
applicator must be approved, trained, and certified as having successfully completed factory training. The 
applicator/contractor shall furnish all labor, equipment, and materials for applying the Raven 405 product 
directly to the contour of the manhole to form a structural liner of a minimum 125 mil thickness using a 
machine specially designed for the application. As it is the intention of the city to rehabilitate the entire 
structure; corbel, walls, bench, and channel/trough the contractor will be required to provide by-pass 
pumping as necessary if the cure time exceeds one (1) hour. In no case will flow through plugs be allowed. 
All aspects of the installation shall be in accordance with the manufacturer's recommendations and with the 
following specifications: 

1. The elimination of active infiltration prior to making the application. 
2. The removal of any loose and unsound material. 
3. Preparing the manhole to provide a clean, dry, sound and monolithically smooth surface 
4. The spray application of a Solvent-free epoxy coating to be applied to specified thickness 

405-4.1. SUBMITTALS 
Submittals shall be made in accordance with the following: 

1. Technical data sheet on each product used, including ASTM test results indicating the product 
conforms to and is suitable for its intended use per these specifications. 

2. Safety Data Sheets (SDS) for each product used. 
3. Project specific guidelines and recommendations. 
4. Applicator Qualifications: 

a. Manufacturer certification that the Applicator has been trained in the handling, mixing and 
application of the products to be used. 

b. Certification that the equipment to be used for applying the products has been approved by 
the protective coating manufacturer and Applicator personnel have been trained and 
certified for proper use of the equipment. 

c. Written document providing three (3) years of experience and five (5) recent references of 
Applicator indicating successful application of a 100% solids high-build solvent-free 
coating by spray application. 

d. Applicator must provide written documentation of having installed a minimum of 50,000 
square feet of plural component spray applied epoxy coating the same or similar to that 
specified within the last two (2) years. 

e. Proof of any necessary federal, state, or local permits or licenses necessary for the project. 

405-4.2. MATERIALS 
405-4.2.1. PATCHING MIX 
Strong Seal, or approved equal, shall be used as a patching mix according to the manufacturer's 
recommendations and shall have the following minimum requirements: 

1. Compressive Strength (ASTM C-109) 15 min., 200 psi; 6 hrs., 1,400 psi 
2. Shrinkage (ASTM C-596) 28 days, 150 psi 
3. Bond (ASTM C-952) 28 days, 150 psi 
4. Cement Sulfate resistance  
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5. Density, when applied 105 +/- 5 pcf 

405-4.2.2. INFILTRATION CONTROL 
Strong Plug, or approved equal, shall be used to stop minor water infiltration according to the 
manufacturer's recommendations and shall have the following minimum requirements: 

1. Compressive strength (ASTM C109) 600 psi, 1 hr.; 1000 psi 24 hrs. 
2. Bond (ASTM C1072) 30 psi, 1 hr.; 80 psi, 24 hrs. 

405-4.2.3. GROUTING MIX 
Strong-Seal Grout, or approved equal, shall be used for stopping very active infiltration and filling voids 
according to the manufacturer's recommendations. The grout shall be volume stable and have a minimum 
twenty-eight (28) day compressive strength of 250 psi and one (1) day strength of 50 psi. 

405-4.2.4. COATING MATERIAL 
Coating product shall be applied to all interior surfaces to protect the host substrate and repair materials 
from all forms of chemical or bacteriological attack typically found in municipal sanitary sewer systems 
and to impart a degree of structural enhancement. 

Coating product physical properties shall be substantiated through submittal of accredited third-party 
testing results and shall be representative of the actual field applied product and cure mechanism(s) to be 
employed in the field. The physical requirements must be verified by an independent third-party testing 
shall be ruled non-responsive and will be rejected. 

100% Solids, Solvent-Free, Ultra-High Build Epoxy Coating to be spray applied to all interior surfaces of 
exposed concrete above the spring line or as otherwise detailed: 

1. Manufacturer: Raven Lining Systems, Broken Arrow, Oklahoma 800-324-2810 or 918-615-0140 
fax. 

2. Product: Raven 405, or approved equal – 100% solids, solvent-free ultra-high-build epoxy system 
exhibiting the following characteristics: 

a. Product Type: amine cured epoxy 
b. VOC Content (ASTM D2584): 0% 
c. Compressive Strength, (ASTM D695): 18,000 psi 
d. Tensile Strength, (ASTM D638): 7,600 psi 
e. Flexural Modulus, (ASTM D790): 700,000 psi 
f. Adhesion to Concrete, (ASTM D4541/7234): >200 psi with substrate (concrete) failure 
g. Chemical Resistance (ASTM D543/G20) immersion service for: 

• Municipal sanitary sewer environment 
• Sulfuric Acid, 30% 
• Sodium Hydroxide, 10% 
• Sodium Hypochlorite, 3% 

h. Successful Pass: Sanitation District of L.A. County Coating Evaluation Study and SSPWC 
210.2.3.3 (Greenbook “Pickle Jar” Chemical Resistance test) 100% Solids, Solvent-Free, 
Ultra-High Build Epoxy Coating to be manually or spray applied to interior surfaces of 
exposed concrete above or below the typical flow line; specifically designed for accelerated 
cure and suitable for release of flow in less than 45 minutes at normal service temperatures 
or as otherwise detailed. 

405-4.2.5. OTHER MATERIALS 
No other material shall be used with the mixes previously described without prior city approval. 
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405-4.3. INSTALLATION AND EXECUTION 
405-4.3.1. PREPARATION 

1. All foreign material shall be removed from the manhole wall and bench using a high-pressure water 
spray (minimum 5,000 psi). Loose and protruding brick, mortar and concrete shall be removed 
using a mason's hammer and chisel and/or scraper. Fill any large voids with brick and quick setting 
patching mix. 

2. Active leaks shall be stopped using quick setting specially formulated mixes according to the 
manufacturer's recommendations. When severe infiltration is present, drilling may be required in 
order to pressure grout using a cementitious grout. Manufacturer's recommendations shall be 
followed when pressure grouting is required. 

3. Any bench, invert/channel/trough or service line repairs shall be made at this time using the quick 
setting mix and following the manufacturer's recommendations. 

4. Any active flows shall be dammed, plugged, or diverted as required to ensure all liquids are 
maintained below or away from the surfaces to be coated until final applications are cured as 
recommended by the manufacturer.  

5. The area between the corbel and the manhole frame and any other area that might exhibit movement 
or cracking due to expansion and contraction shall be grouted with a flexible grout or gel. A 
termination groove “key” cut into the substrate between the bottom of the manhole frame and 
concrete is recommended for placement of the flexible grout or gel. The “key” shall be a minimum 
¼” w x ¼” d, cut at a minimum 45º angle (60º maximum). 

6. Prior to commencing surface preparation, Contractor shall inspect all surfaces specified to receive 
the coating and notify city, in writing, of any noticeable disparity in the site, structure or surfaces 
which may interfere with the work, use of materials or procedures as specified herein. 

405-4.3.2. APPLICATION 
Application procedures shall conform to the recommendations of the coating product(s) manufacturer, 
including environmental controls, product handling, mixing, application equipment, and methods. Spray 
equipment shall be specifically designed to accurately ratio and apply the coating product(s) and s Prepared 
surfaces shall be coated via spray application of the coating product(s) described herein unless otherwise 
recommended by the coating product manufacturer. 

In all cases the coating product shall be applied to a minimum dry film thickness of 125 mils to surface 
profiles. Subsequent top coating or additional coats of the coating product(s) shall occur within the products 
recoat window. Additional surface preparation procedures will be required if this recoat window is 
exceeded. 

Coating product(s) shall interface with adjoining construction materials/components throughout the 
manhole structure to effectively seal and protect substrates from attack by corrosive elements and to ensure 
the effective elimination of infiltration into the sewer system. Termination points of the coating product(s) 
shall be made at the manhole frame and corbel joint (or other man way as is present), and a minimum of 1” 
interfacing within each pipe penetrating the structure. The corbel/cone to manhole frame joint shall be 
sealed according to Section 405-7. The entire bench and invert/channel/trough will be thoroughly coated 
noting that the invert/channel/trough area will be sprayed in a manner that provides a gradual slope through 
the structure while achieving 125 mils thickness coverage. 

405-4.4. TESTING & ACCEPTANCE 
Coating system thickness shall be inspected to ensure compliance with the specifications herein. 

1. During application a wet film thickness gauge, meeting ASTM D4414 (latest edition) - Standard 
Practice for Measurement of Wet Film Thickness of Organic Coatings by Notched Gages, shall be 
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used. Measurements shall be taken, documented, and attested to by Contractor for submission to 
the city. 

2. After the coating product(s) have cured in accordance with manufacturer recommendations, coating 
system thickness shall be measured according to SSPC-PA 9 - Measurement of Dry Coating 
Thickness on Cementitious Substrates Using Ultrasonic Gages. 

High voltage holiday detection for coating systems installed in corrosive environments, when it can be 
safely and effectively employed, shall be performed to ensure monolithic protection of the substrate. After 
the coating product(s) have cured in accordance with manufacturer recommendations, all surfaces shall be 
inspected for holidays in accordance with NACE RPO 188-99 Discontinuity (Holiday) Testing of New 
Protective Coatings on Conductive Substrates or ASTM D4787 Standard Practice for Continuity 
Verification of Liquid or Sheet Linings Applied to Concrete Substrates. All detected holidays shall be 
marked and repaired according to the coating product(s) manufacturer’s recommendations. 

1. Test voltage shall be a minimum of 100 volts per mil of coating system thickness. 
2. Detection of a known or induced holiday in the coating product shall be confirmed to ensure proper 

operation of the test unit.  
3. All areas repaired shall be retested following cure of the repair material(s). 
4. In instances where high voltage holiday detection is not feasible a close visual inspection shall be 

conducted, and all possible holidays shall be marked and repaired as described above. 
5. Documentation of areas tested, equipment employed, results, and repairs made shall be submitted 

to the city by the Contractor. 

Adhesion of the coating system to the substrate shall be confirmed in a minimum of 10% of the manholes 
coated, or for large structures once every 1000 square feet of coated area. After the coating product(s) have 
cured in accordance with manufacturer recommendations, testing shall be conducted in accordance with 
ASTM D7234 Pull-Off Adhesion Strength of Coatings on Concrete Using Portable Pull-Off Adhesion 
Testers. city’s Project Manager shall select the manholes/areas to be tested. 

1. For each test manhole a minimum of three 20 mm dollies shall be affixed to the coated surface; one 
at the cone/corbel area, one at the midsection and one near the bottom of the structure. 

2. For larger structures a minimum of three 20 mm dollies shall be affixed to the coated surface at 
random locations within each 1000 square foot area or as otherwise agreed upon. 

3. The adhesive used to attach the dollies to the coating shall be rapid setting with tensile strengths in 
excess of at least twice the anticipated failure point (generally 1000 psi) and permitted to cure in 
accordance with manufacturer recommendations. The coating and dollies shall be adequately 
cleaned and prepared to receive the adhesive. Failure of the dolly adhesive shall be deemed a non-
test and require retesting. 

4. Prior to performing the pull test, the coating shall be scored to the substrate, or within 10 mils of 
the substrate surface, by mechanical means without disturbing the dolly or coating system bond 
within the test area. 

5. Two of the three adhesion pulls in each test area shall exceed 200 psi and shall include substrate 
adhered to the back of the dolly or no visual signs of the coating product in the test hole. Pulls tests 
with results between 150 and 200 psi may be acceptable if more than 50 percent of the substrate in 
the test area is adhered to the dolly. 

6. Should a structure, or area, fail to achieve two successful pulls as described above, additional testing 
shall be performed at the discretion of the Owner or Project Engineer. Any areas detected to have 
inadequate bond strength shall be evaluated by the city. Further bond tests may be performed in 
that area to determine the extent of potentially deficient bonded area and repairs shall be made by 
Contractor. 

7. All adhesion testing shall be performed by qualified personnel using calibrated equipment as 
specified by the applicable ASTM standard(s). 
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8. All adhesion testing shall be documented and submitted in a consistent format detailing location, 
test values, description of the failure point/mode, scoring method employed, adhesive used, cure 
time of coating and adhesive and other data as deemed necessary by the city. 

9. All adhesion test locations shall be repaired by the Contractor at no cost to the city. 
10. Visual inspection shall be made by the Project Engineer and/or Inspector. Any deficiencies in the 

finished coating affecting the performance of the coating system or the operational functionality of 
the structure shall be marked and repaired according to the recommendations of the coating 
product(s) manufacturer. 

405-5. SPRAYWALL POLYURETHANE COATING SYSTEM  
This specification shall govern all work to spray/apply a monolithic polyurethane material to the wall, 
channel, invert and bench surfaces of brick, concrete, or any other construction material; SprayWall product 
or approved equal. 

Described are procedures for manhole cleaning preparation, application of material and testing. The 
applicator must be approved, trained and certified as having successfully completed factory training. The 
applicator/contractor shall furnish all labor, equipment and materials for applying the SprayWall product 
directly to the contour of the manhole to form a structural liner of a minimum 125 thickness using a machine 
specially designed for the application. As it is the intention of the city to rehabilitate the entire structure; 
corbel, walls, bench and channel/trough the contractor will be required to provide by-pass pumping as the 
necessary if the cure time exceeds one (1) hour. In no case will flow through plugs be allowed. All aspects 
of the installation shall be in accordance with the manufacturer's recommendations and with the following 
specifications: 

1. The elimination of active infiltration prior to making the application. 
2. The removal of any loose and unsound material. 
3. Preparing the manhole to provide a clean, dry, sound and monolithically smooth surface 
4. The spray application of a Solvent-free polyurethane coating to be applied to specified thickness. 

405-5.1. SUBMITTALS 
The following items shall be submitted:  

1. Technical data sheet on each product used, including ASTM test results indicating the product 
conforms to and is suitable for its intended use per these specifications. 

2. Safety Data Sheets (SDS) for each product used. 
3. Project specific guidelines and recommendations. 
4. Applicator Qualifications: 

a. Manufacturer certification that the Applicator has been trained in the handling, mixing and 
application of the products to be used. 

b. Certification that the equipment to be used for applying the products has been approved by 
the protective coating manufacturer and Applicator personnel have been trained and 
certified for proper use of the equipment. 

c. Written document providing three (3) years of experience and five (5) recent references of 
Applicator indicating successful application of a 100% solids high-build solvent-free 
coating by spray application. 

d. Written document stating that the contractor has installed a minimum of 50,000 square feet 
of plural component spray applied polyurethane coating the same or similar to that 
specified within the last two (2) years. 

e. Proof of any necessary federal, state or local permits or licenses necessary for the project. 
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405-5.2. MATERIALS 
405-5.2.1. PATCHING MIX 
Strong Seal, or approved equal, shall be used as a patching mix according to the manufacturer's 
recommendations and shall have the following minimum requirements: 

1. Compressive Strength (ASTM C109) 15 min., 200 psi; 6 hrs., 1,400 psi 
2. Shrinkage (ASTM C596) 28 days, 150 psi 
3. Bond (ASTM C952) 28 days, 150 psi 
4. Cement Sulfate resistant  
5. Density, when applied 105 +/- 5 pcf 

405-5.2.2. INFILTRATION CONTROL 
Strong Plug, or approved equal, shall be used to stop minor water infiltration according to the 
manufacturer's recommendations and shall have the following minimum requirements: 

1. Compressive strength (ASTM C109) 600 psi, 1 hr.; 1000 psi 24 hrs. 
2. Bond (ASTM C952) 30 psi, 1 hr.; 80 psi, 24 hrs. 

405-5.2.3. GROUTING MIX 
Strong-Seal Grout, or approved equal, shall be used for stopping very active infiltration and filling voids 
according to the manufacturer's recommendations. The grout shall be volume stable and have a minimum 
twenty-eight (28) day compressive strength of 250 psi and a one (1) day strength of 50 psi. 

405-5.2.4. COATING MATERIAL 
The resin-based material shall be used to form the sprayed structurally enhanced monolithic liner covering 
all interior surfaces of the structure, including benches and channels/troughs of manholes. The finished liner 
shall be SprayWall® as manufactured by Sprayroq, Inc. or approved equal and conform to the minimum 
physical requirements listed below. A minimum of 125 mil. coating thickness is required. 

The physical requirements must be verified by an independent, certified, third party testing laboratory 
within the last five years and must be submitted with the bid package. Any bid package not including the 
verifiable, independent third-party testing shall be ruled non-responsive and will be rejected. 

1. VOC Content (ASTM D2584) 0% 
2. Compressive Strength, (ASTM D695) 18,000 psi 
3. Tensile Strength, (ASTM D638) > 7,450 psi 
4. Flexural Modulus, (ASTM D790) 735,000 psi 
5. Adhesion to Concrete, (ASTM 

D4541/7234) 
>200 psi with substrate (concrete) failure 

6. Chemical Resistance (ASTM 
D543/G20) immersion service for: 

• Municipal sanitary sewer environment 
• Sulfuric Acid, 30% 
• Sodium Hydroxide, 10% 
• Sodium Hypochlorite, 3% 

7. Successful Pass: Sanitation District of L.A. County Coating Evaluation 
Study and SSPWC 210.2.3.3 (Greenbook “Pickle Jar” 
Chemical Resistance test) 

The initial flexural modulus of elasticity (short term) of the submitted resin material will be utilized with 
the long-term deformation percentage as determined by ASTM D2990 (see below) in the design equation 
outlined in ASTM 1216-09, Appendix X1. The value of the long-term flexural modulus of the proposed 
product will be certified by an independent, certified, third party testing lab, independent of the 
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Manufacturer and submitted with the bid package. [The definition of long-term value will be identified as 
initial flexural VER 01 w/Flat Wall 2015 Page 7 of 12 modulus of elasticity less the reduction in value 
caused by Creep over a fifty (50) year minimum period and verified by third party DMA testing (ASTM 
D2990).] All design submittals will include this certified third-party DMA testing (ASTM D2990) value in 
their respective design calculations for each structure being rehabilitated. 

Coating product physical properties shall be substantiated through submittal of accredited third-party 
testing results and shall be representative of the actual field applied product and cure mechanism(s) to be 
employed in the field. 

Polyurethane coating to be manually or spray applied to interior surfaces of exposed concrete above or 
below the typical flow line; specifically designed for accelerated cure and suitable for release of flow in 
less than 45 minutes at normal service temperatures or as otherwise detailed. 

405-5.2.5. OTHER MATERIALS 
No other material shall be used with the mixes previously described without prior approval or 
recommendation from the manufacturer. 

405-5.3. INSTALLATION AND EXECUTION 
405-5.3.1. PREPARATION 

1. All foreign material shall be removed from the manhole wall and bench using a high-pressure water 
spray (minimum 5,000 psi). Loose and protruding brick, mortar and concrete shall be removed 
using a mason's hammer and chisel and/or scraper. Fill any large voids with brick and quick setting 
patching mix. 

2. Active leaks shall be stopped using quick setting specially formulated mixes according to the 
manufacturer's recommendations. When severe infiltration is present, drilling may be required in 
order to pressure grout using a cementitious grout. Manufacturer's recommendations shall be 
followed when pressure grouting is required. 

3. Any bench, invert/channel/trough or service line repairs shall be made at this time using the quick 
setting mix and following the manufacturer's recommendations. 

4. Any active flows shall be dammed, plugged, or diverted as required to ensure all liquids are 
maintained below or away from the surfaces to be coated until final applications are cured as 
recommended by the manufacturer.  

5. The area between the corbel and the manhole frame and any other area that might exhibit movement 
or cracking due to expansion and contraction, shall be grouted with a flexible grout or gel (Sikadur 
42 Grout Pak LE, Pro-Stik Butyl Sealant, or equal). A termination groove “key” cut into the 
substrate between the bottom of the manhole frame and concrete is recommended for placement of 
the flexible grout or gel. The “key” shall be a minimum ¼” w x ¼” d, cut at a minimum 45º angle 
(60º maximum). 

6. Prior to commencing surface preparation, Contractor shall inspect all surfaces specified to receive 
the coating and notify city, in writing, of any noticeable disparity in the site, structure or surfaces 
which may interfere with the work, use of materials or procedures as specified herein. 

405-5.3.2. APPLICATION 
Application procedures shall conform to the recommendations of the protective coating manufacturer, 
including material handling, mixing, environmental controls during application, safety, and spray 
equipment. The spray equipment shall be specifically designed to accurately ratio and apply the specified 
protective coating materials and shall be regularly maintained and in proper working order. 
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The protective coating material must be spray applied by a Certified Applicator of the protective coating 
manufacturer. Specified surfaces shall be coated by spray application of a solvent-free, 100% solids, rigid 
polyurethane structural lining as further described herein. Airless spray application equipment approved by 
the coating manufacturer shall be used to apply each coat of the protective coating. The air source is to be 
filtered to completely remove all oil and water. 

If necessary, subsequent top coating or additional coats of the protective coating should occur as soon as 
the basecoat becomes tack free, no later than the recoat window for the specified products. Additional 
surface preparation procedures will be required if this recoat window is exceeded. 

The roughness of the substrate will dictate the thickness needed to create the monolithic liner and eliminate 
any opportunity for voids in the coating. The minimum value for coating thickness shall be a minimum 125 
mils. 

Coating product(s) shall interface with adjoining construction materials/components throughout the 
manhole structure to effectively seal and protect substrates from attack by corrosive elements and to ensure 
the effective elimination of infiltration into the sewer system. 

Termination points of the coating product(s) shall be made at the manhole frame and corbel joint (or other 
man way as is present), and a minimum of 1” interfacing within each pipe penetrating the structure. The 
entire bench and invert/channel/trough will be thoroughly coated noting that the invert/channel/trough area 
will be sprayed in a manner that provides a gradual slope through the structure while achieving 125 mils. 
thickness coverage. 

405-5.4. TESTING & ACCEPTANCE 
Coating system thickness shall be inspected to ensure compliance with the specifications herein. 

1. During application a wet film thickness gauge, meeting ASTM D4414 - Standard Practice for 
Measurement of Wet Film Thickness of Organic Coatings by Notched Gages, shall be used. 
Measurements shall be taken, documented, and attested to by Contractor for submission to the city. 

2. After the coating product(s) have cured in accordance with manufacturer recommendations, coating 
system thickness may be measured according to SSPC-PA 9 - Measurement of Dry Coating 
Thickness on Cementitious Substrates Using Ultrasonic Gages. 

High voltage holiday detection for coating systems installed in corrosive environments, when it can be 
safely and effectively employed, shall be performed to ensure monolithic protection of the substrate. After 
the coating product(s) have cured in accordance with manufacturer recommendations, all surfaces shall be 
inspected for holidays in accordance with NACE RPO 188-99 Discontinuity (Holiday) Testing of New 
Protective Coatings on Conductive Substrates or ASTM D4787 Standard Practice for Continuity 
Verification of Liquid or Sheet Linings Applied to Concrete Substrates. All detected holidays shall be 
marked and repaired according to the coating product(s) manufacturer’s recommendations. 

1. Test voltage shall be a minimum of 100 volts per mil of coating system thickness. 
2. Detection of a known or induced holiday in the coating product shall be confirmed to ensure proper 

operation of the test unit.  
3. All areas repaired shall be retested following cure of the repair material(s). 
4. In instances where high voltage holiday detection is not feasible a close visual inspection shall be 

conducted, and all possible holidays shall be marked and repaired as described above. 
5. Documentation of areas tested, equipment employed, results, and repairs made shall be submitted 

to the city by the Contractor. 

Adhesion of the coating system to the substrate shall be confirmed in a minimum of 10% of the manholes 
coated, or for large structures once every 1000 square feet of coated area. After the coating product(s) have 
cured in accordance with manufacturer recommendations, testing shall be conducted in accordance with 
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ASTM D7234 Pull-Off Adhesion Strength of Coatings on Concrete Using Portable Pull-Off Adhesion 
Testers. City’s Project Manager shall select the manholes/areas to be tested. 

1. For each test manhole a minimum of three 20 mm dollies shall be affixed to the coated surface; one 
at the cone/corbel area, one at the midsection and one near the bottom of the structure. 

2. For larger structures a minimum of three 20 mm dollies shall be affixed to the coated surface at 
random locations within each 1000 square foot area or as otherwise agreed upon. 

3. The adhesive used to attach the dollies to the coating shall be rapid setting with tensile strengths in 
excess of at least twice the anticipated failure point (generally 1000 psi) and permitted to cure in 
accordance with manufacturer recommendations. The coating and dollies shall be adequately 
cleaned and prepared to receive the adhesive. Failure of the dolly adhesive shall be deemed a non-
test and require retesting. 

4. Prior to performing the pull test, the coating shall be scored to the substrate, or within 10 mils of 
the substrate surface, by mechanical means without disturbing the dolly or coating system bond 
within the test area. 

5. Two of the three adhesion pulls in each test area shall exceed 200 psi and shall include substrate 
adhered to the back of the dolly or no visual signs of the coating product in the test hole. Pulls tests 
with results between 150 and 200 psi may be acceptable if more than 50 percent of the substrate in 
the test area is adhered to the dolly. 

6. Should a structure, or area, fail to achieve two successful pulls as described above, additional testing 
shall be performed at the discretion of the Owner or Project Engineer. Any areas detected to have 
inadequate bond strength shall be evaluated by the city. Further bond tests may be performed in 
that area to determine the extent of potentially deficient bonded area and repairs shall be made by 
Contractor. 

7. All adhesion testing shall be performed by qualified personnel using calibrated equipment as 
specified by the applicable ASTM standard(s). 

8. All adhesion testing shall be documented and submitted in a consistent format detailing location, 
test values, description of the failure point/mode, scoring method employed, adhesive used, cure 
time of coating and adhesive and other data as deemed necessary by the city. 

9. All adhesion test locations shall be repaired by the Contractor at no cost to the city. 
10. Visual inspection shall be made by the city’s agent and/or Inspector. Any deficiencies in the 

finished coating affecting the performance of the coating system or the operational functionality of 
the structure shall be marked and repaired according to the recommendations of the coating 
product(s) manufacturer. 

405-6. INTERNAL MANHOLE CORBEL SEALING SYSTEM 
This specification shall govern all work to spray/apply a monolithic polyurea material to the frame and 
adjacent corbel surfaces of brick, concrete or any other construction material. 

The work covered by this item includes but is not limited to furnishing all labor, equipment, materials and 
supervision, and performing all work necessary to seal the manhole as specified herein or equal to the 
manhole through the frame joint area and the area above the manhole corbel/cone. 

Described are procedures for manhole/frame cleaning preparation, application of material and testing. The 
applicator must be approved, trained and certified as having successfully completed factory training. The 
applicator/contractor shall furnish all labor, equipment and materials for applying the product directly to 
the manhole and frame joint with a minimum of 6-inch overlap on each surface and a minimum thickness 
of 125 mils. All aspects of the installation shall be in accordance with the manufacturer's recommendations 
and with the following specifications: 

1. The removal of any rust or loose and unsound material. 
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2. Preparing the manhole corbel/cone and frame to provide a clean, dry, sound and monolithically 
smooth surface 

3. The spray application of a Solvent-free polyurea coating to be applied to specified thickness. 

405-6.1. SUBMITTALS 
The following items shall be submitted:  

1. Technical data sheet, including ASTM test results indicating the product conforms to and is suitable 
for its intended use per these specifications.  

2. Safety Data Sheet for the product (SDS).  
3. Project specific guidelines and recommendations.  
4. Applicator Qualifications:  

a. Manufacturer certification that the Applicator has been trained in the handling, mixing and 
application of the products to be used. 

b. Certification that the equipment to be used for applying the products has been approved by 
the protective coating manufacturer and Applicator personnel have been trained and 
certified for proper use of the equipment. 

c. Written document providing three (3) years of experience and five (5) recent references of 
Applicator indicating successful application of a 100% solids high-build solvent-free 
coating by spray application. 

d. Proof of any necessary federal, state, or local permits or licenses necessary for the project. 

405-6.2. MATERIALS 
405-6.2.1. PATCHING MIX 
Strong Seal, or approved equal, shall be used as a patching mix according to the manufacturer's 
recommendations and shall have the following minimum requirements: 

1. Compressive Strength (ASTM C109) 15 min., 200 psi; 6 hrs.; 1,400 psi 
2. Shrinkage (ASTM C596) 28 days, 150 psi 
3. Bond (ASTM C952) 28 days, 150 psi 
4. Cement Sulfate resistant  
5. Density, when applied 105 +/- 5 pcf 

405-6.2.2. INFILTRATION CONTROL 
Strong Plug, or approved equal, shall be used to stop minor water infiltration according to the 
manufacturer's recommendations and shall have the following minimum requirements: 

1. Compressive strength (ASTM C109) 600 psi, 1 hr.; 1000 psi 24 hrs. 
2. Bond (ASTM C952) 30 psi, 1 hr.; 80 psi, 24 hrs. 

405-6.2.3. COATING MATERIAL 
Manhole seal shall be designed to prevent leakage of water into the manhole through the frame joint area 
and the area above the manhole cone including all extensions to the corbel area. The seal shall remain 
flexible allowing for the repeated vertical or horizontal movements of the frame due to frost lift, ground 
movement or the thermal movement of pavements. The final coating shall be made no less than 125 mils. 
of corrosion resistant aromatic or approved equal. The product shall have a minimum elongation of 800%. 
Final liner shall have a minimum tensile strength of 3250 psi. The manhole sealing system shall conform 
to the physical requirements of ASTM D412. 
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The physical requirements must be verified by an independent, certified, third party testing laboratory 
within the last five years and must be submitted with the bid package. Any bid package not including the 
verifiable, independent third-party testing shall be ruled non-responsive and will be rejected.  

405-6.3. INSTALLATION AND EXECUTION 
405-6.3.1. PREPARATION 

1. All foreign material shall be removed from the manhole wall and bench using a high-pressure water 
spray (minimum 5,000 psi). Loose and protruding brick, mortar and concrete shall be removed 
using a mason's hammer and chisel and/or scraper. Fill any large voids with brick and quick setting 
patching mix. 

2. All patching materials shall be cured prior to the installation. Preparation of the frame surface shall 
include sandblasting (minimum of 70 CFM) and an acetone wet wipe to ensure a clean surface as 
required by manufacturer on uncoated substrate. 

3. If coating is to be on top of SprayWall, or Raven 405, then termination points need to be cut which 
are ¼” x ¼” cut on 45° angle at top and bottom of application, then sanding of the SprayWall, or 
Raven 405, with 40 grit paper, cleaned and an application of Lords 7701 is required prior to 
application to ensure adhesion. 

4. Prior to commencing surface preparation, Contractor shall inspect all surfaces specified to receive 
the coating and notify city, in writing, of any noticeable disparity in the site, structure or surfaces 
which may interfere with the work, use of materials or procedures as specified herein. 

405-6.3.2. APPLICATION 
Application procedures shall conform to the recommendations of the polyurea coating manufacturer, 
including material handling, mixing, environmental controls during application, safety, and spray 
equipment. 

The spray equipment shall be specifically designed to accurately ratio and apply the specified protective 
coating materials and shall be regularly maintained and in proper working order. The polyuria coating 
material must be spray applied by a Certified Applicator of the coating manufacturer. 

Airless spray application equipment approved by the coating manufacturer shall be used to apply each coat 
of the protective coating. The air source is to be filtered to completely remove all oil and water. 

If necessary, subsequent top coating or additional coats of the polyurea coating should occur as soon as the 
basecoat becomes tack free, no later than the recoat window for the specified products. Additional surface 
preparation procedures will be required if this recoat window is exceeded. 

405-6.3.3. TESTING & ACCEPTANCE 
Coating system thickness shall be inspected to ensure compliance with the specifications herein. 

1. During application a wet film thickness gauge, meeting ASTM D4414 - Standard Practice for 
Measurement of Wet Film Thickness of Organic Coatings by Notched Gages, shall be used. 
Measurements shall be taken, documented, and attested to by Contractor for submission to the city. 

2. After the coating product(s) have cured in accordance with manufacturer recommendations, coating 
system thickness may be measured according to SSPC-PA 9 - Measurement of Dry Coating 
Thickness on Cementitious Substrates Using Ultrasonic Gages. 

3. Visual inspection shall be made by the city’s agent and/or Inspector. Any deficiencies in the 
finished coating affecting the performance of the coating system or the operational functionality of 
the structure shall be marked and repaired according to the recommendations of the coating 
product(s) manufacturer. The contractor shall warrantee proper adhesion of the coating material to 
the frame and corbel/cone for a minimum of ten (10) years. 
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406. SMOKE AND DYE TESTING 

406-1. GENERAL PROTOCOL 
Conduct smoke testing of gravity sewers for defects and identify manholes which could not be located, and 
all new structures not shown on GIS. Smoke and Dye testing will be completed using the following 
Protocols: 

Smoke testing will provide detailed information on wet weather inflow sources to the sanitary sewer. In 
order to identify collection system defects and illicit connections, non-toxic smoke will be forced into the 
sewer by high-capacity blower capable of achieving a minimum of 1,750 cfm of airflow. Any break in the 
sewer will allow the smoke to escape provided the smoke machine generates sufficient pressure. One line 
segment will be tested at one time with plugging. The maximum length of sewer to be smoke tested in a 
single setup shall be 400 linear feet per blower. Dual blower smoke testing shall be performed for pipe 
sections over 400 linear feet with a maximum of 800 linear feet. Smoke testing shall not be performed 
during or following weather conditions that may impair detecting escaping smoke (i.e. very windy, rainy, 
or high groundwater conditions, etc.) Smoke testing will not be performed on surcharged lines. In case of 
surcharged lines, the selected Contractor will contact the city and identify the issue. Once the surcharge has 
been eliminated, the city will contact the selected Contractor to re-smoke the test area. Smoke testing will 
document when smoke does not travel the entire length of piping, or when smoke is not detected at the roof 
stack of connecting buildings. In these cases, CCTV inspection (by others) will be required of both mainline 
and lateral piping. When a defect is identified as being a potential significant inflow source it will be 
recommended for dye testing. The smoke shall be non-toxic, odorless, and non-staining. A Safety Data 
Sheet shall be submitted and approved by city prior to the commencement of smoke testing.  

Prior to testing, the selected Contractor shall submit a schedule outlining test dates and locations to the city, 
three weeks prior to commencing the smoke testing. The selected Contractor shall prepare Smoke Testing 
notices (English & Spanish) advising residents and local authorities of the smoke testing program. The 
notices shall be approved by the city prior to distribution. Extra copies of the notices will be provided to 
the city for distribution to other city agencies, including the Fire Department, Police Department, 
Emergency Services and others. The selected Contractor shall distribute smoke testing notices to residences 
in the project area including the local fire and police precincts, approximately 48-72 hours in advance of 
the smoke testing. For large facilities such as schools or hospitals, a log will be maintained that documents 
the property manager’s notification of planned smoke testing activities. A local Contractor’s telephone 
number will be provided for those individuals with questions or for anyone requiring special assistance. 
Field personnel will be uniformed and will conspicuously display identification badges. Private individuals 
requesting additional identification will be asked to contact the city and crews shall carry a letter from the 
city authorizing the holder of the letter to perform the work described. Each day the fire department and 
other affected agencies will be notified of the crew location since smoke may enter homes through defective 
plumbing. 

406-2. REPORTING 
Field results shall be documented in an Excel spreadsheet and on printed maps. The Excel spreadsheet shall 
include the following information: 

a. defect and photo number 
b. address and locations of defects 
c. type of defect found 
d. is defect public or private 
e. address of residences that did not smoke during testing and residents’ houses that were 

smoked with defect description (if possible) 
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f. address of residences that did not have a cleanout plug(s) or lids and or in low-lying areas 
g. manholes ID on those with no manhole inserts, with debris, or in low-lying areas 
h. any defective sewer mains found in the field. 

The printed and digital maps shall include the following: 

a. boundary of the test area 
b. sanitary sewer line segments tested 
c. location and boundary of blower setups 
d. locations of defects with defect number and photo of defect 
e. address of residences that did not smoke during testing (plumbing roof vent: negative) and 

residences that smoke in house 
f. ID numbers for manhole missing water-tight manhole inserts 
g. location of smoking storm sewer catches basins 

The field documentation will include: 

a. sketched of the location and nature of each system defect 
b. pertinent information for prioritizing repair of the defects 
c. information needed to assess the best mitigation method 
d. color digital photographs will be taken to document defects during smoke testing 
e. location of defect will be measured from permanent objects (corner of house, light pole, 

etc.). 

In addition to the standard documentation procedure, each smoke testing crew will be equipped with a 
computer tablet which is ‘blue-toothed’ to a GPS receiver. The crew can see their location on the 
downloaded ‘cloud-based’ map and as inflow sources are identified photographs will be taken to document 
each defect and an X, Y coordinate value will be assigned to each image. As each defect image is 
automatically uploaded to the ‘cloud-based’ map a defect type code will be attached to the image. Each 
inflow source or defect can then be displayed on the map and each defect type is assigned a different 
symbol/color/indicator. This form of documentation allows for comprehensive QA/QC of each completed 
smoke test and assurance that no defect is left unrecorded. The following is an overview of the required 
smoke testing process and reporting. 

1. Field review the area selected area and note on the map all “hundred block” addresses. 
2. Distribute smoke notice to all homes, businesses, schools, police and Fire & Rescue, etc. In 

addition, Fire & Rescue will be notified of any proposed smoke testing activities forty-eight to 
seventy-two hours prior to initiation. 

3. During the initial field review, identify all types of businesses, specifically any doctors’ offices, 
hospitals, schools, retirement homes (communities), assisted living facilities (ALFs), or any other 
establishment that may need special consideration and handling during the actual smoke test. Strict 
consideration and coordination with customers who have sensitive needs must be adhered to, some 
of whom will not be included on any smoke testing schedule as the nature of their business, such 
as hospitals, is far too delicate. 

4. Twenty-Four hours minimum must expire from the issuance of smoke testing notices to allow all 
affected to prepare for the testing. For special exceptions, such ALFs and persons with health 
problems living at home, etc., direct in person of telephone contact shall be made if at all possible. 

5. On the day of the testing, the selected portion of the study area will be identified and all street 
names and related hundred block addresses will be given to the police and fire 
department/emergency personnel for the area where the testing will occur. UNDER NO 
CIRCUMSTANCES WILL THE AREA SELECTED FOR THAT DAY’S TESTING BE 
MODIFIED TO INCLUDE ADDITIONAL WORK UNLESS THE POLICE & FIRE 
DEPARTMENT/EMERGENCY PERSONNEL HAVE BEEN NOTIFIED FIRST. The name and 
ID number of the fire department person contacted will be documented on the appropriate form. 
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The fire department/emergency personnel will be provided the exact locations and specific time 
frames of where and when the tests will be performed. 

6. Multi-day scheduling with one-time reporting to the police and fire department/emergency 
personnel will not be permitted.  

7. The city’s Project Manager will be notified on a daily basis with the same information. 
8. Should the fire department/emergency personnel respond to the target area during the actual smoke 

testing, all testing will cease immediately and the Smoke Testing Team’s field supervisor in charge 
will contact the fire unit responding to answer any questions that the fire department officer may 
have. 

9. All testing activity will cease when any resident complains of smoke entering their establishment. 
Smoke Testing Team’s field personnel will then attempt to isolate where the smoke is entering the 
establishment and make the occupant aware of what the problem may be. All defective plumbing 
found inside should be documented appropriately for future reference. The occupant will be advised 
to have the defect repaired by a licensed plumber. 

10. During the actual smoke testing, Smoke Testing Team field personnel will scout the area for smoke 
escaping from ground sources, roof vents, storm drain structures, etc. All sources of Rainfall 
Dependent Infiltration/Inflow will be photographed, measured, drawn, and documented 
accordingly with addresses, data, and sketches. The smoke test form will identify which sewer 
segment is being tested by its component identification in the city’s GIS database. 

11. All defects encountered will also be recorded using handheld tablets ‘blue tooth’ to a GPS receiver. 
The tablet will have access to the city’s wastewater collection system GIS which will be overlaid 
on a digital ortho map and the GPS unit will allow the smoke test team member to see his location 
on the map in real time and allow for the accurate recording of a defect’s type and location. Each 
defect image taken will be geocoded to a specific location and the information will be stored 
electronically for future use. 

It is understood that the city staff members may accompany the selected Contractor’s field staff during the 
smoke testing initiative to gain a better understanding of how to quantify potential inflow volumes from the 
smoke defects recorded and how to compare the smoke testing defect results to the previously recorded 
flow data. It is further understood that the selected Contractor’s staff will install cleanout plugs and storm 
water manhole inflow dishes (provided by the city) concurrently with the smoke testing operations. The 
selected Contractor will develop a ‘Smoke Testing Results’ spreadsheet that identifies each pipe section 
tested and the results of the test, whether positive or negative. A separate spreadsheet: ‘Smoke Testing 
Defects’, will be prepared that identifies all defects encountered during the smoke testing activity. This 
spreadsheet will contain a column which identifies the surface area associated with each defect, and if there 
is a need to conduct dye water testing/flooding. 

406-3. DYE INVESTIGATION 
The results of the smoke testing may not always clearly or positively indicate the source of a sanitary sewer 
interconnection or defect. Further investigation may be required to fully define the I/I sources or defects 
under the following conditions: 

1. Smoke injected into the sanitary sewer is seen in storm sewer catch basins. This may be caused by 
defective catch basin laterals in the vicinity of the sanitary sewer (if the sanitary sewer has open 
joints, cracks or breaks). Dye testing may be needed to determine if the catch basin is connected to 
the sanitary sewer. CCTV (by others) of the sanitary sewer may be needed to identify the point of 
the smoke exfiltration. 

2. Smoke does not freely pass from one manhole to the next, or vent from property’s roof stack/ roof 
plumbing vent, during the sanitary sewer smoke testing. CCTV (by others) of the sanitary 
sewer/lateral may be needed to identify sewer blockages or pipe sags. 
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Upon completion of the initial smoke testing within a service area, the selected Contractor will submit a list 
of locations that require further investigation to the city. Upon approval from the city, the city may request 
the selected contractor to accompany a city diagnostic crew to further investigate the inconclusive smoke 
test results. Techniques employed by the city may include dye testing, CCTV inspections (by others) 
manhole/catch basin inspection, sewer line lamping (by others), and storm sewer cleaning (by others). 

Where initial smoke test results warrant further investigation as approved by the city, a non-toxic dye 
approved by the city will be used to investigate specific potential interconnections. Contractor shall submit 
the SDS for all dyes used. Storm sewer cross-connections and area drains that are suspected of being 
connected to the sanitary sewer will be positively identified using the dye tracer procedure. Laterals 
suspected of having significant leaks or breaks will also be investigated. Field documentation, including 
sketches showing the location of all tests conducted and digital photographs, where feasible, will be used 
to record findings. Internal pipeline inspection will determine the exact source of the suspected 
interconnection and establish the best abatement option. The following identifies the dye water protocols 
to be implemented. 

406-3.1. DYE WATER TRACING 
Private/Public sector dye water tracing will be conducted by introducing a small quantity of liquid dye 
concentrate into suspect sources such as downspouts, area drains, patio drains, window well drains, and 
driveway drains, and then introducing a sufficient volume of clean water to locate the source’s discharge 
point. During each tracing, sanitary sewers, storm drains, and curb lines located downstream of the sources 
shall be monitored for signs of dyed water. The quantity of dye concentrate and water used will vary 
depending on pipe size and the quantity of flow and debris in each line section. A report will be prepared 
for each location where dye water tracing has been performed. The report will identify where the dye water 
was introduced and its’ susceptibility for entering the wastewater collection system. Photos will be taken 
of where the dye water is introduced and where it is recorded discharging into the downstream wastewater 
collection system manhole. CCTV inspection equipment (by others) will be utilized to identify exactly 
where the dye water is entering the wastewater collection system piping. 

406-3.2. DYE WATER FLOODING 
Dye water flooding results will be documented for each location where the storm drainage system is 
flooded. Each dye water flood report will identify the section of wastewater gravity piping being tested, the 
location(s) where the storm water system piping was isolated and flooded, photographs of each setup and 
CCTV inspection results (by others) identifying the location(s) where dye water was identified entering the 
wastewater collection system. The following information will also be documented; evidence of dyed water 
in manholes downstream from the ponding area, stream crossing, or other suspected sources where the dyed 
water is placed, and time of travel from contributing source to the manhole sampled, and the concentration 
of the dyed water observed; 

The Field Inspection Procedures for Dyed Water Flooding are as follows: 

1. A mixture of water and any approved dye coloring substance will be introduced to the identified 
source. Dye water team inspectors will be stationed immediately downstream on the local sanitary 
and storm sewer lines. Observations, whether positive or negative, will be documented 
appropriately. Whenever possible the dyed water point of exit will be documented by CCTV 
inspection equipment (by others). 

2. Prior to any dye testing, the appropriate city staff shall be notified of the specific location of testing 
and what adjacent waterways may be affected when the dye water is released into the storm 
drainage system. 
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Fire hydrants used to supply the water source needed will be opened slowly and closed in the same manner. 
A flow restrictive device shall be used on the hydrant to prevent discoloration problems. Should the water 
be running cloudy or dirty after use, the fire hydrant shall be left open at a slow pace until the water clears. 
If long term draining is required, the Dye Water Team shall notify the city. 

406-4. MEASUREMENT AND PAYMENT 
Measurement shall be the number of linear feet smoke tested and each occurrence of dye water tracing and 
dye water flooding. 

406-5. BASIS OF PAYMENT 
Payment shall be based upon the unit price per linear foot for smoke testing as measured above and each 
occurrence of dye water tracing and dye water flooding, which shall be full compensation for all work 
described in this section of the specifications and shall include all materials, equipment, and labor necessary 
to perform the smoke and dye testing. 
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500 SERIES: POTABLE AND RECLAIMED WATER 
MAINS, FIRE LINES AND 
APPURTENANCES 

501. SCOPE 
The Contractor shall furnish all plant, labor, materials, and equipment to perform all operations in 
connection with the construction of potable water mains, fire lines, reclaimed water mains and 
appurtenances including clearing, excavation, trenching, backfilling and clean up. All materials identified 
and specified in this section shall be NSF 61 and ISO 9001 compliant. 

502. MATERIALS 

502-1. GENERAL 
Materials, equipment, and supplies furnished and permanently incorporated into the project shall be of the 
best quality in every respect and shall be constructed and finished to high standards of workmanship. 
Materials shall be suitable for service intended, shall reflect modern design and engineering, and shall be 
fabricated in a first-class workmanlike manner. All materials, equipment and supplies shall be new and 
shall have not been in service at any time previous to installation, except as required in tests or incident to 
installation. Machined metal surfaces, exposed bearings and glands shall be protected against grit, dirt, 
chemical corrosion and other damaging effects during shipment and construction. 

All materials shall be tested in accordance with the applicable Federal, ASTM or AWWA Specification 
and basis of rejection shall be as specified therein. Certified copies of the tests shall be submitted to the 
Engineer of Record with each shipment of materials. 

Engineer of Record shall certify and submit all material test results to the city Project Manager within 10 
calendar days of performing test(s). 

502-2. PIPE MATERIALS AND FITTINGS 

502-2.1. DUCTILE IRON PIPE 
Ductile iron pipe shall conform to the requirements of ANSI/AWWA C151/ A21.51, latest revision. The 
minimum thickness class for underground pipe shall be Thickness Class 51 for 4-inch pipe or greater, 3” 
ductile iron water mains or service lines are not allowed, Thickness Class 50 for 6-inch through 12-inch 
pipe and Pressure Class 250 for 16-inch pipe and larger. Flanged pipe shall have a minimum thickness class 
of Class 53. Pipe thickness class or pressure class, wall thickness and working pressure shall conform to 
the following table: 

Size Thickness Class (TC) 
Pressure Class (PC) 

Thickness 
(In.) 

Rated Water Working Pressure 
(PSI) 

4” TC51 0.26 350 
6” TC50 0.25 350 
8” TC50 0.27 350 
12” TC50 0.31 350 
16” PC250 0.31 250 
20” PC250 0.33 250 
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24” PC250 0.37 250 
30” PC250 0.42 250 
36” PC250 0.47 250 

Pipe larger than 8-inches in diameter or pipes which are deeper than 10-feet shall be ductile iron only, for 
open cut installations. The City Engineer reserves the right to require the use of ductile iron in sizes 4-inch 
through 12-inch when needed due to laying conditions or usage. 

Pipe shall have a minimum rated water working pressure of 250 psi and shall be furnished in laying lengths 
of 20 feet or less, unless specifically shown otherwise on the Drawings. All piping and fittings shall be new 
and unused, no refurbished piping or fittings shall be accepted. 

Ductile iron pipe shall be used for all hydrant installations, large meter sets 3” or larger and for fire line 
installations from the main to the backflow preventer. 

Fittings: Fittings for bends, tees, crosses, etc. from 4-inch through 36-inch in size installed on ductile iron 
pipe shall be either mechanical joint, restrained joint or flanged joint as indicated on the Drawings and shall 
have a minimum working pressure of 250 psi. Fittings shall be cast ductile iron and shall conform to 
ANSI/AWWA C110, ANSI/AWWA C111 and ANSI/AWWA C153, latest revisions for flanged and 
mechanical joint pipe. Fittings for compact ductile iron cast fittings in accordance with ANSI/AWWA 
C153/A 21.53, latest revision with mechanical joint bells or ductile iron cast fittings in accordance with 
ANSI/AWWA C110/A 21.10, latest revision with mechanical joint bells. Fittings shall be coated and lined 
as indicated on the Drawings, in the manner specified below for ductile iron pipe. The rubber gaskets for 
flanged, mechanical, and push-on joints shall be as described below. 

The working pressure minimum rating shall be 350 psi for 4-inch to 24-inch fittings. Fittings larger than 
24-inch shall be pressure rated to 250 psi minimum. Fittings shall be designed to withstand without bursting 
a hydrostatic test of three times the rated water working pressure. All fittings shall have a date code cast 
into the fitting in addition to the pressure rating and material code. Ductile iron fittings shall be coated and 
lined in accordance with requirements of ANSI/AWWA C104/A21.4. Mechanical joint glands shall be 
ductile iron in accordance with ANSI/AWWA C111/A 21.11. When reference is made to ANSI/AWWA 
Standards, the latest revisions shall apply. Only those fittings and accessories that are of domestic (USA) 
manufacture shall be acceptable. 

Push-On Joints: Push-on-joints shall be used for straight pipe lengths only. No fittings with push-on-joints 
shall be allowed. Pipe using push-on joints shall be in strict accordance with AWWA C111 and ANSI 
A21.11, latest revision. Jointing materials shall be provided by the pipe manufacturer and installation shall 
be in strict accordance with the manufacturer's recommended practice. The gaskets for push-on pipe joints 
shall be made of EPDM rubber. Push-on joints shall be as listed in the City of Clearwater Approved 
Products List, or an equal approved by the city. 

Mechanical Joints: Jointing materials for mechanical joints shall be provided by the pipe and fitting 
manufacturer. Materials assembly, bolting and gaskets shall be in strict accordance with ANSI/AWWA 
C111 and ANSI/AWWA C110/ A 21.10 and ANSI/AWWA C153/ A 21.53, latest revisions. Tee head bolts 
and nuts for underground mechanical joint ductile iron fittings shall be manufactured of CORTEN, high 
strength, low alloy, corrosion resistant steel in accordance with ASTM A242, or an equal approved by the 
Engineer. The gaskets for mechanical joints shall be made of EPDM rubber. 

Flanged Joints: Bolt circle and bolt holes for flanges shall be drilled and faced to match ANSI B16.1, Class 
125, with any special drilling and tapping as required to insure correct alignment and bolting. All accessory 
hex-head bolts and nuts and full faced gaskets for each joint size shall be furnished as a flange accessory 
package. 
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1. Gaskets: Full face, Toruseal gaskets, or approved equal shall be used for flanged pipe connections. 
Gaskets shall be suitable for a water pressure of 350 psi at a temperature of 180F. The gaskets for 
flanged joints shall be made of EPDM rubber. 

2. Bolts and Nuts for Flanges: Bolts and nuts for flanges shall be Type 316 stainless steel conforming 
to ASTM A193, Grade B8M for bolts and ASTM A194, Grade 8M for nuts. The nuts shall have a 
hardness that is lower than that of the bolts and washers by a difference of 50 Brinnell hardness to 
prevent galling during installation. 

3. Flanges shall be long-hub type screwed tightly on pipe by machine at the foundry prior to facing 
and drilling. Flange machine surfaces shall be coated with rust inhibitor immediately after facing 
and drilling. Field assembled screwed on flanges are prohibited. 

502-2.1.1. MANUFACTURED RESTRAINED JOINTS FOR DUCTILE IRON 
PIPE 

Restrained Pipe Joints and Fittings: Thrust restraint for buried piping shall be provided by restrained 
joints. Concrete thrust blocks shall not be acceptable. Pipe joints and fittings shall be restrained in 
accordance with the Drawings and the requirements of this Specification. It is intended that, at a minimum, 
all fittings shall be restrained. In cases where the calculated required length of restrained pipe is not evenly 
divisible by nominal laying lengths of pipe, the total required length of restrained pipe shall be rounded up 
to the next closest nominal length that is evenly divisible by the standard laying length. 

A. Manufactured Restrained Joints: Manufactured restrained joints shall be manufacturer's standard 
specifically modified push-on type joints with joint restraint provided by ductile iron retainer rings 
joined together by corrosion-resistant, high strength steel tee head bolts and nuts or with joint 
restraint provided by a welded-on retainer ring and a split flexible ring assembled behind the 
retainer ring. Gaskets for manufactured restrained pipe joints shall be made of EPDM rubber. 
Manufactured restrained joints shall be as listed as an equal approved by the city. 

B. Gripping-Type Gasket Restraint: Gripping-type gaskets may be used for ductile iron pipe 12-inches 
in size and smaller, when approved by the city. This type of restrained joint shall be the 
manufacturer's standard push-on type joint with joint restraint provided by a specially designed 
gasket with high strength stainless steel gripping elements which have sharp teeth on its inner 
surface for gripping the spigot end of the pipe joint. The gripping type gasket shall be made of 
EPDM rubber. The gripping type gasket manufacturer’s joint restraint shall only be considered for 
use on pipe sizes from 4-inch to 12-inch. Gripping type gasket restraints shall be as listed in the 
City of Clearwater Approved Products List, or an equal approved by the city. 

C. Manufactured restrained joint pipe and fittings shall be ductile iron only and shall comply with 
applicable portions of this Specification. Manufactured restrained joints shall be capable of 
deflection during assembly. Deflection shall not exceed 50 percent of the manufacturer's 
recommendations. 

D. Tee head bolts and nuts for restrained joints shall be manufactured of CORTEN, high strength, low 
alloy, corrosion resistant steel in accordance with ASTM A242, or an equal approved by the 
Engineer. 

502-2.1.2. ALTERNATE MECHANICALLY RESTRAINED JOINTS FOR DI 
PIPE 

Thrust restraint for buried piping shall be provided by restrained joints. Concrete thrust blocks shall not be 
acceptable. When prior approval is obtained from the Engineer, ductile iron pipe and fittings with 
mechanical joints or ductile iron pipe with push-on joints may be restrained using a follower gland or ring 
which includes a restraining mechanism. Joint restraints shall have a working pressure rating of 350 psi for 
3-inch to 16-inch ductile iron pipe, 250 psi for 18-inch to 36-inch ductile iron pipe, with a minimum pressure 
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rating safety factor of 2 to 1. The restraint shall be accomplished by multiple gripping wedges incorporated 
into a follower gland meeting the requirements of ANSI/AWWA C110/A21.10. 

502-2.1.2.1. Restraints for Ductile Iron Pipe with Mechanical Joint Fittings 
Joint restraints for ductile iron pipe to mechanical joint fittings shall be MEGALUG Series 1100 restraints 
by EBAA Iron, or an approved equal listed in the City of Clearwater Approved Products List. When 
actuated during installation, the restraining device shall impart a multiple wedging action against the pipe 
wall, which increases resistance as internal pressure in the pipeline increases. 

A. The restrained joint shall maintain flexibility after installation. Glands shall be manufactured of 
ductile iron conforming to ASTM A536 and restraining devices shall be of heat-treated ductile iron 
with a minimum hardness of 370 BHN. The gland shall have standard dimension and bolting 
patterns for mechanical joints conforming to ANSI/AWWA C111 and C153, latest revisions. The 
restraining wedges shall have twist-off nuts to insure proper torquing. 

B. Tee head bolts and nuts shall be manufactured of corrosion-resistant, high strength, low alloy 
CORTEN steel in accordance with ASTM A242. 

C. No other retainer gland type device will be acceptable. After installation prior to backfilling, all 
parts of the joint restraint system shall be coated with coal tar epoxy equal to Carboline Bitumastic 
No. 300-M. 

502-2.1.2.2. Restraints for Ductile Iron Pipe with Push-on Joints 
Joint restraints for ductile iron push-on pipe joints 4-inch to 36-inch shall be constructed of ductile iron 
conforming to ASTM A536 and shall have a working pressure for 350 psi for 4-inch to 16-inch and 250 psi 
for 18-inch and larger fittings. Restraint shall be accomplished by a wedge action restraint ring on the spigot 
joined to a split ductile iron ring behind the bell and the two rings connected by restraint rods and nuts. 
Torque limiting twist off nuts shall be used to ensure proper actuation of the restraining wedges. The 
restraints shall be MEGALUG® Series 1700 restraint harnesses as manufactured by EBAA Iron or an 
approved equal. 

A. The restrained joint shall maintain flexibility after installation. Restraint rings shall be 
manufactured of ductile iron conforming to ASTM A536 and the ring restraining wedge devices 
shall be of heat-treated ductile iron with a minimum hardness of 370 BHN. The restraining wedges 
shall have twist-off nuts to insure proper torquing. 

B. Restraint rods and nuts shall be manufactured of corrosion-resistant, high strength, low alloy 
CORTEN steel in accordance with ASTM A242. 

C. No other restraint harness type device will be acceptable. After installation prior to backfilling, all 
parts of the joint restraint system shall be coated with coal tar epoxy equal to Carboline Bitumastic 
No. 300-M. 

502-2.1.3. Ductile Iron Pipe Installed with Steel Casings 
General: All pipe placed within steel casings shall be push-on joint ductile iron pipe restrained by the use 
of mechanical bell restraints as specified above in Section 502-2.1.2.2. The rods for the bell restraints shall 
be double nutted to prevent over-belling of the joint during push-in of the carrier pipe into the casing. The 
carrier pipe shall have properly sized casing spacers installed on the pipe so that the pipe will be centered 
within the casing. Each end of the casing shall be properly sealed to prevent the intrusion of soil, water, or 
debris within the casing itself. It shall be double sealed by brick and cement mortar and include a casing 
end seal with stainless steel bands as shown on in the engineering construction standards. 

Cement-Mortar Interior Lining (Potable or Reclaimed Water): Ductile iron pipe, fittings, and specials 
shall be cement lined in accordance with ANSI/AWWA C104, latest edition, "Cement-Mortar Lining for 
Ductile Iron and Gray Iron Pipe and Fittings for Water". The cement lining shall have standard thickness 



 SECTION IV – Technical Specifications 

SECTION IV Page 84 of 172 Updated 6/2/2021 

and, after curing, the lining shall have a seal coat of bituminous material in accordance with ANSI/AWWA 
C104/A21.4 80, latest revision and shall be listed by ANSI/NSF Standard 61 for potable water contact. 

Pipe Labeling: Pipe manufacturer shall label in large legible lettering on the exterior of the pipe the type 
of pipe interior lining. 

Exterior Coatings for Buried Pipe: Ductile iron pipe, fittings, and specials to be installed underground 
shall be coated on the exterior at the factory with one coat, 1 mil DFT, of asphaltic coating per AWWA 
C151, C110 and C153. All clamps, bolts, nuts, studs, and other uncoated parts of joints for underground 
installation shall be coated with coal tar epoxy prior to backfilling. Coal tar epoxy shall be equal to 
Carboline Bitumastic No. 300-M. 

Exterior Coating for Exposed Pipe: Ductile iron pipe, fittings, and specials to be installed aboveground 
shall be furnished with a shop applied primer on the exterior. All above ground ductile iron pipe and fitting 
installations shall be painted in the field with an epoxy-epoxy-urethane system coating from an approved 
coating manufacturer, color: Safety Blue for potable water, Pantone Purple for reclaimed water or Safety 
Green for wastewater. 

502-2.1.4. POLYETHYLENE ENCASEMENT FOR BURIED DUCTILE IRON 
PIPE 

Polyethylene tube encasement shall be provided and installed for all buried ductile iron pipe segments and 
fittings for corrosion protection as specified herein. Both material and installation procedures shall be in 
accordance with ANSI/AWWA C105/ A21.5-10. Polyethylene encasement material shall be manufactured 
with UV inhibitors. The polyethylene encasement shall be color coded as follows: 

A. Potable Water Service – Blue Polyethylene Encasement. 
B. Reclaimed Water Service – Pantone Purple Polyethylene Encasement. 
C. Wastewater Service – Green Polyethylene Encasement. 

The polyethylene encasement shall be a minimum of 8 mils thick and shall be certified by the manufacturer 
to provide suitable protection of pipe installation in corrosive soil. 

All pipe joints shall consist of a minimum of one foot of polyethylene overlap onto the adjacent pipe at both 
ends. All overlap material shall be secured in place with at least two wraps of 1-inch wide x 8 mils thick 
polyethylene adhesive tape. Any slack liner material along the pipe barrel shall be taken up by folds secured 
in-place with adhesive tape. Repair any rips, punctures, or other damage to polyethylene with tape or by 
patching. 

All valves, fittings and specialty items shall be jointed with proper overlaps and fastening as described 
above. Prepare openings for service taps, air-reliefs, etc., by making a cut in the polyethylene and 
temporarily folding back the edges. After installation is completed, replace the polyethylene and repair the 
cut with polyethylene adhesive tape. 

Care shall be taken during backfilling so that no damage will occur to the polyethylene encasement. In 
general, backfilling shall be done in accordance with AWWA Standard C 600. 

The Contractor shall install polyethylene encasement in accordance with all liner and pipe manufacturer 
recommendations. 

Polyethylene encasement shall be required for below ground installations of ductile iron pipe and fittings 
where the installed ductile iron utility pipe will be located less than 10 feet from a gas main. 

502-2.2. POLYVINYL CHLORIDE (PVC) PIPE 
Each length of PVC pipe shall bear identification that will remain legible during normal handling, storage 
and installation such as the name or trademark of the manufacturer, the location of the manufacturing plant, 
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and the class or strength classification of the pipe. All PVC pipe shall bear the NSF-DW seal. Each length 
of pipe shall also bear and so designate the testing agency that verified the suitability of the pipe material 
for potable water service. The markings shall be plainly visible on the pipe barrel. This required 
identification shall be factory applied by the manufacturer. Pipe which is not marked clearly with the 
required identification is subject to rejection. All rejected pipe shall be promptly removed from the project 
site by the Contractor. PVC pipe is approved for underground installations only. 

Polyvinyl Chloride (PVC) Pipe 4-inch through 8-inch shall be in accordance with ANSI/AWWA C900, 
DR18, latest revision and the American Society for Testing & Materials for the PVC Resin Compound 
conforming to ASTM Specification D1784. Pipe shall have gasketed integral bell ends and shall be 
homogeneous throughout and be free of visible cracks, holes, foreign material, blisters, or other visible 
deleterious faults. Pipe shall be designed for maximum working pressure of not less than 235 psi and with 
not less than a sustained hydrostatic pressure of 470 psi for a safety factor of 2 to 1 for AWWA C900 pipe. 

Polyvinyl Chloride Pipe shall be manufactured to the same outside diameter (O.D.) as Ductile Iron Pipe 
only. Pipe larger than 8-inches in diameter or pipes which are deeper than 10-feet shall be ductile iron only. 
The City Engineer reserves the right to require the use of ductile iron in sizes 4-inch through 8-inch when 
needed due to laying conditions or usage. 

Pipe dimension ratio, working pressure and laying length shall conform to the following table: 
Size Dimension Ratio (OD/Thick.) Rated Water Working Pressure 

(PSI) 
Laying Length 
(Ft) 

4 18 235 20 
6 18 235 20 
8 18 235 20 
12 18 235 20 

Bell and Spigot Pipe Joints: Pipe joints shall be gasketed, push-on type made with integral bell and spigot 
pipe ends in accordance with ASTM D3139, latest revision. The bell shall consist of an integral thickened 
wall section designed to be at least as strong as the pipe wall. The bell shall be supplied with factory glued 
rubber ring gasket which conforms to the manufacturer's standard dimensions and tolerances. The gasket 
shall meet the requirements of ASTM F477 "Elastomeric Seals (Gaskets) for Joining Plastic Pipe" and 
shall be manufactured of EPDM elastomeric material. PVC pipe shall be approved by the Engineer and the 
Owner or approved equal. 

Integral Pipe Color: All PVC pipe for potable water mains, reclaimed water mains and wastewater force 
mains shall be extruded or fabricated with an integral color in the PVC material. The integral color for the 
PVC pipe shall be as follows: 

A. Potable Water: PVC pipeline color - Blue. 
B. Reclaimed Water: PVC pipeline color – Pantone Purple 
C. Wastewater: PVC pipeline color – Green 

The use of white or any other color pipe for potable water, reclaimed water or wastewater service shall be 
prohibited. 

Fittings: Fittings for PVC pressure pipe shall be ductile iron fittings with restrained mechanical joint ends, 
linings and coatings as specified in Section 502-2.1 for ductile iron fittings. 

Restrained Joints for PVC Pipe: Thrust restraint for buried piping shall be provided by restrained joints. 
Concrete thrust blocks shall not be acceptable. Thrust restraints shall be used at all valves, tees, bends, and 
other fittings for the Restrained Joint PVC pipe and Push-on Joint PVC pipe. Where indicated on the 
Drawings, to prevent pipe joints and fittings from separating under pressure, pipe joints and fittings for 
PVC pipe shall be restrained as follows: 
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A. PVC pipe bell and spigot push-on joints, adjacent to restrained fittings, shall be restrained using a 
harness type restraint device. The harness restraint shall be split to enable installation of the restraint 
after the spigot has been installed into the bell. The restraint unit shall consist of a split ring that 
fits behind the bell, a split restraint ring that installs on the spigot and a number of clamping bolts 
to connect the other two parts. The restraining device shall consist of multiple individually activated 
gripping wedges or a series of serrations to grip the pipe and maximize restraint capability in 
conjunction with a sufficient number of clamping bolts connecting the retainer on the bell side of 
the joint pipe to the restraint ring on the other side to hold the spigot. The restraining device and 
components shall be manufactured of high strength ductile iron meeting ASTM A536, Grade 65-
42-10. Clamping bolts and nuts shall be manufactured of corrosion resistant high strength, low 
alloy CORTEN steel meeting the requirements of ASTM A242. The restraint device shall be the 
EBBA Iron MEGALUG Series 1500 TD Restrainer or an equal. 

B. Mechanical joint fittings used with PVC pipe shall be restrained with the EBBA Iron MEGALUG 
Series 2000 PV Restrainer or an equal approved. The restraining device shall consist of a retainer 
gland such that it can replace the standard mechanical joint gland and can be used with the standard 
mechanical joint bell conforming to ANSI/AWWA C111/A21.11 and ANSI/AWWA C153/A21-
53. The restraining device shall have a pressure rating equal to that of the PVC pipe on which it is 
used. Twist off nuts, sized same as the tee-head bolts shall be used to insure proper actuating of 
restraining devices. The restraining gland shall be manufactured of high strength ductile iron 
meeting ASTM A536, Grade 65-42-10. The tee head bolts and nuts, and the clamping bolts and 
nuts, shall be manufactured of corrosion resistant high strength, low alloy CORTEN steel meeting 
the requirements of ASTM A242. 

502-2.2.1. RESTRAINED JOINT PVC PIPE (DIRECTIONAL BORE) 
Restrained Joint PVC pipe and couplings used for directional bores shall be made from un-plasticized PVC 
compounds having a minimum cell classification of 12454-B, as defined in ASTM D1784 (latest edition). 
All compounds shall qualify for a Hydrostatic Design Basis (HDB) rating of 4000 psi for water at 73.4°F, 
in accordance with the requirements of ASTM D2837 (latest edition latest edition). Blue pipe (safety blue 
paint color) shall be supplied for the potable water system and purple pipe (pantone 522C paint color) shall 
be supplied for the reclaimed water system as specified in Section 502-2.2. 

Nominal outside diameters and wall thickness of PVC pipe shall conform to the requirements of AWWA 
C900 for pipe sizes between 4 and 16-inches. Nominal outside diameters and wall thickness of 4” PVC 
pipe shall conform to the requirements of ASTM D2241 (latest edition). PVC pipe shall be furnished in 
sizes 4” (Pressure Rating 250 psi, DR17), 4” (Class 305, DR-14) and 6” and 8” (Class 235, DR-18). Pipe 
shall be furnished in standard laying lengths of 20 ft. + 1 in. 

PVC pipe used for directional bores shall be joined using a restrained-joint coupling system or ring restraint 
with Rieber Gasket meeting the requirements of ASTM F477, latest edition. Pipe and/or couplings shall be 
designed as an integral system and shall be provided by a single manufacturer for maximum reliability and 
interchangeability. Assembled joints shall meet the leakage test requirements of ASTM D3139 (latest 
edition). No external pipe-to-pipe restraining devices which clamp onto or otherwise damage the pipe 
surface as a result of point-loading shall be permitted. 

Maximum allowable axial jacking loads for the pipe shall be provided by the pipe manufacturer. The 
Contractor shall provide and utilize appropriate instrumentation that the Engineer shall monitor, to ensure 
that the jacking loads never exceed 80% of the maximum allowable axial jacking loads allowed by the pipe 
manufacturer. Only experienced personnel shall be used to install pipe. If used, coupling edges shall be 
beveled to reduce drag force when pipe is installed by directional bore or Micro tunneling. Assembly of 
joints shall be in strict accordance with the manufacturer’s written instructions. 

Manufacturer/Product: Certain Teed Certa-Lok C-900, no approved equal. 
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502-2.3. HIGH DENSITY POLYETHYLENE (HDPE) PIPE 
This Section includes materials and methods of installation of high-density polyethylene pipe (HDPE) and 
fittings for water, reclaimed water, and wastewater utility use as required and as specified herein. For point 
repairs only if the flow cannot be stopped the use of stiffeners is allowed. 

The high density, very high molecular weight polyethylene pipe shall be made from a HDPE material 
having a minimum material designation code of PE4710 and shall conform to AWWA C906, latest revision. 
The material shall meet the requirements of ASTM D3350 and shall have a minimum cell classification of 
PE445574C/E. In addition, the pipe shall be listed as meeting NSF-61. HDPE pipe shall have outside 
diameter sizes matching ductile iron pipe (DIPS) and shall have the minimum wall thickness and dimension 
ratio (DR) as shown on the Drawings for a particular installation. Minimum pressure ratings for HDPE pipe 
shall be 250 psi DR 9 and 200 psi for DR-11. The DR rating or the minimum pipe wall thickness of the 
pipe for a particular HDD installation shall be as called out on the Drawings. The polyethylene compound 
shall be suitably protected against degradation by ultraviolet light by means of carbon black, well dispersed 
by pre-compounding in a concentration of not less than 2 percent. 

The pipe manufacturer shall be listed and in good standing with the Plastic Pipe Institute as meeting the 
recipe and mixing requirements of the resin manufacturer for the resin used to manufacture the pipe. Pipe 
shall be manufactured by Performance Pipe (Chevron), JM Eagle or an approved equal. 

HDPE pipe shall be manufactured and identified by color based on the type of utility service. HDPE pipe 
and tubing less than 6-inch in size shall be manufactured entirely in the required color. For HDPE pipe 6-
inch and greater, color coding shall be accomplished either through an exterior surface entirely of the 
required color or through striping. The color coding shall be permanently co-extruded on the pipe exterior 
surface as part of the pipe’s manufacturing process. The pipe shall be manufactured as one solid color per 
the applicable service color or shall be black in color with three (3) permanent solid color stripes, per the 
applicable service color, extruded into the piping material. The colored stripes shall appear on three (3) 
sides of the pipe, run the entire length of the pipe, and each stripe shall be no less than 1-inch wide. Painting 
HDPE pipe to accomplish color coding shall not be permitted. The pipe identification color coding based 
on the intended Type of Utility Service shall be as follows: 

1. Sewer – green (safety green paint color) 
2. Water – blue (safety blue paint color) 
3. Reclaimed water – purple (pantone 522C paint color) 

In addition to the identification color being co-extruded, HDPE Pipe shall have been continuously marked 
by the manufacturer with permanent printing with the following information at a minimum: 

A. Nominal Size (Inches). 
B. Dimension Ratio (DR). 
C. Pressure Rating (psi). 
D. Trade Name. 
E. Material Classification (PE4710). 
F. Plant, Extruder and Operator Codes. 
G. Resin Supplier Code. 
H. Date Produced; and 
I. HDPE pipe used for potable water mains shall bear the NSF Seal of Approval. 

502-2.3.1. MECHANICAL JOINT ADAPTERS (MJ ADPATERS) 
Mechanical Joint Adapter Fittings shall have a material designation code of PE4710, and a minimum Cell 
Classification of PE445474C/E. Mechanical Joint Adapters can be made to ASTM D3261 or if machined, 
must meet the requirements of ASTM F2206. MJ Adapters shall have a pressure rating equal to the pipe 
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unless otherwise specified on the plans. Markings for molded or machined MJ Adapters shall be per ASTM 
D3261. 

Where shown on the drawings, 4-inch and larger transitions to mechanical joint fittings and valves shall be 
ductile iron mechanical joint. Connection to the mechanical joint fittings shall be accomplished using a 
mechanical joint adapter kit. The mechanical joint adapter fitting shall be fused onto the pipe and shall 
result in a restrained joint with a pressure rating no less than 150 psi. The D.I./HDPE mechanical joint 
adaptor shall consist of: 

1. A molded or fabricated HDPE mechanical joint transition fitting. 
2. A mechanical joint rubber gasket fabricated of EPDM. 
3. A mechanical joint restraining gland. The restraining gland shall be manufactured of high strength, 

ductile iron meeting ASTM A536, Grade 65-42-10. 
4. The tee head bolts and nuts shall be manufactured of corrosion resistant high strength, low alloy 

CORTEN steel, meeting the requirements of ASTM A242. 

502-2.3.2. BUTT FUSION PROCESS AND INSTALLATION 
The pipe shall be joined by the butt fusion procedure outlined in ASTM F2620 or PPI TR-33. All fusion 
joints shall be made in compliance with the pipe or fitting manufacturer’s recommendations and shall be 
butt-welded flush to the outside diameter of the pipe. Joints shall provide axial pullout resistance. Fusion 
joints shall be made by qualified fusion technicians per PPI TN-42. A record or certificate of training for 
the fusion operator must be provided to the Engineer that documents training to the fundamentals of ASTM 
F 2620. 

All HDPE fusion equipment operators shall be qualified to perform pipe joining. Fusion equipment 
operators shall have current, formal training on all fusion equipment employed on the project and shall be 
certified by the pipe supplier/manufacturer. Training records for qualified fusion technicians shall be 
submitted to the Engineer for review. Training received more than two years prior to operation with no 
evidence of activity within the past 6 months shall not be considered current. 

When the fusion machine operator is employed by the HDPE pipe and fusion machine supplier, the supplier 
shall maintain an ISO 9001 Certified Quality Management System. 

Sections of HDPE shall be joined into continuous lengths on the job site above ground and butt fused in 
strict accordance with pipe manufacturer’s recommendations. The finished pipe assembly shall be pressure 
tested prior to insertion underground. 

All HDPE pipe shall be cut, fabricated, and installed in strict conformance with the pipe manufacturer's 
recommendations. Joining, laying, and pulling of polyethylene pipe shall be accomplished by personnel 
experienced in working with high density polyethylene pipe. The pipe supplier shall certify in writing to 
the Engineer that the Contractor is qualified to join, lay, and pull the pipe or representative of the pipe 
manufacturer shall be on site to oversee the pipe joining. Expenses for the representative shall be paid for 
by the Contractor. 

The butt fused joint shall have a zero-leak rate under the following conditions: 

A. External pressure up to 60 psi from bentonite injection, slurry system operation, or groundwater 
head. 

B. Internal hydrostatic pressure testing of 150 psi. 

The Contractor shall obtain from the pipe manufacturer a certificate of compliance to the effect that the 
pipe and fittings supplied for this Contract have been inspected at the plant and that they meet the 
requirements of these specifications. The Contractor shall submit these certificates to the Engineer prior to 
installation of the pipe materials. All pipe and fittings shall be subjected to visual inspection at time of 
delivery and before they are lowered into the trench to be laid. Joints or fittings that do not conform to these 
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specifications will be rejected and must be removed immediately by the Contractor. The entire product of 
any plant may be rejected when, in the opinion of the city, the methods of manufacture fail to secure uniform 
results, or where the materials used are such as to produce inferior pipe or fittings. 

Each joint fusion shall be recorded and logged by an electronic monitoring device (data logger) affixed to 
the fusion machine. Joint data shall be submitted as part of the As-Built record information, in accordance 
with this Technical Specification. 

Butt Fusion Machines: Only appropriately sized, and outfitted fusion machines that have been approved 
by the pipe supplier shall be used for the fusion process. Fusion machines must incorporate the following 
properties, including the following elements: 

A. Heat Plate: Heat plates shall be in good condition with no deep gouges or scratches within the pipe 
circle being fused. Plates shall be clean and free of any contamination. Heater controls shall 
properly function, and cord and plug shall be in good condition. The appropriately sized heat plate 
shall be capable of maintaining a uniform and consistent heat profile and temperature for the size 
of pipe being fused, per the pipe supplier’s recommendations. 

B. Carriage: Carriage shall travel smoothly with no binding at less than 50 psi. Jaws shall be in good 
condition with proper inserts for the pipe size being fused. Insert pins shall be installed with no 
interference to carriage travel. 

C. General Machine: Overview of machine body shall yield no obvious defects, missing parts, or 
potential safety issues during fusion. 

D. Data Logger: The current version of the pipe supplier’s recommended and compatible software 
shall be used. Protective case shall be utilized for the hand-held wireless portion of the unit. Data 
Logger operations and maintenance manual shall always be with the unit. If fusing for extended 
periods of time, an independent 110V power source shall be available to extend battery life. 

E. Joint Recording: Each fusion joint shall be recorded and logged by an electronic monitoring device 
(data logger) connected to the fusion machine. The fusion data logging and joint report shall be 
generated by software developed specifically for the butt-fusion of thermoplastic pipe. The 
software shall register and/or record the parameters required by the manufacturer and these 
Specifications. Data not logged by the data logger shall be logged manually and be included in the 
Fusion Technician’s joint report. 

Required Auxiliary Equipment: Other equipment specifically required for the butt fusion process shall 
include the following: 

A. Pipe rollers shall be used for support of pipe on either side of the fusion machine. 
B. A weather protection canopy that allows full machine motion of the heat plate, fusion assembly 

and carriage shall be provided for fusion in inclement and /or windy weather. 
C. Fusion machine operations and maintenance manual shall always be kept with the fusion machine. 
D. Facing blades specifically designed for cutting HDPE pipe. 

The pipe shall be installed in a manner that does not exceed 70 percent of the recommended maximum 
bending radius of the pipe. When the pipe is installed by pulling in tension, 75 percent of the recommended 
Safe Pulling Force, according to the pipe supplier, shall not be exceeded. 

Joint Fusion Bead Removal: Contractor shall trim and remove the butt fusion beads from the inside and 
the outside of the HDPE pipe at the butt fused joint following joint fusing. without disrupting pipe service. 
The restraints shall be manufactured by EBAA Iron Series 1500 or 1600 or approved equal. 
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502-2.4. PIPING IDENTIFICATION SYSTEM 
502-2.4.1. EXTERIOR MARKINGS FOR BURIED PIPE 
All ductile iron and polyvinyl chloride pressure pipelines installed by open cut shall receive a color-coded 
continuous self-adhesive vinyl tape, installed by the contractor, with the width and located as indicated 
below. Pipe tape striping shall be in the color required for the service as specified below. 

A. Tape Stripe Marking Locations: 
Up to 4-inch 
diameter pipe 

(1 location) 3-inch wide tape placed at center-top of pipe. 

6 to 16-inch 
diameter pipe 

(2 locations) 6-inch wide tape placed on both sides, top half of pipe. 

20-inch and larger 
diameter pipe 

(3 locations) 6-inch wide tape placed on both sides’ top half of pipe with 
a third stripe centered along top of pipe. 

B. Color of Tape Stripe Marking: 
Potable Water Marking Stripe Tape Blue with Black or White Lettering, 

“POTABLE WATER MAIN” or similar wording. 
Reclaimed Water Marking Stripe Tape Purple with White or Yellow Lettering, 

“RECLAIMED WATER MAIN” or similar wording 
Force Main Marking Stripe Tape Green with Black or White Lettering, 

“WASTEWATER FORCE MAIN” or similar wording 

502-2.4.2. LOCATION DETECTION WIRE: 
A. Location Detection Wire for Open-Cut Pipeline Installations: All ductile iron and polyvinyl 

chloride pressure pipelines installed by open cut shall be laid with two (2) strands of Location 
Detection Wire applied to the pipe. The detection wire shall be continuous, high strength copper 
clad steel (HS-CCS) 10 gauge AWG wire insulated with 30 mil thick high molecular weight – high 
density polyethylene (HMW-HDPE) insulation with a minimum break load of 684 pounds and 
specifically designed for use in open cut installations, equal to “1030-HS High Strength Tracer 
Wire” manufactured by Copperhead Industries, LLC, or an approved equal. Each wire shall be 
continuous with splices made only by spicing connectors manufactured by the wire manufacturer 
equal to “LSC1030C Snake Bite™ Locking Connectors” as manufactured by Copperhead 
Industries, LLC or an approved equal. The 2 wires shall be taped to the top of each joint of pipe 
with about 5-feet between each piece of tape, with a minimum of 3 taping locations for each 20-
foot length of pipe. The tape used shall be 3M Scotch Rap All-Weather Corrosion Protection Tape, 
polyvinyl chloride backing with rubber adhesive, 4-inches wide or Engineer Approved Equal. 

Following installation of the pipeline including backfill and compaction, the Contractor shall perform a 
second 12-volt DC electrical continuity test on each of the two (2) tracer wires. 

B. Location Detection Wire for Horizontal Directional Drilling Pipeline Installations: All 
polyvinyl chloride or HDPE pressure pipe installed by directional drilling methods shall be installed 
with three (3) insulated tracer wires. The three (3) tracer wires shall be attached at 120-degree 
locations around the pipe to help ensure continuity of at least one wire subsequent to the HDD 
installation. The tracer wire shall be continuous, extra high strength copper clad steel (EHS-CCS) 
10 gauge AWG wire insulated with 45 mil thick high molecular weight – high density polyethylene 
(HMW-HDPE) insulation with a minimum break load of 2,032 pounds and specifically designed 
for use in directional drilling installations, equal to “1045-EHS Solo Shot EHS, Extra High Strength 
Tracer Wire” manufactured by Copperhead Industries, LLC, or an approved equal. 
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Continuity shall be maintained in the wire along the entire length of the pipe installed by HDD. No splices 
shall be allowed for each wire attached to the HDD pipeline unless approved by the city or the Engineer. If 
approved, permanent splices shall be made using wire connectors approved for underground applications 
with splices made only by spicing connectors manufactured by the wire manufacturer equal to “LSC1030C 
Snake Bite™ Locking Connectors” as manufactured by Copperhead Industries, LLC or an approved equal. 
If splices are approved by the city or the Engineer, all miscellaneous splicing components shall be furnished, 
installed, and tested by the Contractor and witnessed by the city or the Engineer. 

At a minimum, the location detection wires shall be attached to the pipe with nylon wire ties, with ties 
located at 5-foot intervals, as shown in the Standard Details. The Contractor may suggest other methods of 
attachment, with the approval of the city or the Engineer. 

Prior to installation of the pipeline into the bore hole, the Contractor shall perform a 12-volt DC electrical 
continuity test on each of the three (3) wires during the aboveground pressure test. 

Following installation of the pipeline into the bore hole, the Contractor shall perform a second 12-volt DC 
electrical continuity test on each of the three (3) tracer wires. Failure of continuous continuity for at least 
one of the three tracing wires attached to the HDD pipeline, at the discretion of the city or the Engineer, 
shall be cause for rejection of the HDD installation, resulting in the abandonment and reinstallation of the 
directionally drilled pipeline. 

The HDD tracer wires shall be spliced twelve (12) inches below grade to three (3) 10-gauge tracer wires, 
as specified above for open cut installations, and brought up in the valve boxes at the ends of each HDD 
line segment. The splices shall be made only by methods per the tracer wire manufacturer’s 
recommendations and by splicing connections manufactured by the tracer wire manufacturer. The splicing 
connectors shall be the “LSC1030C SnakeBite™ Locking Connector” as manufactured by Copperhead 
Industries, LLC, the Direct Bury Lug as manufactured by DryConn®, or an approved equal. 

C. Color of Location Detection Wires: The insulation color for the wire shall match the color for the 
pipes intended service as follows: 

1. Potable Water Mains – Blue Insulation. 
2. Reclaimed Water Mains - Pantone Purple Insulation. 
3. Wastewater Force Mains – Green Insulation. 

D. Termination of the Location Detection Wires: The tracer wires shall be secured to all valves, 
tees and elbows. It is to be installed at every valve box through a 2-inch PVC pipe to 18-inches 
above the top of the concrete slab. The 2-inch PVC pipe shall be the same length as the adjustable 
valve box, and the 2-inch PVC pipe shall be plugged with a 2-inch removable brass plug with 
recessed square nut 

502-2.4.3. WARNING TAPE: 
In addition, all underground pipelines installed by open-cut methods shall be buried with identification tape 
installed over the centerline of the pipe at a depth of 1.0 foot below finished grade. The identification tape 
shall be as follows: 

A. Identification tape shall be manufactured of reinforced polyethylene film with a minimum overall 
thickness of 4 mils and shall have a 0.35 mil thick magnetic metallic foil core. The tape shall be 
highly resistant to alkalis, acids, and other destructive agents found in soil. Tape width shall be 3-
inches and shall have background color specified below, imprinted with black letters. Imprint shall 
be as specified below and shall repeat itself a minimum of once every 2-feet for entire length of 
tape. Tape shall be Terra Tape Sentry Line, or an approved equal. 

B. Tape background colors and imprints shall be in accordance with the following table: 
Tape Imprint Background Color Imprint Color 
“Caution – Potable Water Main Buried Below” Blue Black 
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“Caution – Reclaimed Water Main Buried Below” Purple White 
“Caution – Wastewater Force Main Buried Below” Green Black 

502-2.5. RESTRAINED JOINT COUPLINGS 
Restrained Joint Pipe Couplings: Restrained joint pipe couplings used to join and restrain two pieces of 
plain end pipe shall be sized to suit the outside diameter of the pipe ends to be jointed with restrained ends. 
Transition couplings shall be used to join pipes of different outside diameters. Pipe couplings shall be bolted 
type with ASTM A536 ductile iron middle ring and end followers. 

Coatings: All ductile iron parts of the coupling shall be coated on the interior and exterior with a fusion 
bonded thermosetting epoxy coating, applied electrostatically prior to assembly, and complying with 
AWWA C550 with a 12-mil nominal coating thickness. The coating shall be equal to Mega-Bond as 
manufactured by EBBA Iron, Inc., or an approved equal. 

Gaskets: Gaskets for the coupling shall be wedge type manufactured of EPDM resilient rubber. 

Bolts: Torque limiting nuts and gripping restraint wedges shall be manufactured of corrosion resistant, low 
alloy, high strength steel. Threaded restraint rods and hexagonal nuts shall be manufactured of high 
strength, Type 316 stainless steel. Bolts and nuts shall conform dimensionally to ANSI/AWWA C111, 
latest revision. 

Approved Manufacturer: Restrained joint couplings shall be Series 3800 as manufactured by EBBA Iron, 
Inc., or an approved equal. 

502-3. GATE VALVES 
General: Gate valves shall open by turning to the left (counterclockwise), when viewed from the stem. 
When fully open, gate valves shall have a clear, unobstructed waterway equal to the nominal diameter of 
the pipe. All internal valve components shall be removable from the valve bonnet without removing the 
valve body from the pressure main. Operating nut or hand wheel shall have an arrow cast in the metal 
indicating the direction of opening. Each valve shall have the manufacturer's distinctive marking, pressure 
rating and year of manufacture cast on the body. Prior to shipment from the factory, each valve shall be 
tested by applying to it a hydrostatic pressure equal to twice the specified working pressure. Hydrostatic 
and leakage tests shall be conducted in strict accordance with ANSI/AWWA C500 or ANSI/AWWA C509, 
latest revisions, whichever is applicable. Only gate valve sizes 4-inch and larger shall be acceptable. 

Large Gate Valves: Gate valves with nominal sizes from 4- to 12-inches shall conform to ANSI/AWWA 
C509, latest revision, and shall be designed for a minimum working pressure of 250 psi differential pressure 
with zero leakage. Gate valves with nominal sizes from 16- to 36-inches shall conform to AWWA C515, 
latest revision, and shall be designed for a working pressure of 250 psi differential pressure with zero 
leakage. Valves shall be ductile iron body resilient wedge type with Nitrile rubber O-ring stem seals. Stems 
shall be sealed with three (3) O-rings. The top two O-rings shall be replaceable with the valve fully open 
and subject to the full rated working pressure. O-rings in a cartridge shall not be allowed. 

All cast ferrous components of the gate valve including the valve body, wedge, bonnet and stuffing box 
shall be constructed of ductile iron in conformance with ASTM A536. The valve stem shall be 
manufactured of manganese bronze in accordance with ASTM B763 and the wedge nut shall be 
manufactured of bronze in accordance with ASTM B584. The valve stem shall have an integral thrust collar; 
two-piece stem collars shall not be acceptable. The valve shall have Delrin thrust washers above and below 
the thrust collar to assist in the operation of the valve. 

Valve wedge shall be symmetrical and constructed to assure uniform seating pressure between the wedge 
seat circumference and body seating surface, providing a complete seal at the rated pressure with flow from 
either direction. Resilient wedge of the valve shall be formed by a special corrosion and chloramine 
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resistant, EPDM synthetic elastomer which is permanently bonded to and completely encapsulates the 
ductile iron valve disc. The wedge nut shall be independent of the wedge and held in place on three sides 
by the wedge to prevent possible misalignment. 

All bolting materials for buried gate valves shall be Type 304 stainless steel with hexagonal shaped heads 
with dimensions conforming to ANSI B18.2.1; metric bolting materials shall not be allowed. Gate valves 
shall be NSF 61 listed. 

Resilient wedge type gate valves shall be as listed in the City of Clearwater Approved Products List, or an 
equal approved by the city. 

Valve End Joints: All gate valves shall have either mechanical joints per ANSI/AWWA C111/A21.11 or 
restrained joints as specified above for ductile iron or PVC pipe for underground service, or flanged ends, 
Class 125 per ANSI B16.1, for above ground service or valves in vaults to fit the pipe run in which they 
are to be used. Gate valves installed on push-on joint pipe shall have mechanical joint ends unless otherwise 
specified. 

Gate Valve Operators: Unless otherwise shown on the Drawings or specified herein, gate valves shall 
have non-rising stems. Buried gate valves shall be furnished with a 2-inch square AWWA standard nut 
operator with a valve box and cover. All buried gate valves shall be installed in the vertical position only. 
Buried gate valves 16-inches and larger in nominal size installed vertically shall be provided with a spur 
gear box, valve operator. The spur gear shall be an EXEECO 1S-5 to IS-10 spur gear, depending on the 
valve size, with a gear ratio not more than 2:1. Gate valves located aboveground or inside structures shall 
be furnished with a rising stem and a handwheel operator which shall have an arrow cast in the metal 
indicating the direction of opening. Gate valves used as isolation valves for double check valve backflow 
preventers for fire lines or reduced pressure back flow preventers shall be of the open screw and yoke 
(OS&Y) design with rising stems and with a handwheel operator. 

Gate valves larger than 16-inches in nominal size shall be provided with a smaller gate valve bypass sized 
by the gate valve manufacturer. 

Interior Valve Lining: Interior of the valve body shall be lined with a fusion bonded or thermo-setting 
epoxy coating in accordance with AWWA C550, latest revision. Lining shall be holiday-free, NSF 61 
approved, with a minimum thickness of 16 mils. Surfaces shall be clean, dry, and free from rust and grease 
before lining. 

Exterior Valve Coatings: All exterior surfaces of iron body gate valves shall be clean, dry, and free from 
rust and grease before coating. For buried service, the exterior ferrous parts of all valves shall be coated at 
the factory with coal tar epoxy with a minimum total finish dry film thickness of 20 mils. Prior to back 
filling, all uncoated nuts, bolts, glands, rods, and other parts of joints shall be coated in the field with coal 
tar epoxy equal to Carboline Bitumastic No. 300-M. For valves installed above-ground, the exterior ferrous 
parts of all valves shall be shop primed at the factory with one coat, minimum dry film thickness of 4 mils, 
of a rust-inhibitive universal epoxy primer. Primer shall be suitable for finish paint specified. Following 
installation, above-ground valves shall be finish painted in accordance with city Construction Standards. 

Two Inch (2”) diameter gate valves or smaller are not allowed. These should be approved ball valves. 

Three Inch (3”) diameter valves are not allowed. 

502-4. VALVE BOXES 
Furnish, assemble, and place a valve box over the operating nut for each buried valve. The valve box shall 
be designed to prevent the transmission of surface loads directly to the valve or piping. 

Valve boxes shall be of the adjustable screw-type of suitable length with an interior diameter of not less 
than 5-1/4 inches. The valve boxes shall be manufactured of cast iron and shall be of the three-piece design 
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including a bottom section, middle section and top section with cover. The bottom section shall have a 
flange at the bottom having sufficient bearing area to prevent settling. The cast iron cover shall be cast with 
the applicable service; “WATER”, markings for potable water mains, “RECLAIMED” marking for 
reclaimed water mains or "SEWER", markings for wastewater force mains. The top section shall be 
adjustable for elevation and shall be set to allow equal movement above and below finished grade. 

The castings shall be manufactured of clean, even grain, gray cast iron conforming to ASTM A48, Class 
30B for Gray Iron Castings; and shall be smooth, true to pattern, free from blow holes, sand holes, 
projections, and other harmful defects. The seating surfaces of both the cover and the top section shall be 
machined so that the cover will not rock after it has been seated. 

The valve boxes shall be coated inside and outside with an asphaltic coating prior to machining, so that the 
machined seating surfaces will be free of any coating. Valve extension stems shall be provided for all buried 
valves when the valve operating nut is deeper than 3 feet below final grade. 

Valve boxes and their installation shall be included in the bid price for valves. Refer to City Standard Detail 
Index 402; Sheet 1 of 3 & Sheet 2 of 3 for potable water valve pad detail, and City Standard Detail Index 
502; Sheet 1 of 3 & Sheet 2 of 3 for reclaimed water valve boxes and pad detail. 

502-5. HYDRANTS 
Fire hydrants shall be dry barrel, break away type with 5-1/4-inch minimum main valve opening and shall 
comply with AWWA C502, latest revision, for a 150-psi working pressure and shall also be UL/FM listed. 
All hydrants shall be hydrostatically tested at the factory in accordance with AWWA C502, latest revision. 
Hydrants shall be the compression type, closing with line pressure. The main valve shall be solid 
encapsulated EPDM rubber. The main valve stem shall be Type 304 or higher-grade stainless steel and 
manufactured in two sections with a breakable coupling. The main hydrant valve shall open left 
(counterclockwise). Hydrants shall be fully bronze mounted with all working parts of bronze. Valve seat 
ring shall be threaded bronze and shall screw into a bronze retainer insert in the hydrant shoe, with O-rings 
to seal the barrel from leakage of water in the shoe. All interior working parts of the hydrant, including the 
seat ring, shall be removable through the top of the hydrant to allow repairs without disturbing the barrel of 
the hydrant after it has been installed. A dirt shield shall be provided to protect the operating mechanism 
from grit buildup and corrosion due to moisture. A thrust washer shall be supplied between the operating 
nut and stem lock nut to facilitate operation. The hydrant operating nut shall be of one-piece bronze or 
ductile iron construction and open counterclockwise. Operating nut shall be a No. 7, 1-1/2-inch, pentagonal 
shaped nut. The operating threads shall be totally enclosed in an operating chamber, separated from the 
hydrant barrel by a rubber O-ring stem seal and lubricated by a grease or an oil reservoir. 

Fire hydrants shall be the traffic model breakaway type, with the barrel made in at least two sections bolted 
together, of ample length for 3-1/2 foot depth of bury with necessary extensions to place the safety break 
flange located approximately 2-inches above finished grade. Breakaway bolts shall not be approved. The 
fire hydrant shall be provided with a 6-inch mechanical joint epoxy lined elbow. The hydrant shall be 
provided with two, 2-1/2-inch hose nozzles and one, 4-1/2-inch pumper nozzle, all having National 
Standard hose threads. All nozzles shall have caps attached by stainless steel chains. Hose nozzle cap nuts 
shall be 1-1/2-inch AWWA standard pentagonal shape. Nozzles shall be of the tamper resistant, 1/4-turn 
type with O-ring seals or threaded into upper barrel. Nozzles shall be retained with a stainless-steel locking 
device. 

The hydrant shall be cast with no drain or weep holes or the drain or weep holes shall be permanently 
plugged by the manufacturer. All bolts, nuts and studs for fire hydrants shall be Type 316 stainless steel. 
Fire hydrant base, lower barrel and 6-inch elbow shall be epoxy coated inside and outside. Upper barrel 
shall have an interior epoxy coating with the exterior coated with an epoxy primer and a two-part 
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polyurethane top coating. Fire hydrant upper barrel exterior colors shall have National Standard Yellow, 
UV resistant enamel, polyurethane, or fusion bonded epoxy. 

Approved Fire Hydrants: Only those fire hydrants listed in the City of Clearwater Approved Products 
List, shall be used in extension to or replacement of the city’s potable water system: Absolutely no 
substitutions for fire hydrants shall be allowed without the approval of the city Engineering Department. 

All shipments of fire hydrants to the project site shall be palletized, securely anchored to the pallet(s) and 
delivered by delivery trucks with mechanical, motorized tailgates for receipt by the Contractor. 

All hydrant assemblies shall be provided with an auxiliary 6-inch resilient seated gate valve for isolation so 
that the water to the hydrant may be shut off without the necessity of closing any other valve in the 
distribution system. Gate valves for fire hydrant installations shall be as specified above in Section 502-2.7. 
Piping used from the water main tee to the fire hydrant shall be 6-inch ductile iron pipe only. Ductile iron 
pipe shall be in accordance with Section 502-2.1. 

The fire hydrant assembly shall be provided with anchoring hydrant fittings including a locked hydrant tee 
with split gland to provide the locking together of the entire assembly for joint restraint. Hydrants shall be 
restrained by using bolted mechanical swivel-type connecting joints from the hydrant tee through to the 
hydrant. Restraining mechanical joint glands on hydrants shall be used only where hydrant runout length 
precludes the use of swivel joint connectors. Restrained joints shall absorb all thrust and prevent movement 
of the hydrant. If used, mechanical restrained joints shall comply with Section 502-2.1.2 of these Technical 
Specifications. 

All fire hydrants shall be provided with a fiber mesh reinforced concrete shear pad with dimensions as 
shown in the Drawings. 

Fire hydrants shall be located in the general location as shown on the Drawings. Final field location of all 
hydrants shall be as required by the city. All hydrants shall be located no less than 6-feet and no more than 
10-feet from the curb or edge of pavement of the adjacent roadway. 

Fire hydrants shall be located in a manner to provide complete accessibility and separated from any and all 
obstructions such as utility poles, posts, walls, etc., by a distance of at least five feet, measured from the 
centerline of the fire hydrant to the nearest physical feature, which may obstruct access or view of any fire 
hydrant, unless otherwise required by the Owner. All fire hydrants located within FDOT rights-of-way shall 
conform to FDOT clear zone requirements. 

In order to minimize any inconvenience to property owners, new fire hydrants shall be installed at or near 
side property lines. Fire hydrants shall be installed such that the 4-1/2-inch pumper nozzle faces the street 
or driveway, unless otherwise directed by the Fire Department or the Owner’s representative. 

No hydrants shall be installed on the reclaimed water system unless approved by the city Engineering 
Department.  

502-6. SERVICE SADDLES/ POLYETHYLENE SERVICE LINES 
Service Saddles: Service saddles shall have ductile iron bodies in accordance with ASTM A536, latest 
revision, with double stainless-steel straps. Ductile iron body shall have a fusion bonded nylon coating with 
a minimum thickness of 12 mils. Straps shall be Type 304 stainless steel with premium grade Type 304 L 
stainless steel bolts and Type 304 stainless steel washers and nuts. The nuts shall be Teflon coated. The 
gasket material shall be an EPDM elastomeric compound resistant to degradation by oil, natural gas, acids, 
alkalis, most aliphatic fluids, and chloramines. The outlet of the saddle shall have female NPT threads. 
Approved service saddles shall be as listed in the City of Clearwater Approved Products List, or an equal 
approved by the city. 
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Service saddles shall be used on all service taps on water main pipelines 4-inch in size and larger. The 
largest service connection allowable for a 4-inch main shall be a 1-1/2-inch tapped connection. Service 
saddles shall be used on all 2-inch service connections on water main pipelines 6-inch and larger. Taps 
larger than 2-inch in size shall require using a tapping sleeve as specified below in Section 502-12. 

Corporation Stops: Corporation stops shall be all bronze bodies with an all bronze ball and Teflon seats, 
in accordance with AWWA C800. Inlet and outlet threads shall have NPT threads. Corporation stops shall 
be as listed in the City of Clearwater Approved Products List, or an equal approved by the city. 

Polyethylene Service Lines: All polyethylene service lines require stiffeners must be approved by the city 
and manufactured by Mars Company, Ocala, FL 34483. 3” service lines are not allowed. Refer to reclaimed 
water Standard Detail Index 501 Sheet 2 of 2. 

502-7. BACKFLOW PREVENTERS 
The city owns and maintains all backflow prevention devices that are installed within their system. 
Therefore, any and all devices must be purchased from the city and installed by city work forces. 

Backflow prevention devices that are installed on customer's service lines at the point of delivery (service 
connection) shall be of a type in accordance with AWWA C511, latest edition for Reduced Pressure 
Principle Backflow Prevention Devices or AWWA C506, latest edition for Double Check Valve Assembly 
Backflow Prevention Devices. 

Two (2) different types of backflow prevention devices are allowed. The type of device, and when required, 
shall be determined by the degree of hazard presented to the municipal water system from possible backflow 
of water within the customer’s private system, as determined by the city Utility Engineering Department. 
The two types of backflow prevention devices allowed are: 

1. Double Check Valve Assembly Backflow Prevention Device: a device composed of two (2) 
single, independently acting, approved check valves, including tightly closing shutoff valves 
located at each end of the assembly and suitable connections for testing the water tightness of each 
check valve. 

2. Reduced pressure principle backflow prevention device: a device containing a minimum of two 
(2) independently acting, approved check valves, together with an automatically operated pressure 
differential relief valve located between the two check valves. The unit must include tightly closing 
shutoff valves located at each end of the device, and each device shall be fitted with properly located 
test cocks. 

a. Reduced-pressure principle back flow preventers shall include an integral sensing system 
that will automatically open a relief valve whenever the differential pressure between the 
inlet supply and the reduced pressure zone drops to 2 psi. The relief valve shall remain 
open until a positive pressure differential of 2 psi is re-established. If pressure upstream of 
the first check valve drops to atmospheric or below, the relief valve shall remain fully open 
providing an internal air gap between the first check valve and the water level in the 
reduced pressure zone. The unit shall also be constructed such that any minor leakage of 
the second check valve will result in visible flow from the relief valve, even if the first 
check valve is totally disabled. 

502-8. TAPPING SLEEVES AND LINESTOPS 
Tapping valves and tapping sleeves shall be installed where shown on the drawings to make "wet" taps into 
existing potable water, reclaimed water mains or wastewater force mains. Tapping valves shall only be 
installed in the vertical position. 
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Tapping Sleeves for Taps 4-inch to 12-inch in Size: Fabricated all stainless steel body tapping sleeves to 
tap pipelines 4-inch through 30-inch in size with outlet tap sizes ranging from 4-inches through 12-inches, 
shall have heavy welded ASTM A240, Type 304 stainless steel body; Type 304 stainless steel bolts, Grade 
8 per ASTM A194, epoxy coated; Type 304 stainless steel nuts, Grade 8 per ASTM A194, fluoropolymer 
coated; and a 3/4-inch Type 304 stainless steel test plug. The tapping sleeve, unless otherwise specified 
shall have a 18-8 Type 304 stainless steel outlet flange which meets the requirements of ANSI/AWWA 
C228 Class SD, ANSI 150 LB drilling recessed for tapping valve per MSS-SP60. The tapping sleeve gasket 
shall be EPDM rubber. Stainless steel body tapping sleeves shall be as listed in the City of Clearwater 
Approved Products List, or an equal approved by the city. 

Mechanical Tapping Sleeves for Taps Larger Than 12-inch in Size: Mechanical joint split tapping 
sleeves shall be ductile iron capable of withstanding a 250-psi working pressure or the pipe rated working 
pressure, whichever is greater. The tapping flange for the sleeve shall have a groove that shall mate to the 
raised lip on the tapping valve flange. Gaskets shall be vulcanized EPDM resilient rubber material. All 
tapping connections for “size on size” taps shall utilize mechanical joint tapping sleeves only. The tapping 
sleeve shall be provided by the same manufacturer as the tapping valve. Bolts and nuts for the tapping 
sleeve split flange connection shall be Type 316 stainless steel conforming to ASTM A193, Grade B8M 
for bolts and ASTM A194, Grade 8M for nuts. The nuts shall be fluoropolymer coated and have a hardness 
that is lower than that of the bolts and washers by a difference of 50 Brinnell hardness to prevent galling 
during installation. All interior and exterior surfaces of the mechanical joint split tapping sleeves shall be 
clean, dry, and free from rust and grease before coating. The interior and exterior surfaces of all mechanical 
joint split tapping sleeves shall be coated at the factory with fusion bonded or thermo-setting epoxy coating 
with a minimum total finish dry film thickness of 16 mils. 

Tapping Valves: Tapping valves are special gate valves designed to mate to the flange of a mechanical 
tapping sleeve with a mechanical joint outlet connection. The tapping flange of the valve shall have a raised 
lip that will mate with the grooved flange of the tapping sleeve flange. The tapping valve shall have an 
oversized diameter waterway to allow passage of the tapping machine cutter assembly, without sustaining 
damage to the valve. Each tapping valve shall have the manufacturer's distinctive marking, pressure rating, 
the words” Ductile Iron” or “DI”, and year of manufacture cast on the body. Prior to shipment from the 
factory, each valve shall be tested by applying to it a hydrostatic pressure equal to twice the specified 
working pressure. Hydrostatic and leakage tests shall be conducted in strict accordance with ANSI/AWWA 
C509, latest revision. Resilient-seated type tapping valves shall be as listed in the City of Clearwater 
Approved Products List, or an equal approved by the city. 

A. Tapping valves with nominal sizes from 4- to 12-inches shall conform to ANSI/AWWA C509, 
latest revision, and shall be designed for a minimum working pressure of 250 psi. Tapping valves 
with nominal sizes from 16 inches and larger shall conform to AWWA C515, latest revision, and 
shall be designed for a working pressure of 250 psi. Valves shall be ductile iron body, resilient 
wedge type with Nitrile rubber O-ring stem seals. Stems shall be sealed with three (3) O-rings. The 
top two O-rings shall be replaceable with the valve fully open and subject to the full rated working 
pressure. O-rings in a cartridge shall not be allowed. All cast ferrous components of the tapping 
valve including the valve body, wedge, bonnet and stuffing box shall be constructed of ductile iron 
in conformance with ASTM A536. The valve stem shall be manufactured of manganese bronze in 
accordance with ASTM B763 and the wedge nut shall be manufactured of bronze in accordance 
with ASTM B584. The valve stem shall have an integral thrust collar; two-piece stem collars shall 
not be acceptable. The valve shall have Delrin thrust washers above and below the thrust collar to 
assist in the operation of the valve. Valve wedge shall be symmetrical and constructed to assure 
uniform seating pressure between the wedge seat circumference and body seating surface, 
providing a complete seal at the rated pressure with flow from either direction. Resilient wedge of 
the valve shall be formed by a special corrosion and chloramine resistant, EPDM synthetic 
elastomer which is permanently bonded to and completely encapsulates the ductile iron valve disc. 
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The wedge nut shall be independent of the wedge and held in place on three sides by the wedge to 
prevent possible misalignment. All bolting materials for buried tapping valves shall be Type 316 
stainless steel, as specified below, with hexagonal shaped heads with dimensions conforming to 
ANSI B18.2.1; metric bolting materials shall not be allowed. Tapping valves shall be NSF 61 listed. 

B. Tapping Valve Ends: All tapping valves shall have a special flange with a raised lip to mate with 
the groove in the tapping sleeve flange and a mechanical joint end on the discharge side of the 
valve. 

C. Tapping Valve Connection Bolting: Bolts and nuts for the tapping valve flange connection shall 
be Type 316 stainless steel conforming to ASTM A193, Grade B8M for bolts and ASTM A194, 
Grade 8M for nuts. The nuts shall be fluoropolymer coated and have a hardness that is lower than 
that of the bolts and washers by a difference of 50 Brinnell hardness to prevent galling during 
installation. Jointing materials for the mechanical joint valve end and the mechanical joint tapping 
sleeve ends shall be in strict accordance with ANSI/AWWA C111 and ANSI/AWWA C153, latest 
revisions. Tee head bolts and nuts for the mechanical joint ends shall be manufactured of CORTEN, 
high strength, low alloy, corrosion resistant steel in accordance with ASTM A242, or an equal 
approved by the Engineer and the Owner. 

D. Tapping Valve Operators: Tapping gate valves shall have non-rising stems and shall open by 
turning to the left (counterclockwise), when viewed from the stem. Tapping valves shall be 
furnished with a ductile iron 2-inch square AWWA standard nut operator with an arrow cast into 
the metal indicating the direction of opening. Tapping valves 16-inches and larger in nominal size 
shall be provided with a spur gear box, valve operator. The spur gear shall be an EXEECO IS-5 to 
IS-10 spur gear, depending on valve size, with a gear ratio not more than 2:1. 

E. Interior Tapping Valve Linings: The interior of the tapping valve body shall be lined with a 
fusion bonded or thermo-setting epoxy coating in accordance with AWWA C550, latest revision. 
Lining shall be holiday-free, NSF approved, with a minimum thickness of 16 mils. Surfaces shall 
be clean, dry, and free from rust and grease before lining. 

F. Exterior Tapping Valve Coatings: All exterior surfaces of tapping valves shall be clean, dry, and 
free from rust and grease before coating. The exterior ferrous parts of all tapping valves shall be 
coated at the factory with fusion bonded or thermo-setting epoxy coating with a minimum total 
finish dry film thickness of 16 mils. Prior to back filling, all uncoated nuts, bolts, glands, rods, and 
other parts of joints shall be coated in the field with two coats of coal tar epoxy equal to Carboline 
Bitumastic No. 300-M. 

502-9. LINE STOPPING ASSEMBLIES 
Specialty line stop fittings shall be used for applications where it is necessary to isolate a section of pipe 
without interrupting service. The Contractor shall provide a submittal which clearly identifies the materials 
used for line stop applications. 

Sleeves used to line-stop existing mains shall be provided and installed at locations as shown on the 
Drawings or as required for construction of the new force main tie-in to an existing force main. Line-
stopping sleeve shall be steel fusion epoxy coated body with stainless steel bolts, nuts, and washers. 
Contractor shall determine the outside diameter of the existing main prior to ordering sleeve. The back 
(bottom) section shall be solid and designed within an outside diameter range specific to the pipe it is being 
installed on. The front (top) section will also be full encirclement design with a welded installed nozzle and 
flange outlet. 

Line stop fitting sleeves shall be the high strength type having a wide body, made of a minimum material 
strength of A-283 grade steel, ASTM A-36 Steel or equal, which conforms to and reinforces the pipe. The 
sleeve shall have as a minimum 7/8-inch wide gasket of Nitrile Butadiene Rubber (NBR, Buna-N) per 
ASTM D2000 with hydro activated lip, captured in a recessed groove around the outlet. Bolts, nuts and 
washers shall be 3/4-inch stainless steel 18-8 type 304. A 3/4-inch forged steel test outlet will be placed 
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into the nozzle branch outlet, at the factory, for the purposes of site pressure testing after the fitting has 
been installed around the pipe. 

Tapping sleeves and line stops shall be installed in accordance with the manufacturer’s recommendations 
for the specified model. The fitting may not be retrofitted in any way after being installed on the pipe. The 
Contractor shall be responsible for ensuring that the fitting is properly restrained. 

The line-stopping equipment shall consist of a resilient sealing element, which shall be attached to and 
transported by a plug inserted perpendicularly into the pipe. The linear actuator shall extend and retract the 
Line-Stopper into and out of the pipe. When retracted from the pipe, the element and inserter shall be 
contained within the stopper housing. 

The hollow cylindrical sealing element shall be molded of natural rubber. The lower interior chamber of 
the element shall be enlarged into a hemispherical cavity to allow symmetrical deformation into sealing 
conformity with the bore of the pipe. The linear actuator shall be hydraulic and shall have a self-contained 
hand operated pump. The actuator shall exert a force sufficient to perpendicularly deform the cylindrical 
element into axially symmetrical sealing contact with the bore of the pipe. Design of actuator shall provide 
adequate stroke and means to continually align the line-stop bullet stopping assemblies in sizes 4-inch thru 
20-inch with pressure rating to 250 psig. 

Equalization of pressure across the sealed element shall not be required to retract the element from the pipe. 
No equalization fittings shall be required downstream of the line-stopper. 

Line-stopping equipment must be capable of function and acceptance of multiple stopper heads and shall 
be compatible with existing system fittings. 

502-10. BLOW OFF HYDRANTS 
Hydrant Blow offs are not allowed. 

503. CONSTRUCTION 

503-1. MATERIAL HANDLING 
1. Care shall be taken in loading, transporting, and unloading to prevent damage to the pipe or fittings 

and their respective coatings. Pipe, fittings, valves, hydrants, and accessories shall be loaded and 
unloaded by lifting with hoists or skidding so as to avoid shock or damage. Under no circumstances 
shall such materials be rolled off the carrier or dropped. Unloading shall be done by lifting with a 
forklift or crane using straps and a spreader bar. Pipe handled on skidways shall not be skidded or 
rolled against pipe already on the ground. 

2. Pipe shall be stored on level ground, preferably turf or sand, free of sharp objects which could 
damage the pipe. Stacking of the pipe shall be limited to a height that will not cause excessive 
deformation of the bottom layers of pipes. Pipe shall be stacked no higher than 6-feet high on the 
project site for safety reasons. Where necessary, due to ground conditions, the pipe shall be stored 
on wooden sleepers, suitably spaced and of such width as not to allow deformation of the pipe at 
the point of contact with the sleeper or between supports. 

3. The interior surfaces of valves and piping shall be kept free of dirt and debris. 
4. Pipe and fittings which require the protection from UV, such as PVC or HDPE pipe, shall be 

covered and protected in accordance with manufacturer instructions. 
5. Pipe shall be so handled that the coating and lining will not be damaged. If, however, any part of 

the coating or lining is damaged, the repair shall be made by the Contractor at their expense in a 
manner satisfactory to the Engineer. 
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6. In distributing the material at the site of the work, each piece shall be unloaded opposite or near the 
place where it is to be laid in the trench. 

7. All materials shall be subject to inspection and approved by the Engineer after delivery; and no 
broken, cracked, misshapen, imperfectly coated or otherwise damaged, unsatisfactory or defective 
material shall be used. 

8. All material found during the progress of the work to have cracks, flaws, or other defects shall be 
rejected and promptly removed from the site. 

9. If damage occurs to any pipe, fittings, valves, hydrants or water main accessories in handling, the 
damage shall be immediately brought to the Engineer's attention. The Engineer shall prescribe 
corrective repairs or rejection of the damaged items. 

503-2. PIPE LAYING 

503-2.1. INSPECTION PRIOR TO INSTALLATION 
All pipe, fittings, valves, and other material shall be subject to inspection and approval by the Engineer and 
the City after delivery and prior to installation. If damage occurs to any pipe, fittings, valves, hydrants or 
accessories in handling, the damage shall be immediately brought to the Engineer's attention. The Engineer 
shall prescribe corrective repairs or rejection of the damaged items. No broken, cracked, imperfectly coated, 
or otherwise damaged or unsatisfactory material shall be installed. When a defect or crack is discovered, 
the injured or defective piece shall not be installed and shall be removed from the project site. All homing 
marks shall be checked for proper length to not allow a separation or over homing of connected pipe. 
Homing marks incorrectly marked on pipe shall result in rejection of pipe and removal from the site at the 
Contractor's expense. 

503-2.2. GENERAL INSTALLATION REQUIREMENTS 
General: Excavation, backfill, and compaction shall conform to the provisions of Section 201-2. – 
Excavation, Backfilling and Compaction for Utilities. Upon satisfactory installation of the pipe bedding 
material as specified in Section 201-2. – Excavation, Backfilling and Compaction for Utilities, a continuous 
trough for the pipe barrel and recesses for the pipe bells or couplings shall be excavated by hand digging. 
When the pipe is laid in the prepared trench, true to line and grade, the pipe barrel shall receive continuous, 
uniform support and no pressure will be exerted on the pipe joints from the trench bottom. 

Proper implements, tools, and facilities satisfactory to the Engineer shall be provided and used by the 
Contractor for the safe and convenient performance of the work. All pipe, fittings, valves, and hydrants 
shall be carefully lowered into the trench piece by piece by means of a derrick, ropes, or other suitable tools 
or equipment in such a manner as to prevent damage to materials and protective coatings and linings. Under 
no circumstances shall materials be dropped or dumped in the trench. 

Pipe, fittings, valves, and accessories shall be installed as shown or indicated on the Drawings. All joint 
lubricant compounds shall be NSF approved. 

Water in Excavations: Water shall not be allowed in the trenches while underground pipes are being laid 
and/or tested. All pipe shall be laid “in the dry”. Installation of potable water pipes, reclaimed water pipes 
or wastewater force main pipes shall not proceed in the trench until the trench has been properly dewatered 
and prepared. Refer to Section 203, Dewatering for dewatering requirements for the installation of 
pipelines. No pipe shall be laid when, in the opinion of the Engineer, trench conditions are unsuitable. Water 
shall not be allowed in the trenches while the pipes are being laid and/or tested. The Contractor shall not 
open more trench than the available pumping facilities are able to dewater the trench to the satisfaction of 
the Engineer or the city’s Inspector. The Contractor shall assume responsibility for legally disposing of all 
water so as not to injure or interfere with the normal drainage of the area in which he is working. In no case 
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shall the pipelines being installed be used as drains for such water, and the ends of the pipe shall be kept 
properly and adequately plugged during construction by the use of approved stoppers and not by improvised 
equipment. All necessary precautions shall be taken by the Contractor to prevent the entrance of mud, sand, 
or other obstructing matter into the pipelines. If on completion of the work any such materials have entered 
the pipelines, it must be cleaned as directed by the Engineer and the city’s Inspector so that the entire system 
will be left clean and unobstructed. The Contractor shall not leave trenches open overnight. 

Pipe Bedding: The Contractor shall provide pipe bedding material in accordance with the Standard Details 
on the Drawings and Section 201-2. – Excavation, Backfilling and Compaction for Utilities. The Contractor 
shall hand-grade bedding to proper grade ahead of pipe laying operation. Bedding shall provide a firm, 
unyielding support along the entire pipe length. If the trench has been excavated below the required depth 
for pipe bedding material placement, the Contractor shall fill the excess depth with pipe bedding material 
to the proper grade. The Contractor shall excavate bell holes at each joint to permit proper assembly and 
inspection of the entire joint. 

Pipe Cradle: Upon satisfactory installation of the pipe trench as specified in Section 201-2. – Excavation, 
Backfilling and Compaction for Utilities and the pipe bedding, a continuous trough for the pipe barrel and 
recesses for the pipe bells or couplings shall be excavated by hand digging so that when the pipe is laid in 
the prepared trench, true to line and grade, the pipe barrel shall receive continuous, uniform support and no 
pressure will be exerted on the pipe joints or pipe bell from the trench bottom. 

Cleanliness: Mud, silt, gravel, and other foreign material shall be kept out of the pipe and off the jointing 
surface. The interior of the pipes shall be thoroughly cleaned of all foreign material before being gently 
lowered into the trench and shall be kept clean during laying operations by means of plugs or other methods 
accepted by the Engineer and the city. During suspension of work for any reason at any time, a suitable 
watertight plug shall be placed in the end of the pipe last laid to prevent mud or other foreign material from 
entering the pipe. 

Connections to Existing Utilities: All connections to existing piping systems shall be made as shown or 
indicated on the Drawings after consultation and cooperation with the city Utility Department. Some such 
connections may have to be made during off-peak hours (late night or early morning). 

Pipe Joint Deflection: Whenever it is desirable to deflect pipe joints to avoid obstructions or to maintain 
required alignment, the amount of the joint deflection shall not exceed 50 percent of the maximum limits 
allowed by the pipe manufacturer for ductile iron pipe. No bending or joint deflection of PVC pipe shall be 
permitted at any time. Changes in horizontal and vertical alignment of PVC pipe shall be achieved by use 
of fittings only. 

Pipe Installation: In preparation for pipe installation, placement (stringing) of pipe should be as close to 
the trench as practical on the opposite side of the trench from the excavated material. 

All pipe and fittings shall be carefully examined for cracks and other defects while suspended above the 
trench immediately before installation in final position. Spigot ends shall be examined with particular care 
as this area is the most vulnerable to damage from handling. 

Pipe laying shall proceed with the bell ends of the pipe pointing in the direction of the work progress unless 
directed otherwise by the Engineer. Where pipe is laid on a grade of 10 percent or greater, the laying shall 
start at bottom and shall proceed upward with the bell ends of the pipe pointing upgrade. Before pipe is 
joined, gaskets shall be cleaned of all dirt and stones and other foreign material. The spigot ends of the pipe 
and/or pipe gaskets shall be lubricated lightly with an NSF approved lubricant as specified by the pipe 
manufacturer and approved by the Engineer and the city. No sulfur based joint compound shall be used. 
Sufficient pressure shall be applied to the pipe to properly seat the spigot end into the bell of the previously 
laid pipe. Any damage to the pipe due to over-exertion shall be repaired at the Contractor's expense All 
damaged pipe shall be removed for the Project site. 
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Pipe and fittings shall be laid accurately to the lines and grades indicated on Drawings or required. The 
depth of cover over the pipeline shall vary to provide uniform gradient or slope to the pipe, whether grading 
is completed or proposed at time of pipe installation. Where grades for the pipeline are not indicated on the 
Drawings, maintain a uniform depth of cover with respect to finish grade. 

As each length of pipe is placed in the trench, the spigot end shall be centered in the bell and the pipe forced 
home and brought to correct line and grade. The pipe shall be secured in place with approved backfill 
material tamped under it except at the bells. Precautions shall be taken to prevent dirt from entering the 
joint space. 

All pipe laid shall be retained in position to maintain alignment and joint closure until sufficient backfill 
has been completed to adequately hold the pipe in place. Care shall be taken to ensure a good alignment 
both horizontally and vertically and to give the pipe a firm bearing along its entire length. Any pipe which 
has its grade or joint disturbed after laying shall be taken up and relayed. 

All pipe and fittings shall be cleared of sand, dirt, and debris before laying. All precautions shall be taken 
to prevent sand, dirt, or other foreign material from entering the pipe during installation. If necessary, a 
heavy, tightly woven canvas bag of suitable size shall be placed over each end of the pipe before lowering 
into the trench and left there until the connection is made to the adjacent pipe. Any sand, dirt, or other 
foreign material that enters the pipe shall be removed from the pipe immediately. During pipe laying 
operations, no debris, tools, clothing or other materials shall be placed into the pipe interior. Interior of all 
pipe and fittings shall be kept clean after installation until accepted in the complete Work. 

Any time that pipe installation is not in progress, the open ends of pipe shall be closed by a watertight plug 
or other method approved by the Engineer and the city Inspector. Plugs shall remain in pipe ends until all 
water is removed from the trench. No pipe shall be installed when trench conditions are unsuitable for such 
work, including standing water, excess mud, or rain. 

Thrust Restraint: 

A. General: Thrust restraint shall be accomplished by piping restrained joints or mechanical 
restraining devices. 

B. Required Length of Restrained Joints: The length of restrained joints required shall be in 
accordance with the lengths shown on the Plan and Profile Drawings. The restrained joint lengths 
listed in the Restrained Joint Pipe Tables in the Drawings are absolute minimum lengths required 
and may not reflect the actual length of restrained joints required for a particular fitting arrangement 
or situation. 

C. Concrete Trust Blocks: Concrete thrust blocks shall not under any circumstances be allowed on the 
Project for thrust restraint at fittings. 

D. Concrete Trust Collars: Concrete thrust collars shall be used under extraordinary circumstances 
when approved by the Engineer and the city. If thrust collars are used, they shall conform to the 
details shown on the Drawings and shall be constructed of Class I concrete, which shall have a 
minimum compressive strength of 3,500 psi at 28 days. No pipeline work shall be accomplished 
adjacent to a thrust collar until the concrete has reached its full compressive strength and can handle 
the required thrust restraint. 

Initial Backfill: 

A. After pipe has been laid, inspected, and found satisfactory, sufficient backfill shall be placed along 
the pipe barrel to hold the pipe securely in place while conducting the preliminary hydrostatic test. 
No backfill shall be placed over the joints until the preliminary test is satisfactorily completed, 
leaving them exposed to view for the detection of visible leaks. 

B. Upon satisfactory completion of the preliminary hydrostatic test, backfilling and compaction of the 
trench shall be completed. 
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Location Detection Wire: Refer to the city Standard Detail Drawings for wire location and installation 
notes. Location Detection Wires shall be installed for all potable water mains, reclaimed water mains and 
wastewater force mains. For open cut installation the two (2) detection wires shall be attached generally at 
the three o’clock and nine o’clock positions on the pipe with nylon pipe straps or tape located at 5-foot 
intervals for each 20-foot length of pipe. The wire shall be installed through valve boxes, valve vaults, air 
release valve enclosures, etc., and provide sufficient excess (12-inches minimum) such that a loop in the 
wire can be raised above ground level. An energy source shall be attached to each of the wires to energize 
each wire to facilitate location of the wire and pipe using a metal detector. Prior to acceptance, the 
Contractor shall demonstrate to the Engineer and the city Inspector that each of the wires is continuous and 
unbroken through the complete run of the pipe by performing a continuity test of the 10 gauge location 
detection wires for the entire length of the potable water main, the reclaimed water main or the wastewater 
force main at each valve test station box. The test shall also include energizing each of the wires and locating 
the entire run of pipe with the Engineer and the city Inspector present. 

Underground Identification Tape: Install a continuous underground utility identification tape for all 
underground potable water mains, reclaimed water mains and wastewater force mains installed by open-
cut methods. The identification tape shall be installed over the centerline of the pipe at a depth of 12-inches 
below finished grade. 

Aboveground and Exposed Piping: Piping shall be cut accurately to measurements established at the job 
site and shall be worked into place without springing or forcing, properly clearing all equipment access 
areas and openings. Changes in sizes shall be made with appropriate reducing fittings. Pipe connections 
shall be made in accordance with the details shown and manufacturer's recommendations. Open ends of 
pipelines shall be properly capped or plugged during installation to keep dirt and other foreign material out 
of the system. Pipe supports and hangers shall be provided where indicated or as required to ensure adequate 
support of the piping. All above ground piping shall be painted with the appropriate color. 

503-2.3. INSTALLATION OF DUCTILE IRON PIPE 
Handling and Cutting Pipe: 

A. Care shall be taken in handling, cutting, and laying ductile iron pipe and fittings to avoid damaging 
the pipe and interior cement mortar lining, scratching, or marring machined surfaces, and abrasion 
of the exterior pipe coating. All cracked pipe and fittings shall be removed at once from the Work. 

B. Pipe cutting shall be done by skilled workmen in a neat workmanlike manner without creating 
damage to the pipe and interior lining and to leave a smooth end at right angles to the axis of the 
pipe. Cut ends shall be square and rough edges of ductile iron pipe shall be ground smooth. For 
push-on joint connections, the cut end shall be beveled to prevent gasket damage during joint 
assembly. Interior lining and exterior coatings of the pipe shall be repaired at cut ends per the 
manufacturer's instructions prior to joint assembly. 

Laying Ductile Iron Pipe and Fittings: 

A. Bedding for Ductile Iron Pipe: Minimum bedding requirements shall be Type 3 as defined in 
ANSI/AWWA C600, latest revision. Provide proper bedding required, in accordance with 
thickness class of pipe being laid, restrained joints required and depth of cover. At a minimum the 
pipe shall be bedded in compacted 4-inch thick select fill and backfilled and compacted to the top 
of the pipe to a minimum of 95% Modified Proctor. Proper pipe laying conditions shall be in 
accordance with ANSI/AWWA C150 and C151, latest revisions, and ANSI/AWWA C600, latest 
revision. 

B. All ductile iron pipe and fittings shall be laid in accordance with American Water Works 
Association Standard ANSI/AWWA C600, latest revision, entitled "Standard for Installation of 
Ductile-Iron Water Mains and Their Appurtenances", with the following sections specifically 
applying: 
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1. Section 3.3 - Pipe Installation. 
2. Section 3.4 - Joint Assembly. 

C. Polyethylene tube encasement shall be installed for all buried ductile iron pipe segments and fittings 
for corrosion protection. Installation procedures shall be in accordance with AWWA C105/ANSI 
A21.5-10, latest revision, entitled Polyethylene Encasement for Ductile Iron Pipe Systems, Section 
4.4 - Installation. 

Ductile Iron Pipe Joints: 

A. General: The joints of all pipelines shall be made leak tight. The particular joint used shall be 
approved by the Engineer and the city Inspector prior to installation. Where shown on the Drawings 
or where, in the opinion of the Engineer or the city Inspector, settlement or vibration is likely to 
occur, all pipe joints shall be bolted mechanical joint type with mechanical restraints, push-on joints 
with mechanical restraints or manufactured restrained joint type as specified above, or as indicated 
on the Drawings. 

All lumps, blisters, and excess coating shall be removed from the bell and spigot end of each pipe, and the 
outside of the spigot and the inside of the bell shall be wire brushed and wiped clean and dry and free from 
oil and grease before the pipe is laid. Pipe joints shall be made up in accordance with the manufacturer's 
recommendations. 

B. Mechanical Restrained Joints: All types of mechanical joint and push-on joint pipes with 
mechanical restraints shall be laid and jointed in full conformance with manufacturer's 
recommendations, which shall be submitted to the Engineer and the city Inspector for review and 
approval before work is begun. Only specially trained and skilled workmen shall be permitted to 
makeup mechanical restrained joints. Torque wrenches, set as specified in AWWA Standard C111, 
shall be used; or spanner type wrenches not longer than specified therein may be used with the 
permission of the Engineer and the city Inspector. The gasket shall be inserted, and the joint 
surfaces cleaned and lubricated with soapy water before tightening the bolts to the specified torque. 

C. Manufactured Restrained Joints: Manufactured restrained joints shall be provided where indicated 
on the Drawings. Joint assembly shall be made in strict accordance with the manufacturer's 
instructions, which shall be submitted to the Engineer or the city Inspector for review and approval 
before commencing work. 

D. Flanged Joints: Flanged joints shall be made up by inserting the gasket between the flanges. The 
threads of the bolts and the faces of the gaskets shall be coated with suitable lubricant immediately 
before installation. Joints shall be fitted so that the contact faces bear uniformly on the gasket. 

1. Bolt holes of flanges shall straddle the horizontal and vertical centerlines of the pipe. Clean 
flanges by wire brushing before installing flanged fittings. Clean flange bolts and nuts by 
wire brushing and lubricate bolts with oil and graphite. 

2. Insert the nuts and bolts (or studs), finger tighten, and progressively tighten diametrically 
opposite bolts uniformly around the flange to the proper tension. 

3. Execute care when tightening joints to prevent undue strain upon valves, pumps, backflow 
preventers and other equipment. 

If flanges leak under pressure testing, loosen, or remove the nuts and bolts, reset or replace the gasket, re-
install or re-tighten the bolts and nuts, and re-test the joints. Joints shall be watertight; no leaks shall be 
allowed. 

503-2.4. INSTALLATION OF POLYVINYL CHLORIDE (PVC) PIPE 
Storage and Handling of PVC Pipe: PVC pipe shall be delivered to the site in unbroken bundles packaged 
in such manner as to provide protection against damage. When possible, pipe should be stored at the job 
site in the unit packages until ready for use. Packaged units shall be handled using a forklift or a spreader 
bar with fabric straps. Packaged units shall not be stacked at the job site higher than two units high. 
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When it is necessary to store PVC pipe for long periods of time, exposure to direct sunlight shall be 
prevented by covering the pipe with an opaque material. Adequate air circulation above and around the 
pipe shall be provided as required to prevent excessive heat accumulation. PVC pipe shall not be stored 
close to heat sources of hot objects such as heaters, fires, boilers, or engine exhaust. Pipe gaskets shall be 
protected from excessive exposure to heat, direct sunlight, ozone, oil, and grease. The interior and all sealing 
surfaces of pipe, fittings, and other appurtenances shall be kept clean and free of dirt and foreign matter. 

Care shall be taken in handling and laying pipe and fittings to avoid severe impact blows, crushing, abrasion 
damage, gouging, or cutting. Pipe shall be lowered, not dropped, from trucks or into trenches. All cracked, 
damaged, or defective pipe and fittings, or any length of PVC pipe having a gouge, scratch, or other 
permanent indentation of more than 10 percent of the wall thickness in depth, shall be rejected and removed 
at once from the Work and replaced with new acceptable pipe. 

Field Cutting PVC Pipe: Field cutting of pipe shall be done in a neat workmanlike manner without creating 
damage to the pipe. The pipe shall be cut square with a fine-toothed hand or power saw or other cutter or 
knife designed for use with plastic pipe. Prior to cutting, the pipe shall be marked around its entire 
circumference or a square-in vise shall be used to ensure the pipe end is cut square. Remove burrs by 
smoothing edges with a knife, file, or sandpaper. 

Field Cutting Bell and Spigot PVC Pipe: Bevel the cut end of the pipe using a pipe beveling tool, wood 
rasp, or portable sander to prevent damage to the gasket during joint assembly. A factory-finished beveled 
end should be used as a guide to ensure proper beveling angle and correct depth of bevel. Round off any 
sharp edges on the leading edge of the bevel with a knife or file. The Contractor shall provide a seat homing 
mark on the field cut pipe in accordance with the pipe manufacturer’s written instructions. 

Laying PVC Bell and Spigot Pipe: 

A. Pipe Bedding: Bedding for PVC pipe shall be as specified in Section 201-2. – Excavation, 
Backfilling and Compaction for Utilities using granular pipe bedding material. 

B. All PVC pipe shall be laid in accordance with the pipe manufacturer's published installation guide, 
the AWWA Manual of Practice No. M23 "PVC Pipe - Design and Installation" and the Uni-Bell 
Plastic Pipe Association installation recommendations. 

PVC Pipe Joint Assembly for Rubber Gasketed Bell and Spigot Pipe: 

A. The PVC bell and spigot joint shall be assembled in accordance with the pipe manufacturer's 
installation instructions, ASTM D2774, and AWWA Manual M23. Clean the interior of the bell, 
the gasket, and the spigot of the pipe to be jointed with a rag to remove any dirt or foreign material 
before assembling. Inspect the gasket, pipe spigot bevel, gasket groove, and sealing surfaces for 
damage or deformation. 

B. Lubricate the spigot end of the pipe with an NSF approved lubricant supplied or specified by the 
pipe manufacturer for use with gasketed PVC pipe in potable water systems. The lubricant should 
be supplied as specified by the pipe manufacturer and shall be NSF approved. After the spigot end 
is lubricated, it must be kept clean and free of dirt and sand. If dirt and sand adhere to the lubricated 
end, the spigot must be wiped clean and re-lubricated. 

C. Insert the spigot into the bell so that it contacts the gasket uniformly. Align the pipe sections and 
push the spigot end into the bell until the manufacturer's reference mark on the spigot is flush with 
the end of the bell. The pipe should be pushed into the bell using a bar and wood block. The joint 
shall not be assembled by "stabbing" or swinging the pipe into the bell, nor shall construction 
machinery be used to push the pipe into the bell. After joining the pipe, a metal feeler gauge shall 
be used to verify that the joint gasket is properly located. 

D. If undue resistance to insertion of the spigot end is encountered or if the reference mark does not 
reach the flush position, disassemble the joint and check the position of the gasket. If the gasket is 
twisted or pushed out of its seat, inspect the components, repair, or replace damaged items, clean 



 SECTION IV – Technical Specifications 

SECTION IV Page 106 of 172 Updated 6/2/2021 

the components, and repeat the assembly steps. Be sure the pipe is in proper alignment during 
assembly. If the gasket was not out of position, check the distance between the spigot end and the 
reference mark and relocate the mark if it is out of position. 

E. Restrained joints for PVC pipe shall be provided where indicated on the Drawings. Joint assembly 
shall be made in strict accordance with the joint restraint manufacturer's instructions, which shall 
be submitted to the Engineer and the city for review and approval before commencing work. 

503-2.5. DIRECTIONAL BORING INSTALLATION 
The work of this Section includes all labor, machinery, construction equipment and appliances required for 
installation of high-density polyethylene (HDPE) pipe or Certa-Loc PVC pipe below the ground using 
directionally controlled horizontal drilling equipment and methods. All directional boring methods and 
equipment shall be approved by the Engineer and the city before any work shall be permitted. All directional 
boring and pipe installation methods shall be performed in a good workmanlike and safe manner. 

Horizontal Directional Drilling (HDD) is a construction method consisting of drilling a small diameter pilot 
hole within the designed tolerances for radius requirements, followed by enlargement of the hole by back 
reaming to accommodate the utility pipeline. 

503-2.5.1. GENERAL REQUIREMENTS 
The overall work scope shall include, but not be limited to steerable directional boring equipment, boring 
pits and equipment, sheeting, location signs as required, maintenance of traffic and miscellaneous 
appurtenances to complete the entire Work as shown on the Contract Drawings, and restoration. Directional 
boring operations shall be performed within the right-of-way and/or easements shown on the Drawings. 

The HDD Contractor shall assume full responsibility for his methods of construction, the stability and 
accuracy of the drilled and reamed hole and pits constructed by him, and all costs for damages resulting 
from any failure thereof and be solely responsible for the safety of the pits and related structures, and 
personnel engaged in underground construction throughout the duration of the work. 

The general dimensions, arrangement and details for the drilled pilot hole and entry and exit pits to be 
constructed shall be as indicated on the approved Shop Drawings. 

Methods of excavation, equipment and procedures for the HDD operation and pits shall be selected to 
provide adequate working space and clearances for the work to be performed. 

Utility Protection: Utility lines and structures indicated on the Drawings, which are to remain in service, 
shall be protected from any damage. Where utility lines or structures not shown on the Drawings are 
encountered, Contractor shall report them to the city and the Engineer before proceeding with the Work. 

All utilities within 10 feet of the drill pilot bore, back ream or utility carrier pipe installation will be exposed 
through a soft-dig "pot-hole" or other opening, in accordance with appropriate utility locate laws and 
regulations, to ensure, through visual inspection, that the drill, reamer or utility carrier pipe has caused no 
damage to the utility and maintains adequate clearance. All potholes to locate existing utilities shall be 
sealed with an excavatable grout to avoid a possible flow path for the HDD drilling mud. 

Prior to commencing drilling operations, positively locate and stake all existing utility pipelines, cables, 
storm sewers, or other underground facilities which are located within 10 feet of the designed drilled path. 

All work covered by these Technical Specifications shall be performed in accordance with the applicable 
local, state and federal codes and laws which pertain to such work and supplemental regulations which are 
contained in these Technical Specifications. 
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At all times when construction is not in progress, watertight plugs shall be installed in all pipe ends and 
openings, either following aboveground pipe fusing and storage before pipe pulling or following 
underground installation after pipe pull back. 

503-2.5.2. SUBMITTALS 
The Contractor shall prepare a detailed schedule for the work and submit it to the Engineer and the city for 
approval. The schedule shall include all major tasks to be performed, including but not limited to the 
following: pipe delivery; rig mobilization and setup; pipe assembly; pilot hole drilling; reaming; pressure 
testing the pipe before installation; pipe pulling; pressure testing and pigging/flushing the pipe after 
installation; disinfection of potable water pipelines; anticipated work hours for each task, daily work hours 
and dates anticipated for each task. 

At least 10 days prior to mobilization of equipment, the Contractor shall submit a detailed installation plan 
to the city and the Engineer for review and approval. The plan shall also include a detailed Plan and Profile 
of the bore plotted at a scale no smaller than 1-inch equals 20 feet horizontally and 1-inch equals 4 feet 
vertically. The Contractor shall include a site plan of the entrance and exit pits, the pipe lay down area and 
equipment staging. Traffic control plans for entry pit, exit pit, and pipe lay down area if different than what 
is indicated on the Roadway Traffic Control Plan Drawings. 

Submit pipe, fittings, specials, joint restraint systems, adapters and couplings shop drawings including 
complete dimensions including length, internal diameter, pressure rating and wall thickness; maximum 
allowable deflection of the pipe; detailing; mechanical connections; and necessary accessories for 
manufacture, transportation, storage, handling, and installation. 

Submit pipe assembly procedures including: 

1. Descriptions of procedures means and methods for storing, fabricating, handling, transporting, and 
protecting pipe segments. 

2. Calculations of stresses and longitudinal strains developed in pipe during handling and installation. 
3. Description of controls to safeguard that the allowable pulling forces will not be exceeded during 

the installation. 
4. Description of procedures for lifting pipe. 
5. Calculations showing allowable lifting configurations so allowable stresses will not be exceeded. 
6. Welding procedures for high density polyethylene pipe. 

Submit a description of procedures, methods and materials that will be used to repair pipe or pipe joints 
damaged during installation. 

Submit a description of methods and materials that will be used to correct leaks in pipe or pipe joints. 

Equipment Submittal: Contractor shall submit manufacturer and specifications of directional drilling 
equipment to be used to ensure that the equipment will be adequate to complete the project. Submittal shall 
demonstrate that anticipated pullback forces do not exceed the tensile strength of the HDPE pipe with a 
minimum factor of safety of 2.0. Include calculations prepared by a Professional Engineer licensed in the 
State of Florida demonstrating maximum allowable pullback forces for this installation / material 
combination. 

Drilling Plan Submittal: Contractor shall submit a Drilling Plan including: Drilling Operations, Reaming 
Operations, Estimated Pullback Loads, Drilling Fluids Management, Safety Plan, and a Contingency Plan. 

A. Drilling Operations submittal shall include: 
1. The number and size of construction crew, hours to be worked, pilot hole drilling 

procedure, reaming procedure, method of tracking and controlling the drilling head, 
method of verifying pipe location for as-built drawing and schedule for completing major 
activities. 
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2. Provide a 2-inch x 34-inch layout drawing(s), scale 1-inch = 20 feet, indicating location of 
the entry, exit pits, and fluid storage pits, location of fused pipe before pulling (shall not 
block access to private property), location and type of fusion equipment, storage of waste 
fluid, and fluid recycling plan (if used). 

3. Spoil handling, separation and disposal. 
4. Provide a detail of the planned bore path and the method of monitoring and controlling the 

speed, line, grade, and rate of fluids delivery. 
5. Include the sequence, size and description of each reamer and the capabilities of each 

through the type of soils anticipated to be encountered in the project area. 
6. The Contractor shall maintain the alignment and minimum radii as detailed on the plan 

sheets and as specified herein. 
7. The drill plan should include a final swabbing of the bore path prior to pipe pullback. 
8. Contractor shall not proceed with work until Drilling Plan is approved by the Engineer and 

the city. 
B. Reaming Operations submittal shall include the required bore hole size for pullback of the pipeline. 

The Reaming Operation Plan shall be submitted for review prior to initiation of construction. 
C. Estimated Pullback Loads submittal shall include: 

1. The Contractor shall submit to the Engineer an estimate of the anticipated pullback loads 
that will be required to install the pipe. 

2. Contractor shall include the calculated buoyant force or buoyant weight of the pipe and 
proposed method for counterweighting or ballasting the pipe during pullback. 

a. Calculation shall be based on anticipated density of the drilling fluid(s) to be used. 
b. Any counterweight or ballast pipe placed inside the pipe shall be free from any 

dirt, grease, oil, or other contaminants that may prevent proper disinfection. 
D. Drilling Fluids Management submittal shall include: 

1. Submit MSDS sheets for drilling fluid additives proposed, demonstrating they are non-
hazardous. 

2. Proposed mix design for each specific geological strata or formation anticipated during 
drilling of the bore path. 

3. Estimate of drilling fluids and quantities to be utilized during each reaming pass. 
4. Delivery volume and pressure for each reaming pass and the proposed method for 

monitoring. 
5. Details of the drilling fluid/soil slurry solids separation, recycling or disposal plan that will 

describe the equipment and capacities for separation and recirculation. 
a. If direct vacuum excavation of the slurry is selected, the disposal site shall be 

identified, and copies of all required permits shall be presented to the Engineer. 
b. The Contractor shall submit a written plan that details the estimated quantity of 

slurry to be vacuum excavated and provide substantiation that there is sufficient 
equipment to adequately pump or shuttle the slurry to and from the disposal site(s) 
as required to maintain a near continuous drilling and pipe pull-back. 

6. The Contractor shall submit to the Engineer a contingency plan for a quick response team 
to address inadvertent fluid discharges to the surface (frac-outs). In the event that a drilling 
fluid fracture, inadvertent returns or loss of returns occurs during pilot hole drilling 
operations, Contractor shall cease drilling, wait at least 30 minutes, inject a quantity of 
drilling fluid with a viscosity exceeding 120 seconds as measured by a March funnel and 
then wait another 30 minutes. If mud fractures or returns loss continues, Contractor will 
cease operations and notify the Engineer and the city. 

The Engineer, the city and the Contractor will discuss additional options and the Work will then 
proceed accordingly. Repair and clean-up of damages associated with frac-outs will be resolved in 
a timely fashion as directed by the city at the Contractor’s expense. 
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E. Safety Plan submittal: The Contractor shall be responsible for securing a safe worksite that meets 
all Federal, State, and Local government codes. A project safety and contingency plan which shall 
include but shall not be limited to drilling fluid containment and cleanup procedures, equipment 
and plan for compromised utility installations including electrical and power lines, potable water, 
reclaimed water, wastewater, storm water and any other subsurface utility. 

F. Contingency Plan submittal: Contractor shall submit contingency plans to address procedures to be 
employed in the event the following may occur: 

1. Obstruction encountered during drilling or reaming. 
2. Broken drill pipe. 
3. Collapsed or buckled carrier pipe or casing pipe. 
4. HDD fails to advance or fails to respond to steering actions. 
5. Alignment deviation is outside allowable limits. 
6. Installation (pull back) forces reach 75% of the max allowable forces. 
7. Ground settlement/heaving exceed allowable limits set by the Engineer and the city. 

Project Records and As-Built Drawings submittals shall include the following: 
A. Fusion joint data and fusion technician data indicating conformance with this Technical 

Specification and applicable standards. This will include fusion joint warranty information and 
recommended project specific fusion parameters, including criteria logged and recorded by data 
logger. 

B. Certified copies of test reports of factory tests for the pipe to be inserted into the bore hole prepared 
by HDD methods required by the applicable standards and this Technical Special Provision. Report 
shall include at minimum include following information: 

1. Dimensional Checks 
2. Pipe Burst 
3. Flattening 
4. Extrusion Quality (Acetone Immersion) 

C. Project Records: Maintain a complete set of project records. Maintain a daily activity log during 
Horizontal Directional Drilling operations. Log shall accurately record entire workday. These 
documents shall include but not be limited to: 

1. Start and finish time of each section of drill pipe for pilot hole drilling and reaming. 
2. For pilot hole drilling, drill bit location at least every 10 ft. along the drill path. Mark the 

as-built drawings on a daily basis with drilling progress. 
3. General description of ground condition drilled. 
4. Details and perceived reasons for delays greater than one hour other than normal breaks 

and shift changes. 
5. Details of any unusual conditions or events. 

As-built Drawings: Maintain at the construction site a set of field drawings for recording the pilot hole as-
built conditions. Plot as-built conditions on the field drawings, including the location in plan and elevation 
of the pilot hole. 

503-2.5.3. QUALITY ASSURANCE AND COORDINATION OF WORK 
HDD Contractor’s Experience: Any horizontal directional drilling operations 16’’ or larger diameter 
installation shall be conducted by an experienced HDD Contractor. The HDD Contractor shall have 
minimum of five years of experience constructing horizontal directional drills for pipelines of the same or 
larger diameter and the same or greater lengths. A responsible representative of the HDD Contractor and 
the city must be present at all times during a directional drilling operation. A responsible representative as 
specified herein is defined as a person experienced in the type of Work being performed and who has 
authority to represent the Contractor in a routine decision making capacity concerning the manner and 
method of carrying out the Work. 
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Qualifications and Experience of Contractor Personnel: The Contractor shall employ skilled, 
experienced superintendent(s), drill rig operators, and key personnel. A competent and experienced 
superintendent representing the HDD Contractor, that is thoroughly familiar with the equipment and type 
work to be performed, must always be in direct charge and control of their operation. In all cases the 
superintendent shall be continually present at the job site during the actual directional drilling. 

The superintendent(s) and drill rig operators shall each have at least three years of successful experience 
using the HDD process, on at least five (5) projects with similar or greater diameters, pull back length and 
ground conditions. The superintendent(s), drill rig operator, and key personnel shall demonstrate successful 
completion of at least five (5) projects where pipe was installed with horizontal directional drilling 
techniques. The Contractor shall furnish resumes of the superintendent(s), drill rig operator(s) and other 
key personnel. Personnel experience records should include project names, locations, pull back lengths, 
ground conditions, pipe materials, project description, city project number, Engineer, and references with 
names, addresses and telephone numbers. The superintendent, drill rig operator(s) and other key personnel 
listed in the submittal shall be on-site during all construction related activities required for HDD installation. 

A responsible representative of the HDD Contractor and the city shall be present at all times during the 
directional drilling operation. A responsible representative as specified herein is defined as a person 
experienced in the type of Work being performed and who has authority to represent the Contractor in a 
routine decision making capacity concerning the manner and method of carrying out the Work. 

The HDD Contractor shall always have a sufficient number of competent workers on the job to ensure the 
directional bore is made in a timely and satisfactory manner. Adequate personnel for carrying out all phases 
of the actual drilling operation must be on the job site from the beginning through the completion of the 
work. 

The Contractor shall use certified HDPE pipe welding and fusion operators. The certifications of these 
individuals shall be made available prior to construction. HDPE pipe welding and fusion operators shall be 
certified by the pipe manufacturer prior to commencement of pipe welding and fusing operations. 

The equipment used in directional boring, also known as horizontal directional drilling, shall be of adequate 
commercial size and satisfactory working condition for safe operation, and may be subject to approval by 
the city or at the discretion of the Engineer. Such approval, however, shall not relieve the Contractor of the 
responsibility for making a satisfactory installation meeting the criteria set forth herein. Only workmen 
experienced in directional boring operations shall be used in performing the Work. 

The Contractor shall provide all structures, safety equipment, and professional services required to provide 
for the health and safety of the general public and of personnel involved in directional boring work in 
accordance with the requirements of the regulatory agencies having jurisdiction The Contractor shall take 
all measures necessary to protect surrounding public and private property, adjacent buildings, roads, drives, 
sidewalks, and appurtenances from damage due to directional boring work. Responsibility and payment for 
correction of such damage shall be the sole responsibility of the Contractor and at no additional cost to the 
city. 

The HDD operation is to be operated in a manner to eliminate the discharge of water, drilling mud, and 
cuttings to nearby water bodies or to the land areas involved during the construction process. If inadvertent 
spills to nearby water bodies occur, the Contractor shall immediately provide environmental controls and 
cleanup to the satisfaction of, and at no additional expense to the city. 

Best Management Practices (BMP’s) for erosion control within the Contractor’s work area shall be 
implemented and maintained at all times during drilling and back-reaming operations to prevent siltation 
and turbid discharges in excess of State Water quality Standards pursuant to Rule 62-302, F.A.C. Methods 
shall include but are not limited to the immediate placement of turbidity containment devices such as 
turbidity screen, silt containment fence, hay bales, and earthen berms, etc. to contain the drilling mud.  



 SECTION IV – Technical Specifications 

SECTION IV Page 111 of 172 Updated 6/2/2021 

503-2.5.4. HDD PIPE PRODUCTS 
The horizontal directional drilling shall only use Certa-Loc PVC or butt-welded  

HDPE pipe which meets the requirements specified in Section 502. Refer to Section 502-2.4. for the HDPE 
Butt Fusion Process and installation procedures for HDD installations. 

503-2.5.5. GENERAL HDD INSTALLATION CONSIDERATION 
The Contractor shall furnish all equipment and materials required, including but not limited to the 
following: 

1. Drilling equipment (Drilling rig, drill head, drill pipe, drilling control system, pipe pull heads, pipe 
rollers).  

2. Water pumps, hoses, fittings, storage tanks, vacuum truck(s), filters, hay bales, and silt fences, as 
required. 

3. Drilling fluids containment, collection, cleaning and disposal equipment, and materials. 
4. Fuel and lubricants. 
5. Bentonite and related mixing equipment. 
6. All hydrostatic testing equipment and materials. 
7. Side booms, cranes, backhoes, trucks and other equipment and materials necessary to load and 

unload pipe, and to support and smoothly transition the pipe while being pulled into the reamed 
hole. 

All equipment used in the horizontal directional drilling operation shall have the built-in capacity, stability 
and necessary safety features required to fully comply with the Technical Specifications and requirements 
of this section without showing evidence of undue stress or failure, and shall otherwise be in sound 
operating condition. 

Backup equipment, sufficient spares and replacement items shall be required where job site conditions 
indicate that severe damage to the roadway or a hazardous condition may result in the event of an equipment 
breakdown and where the condition of the equipment to be used indicates that routine component 
replacement or repair will likely be necessary during the drilling operation. 

If equipment breakdowns or other unforeseen stoppages occur and forward motion of the directional cutting 
head is halted at any time other than for reasons planned in advance (addition of drill stems, etc.), the bore 
hole shall remain filled with Bentonite slurry and the slurry shall be recirculated periodically. 

If an existing utility is damaged, pavement cutting for inspection may be approved by the roadway authority 
(state, county or city) and the city representative after consideration of all pertinent facts indicates that such 
action would offer the most practical solution to the problem for all parties concerned. 

Any such authorized pavement opening shall be repaired according to appropriate regulatory agency’s 
specifications and requirements. No cutting of the pavement will be allowed on interstate or other limited 
access roadways unless approved by FDOT. 

The boring tool shall have a steering capability and have an electronic tool detection system. The position 
of the tool during operation shall be capable of being determined accurately both horizontally and vertically. 

503-2.5.6. HDD DRILLING EQUIPMENT AND DRILLING FLUID 
General: The directional drilling equipment shall consist of a directional drilling rig of sufficient capacity 
to perform the bore(s) and pullback of the pipe(s), a drilling fluid mixing and delivery system of sufficient 
capacity to successfully complete the crossing, a drilling guidance system to accurately guide boring 
operations, a vacuum truck or mud separation plant of sufficient capacity to handle the drilling fluid volume, 
and trained and competent personnel to operate the system. All equipment shall be in good, safe operating 
condition with sufficient supplies, materials and spare parts on hand to maintain the system in good working 
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order for the duration of this project. All required equipment shall be included per the emergency and 
contingency plan as submitted per these Technical Specifications. 

Drilling Rig: 

A. The directional drilling machine shall consist of a hydraulically powered system to rotate, push and 
pull drill pipe while delivering a pressurized fluid mixture to a steerable drill head. The machine 
shall be anchored to withstand the pulling, pushing and rotating forces required to complete the 
project. 

B. The drilling rig hydraulic system shall be self-contained with sufficient pressure and volume to 
power drilling operations. Hydraulic system shall be free of leaks. 

C. The drilling rig shall have a system to monitor and record maximum pull-back forces during pull-
back operations. 

D. The drilling rig shall be grounded during drilling and pullback operations. There shall be a system 
to detect electrical current from the drilling string and an audible alarm that automatically sounds 
when an electrical current is detected. 

Drill Head: 

A. The horizontal directional drilling equipment shall produce a stable fluid filled bore hole with the 
use of a steerable drill head. 

B. The system shall be able to control the depth and direction of the pipe. 
C. Drill head shall contain all necessary cutters and fluid jets for the operation and shall be of the 

appropriate design for the soil or rock being drilled. 

Drill Pipe: Drill pipe shall be constructed of high quality 4130 seamless tubing, Grade D or better, with 
threaded box and pins. Tool joints should be hardened to 32-36 RC. Drill pipe shall be capable of drilling 
the design drill path and of pulling back the HDPE pipe. 

Drilling Fluid System: 

A. Drilling Fluid (Mud): 
1. Drilling Fluid shall be a high-quality bentonite drilling fluid or equivalent to ensure hole 

stabilization, cuttings transport, bit and electronics cooling and hole lubrication to reduce 
drag on the drill pipe and the product pipe. Oil based drilling fluids or fluids containing 
additives that can contaminate the soil or ground water shall not be considered acceptable 
substitutes. Composition of the fluid must comply with all applicable local, state and 
federal environmental regulations. 

2. Drilling fluid shall be composed of clean potable water and the appropriate additive(s) for 
the fluid to be used. Water shall be from a clean potable source and shall meet the mixing 
requirements of the manufacturer. Reclaimed water shall not be considered an acceptable 
alternative to potable water. 

3. Potable water shall be obtained from a metered city Water Utility construction service 
connection paid for by the Contractor. The contractor shall follow all city Water Utility 
Department requirements regarding backflow prevention, service water metering, and 
cross connection control. 

4. The water and additives shall be mixed thoroughly to assure the absence of any clumps or 
clods. No hazardous additives may be used. 

5. Drilling fluid shall be maintained at a viscosity sufficient to suspend cuttings and maintain 
the integrity of bore wall(s). 

6. Drilling fluid shall be disposed of off-site in accordance with local, state and federal 
requirements and/or permit conditions. Disposal of drilling fluids shall be in compliance 
with environmental regulations, right-of-way and workspace agreements and permit 
requirements. 
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7. No additional chemicals or polymer surfactants shall be allowed to be added to the drilling 
fluid as submitted for this project without written consent of the city and the Engineer. 

B. Drilling Fluid Mixing System: 
1. A self-contained, closed, drilling fluid mixing system shall be of sufficient size to mix and 

deliver drilling fluid for the project. 
2. The drilling fluid reservoir tank shall be a minimum of 1,000 gallons. 
3. The mixing system shall be able to ensure thorough mixing of the drilling fluid. The drilling 

fluid reservoir tank shall be sized for adequate storage of the fluid. 
4. The mixing system shall continually agitate the drilling fluid during drilling operations. 

C. Drilling Fluid Delivery and Recovery System: 
1. The mud pumping system shall have a minimum variable capacity of 35 to 500 gpm and 

the capability of delivering the drilling fluid at a constant minimum pressure of 1200 psi. 
2. The delivery system shall have filters or other appropriate in-line equipment to prevent 

solids from being pumped into the drill pipe. 
3. Used drilling fluid and drilling fluid spilled during drilling operations shall be contained 

and disposed of in a legal manner at approved solid waste landfills. The use of spill 
containment measures shall be maintained around drill rigs, drilling fluid mixing system, 
entry and exit pits and drilling fluid recycling system (if used) to prevent spills into the 
surrounding environment. Pumps, vacuum truck(s), and/or storage of sufficient size shall 
be in place to contain excess drilling fluid. 

4. A closed-loop drilling fluid system and a drilling fluid cleaning system should be used to 
the extent practical, depending upon project size and conditions. Under no circumstances 
shall drilling fluid that has escaped containment (i.e. inadvertent returns) be reused in the 
drilling system. 

Pipe Pull Heads: 

A. Pipe pull heads shall be utilized that employ a positive through-bolt design assuring a smooth wall 
against the pipe cross-section at all times. 

B. Pipe pull heads shall be specifically designed for use with high density polyethylene (HDPE) pipe 
or PVC fusible pipe as appropriate and shall be as recommended by the pipe supplier. 

Drilling Control System: 

A. Calibration of the electronic detection and control system shall be verified prior to the start of the 
bore. 

B. The drilling head shall be remotely steerable by means of an electronic or magnetic detection 
system. The drilling head location shall be monitored in three dimensions, X, Y and Z: 

1. Distance along the baseline, X. 
2. Offset from the baseline, Y, and. 
3. Depth of bore, Z. 

C. The guidance system shall be capable of tracking at all depths up to 50 feet and in any soil condition, 
including hard rock. It shall enable the driller to guide the drill head by providing immediate 
information on the tool face, azimuth (horizontal direction), and inclination (vertical direction). The 
guidance system shall be accurate and calibrated to the manufacturer ‘s specifications of the vertical 
depth of the borehole at sensing position at depths up to 50 feet and accurate to 2-feet horizontally. 

D. Point of rotation of the head shall also be monitored. 
Pipe Rollers: 

Pipe rollers shall be used for pipe assembly and during final product pull back. 
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503-2.5.7. PREPARATION AND MOBILIZATION FOR HDD OPERATIONS 
Do not commence directional drilling until all required submittals have been approved by the Engineer and 
the city. 

Do not begin drilling until all pipe and special items for drilling have been delivered. 

All drilling operations shall be accomplished during daylight hours and shall not begin after the hour pre-
established as the latest starting time that will allow completion during daylight hours. Planned nighttime 
work will generally not be allowed unless stipulated in the special conditions of the city’s Agreement. In 
emergency situations, or where delay would increase the likelihood of a failure, nighttime work may be 
allowed to complete the drilling operations. 

Mobilize all necessary personnel, equipment, and materials to construct an entry area for drilling operations. 
Provide appropriate supports to maintain safe working conditions; ensure stability of the entry, exit, 
settlement, and containment pits; minimize loosening, deterioration and disturbance of the surrounding 
ground. 

The drilling site shall contain the horizontal directional drilling rig, drill pipe storage racks, water and slurry 
pumps, slurry mixing tank, cuttings separation equipment, primary settlement and containment pits, dry 
storage area for bentonite, crane or lifting equipment, and site office. 

The pipe launcher/roller system (or equal) shall be constructed in the specified area. The pipe lay down area 
shall be as determined in conjunction with the Engineer and the city and shall be used to facilitate the 
installation of the pipeline. 

503-2.5.8. ENVIRONMENTAL REQUIREMENTS 
Provide equipment and procedures to maximize the recirculation of drilling mud and to minimize waste. 
Provide solids control and fluid cleaning equipment of a configuration and capacity that can process surface 
returns and produce drilling fluid suitable for reuse. 

Inadvertent surface returns or "frac-outs” of drilling fluid that is accessible on land must be cleaned up 
immediately and the surface area washed and returned to original condition. All drilling fluids, spoils and 
separated material will be disposed of in compliance of state and local environmental regulations. If the 
amount of surface returns exceeds that which can be contained and collected using small sumps, drilling 
operations shall be discontinued until surface return volumes can be brought under control. Equipment and 
materials for cleanup and contingencies must be provided and stored at all HDD sites. 

Construction related activities involving fuels and lubricants such as vehicle refueling and equipment 
maintenance, including the draining and pumping of lubricants shall be conducted at a minimum distance 
of 50 feet from surface water bodies, drainage ditches or swales, drainage pathways and storm water 
collection structures to eliminate contamination in case of a spill. Any fuels, drilling fluids, or lubricants 
spilled shall be cleaned up immediately and comply with all FDEP requirements. 

Contractor shall provide sanitation and garbage facilities on both sides of the HDD operation. Wastes shall 
be transported offsite for disposal. 

Immediately upon completion of work, all rubbish and debris shall be removed from the job site. All 
construction equipment and implements of service shall be removed and the entire area involved shall be 
left in a neat, clean, and acceptable condition approved by the city. 

503-2.5.9. DRILLING OPERATIONS 
Supply all necessary drilling equipment for completing the HDD installation as shown on the approved 
Shop Drawings. 
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The plan and profile for the horizontal directional drilling operation shall be in accordance with the 
approved Shop Drawings. 

Drill entrance and exit angles shall be as shown on the approved Shop Drawings. 

Drilling Tolerances: A smoothly curved pilot hole shall follow the designated centerline of the pipe 
profiles as shown on the Drawings. The directional tolerance of the holes will be as follows: 

A. Deviations from, and corrections to, the design centerline of the HDD pipeline construction shall 
not exceed 2 percent in depth per 100 feet horizontal or a lesser rate determined by the structural 
characteristics of the selected pipe and jointing system. 

B. The as-built variance from the designed bore path shall not exceed plus or minus 1-foot in the 
vertical plane and plus or minus 2-feet in the horizontal plane. 

503-2.5.10. HDD INSTALLATION 
General: The Contractor shall install the HDPE pipe by the horizontally drilled, directionally controlled 
method of construction. 

Instrumentation: The Contractor shall always provide and maintain instrumentation which shall 
accurately locate the pilot hole position in the X, Y and Z axes relative to the ground surface and measure 
drill string axial and torsional loads. Drilling fluid flow rate and pressure shall also be monitored. The 
Contractor shall maintain and provide to the city Inspector and the Engineer access to the data generated 
by the downhole survey tools. 

Drilling Guidance and Pullback: 

A. Pipe installed by horizontal directional drilling shall be located as shown on the Drawings. The 
Contractor shall plot the actual horizontal and vertical alignment and the depth of the pilot bore at 
intervals not exceeding 10 feet. Deviations between the recorded position of the drill string and the 
specified position of the drill string shall be documented and immediately brought to the attention 
of the Engineer. This “as-built” plan and profile shall be updated as the pilot bore is advanced. At 
the completion of the pilot hole, the Contractor shall provide the coordinates of the pilot hole as 
specified. 

B. The Contractor shall provide and use on land, a separate steering system employing a ground survey 
grid system, equal to “Tru-Tracker”. 

C. The Contractor shall have accurate working gauges which register tensile force being used to pull 
the pipeline back through the reamed borehole. If, during the pipeline pulling process, this force 
reaches 75 percent of the allowable load for the pipeline, the Engineer shall be notified 
immediately, and the Contractor shall prepare to initiate the contingency plan provided within the 
approved Project submittals. Logs shall be kept referencing all forces exerted on the pipeline during 
the installation. 

D. The Contractor shall provide adequate pipe supports/rollers along the stringing area (for both entry 
and exit pits) to support the required length of pipe for each location. The rollers shall be comprised 
of a non-abrasive material arranged in a manner to provide support to the bottom and bottom quarter 
points of the pipeline allowing for free movement of the pipeline during pullback. 

E. The pipe entry area shall be graded to provide support for the pipe to allow free movement into the 
borehole. The pipe shall be guided in the borehole to avoid deformation of, or damage to the pipe. 
The pipe shall be installed in a manner which will not cause upheaval, settlement, cracking, 
movement, or distortion of surface features. 

F. During pullback operations, the Contractor shall monitor roller operation and use side booms if 
required to assist movement of the pipe and to avoid damage to the pipe. 

G. Cease installation operations if damage to the pipe occurs. Damage to the pipe shall be repaired 
immediately. Pulling operations shall not resume until the pipe has been repaired. 
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H. Pipe pullback shall be planned to occur continuously until complete, except for stoppages planned 
in the course of the operation such as drill rod removal or if damage to the pipe is observed during 
pullback that needs to be repaired before continuing. Contractor shall implement necessary 
buoyancy control as stated in the approved HDD Method and Work Plan. 

Location Detection Wire for HDD Pipeline Installations: Refer to Section 502-2.5.2. B. for specifications 
regarding material and installation of Location Detection Wires for HDD installations. 

503-2.5.11. DRILLING MUD AND CUTTINGS 
The horizontal directional drilling operation shall be conducted in a manner to eliminate the discharge of 
water, drilling mud, and cuttings to areas not involved in the construction process. The Contractor shall 
immediately contain and clean-up any inadvertent drilling fluid returns. The Contractor shall also provide 
equipment and procedures to maximize the recirculation or reuse of drilling mud to minimize waste 
disposal. 

Disposal of water, drilling fluids, drilling mud, cuttings, and muck shall be the Contractor's responsibility. 
Disposal of waste materials shall be in a legal manner at approved solid waste landfills. 

503-2.5.12. REAMING AND PULLBACK 
Reaming: Reaming operations shall be conducted at the discretion of the Contractor. Choosing to 
simultaneously ream and pull back the pipe is at the discretion and the sole risk of the Contractor. All 
provisions herein relating to simultaneous reaming and pulling back operations shall also pertain to reaming 
operations. 

A. Prior to pulling pipe, enlarge pilot hole to the diameter identified in the reaming procedure 
submittal. The Contractor shall ream the borehole to a minimum of 12-inches larger than the outside 
diameter of the pipe or 1.5 times the outside diameter of the pipe, whichever is less, using the 
appropriate tools. Complete a swab pass if necessary. 

B. Ream at rates consistent with the drilling equipment and mud system selected. 
C. Continue to monitor the drilling fluid viscosity and density to reduce the potential for frac-out. 

Pulling Loads: The Contractor shall be responsible for determining safe pulling loads required for proper 
installation. Such loads shall be minimized to prevent failure of the pipeline during installation. Once 
pullback operations have commenced, operations shall continue without interruption until the pipe is 
completely pulled into the borehole. During pullback operations, the Contractor shall not apply more than 
the maximum safe pipe pull pressure at any time. A break away head rated at the maximum safe pull 
pressure shall be utilized. 

Torsional Stress: A properly sized and fully operational swivel shall be installed between the reaming 
assembly at the end of the drilling pipe and the pipeline to restrict torsional stress from being transmitted 
to the pipeline. 

Ballast: The pipeline must be filled with water (ballasting) as installation proceeds, to prevent buckling 
and reduce buoyancy. 

Pull Section Support: The pipe section shall be supported as it proceeds during pull back so that it moves 
freely. 

503-2.5.13. PIPELINE PROTECTION 
Protect the interior of the pipe from entry of foreign matter until the installation is complete and accepted. 

Contractor shall video record the inside of the pipe after it has been installed and verify that no cracks, 
breaches, gouges, holes, etc. have occurred during pullback that would decrease the integrity of the pipe. 
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503-2.5.14. PIPELINE CLEANING 
Following installation of the pipeline installed by HDD, the pipeline shall be hydraulically cleaned and 
flushed as specified in Section 504 of these Technical Specifications. 

503-2.5.15. PIPELINE TESTING 
Pressure Testing: Hydrostatically test pipe before and after installation in accordance with ASTM F2164- 
Field Leak Testing of Polyethylene Pressure Piping Using Hydrostatic Pressure and Section 505. of these 
Technical Specifications. 

A. Test Duration: The total test time including initial pressurization, initial expansion, and time at test 
pressure, must not exceed a total of 8 hours. If the test is not completed due to leakage, equipment 
failure, etc., the test section shall be depressurized and allowed to “relax” for a minimum of 8 hours 
before it is brought back up to test pressure. The test procedure consists of initial expansion phase 
and leakage test phase. 

B. Initial Expansion Phase: During the initial expansion phase, the test section is pressured to the test 
pressure and enough make-up water is added each hour for a total of three hours to return to test 
pressure. 

C. Leakage Test Phase: The leakage test phase immediately follows the initial expansion phase. The 
test section shall be brought back up to the test pressure and remain at that pressure for 4-hours in 
duration. At the end of the 4-hour test time period, the test section shall be within +/-2 psig of the 
test pressure with zero leakage (no water added). 

D. Zero Leakage: The portion of the HDD pipeline to be hydrostatically tested with HDPE butt fused 
joints shall have zero leakage for the entire 4-hour leakage test duration for the HDD pipe section 
to have passed the leakage test. 
Test Pressure: The test pressure for the HDD pipeline shall be 150 psi for potable water and 
reclaimed water or 100 psi for wastewater. 

The Contractor shall furnish all materials, equipment, and labor required for making pressure and leakage 
tests. Tests shall be performed in the presence of the Engineer and the city Inspector. 

503-2.5.16. DISINFECTION FOR HDD POTABLE WATER PIPELINES 
Final disinfection for potable water pipelines installed by HDD, following cleaning, flushing and pipeline 
testing, shall be in accordance with Section 506. of these Technical Specifications. 

503-2.5.17. CITY ACCEPTANCE 
If the finished installation of the HDD is not satisfactory to the city, the Engineer or other jurisdictional 
entity, due to any of the following: the pipe alignment being outside of the specified limits of ±1.0 foot of 
the coordinates for the entry or exit points stated on the Drawings; failure to pass the leakage or pressure 
tests; or internal damage to the pipeline; the pipeline shall be abandoned, fully pressure grouted in place, in 
accordance with the jurisdictional authority, and an alternate installation shall be constructed. The 
abandoned pipeline shall be properly shown on Record Drawings to be submitted following conclusion of 
the construction work. 

If the HDD pipeline construction is to provide an HDPE casing pipe for a carrier utility pipe, casing spacers 
shall not be permitted inside the HDPE casing pipe. 

If the HDD installation is for a casing pipe, the Contractor shall end-seal the annular space between the 
casing pipe and the carrier pipe using concrete brick and mortar which shall extend at least 8-inches into 
the casing pipe. To secure the ends of the casing and to preclude the entrance of water and soil into the 
casing, the casing ends shall be completely sealed to be watertight with a neoprene rubber seal specifically 
manufactured for that purpose. The neoprene end seal shall be attached to the casing and the carrier pipe 
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with Type 304 stainless steel bands. The casing end seals shall be constructed to be basically watertight to 
preclude the intrusion of groundwater into the casing. Casing end seals shall be equal to Cascade Water 
Works Model CCES or an approved equal listed in the City of Clearwater Approved Products List. 

The Engineer shall inspect the installed pipe ends for roundness and/or damage. Evidence of significant 
surface scratching shall be brought to the attention of the Engineer. Gouges or excessive surface damage of 
more than 10 percent of the wall thickness will be grounds to abandon the bore and have the Contractor re-
drill another pipeline at no cost to the city. 

The city shall be provided with test logs from the Contractor indicating the actual maximum pull loads, 
maximum deflection angle encountered during the pulling operation and the actual X, Y and Z coordinates 
of the pipe centerline at a maximum of every 10 feet horizontally of the HDD pipe for review as part of 
final acceptance. 

Contractor shall review the internal video of the HDD installation and report any deficiencies to the 
Engineer and the city. A copy of the video shall be provided to the city as part of the Record Documents 
submittal for the completed and accepted Work. 

503-2.5.18. REPAIR 
Pipes damaged during handling or installation shall be pushed or pulled out or repaired in-place using 
replacement sections and butt fusion welds recommended by the pipe manufacturer following methods 
described in the approved submittal. 

503-2.5.19. CLEANUP AND REPAIR 
Following the installation, remove all equipment, material, drilling mud and waste from both work area 
ends of the HDD installation. The project site shall be returned to a condition equal to or better than the 
pre-construction condition of the site. All excavations will be backfilled and compacted to 98% maximum 
dry density under roadways and hardscape, or to 95% maximum dry density for all other areas and shall be 
graded to original contours. Compaction Testing shall be performed in accordance with Section 201-2.9 – 
Backfill and Compaction of these Technical Specifications. All pavement and hardscape shall be repaired 
per applicable jurisdictional standards, excess materials shall be removed from the site, and disturbed areas 
shall be re-landscaped. All drilling fluid shall be properly disposed of per these Technical Specifications 
and all applicable jurisdictional laws. 

Areas or facilities disturbed or damaged during construction shall be restored to original or better condition 
with new materials prior to the completion of construction unless specifically identified on the Drawings 
to be modified. This includes areas or facilities outside or inside the roadway rights-of-way, previous 
construction activities being done as part of this Project, and ancillary roadways, retention ponds, 
landscaping, signage, billboards, utility boxes and equipment, utility poles, and utility lines. 

503-3. SETTING OF VALVES, HYDRANTS AND FITTINGS 

503-3.1. GENERAL 
Valves, hydrants, fittings, plugs and caps shall be set and joined to pipe in the manner specified above for 
installation of pipe. 

503-3.2. Fittings 
The weight of ductile iron fittings shall not be carried by the pipe on which they are installed. The fitting 
shall be supported by a concrete cradle as shown on the standard details. Concrete used for supports shall 
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have a minimum compressive strength of 3,500 psi at 28 days. Concrete for the support cradle shall be 
poured against undisturbed soil. 

All glands, clamps, bolts, nuts, studs, and other uncoated parts of fitting joints for underground installation 
shall be coated with two coats, 10 mils DFT per coat, of coal tar epoxy equal to Carboline Bitumastic No. 
300-M. 

503-3.3. VALVES 
Valves for potable water mains and reclaimed water mains shall be located within the street rights-of-way 
lines unless shown otherwise on the plans. All valves shall be installed adjacent to the tee in all cases, not 
to exceed 18-inches from the main line. 

Valves of the size and type shown on the Drawings shall be set plumb and installed at the locations indicated 
on the Drawings. Valves shall be installed in accordance with the manufacturer's written installation and 
operation instructions; with the approved shop drawing submittals; and with the details shown on the 
Drawings. 

Buried valves shall be installed such that they are supported properly in their respective positions, free from 
distortion and strain with a concrete cradle as shown on the Standard Details. Concrete used for supports 
shall have a minimum compressive strength of 3,500 psi at 28 days. Concrete for the support cradle shall 
be poured against undisturbed soil. Valves shall be installed such that their weight is not borne by piping 
or equipment that are not designed to support the weight of the valve. Exposed aboveground valves shall 
be supported with fabricated piping supports so that the weight of the valve is not carried by the pipeline. 

Install gate valves with the operating stem in the vertical position. Valves shall be carefully inspected during 
installation; they shall be opened wide and then tightly closed and the various nuts and bolts shall be tested 
for tightness. Special care shall be taken to prevent any foreign material from becoming lodged in the valve 
seat. Check and adjust all valves for smooth operation. 

Aboveground Valves: For aboveground flanged valves, clean iron flanges by wire brushing before 
installing the valves. Clean stainless-steel flange bolts and nuts lubricate threads with a fluoropolymer 
coating to prevent galling and tighten nuts uniformly and progressively. Flanged joints shall be watertight; 
no leaks shall be allowed. 

Buried Valves: For buried valves, a valve box shall be centered accurately over the operating nut and the 
entire assembly shall be plumb. Extensions or risers for valve boxes shall be an integral part of the box. No 
cut sections of ductile iron or PVC pipe shall be used to extend the valve box to its proper height. The tops 
of valve boxes shall be adjusted to the proper elevation as specified below and as shown on the Drawings. 
Care shall be taken while constructing valve boxes to ensure that valve stems are vertical and the cast iron 
valve box has been placed centered and plumb over the valve stem nut of the valve with base bearing on 
compacted fill and the top flush or above final grade, as specified below. Valve boxes shall have sufficient 
bracing to maintain alignment during backfilling. When installation is complete, no pressure shall be 
exerted by the valve box on either the valve or the pipe. The Contractor shall remove any sand or undesirable 
trash or debris from valve box interior prior to final inspection. 

A. In paved areas, tops of valve box covers shall be set 1/4-inch below pavement. Following paving 
operations, a 24-inch square shall be neatly cut in the pavement around the box and the paving 
removed. The top of the box shall then be adjusted to the proper elevation and a 24-inch square by 
6-inch thick concrete pad poured around the box cover. Concrete pads in traffic areas shall be 
reinforced with No. 4 reinforcement bars as shown on the Drawings. Concrete for the pad shall be 
3,500 psi compressive strength at 28 days. 

B. In unpaved areas, tops of valve box covers shall be set 2 inches above finished grade. After the top 
of the box is set to the proper elevation, a 24-inch square by 6-inch thick concrete pad shall be 
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poured around the box cover. Concrete for the pad shall be 3,500 psi compressive strength at 28 
days. 

C. The concrete pad for the valve box cover shall have a 3-inch diameter, brass identification disc 
embedded in the concrete surface as shown on the Drawings. The brass identification disc shall 
have the information as shown on the Drawings neatly engraved, not stamped, on it. 

Refer to City Standard Detail Index No. 402; Sheet 1 of 3 & Sheet 2 of 3 for potable water valve pad detail, 
and City Standard Detail Index No. 502; Sheet 1 of 3 & Sheet 2 of 3 for reclaimed water valve box and pad 
detail. 

Hydrostatic Testing: Valves shall be tested hydrostatically, concurrently with the pipeline in which they 
are installed. Protect or isolate any parts of valves, operators, or control and instrumentation systems whose 
pressure rating is less than the pressure used for the pressure test(s). If valve joints leak during pressure 
testing, loosen or remove the nuts and bolts, reseat or replace the gasket, reinstall or retighten the bolts and 
nuts, and hydrostatically retest the joints. 

Coating Repair: Following installation of buried valves, repair any scratches, marks and other types of 
surface damage, etc., with a coating equal to the original coating supplied by the manufacturer. Prior to 
backfilling, all nuts, bolts, and other parts of the valve joints shall be coated with two coats, 10 mils DFT 
per coat, of coal tar epoxy equal to Carboline Bitumastic No. 300-M. 

503-3.4. FIRE HYDRANTS 
Hydrants shall be located as shown or as directed so as to provide complete accessibility and minimize the 
possibility of damage from vehicles or injury to pedestrians.  

Each hydrant shall be connected to the potable water main with a 6-inch ductile iron branch tee with flow 
controlled by an independent 6-inch mechanical joint gate valve for isolation at the branch of the water 
main tee. If the fire hydrant is placed greater than 20-feet from the main, an additional 6-inch mechanical 
joint valve shall be installed at the hydrant location and shall be included in the hydrant assembly cost. The 
fire hydrant valve cannot be located anywhere within the hydrant ductile iron pipe branch line to circumvent 
the requirement of using two valves. Refer to City Standard Detail Index 409, for potable water hydrants.  

All fire hydrants shall stand plumb and shall have their nozzles parallel with, or at right angles to, the curb, 
with the pumper nozzle facing the curb. Fire hydrants shall be set to the established grade, with nozzles as 
shown or as directed by the Engineer. 

Hydrostatic Testing: Fire hydrants shall be tested hydrostatically, concurrently with the pipeline in which 
they are installed. If the hydrant mechanical joints leak during pressure testing, loosen or remove the nuts 
and bolts, reseat or replace the gasket, reinstall or retighten the bolts and nuts, and hydrostatically retest the 
joints. 

Coating Repair: Following installation of buried portions of the hydrants, repair any scratches, marks and 
other types of surface damage, etc., with a coating equal to the original coating supplied by the 
manufacturer. Prior to backfilling, all buried nuts, bolts, and other parts of the hydrant mechanical joints 
shall be coated with two coats, 10 mils DFT per coat, of coal tar epoxy equal to Carboline Bitumastic No. 
300-M. 

Reclaimed Water System: No hydrants shall be installed on the reclaimed water system unless approved 
by the city’s Engineering Department. 

503-3.5. ANCHORAGE 
Movement of all plugs, caps, tees, bends, etc., unless otherwise specified shall be prevented by attaching 
approved mechanical restraining rings or glands and installed per manufacturer’s recommendations. 
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Hydrants shall be held in place with restrained swivel joints. Restraining mechanical joint glands on 
hydrants may be used where hydrant run out length precludes the use of hydrant connecting swivel joints. 

Where special anchorage is required, such anchorage shall be in accordance with details shown on the plans. 

503-4. CONNECTIONS TO EXISTING POTABLE WATER OR 
RECLAIMED WATER LINES 

The Contractor shall coordinate making connection of the new mains to mains which are in service at the 
time of construction with the city. All potable water or reclaimed water main connections, regardless of 
new or existing pipe size, to existing potable water or reclaimed water mains shall be made by the 
Contractor only after the connection procedure and his Work scheduling has been reviewed and approved 
by the Engineer and the city Engineering Department. The Contractor shall submit a written request to the 
Engineer and the city Engineering Department a minimum of 5 working days prior to scheduling said 
connections. The request shall outline the following. 

A. Location of points of connection, fittings to be used, and method of flushing and disinfection, if 
applicable. 

B. Estimated construction time for said connections. 

The Engineer and the city Engineering Department shall review the Contractor’s submittal within 3 working 
days after receiving it and inform the Contractor regarding approval or denial of his request. If this request 
is rejected by the city, the Contractor shall resubmit his request modifying it in a manner acceptable to the 
city. 

Connections to existing potable water or reclaimed water mains shall only be made following completion 
of new potable water or reclaimed water main cleaning operations and successful completion of pressure 
and leakage testing and disinfection clearance of the new potable water main. 

The Contractor shall not connect to existing facilities unless the Engineer and a representative of the city 
are present. All connections shall only be made on the agreed upon date and time. If the Contractor does 
not initiate and complete the connection work in the agreed upon manner, the Contractor shall be required 
to reschedule the said connection by following the procedure outlined above. 

Operation of all existing potable water or reclaimed water system valves shall be the responsibility of the 
city's personnel only. At no time shall the Contractor operate any existing system valves. System valves 
shall be defined as any valve which has main pressure against either side of the valve. The Contractor shall 
notify the city to request that a valve be operated, at least 5 days prior to the time operation is required. 

Upon satisfactory completion of all hydrostatic testing of the new potable water or reclaimed water pipeline, 
and disinfection of the new potable water pipeline, remove restrained joint caps from both ends of the new 
pipeline, close main line isolation valves on the existing main, cut and drain the existing main and swab all 
pipe and fittings for the connection to be installed on the new main with 10 percent hypochlorite solution. 
The connection of the new main to the existing main shall be made as swiftly as possible and any water 
collected in the ditch shall be pumped out and kept below the level of the pipe bottom. Following connection 
and make-up of all fittings, the new pipeline shall then be placed into service by the city's operating 
personnel. 

In the event any existing customers will be without potable water while a connection is being made, the 
Contractor shall notify the city’s Inspector 72 hours prior to disconnection. The city Utility Department 
shall notify the affected customer(s) when the water will be turned off and when the service is estimated to 
be resumed. In some instances, these connections may have to be made at late night or early morning hours. 
No user shall be without potable water service for more than three hours, unless approved otherwise by the 
city. 
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504. PIPELINE CLEANING 
Following installation of the potable water or reclaimed water pipelines, the pipelines shall be cleaned using 
a combination of hydraulic cleaning using poly-pig swabbing devices and full bore flushing as specified 
below. 

504-1. PIPELINE PIGGING 
All pipelines shall be hydraulically cleaned utilizing multiple pass operations with a polypropylene 
swabbing device, also referred to as “pigging” operations, of the piping system. Between successive 
operations, the pig diameter shall increase, and the pig material shall stiffen. Poly pigs shall be blown 
elastomer polyurethane with open cell-type construction having a material density suitable for use within 
the system to be cleaned. Pipe cleaning poly pigs shall have a parabolic nose, crisscross coated with a 
resilient peripheral surface that engages the inner cylindrical wall of the pipe to maintain a sliding seal. Pipe 
cleaning poly pigs shall be able to pass through a reduction of a minimum of sixty-five percent (65%) of 
the original cross-sectional area of the pipe and shall be bi-directional. Cleaning procedures shall conform 
to the Poly Pig manufacturer’s recommendations. 

The Contractor shall provide pig launching and retrieval points for the pipeline cleaning, as required. The 
poly pig cleaning operation shall be completed prior to connection of the new potable water main or 
reclaimed water main to an existing potable water main or reclaimed water main. 

Passage of cleaning poly pigs through the system shall be constantly monitored, controlled, and all poly 
pigs entered into the system shall be individually marked and identified so that the exiting of the poly pigs 
from the system can be confirmed. 

Cleaning of the pipeline system shall be done in conjunction with the initial filling of the system for the 
hydrostatic testing. 

The line to be cleaned shall only be connected to an existing potable water or reclaimed water distribution 
system at a single connection point. Only the city’s operating personnel shall operate the supply valve from 
the existing potable water or reclaimed water distribution system. 

The Contractor shall locate and open all new in-line valves beyond the point of connection on the pipeline 
to be cleaned during the swabbing operation. 

At the receiving or exit point for the poly pig, the Contractor is responsible for creating a safe environment 
for collection of debris, water, and the swab. The Contractor shall provide for the protection of surrounding 
personnel and property and the safe retrieval of the poly pig. 

Temporary blowoffs may be required for the purpose of flushing mains. Temporary blowoffs shall be 
installed as close as possible to the ends of the main being flushed. Blowoffs installed on the main shall be 
the same diameter as the main. Temporary blowoffs shall be removed and plugged after the main is flushed. 

The city Utility Department shall be notified at least 72 hours prior to pigging and flushing mains. 

Cleaning and flushing shall be accomplished by propelling the poly pig down the pipeline to the exit point 
with potable or reclaimed water, depending on the type of main being cleaned. Flushing shall continue until 
the water is completely clear and poly pig is retrieved. 

A. Re-apply a series of individual poly pigs in varying diameters and/or densities as required, to attain 
proper cleanliness of pipeline. 

B. Pigging speed shall range between two and five feet per second. 
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504-2. FINAL PIPELINE FLUSHING 
Following the pigging process for cleaning the pipeline, the length of new water main shall be final flushed 
with a full-bore clean water flush with a flushing velocity of at least 2.5 fps. The time required for the final 
full bore flush shall be based on the time needed at the required flushing velocity to provide one complete 
turnover of the quantity of water in the pipeline based on the length and diameter of water main being 
flushed. 

Blowoffs and temporary drainage piping used for flushing shall not be discharged into any gravity sewer 
or pumping station wet well. The Contractor shall obtain prior approvals from the Engineer and the city as 
to the methods and locations of flushing water discharge. 

At the discretion of the city, full bore water flushing may not be required for a particular water main based 
on the size of the main being cleaned and the quantity of water usage required for a full bore water flush. 

Following the pigging and flushing process, pressure testing of the pipeline shall be completed in 
accordance with Section 505 below. 

505. TESTS 

505-1. HYDROSTATIC PIPELINE TESTING 
General: The Contractor shall perform hydrostatic pressure and leakage tests on all newly laid pressure 
pipes, fittings and valves for potable water mains and reclaimed water mains. After installation of the water 
mains, complete with all associated appurtenances including service taps, all sections of newly laid water 
main shall be subject to a hydrostatic pressure test as described below. 

Standard: AWWA C600, Section 4, with the exceptions required herein. The Contractor shall furnish all 
closure pieces in the pipe as required. All equipment required for the hydrostatic pressure test shall be 
furnished by the Contractor and shall include, but not be limited to, graduated containers, pressure gauges, 
meters, testing taps and valves, hydraulic pressure pumps, suitable hoses and piping and any other 
equipment needed to hydrostatically test the pipelines. Hydrostatic tests shall be conducted on all newly 
laid potable water main or reclaimed water main pipes, fittings, and valves including any branch lines to 
the curb. Tests shall be made between valves not exceeding 2,000 feet. 

The Contractor may conduct a preliminary hydrostatic test after the trench has been partially backfilled 
with the joints left exposed for an initial leakage test for his inspection and informational purposes only. 
The hydrostatic testing for acceptance shall only be conducted after the trenches have been completely 
backfilled and compacted as specified. 

Test new pipelines which are to be connected to existing pipelines by isolating the new line from the existing 
line by means of pipe caps, special flanges, or blind flanges. After the new line has been successfully tested, 
remove temporary caps or blind flanges and connect to the existing piping. 

The Engineer and the city’s Inspector shall be present during all inspection, pressure, and leakage testing 
for the results to be considered acceptable for the city’s acceptance of the new potable water main or 
reclaimed water main system. Successful passage of both the pressure test and the leakage test is required 
before acceptance by the city. 

The hydrostatic pressure and leakage testing described herein is intended for non-butt-welded jointed pipe 
with gasketed joints. 

Where any section of the piping contains concrete thrust collars, do not proceed with the pressure test until 
at least 10 days after the concrete has been poured. If high-early cement is used for the concrete thrust 
collars, the time may be reduced to three (3) days, if the Engineer and the city Engineering Department 



 SECTION IV – Technical Specifications 

SECTION IV Page 124 of 172 Updated 6/2/2021 

both concur that the concrete has cured and reached adequate strength. When testing cement mortar-lined 
piping, fill the pipe to be tested with water and allow it to soak for at least 48 hours to absorb water before 
conducting the pressure test. 

Each section of pipe to be tested shall be slowly filled with water and the specified test pressure shall be 
applied by means of a pressure pump connected to the pipe in a satisfactory manner. Before applying the 
specified test pressure, all air shall be expelled from the pipe as described below. If defective pipes, fittings 
or valves are discovered in consequence of this pressure test, all such items shall be removed and replaced 
by the Contractor with sound new material, the pipe shall be re-cleaned and the pressure test shall be 
repeated until satisfactory results are obtained. Provisions of AWWA C-600, where applicable, shall apply. 

Hydrostatic Pressure Test:  

A. Test Pressure: Potable Water Mains - 150 psi; Reclaimed Water Mains – 150 psi; Wastewater Force 
Mains – 150 psi. Apply and maintain the test pressure by means of a hydraulic pressure pump. The 
test pressure shall be maintained ±2 psig throughout the entire test period. 

B. Test Duration: 2-hours. If during the test, the integrity of the tested line is in question, the Engineer 
or the city’s Inspector may require an additional pressure test. 

C. Air Release Requirements: Tapping saddles and corporation cocks at least 3/4-inch in diameter, 
pipe riser and angle globe valves shall be installed by the Contractor at each dead-end and at all 
high points in the main to bleed all air from the water main to be tested. 

D. Zero leakage and no pressure loss shall be allowed for the pressure pipe being tested. 

Visible Leakage: All visible leaks evident at the ground surface shall be repaired and leakage eliminated. 

Leakage Repair: Repairs to leaks shall be completed in strict accordance with the pipe manufacturer's 
written recommendations. Repair and retest any pipes showing leakage. 

Damage or Defects: Any exposed pipe, fittings, valves, hydrants, and joints shall be examined during the 
test. Any damage or defects that are discovered shall be replaced with new material at no additional cost to 
the city. The test shall be repeated until no damage or defects are discovered. 

505-2. NOTICE OF TEST 
The Contractor shall give the city’s Project Manager and/or Representative forty-eight (48) hours advance 
notice of the time when the installation is ready for hydrostatic testing.  

City inspector/CEI shall certify and submit all hydrostatic pressure and leakage testing results to the city 
Project Manager within 10 days of performing test(s). 

506. DISINFECTION AND TESTING 
Before the new potable water system is put into operation, all new potable water mains and appurtenances 
and any item of new construction with which the water comes into contact, shall be thoroughly disinfected 
in accordance with AWWA C651. This section includes materials and procedures for disinfection of water 
mains by the continuous feed method. 

506-1. DISINFECTION MATERIALS 
Dry Calcium Hypochlorite: High test granular calcium hypochlorite (HTH) used as the chlorinating agent 
shall contain between 65 to 70 percent of available chlorine by weight. The dry calcium hypochlorite shall 
be stored in a cool, dry, and dark environment, prior to its use, to minimize deterioration. 

Sodium Hypochlorite Solution: Sodium hypochlorite solution used as the chlorinating agent shall be 
obtained fresh and shall have a minimum concentration of 10 percent by weight available chlorine. To 
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minimize degradation, sodium hypochlorite solution shall be stored in opaque, closed polypropylene 
containers, isolated from contact with any metals and out of direct sunlight. The solution shall be stored in 
covered (as dark as possible) areas and as cool as possible, prior to use on the jobsite. Sodium hypochlorite 
solution is highly corrosive. Therefore, the Contractor shall use this chlorinating agent with caution and per 
the recommendations of the sodium hypochlorite solution manufacturer. 

Chlorine Residual Test Kit: To measure chlorine concentration, provide and use a mid-range total chlorine 
test kit with a digital titrator, using sodium thiosulfate as the titrant. Maintain fresh reagents for the test kit 
and maintain all components of the kit in good working order available for immediate testing of chlorine 
residuals at the point of sampling. 

506-2. FLUSHING SYSTEM 
Prior to pressure testing and application of the disinfection agent for disinfection, all pipelines shall be 
hydraulically cleaned utilizing multiple pass operations with a polypropylene swabbing device, also 
referred to as “pigging” operations, of the piping system, followed by full bore flushing. Flushing shall 
continue until a clean, clear stream of water flows from the hydrants. Where hydrants are not available for 
flushing, such flushing shall be accomplished at the installed blow off devices generally at the ends of the 
lines. Cleaning and flushing prior to pressure testing and disinfection shall be in accordance with Section 
504 of these Technical Specifications. 

506-3. FINAL DISINFECTION PROCEDURE FOR POTABLE 
WATER MAINS 

Before any portion of a new potable water piping system is to be placed into service, it shall be disinfected; 
and proper disinfection shall be demonstrated by bacteriological testing conducted in accordance with 
"Standard Methods for Examination of Water and Sewage" for the coli-aerogenes group, by a commercial 
laboratory approved by the FDEP, and acceptable to the Engineer and the city, or may be completed by the 
Pinellas County Health Department. 

All pipe, fittings, valves, and all other appurtenances installed for use in potable water pipelines shall be 
disinfected prior to being placed in service. Disinfection procedures shall be approved by the Engineer and 
the city and shall be in conformance with ANSI/AWWA C651, latest revision. Contractor shall comply 
with all General Notes on the Drawings and special requirements that are included with the FDEP permit 
related to disinfection and clearance of new potable water mains. 

Pipe subjected to contaminating materials shall be treated in a manner approved by the Engineer and the 
city. Should such treatment fail to remove contaminants from the pipe, contaminated sections of pipe shall 
be replaced with new uncontaminated pipe. 

Only potable water from an existing city water main shall be used for disinfection and final flushing of new 
potable water pipelines. The potable water shall be obtained as described below in Section 508 of these 
Technical Specifications. 

Disinfection Procedure: Disinfection of a completed potable water pipeline shall be accomplished using 
the following procedure: 

A. All water piping, fittings, valves, and appurtenances shall be disinfected with a chlorine solution 
with a sufficient concentration such that the initial chlorine concentration in the water line shall be 
a minimum of 75 mg/l available chlorine, at any point in the line, and that a chlorine residual of not 
less than 30 mg/l remains in the water, at any point in the line, after standing 24 hours in the 
pipeline. The contact period may be longer than 24-hours, if required by the city or the Engineer 
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before it is flushed out. All valves in the lines being disinfection shall be opened and closed several 
times during the contact period. 

B. Chlorine may be applied to the water pipeline as a liquid 10% sodium hypochlorite solution, or as 
a mixture of water and high-test calcium hypochlorite. The Contractor shall assume responsibility 
for safe handling of chlorinating agents and shall meet requirements of OSHA and other regulatory 
agencies for safe handling of chlorinating agents. 

C. The dry high-test calcium hypochlorite (HTH) may be used to make up a high concentration 
chlorine solution which will be used for disinfection. The hypochlorite solution to be used for 
disinfection should be mixed based on the HTH manufacturer’s recommendations. Under no 
circumstances will undiluted, dry calcium hypochlorite be placed in the pipeline to be disinfected. 

D. The chlorine solution, either 10% sodium hypochlorite or a calcium hypochlorite mixed solution, 
shall be metered into the pipeline with a small metering pump. 

E. Disinfection of Valves, Blind Flanges and Appurtenances: Swab exposed interior surfaces of valves 
and blind flanges with a 10% sodium hypochlorite solution prior to installation and bolting in place. 

F. Disinfection of Tapping Sleeves, Tapping Valves and Line Stops: Flush exterior of pipe with 
potable water after removal of existing coating. Swab exterior of pipe and interior of tapping, 
sleeve, tapping valve and line stop valve with a 10% sodium hypochlorite solution. Disinfect per 
AWWA C651, Section 4.8. After completion of tapping and line stopping, swab interior of pipe, 
valves, and faces of flanges to be connected to bypass piping with a 10% sodium hypochlorite 
solution. 

G. Disinfection of Connections to Existing Pipelines: Disinfect isolation valves, pipe, and 
appurtenances per AWWA C651, Section 4.7. Flush with potable water until discolored water, 
mud, and debris are eliminated. Swab interior of pipe and fittings with a 10% sodium hypochlorite 
solution. Following disinfection procedures, flush with potable water again until water is free of 
chlorine odor. 

H. Water from the existing, in-service water line shall be made to flow at a constant, slow rate into the 
water line to be disinfected. A jumper connection from the existing potable water main to the new 
water main, utilizing a reduced pressure principle backflow preventer approved by the city, shall 
be used to obtain water for disinfection. Chlorine solution shall be injected or pumped at a regulated 
rate into the new main, at a point not more than 10 feet downstream from the beginning of the new 
water main. The method of tapping the water main for the chlorine injection point and the location 
of the tap shall be approved by the Engineer and the city. 

I. Proportion the two rates so that the chlorine concentration in the pipeline is maintained at a 
minimum concentration of 75 mg/L. Check the concentration at points downstream during the 
filling to ascertain that sufficient chlorine is being added. 

J. Chlorine solution shall be circulated in the water main by opening the water control valve and 
systematically manipulating valves, fire hydrants and blowoffs. 

K. Water service lines, if applicable, shall be disinfected in a similar manner as that for water mains, 
including corrective measures, by methods acceptable to the Engineer and the city. 

L. Chlorine solution shall remain in the water lines for not less than 24-hours, but longer than 24-
hours, if directed by the Engineer or the city. 

M. Extreme care shall be exercised at all times to prevent concentrated chlorine solution from entering 
existing water mains. 

If methods of disinfection used by the Contractor differ materially from those outlined above, such methods 
shall be in accordance with directives of the Florida State Board of Health and all methods employed shall 
have the approval of that agency. 
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506-4. FLUSHING AND RESIDUAL CHLORINE TESTS 
After 24-hours, or when approved by the Engineer and the city, the free residual chlorine concentration in 
the water line at the pipe extremity sample points shall be checked to make sure the free residual chlorine 
concentration is at least 30 mg/l; if not, the water lines shall be re-disinfected as described above. 

Final flushing of lines with potable water may proceed after 24 hours, or when approved by the Engineer 
and the city, provided the free residual chlorine analysis is satisfactory at 30 mg/L or above. Flushing shall 
be continued until a chlorine residual test shows that the pipelines contain only the normal chlorine residual 
in the feed potable water, not less than 0.2 ppm nor more than 3.0 ppm. Residual chlorine test shall be in 
accordance with standard methods using a standard DPD test kit. Prior to flushing water with high chlorine 
concentrations, obtain approvals from the Engineer and the Owner as to the methods and locations of 
discharge. 

City inspector/CEI must certify and submit all residual chlorine test results to the city Project Manager 
within 10 days of performing test(s). 

506-5. BACTERIALOGICAL TESTS 
Following disinfection and thorough flushing of the water lines, as specified herein, the Contractor, and/or 
the city Public Utilities Department Water Division (or the Engineering Department), shall furnish all labor 
and materials required to obtain samples of water from the potable water line, at established remote 
sampling points approved by the FDEP, properly collected in suitable sterilized containers obtained from 
the Pinellas County Health Department or an analytical laboratory approved by the city and certified by the 
Florida State Board of Health for bacterial examination in accordance with AWWA C651. Proper 
techniques and procedures shall be used to collect the water samples to avoid outside contamination 
resulting in a false positive coliform result. Definite instructions as to the collection and shipment of 
bacteriological samples shall be secured from the laboratory prior to sample collection and shall be followed 
in all respects. 

Two (2) series of successive samples shall be obtained at each established sampling point in accordance 
with AWWA C651, Section 5.1, to obtain a bacteriological quality test result to demonstrate the absence 
of coliform bacteria in each separate section of the pipeline being tested after chlorination, flushing and 
refilling. Each test series will require two samples at each sampling point. The period between each series 
of samples shall be a minimum of 24-hours. Samples shall be delivered by the Contractor to the County 
Health Department or the approved analytical laboratory for bacteriological examination within 6 hours of 
obtaining the samples. Samples shall be collected in conformance with the County Health Department 
standards and lab testing schedule. Prior to collecting samples, the Contractor shall notify the Engineer and 
the city, who will have representatives present during bacteriological sample collection. 

Collect at least one set of samples from every 1,000 feet of the new water main and line stopping insertion 
point, plus one set from the end of the line and at least one set from each branch. At each connection to an 
existing pipeline, take two additional samples. 

Bacteriological test results will be available approximately 48- to 72-hours after samples have been 
submitted to the testing laboratory. If test results are unsatisfactory, the Contractor shall immediately re-
chlorinate and retest the water lines as described above and proceed with such corrective measures as are 
necessary to secure disinfected lines. All services shall be re-chlorinated if the lines are re-chlorinated. The 
water lines shall be re-disinfected and re-tested, at the Contractor's expense, until approved by the Engineer, 
the city, and the Pinellas County Health Department or FDEP, as applicable. 

At satisfactory completion of the bacteriological test requirements, potable water pipelines shall be placed 
into service in a manner approved by the Engineer and the city Engineering Department. Complete the 
pipeline where temporary disinfection or test facilities were installed. Potable water mains shall not be 



 SECTION IV – Technical Specifications 

SECTION IV Page 128 of 172 Updated 6/2/2021 

placed into service until all requirements of the State and Pinellas County Public Health Departments are 
met, and the Letter of Clearance is obtained from the Florida Department of Environmental Protection 
(FDEP). The Contractor shall notify the Engineer and the city at least 72 hours prior to placing potable 
water pipelines into service. 

The city Inspector/CEI shall certify and submit all bacteriological test results to the city Project Manager 
within 10 days of performing the test(s) as required by the Florida Department of Environmental Protection. 

507. CORRECTION OF NON-CONFORMING WORK 
All non-conforming work shall be repaired or replaced by the Contractor at no additional expense to the 
city. Non-conforming work shall be defined as failure to adhere to any specific or implied directive of this 
Project Manual and/or the drawings, including but not limited to paid not laid straight, true to the lines and 
grades as shown on the drawings, damaged or unacceptable materials, misalignment or diameter ring 
deflection in pipe due to bedding or backfilling, visible or detectable leakage and failure to pass any 
specified test or inspection. 

508. OBTAINING WATER FOR FLUSHING AND TESTING 
The potable water supply shall be protected with an air gap or a reduced pressure principle backflow 
preventer approved by the city if potable water is used for flushing and testing. Only potable water shall be 
use for flushing and pressure testing of potable water pipelines. Reclaimed water may be used for flushing 
and pressure testing of reclaimed water lines or wastewater force mains. 

The city will provide the water required for city Projects. The Contractor shall coordinate with the city for 
a temporary construction water service connection, intended for usage during flushing and testing. 

For private development projects the Contractor will need to obtain temporary potable water service during 
construction, the Contractor shall be required to pay for the installation and for the water used. The piping, 
fittings, backflow preventer, and appurtenances required for the temporary construction water service shall 
be supplied by the city of Clearwater. 

509. MEASUREMENT AND PAYMENT 

509-1. GENERAL 
Bids must include all sections and items as specified herein and as listed on the Bid Form. Payment for the 
work of constructing the project will be made at the unit price or lump sum payment for the items of work 
as set forth in the Bid, which payment will constitute full compensation for all labor, equipment, and 
materials required to complete the work. No separate payment will be made for the following items and the 
cost of such work shall be included in the applicable pay items of work unless otherwise specified: 

• Clearing and grubbing 
• Excavation, including necessary pavement removal 
• Shoring and/or dewatering 
• Structural fill 
• Backfill 
• Grading 
• Tracer wire 
• Refill materials 
• Joint materials 
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• Tests and sterilization 
• Appurtenant work as required for a complete and operable system. 

509-2. FURNISH AND INSTALL WATER MAINS 

509-2.1. MEASUREMENT 
The quantity for payment shall be the actual number of feet of pipe of each size and type satisfactorily 
furnished and laid, as measured along the centerline of the completed pipeline, including the length of 
valves and fittings. 

509-2.2. PAYMENT 
Payment of the applicable unit price shall be full compensation for furnishing all plant, labor, materials and 
equipment, and constructing the water mains completely and ready for operation. 

509-3. FURNISH AND INSTALL FITTINGS 

509-3.1. MEASUREMENT 
The quantity for payment will be the actual number of size and type of ductile iron fittings satisfactorily 
furnished and installed.  

509-3.2. PAYMENT 
Payment of the applicable unit price shall be full compensation for furnishing all plant, labor, materials, 
and equipment required to furnish and install ductile iron fittings. 

509-4. FURNISH AND INSTALL GATE VALVES COMPLETE WITH 
BOXES AND COVERS 

509-4.1. MEASUREMENT 
The quantity for payment shall be the number of gate valves of each size satisfactorily furnished and 
installed. 

509-4.2. PAYMENT 
Payment of the applicable unit price for each size shall be full compensation for furnishing all labor, 
materials, and equipment and installing the gate valve complete with valve box and cover, concrete pad and 
valve disc, including any jointing materials and any restraint devices required. 

509-5. FURNISH AND INSTALL FIRE HYDRANTS 

509-5.1. MEASUREMENT 
The quantity for payment shall be the number of fire hydrants satisfactorily furnished and installed. The 
only hydrants allowed to be installed in the city utilities system are listed in Section 502-5 of these Technical 
Specifications. No exceptions. 
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509-5.2. PAYMENT 
Payment of the applicable unit price shall be full compensation for furnishing all labor, materials and 
equipment and installing the fire hydrant assembly complete including all necessary anchor tees, swivel-
type thrust anchorage, 6-inch ductile iron pipe between the main and the fire hydrant and gate valve(s) and 
valve boxes and covers, concrete pad(s) and valve disc(s) on the hydrant branch line and , including any 
jointing materials and any restraint devices required. 
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600 SERIES: STORMWATER 

601. RAISING OR LOWERING OF STORM DRAINAGE 
STRUCTURES 

Storm Drainage Structures shall be raised or lowered as indicated on the plans or as indicated by the 
Engineer. 

601-1. BASIS OF PAYMENT 
Payment, unless covered by a bid item, shall be included in the cost of the work. 

602. UNDERDRAINS 
The Contractor shall construct sub-surface drainage pipe as directed in the Scope of Work and detail 
drawings contained in the Project construction plans. In general, underdrain pipe shall be embedded in a 
bed of #6 FDOT aggregate, located behind the back of curb and aggregate surface covered with a non-
degradable fibrous type filter material. A #57 aggregate may be used in lieu of #6 if it is washed and 
screened to remove fines. The aggregate may be stone, slag, or crushed gravel. Unless otherwise noted on 
the plans, underdrain pipe shall be eight inches (8”) in diameter, polyvinyl chloride pipe, in conformance 
with ASTM F758 “Standard Specification For Smooth Wall PVC Underdrain Systems for Highways” latest 
revision, minimum stiffness of 46 in conformance with ASTM D2412, perforations in conformance with 
AASHTO M-189 described in FDOT Section 948-1.5 or latest revision and in conformance with ASTM 
D3034 - SDR 35. 

Alternate acceptable underdrain pipe material is Contech A-2000 which is a rigid PVC pipe that exceeds 
ASTM Specifications D1784, minimum cell classification of 12454B or 12454C, manufactured per ASTM 
F949-93a, minimum pipe stiffness of 50 psi, with no evidence of splitting, cracking or breaking when pipe 
is tested in accordance with ASTM D2412 at 60% flatting and with a double gasket joint. 

Underdrain pipe placed beneath existing driveways and roadways shall be non-perforated pipe with 
compacted backfill. All poly-chloride pipe which has become deteriorated due to exposure to ultraviolet 
radiation shall be rejected. Where ductile iron pipe is specified, pipe material shall be the same as specified 
for potable water pipe in these technical specifications. All underdrain aggregate shall be fully encased in 
a polyester filter fabric “sock” (Mirafi® 140-N or approved equal) per the construction detail drawings. 

Filter aggregate for underdrains shall be as specified in the FDOT Standard Specifications, Section 901 – 
Coarse Aggregate, and shall be either #6 or #57. If #57 is used, it must be washed and screened to remove 
fines. The aggregate may be stone, slag, or crushed gravel. 

602-1. BASIS OF MEASUREMENT 
Measurement shall be the number of linear feet of eight inch (8") Sub-drain in place and accepted. 

602-2. BASIS OF PAYMENT 
Payment shall be based upon the unit price per linear foot for underdrain as measured above, which shall 
be full compensation for all work described in this section of the specifications and shall include all 
materials, equipment, and labor necessary to construct the underdrain (specifically underdrain pipe, 
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aggregate and filter fabric). Underdrain clean-outs, sod, driveway, road and sidewalk restoration shall be 
paid by a separate bid item. 

603. STORM SEWERS 
All storm drainpipe installed within the city shall be steel reinforced concrete unless otherwise approved 
by the City Engineer. Said pipe shall comply with Section 430 of FDOT Standard Specifications. 

All reinforced concrete pipe joints shall be wrapped with Mirafi® 140N filter fabric or equivalent (as 
approved by the City Engineer). The cost for all pipe joint wraps shall be included in the unit price for the 
pipe. 

All pipe, just before being lowered into a trench, is to be inspected and cleaned. If any difficulty is found 
in fitting the pieces together, this fitting is to be done on the surface of the street before laying the pipe, and 
the tops plainly marked in the order in which they are to be laid. No pipe is to be trimmed or chipped to fit. 
Each piece of pipe is to be solidly and evenly bedded, and not simply wedged up. Before finishing each 
joint, some suitable device is to be used to find that the inverts coincide, and pipe is clear throughout. 

603-1. TESTING AND INSPECTION 
The Contractor shall take all precautions to secure a watertight sewer under all conditions. 

The work under this Section shall include the internal video recording of new stormwater drainage pipes 
and drainage structures. The Contractor shall provide the city with a video of the completed stormwater 
drainage system, and a written report. The Contractor shall pump down and clean the pipes and drainage 
structures, to the satisfaction of the city, prior to video recording. The video shall be of the standard DVD 
format, in color, with all the pertinent data and observations recorded as audio on the DVD. The data should 
include: 

1. An accurate recorded footage of the pipe lengths. 
2. The drainage structure number and pipe size. 
3. The run of the pipe and direction of flow (i.e. from S-1 to S-2). 
4. Details of structural defects, broken pipes, sags, dips, misalignments, obstructions, and infiltration. 

The written report shall include the four (4) items listed previously. 

All visual and video recording inspections shall be completed by the Contractor and be in accordance with 
Section 430-4.8 of FDOT Standard Specifications. Any deficient or damaged pipe discovered during the 
video recording process shall be the responsibility of the Contractor to repair or replace at their own expense 
within the contractual duration. 

As a complement to the video report, the Contractor shall also provide digital photos of areas of concern in 
electronic (computer CD/DVD) and hard copy form (in color). 

All known pipe breaks or those breaks discovered after the video inspection shall be repaired by the 
Contractor regardless of the test allowances. Faulty sections of drainage pipes or drainage structures 
rejected by the Engineer shall be removed and re-laid by the Contractor. Sections of pipe that are repaired, 
re-laid or replaced shall be accompanied with a corresponding post construction video inspection at the 
Contractor’s expense. In all cases that a leak is found, re-inspection shall be required at the Contractor’s 
expense, to confirm that the problem has been resolved. 

603-2. BASIS OF PAYMENT 
Payment shall be the unit price per linear foot for storm sewer pipe in place and accepted, measured along 
the centerline of the storm sewer pipe to the inside face of exterior walls of storm manholes or drainage 
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structures and to the outside face of endwalls. Said unit price includes all work required to install the pipe 
(i.e. all materials, equipment, filter fabric wrap, gravel bedding if needed for stabilization, labor, and 
incidentals, etc.). 

 

604. STORM MANHOLES, INLETS, CATCH BASINS OR 
OTHER STORM STRUCTURES 

For details on specific design of a type of storm structure refer to city of Clearwater Standards Details 
Index Numbers 201 to 236. 

When required, inlets, catch basins or other structures shall be constructed according to the plans and 
applicable parts of these Technical Specifications, Sections 301, 302, 303 and 202, and as approved by the 
Engineer. Said structures shall be protected from damage by the elements or other causes until acceptance 
of the work. 

604-1. BUILT UP TYPE STRUCTURES 
Built up type manholes shall be constructed of brick with cast iron frames and covers as shown on city of 
Clearwater Standard Details Index Numbers 201. Invert channels shall be constructed smooth and 
semicircular in shape conforming to inside of adjacent sewer section. Changes in direction of flow shall be 
made in a smooth curve of as large a radius as possible. Changes in size and grade of channels shall be 
made gradually and evenly. Invert channels shall be built up with grout. 

The storm structure floor outside of channels shall be made smooth and sloped toward channels. 

Manhole steps shall not be provided. Joints shall be completely filled, and the mortar shall be smoothed 
from inside of the manholes. 

The entire exterior of brick manholes shall be plastered with a skim coat of one-half inch (1/2”) of mortar. 

Brick shall be laid radially with every sixth course being a stretcher course. 

In cases where a storm pipe extends inside a structure, the excess pipe will be cut off with a concrete saw 
and shall not be removed with a sledgehammer. 

604-2. PRECAST TYPE 
Precast manholes shall be constructed as shown on city of Clearwater Standards Details Index 202. The 
manhole base shall be set on a pad of dry native sand approximately five inches (5”) thick to secure proper 
seating and bearing. 

Precast Manholes and Junction Boxes: The Contractor may substitute precast manholes and junction boxes 
in lieu of cast in place units unless otherwise shown on the plans. Precast Inlets will not be acceptable. 
When precast units are substituted, the construction of such units must be in accordance with ASTM C478, 
or the standard specifications at the manufacturer’s option. 

Precast structures must also meet the requirement that on the lateral faces, either inside or outside, the 
distance between precast openings for pipe or precast opening and top edge of precast structure be no less 
than wall thickness. A minimum of four courses of brick will be provided under manhole ring so that future 
adjustment of manhole lid can be accommodated. Manhole steps shall not be provided. 
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604-3. BASIS OF PAYMENT 
Payment for Junction Boxes, Manholes or other structures shall be on a unit basis. 

605. GABIONS AND MATTRESSES 

605-1. MATERIAL 

605-1.1. PVC COATED WIRE MESH GABIONS & MATTRESSES 
605-1.1.1. GABION & MATTRESS BASKETS 
Gabion and mattress baskets units shall conform to ASTM A975, be of non-raveling construction and 
fabricated from a double twist by twisting each pair of wires through three half turns developing the 
appearance of a triple twist. The galvanized wire core shall have a diameter of 0.106 inches. 

605-1.1.2. PVC (POLYVINYL CHLORIDE) COATING 
The coating shall be gray in color and shall have a nominal thickness of 0.0216 inches but not less than 
0.015 inches in thickness. The protective PVC plastic shall be suitable to resist deleterious effects from 
exposure to light, immersion in salt or polluted water and shall not show any material difference in its initial 
compound properties. The PVC compound is also resistant to attack from acids and resistant to abrasion. 

The PVC coating shall be extruded and adhere to the wire core prior to weaving. The PVC coated wire shall 
be woven into a double twisted hexagonal mesh having uniform openings of 3 1/4 inches by 4 ½ inches. 
The overall diameter of the mesh wire (galvanized wire core plus PVC coating) shall be 0.146 inches. 
Selvedge and reinforcing wire shall be of heavily galvanized wire core, 0.134 inches in diameter, coated 
with PVC and having an overall diameter (galvanized wire core plus PVC coating) of 0.174 inches. Lacing 
and connecting wire shall be of soft tensile strength (75,000 PSI max), heavily galvanized wire core, 0.087 
inches in diameter, coated with PVC and having an overall diameter (galvanized wire core plus PVC 
coating) of 0.127 inches. The use of alternate wire fasteners shall be permitted in lieu of tie wire providing 
the alternate fastener produces a four (4) wire selvedge joint with a strength of 1200 lbs. per linear foot 
while remaining in a locked and closed condition. Properly formed interlocking fasteners shall be spaced 
from 4 to 6 inches and have a minimum 3/4 square inch inside area to properly confine the required selvedge 
wires. 

605-1.1.3. GABION AND MATTRESS FILLER MATERIAL 
The filler stone shall be from a source approved by the Engineer before delivery is started. Representative 
preliminary samples of the stone shall be submitted by the contractor or supplier for examination and testing 
by the Engineer. The stone shall have a minimum specific gravity of 2.3 and be of a quality and durability 
sufficient to insure permanency in the structure. The individual stones shall be free of cracks, seams, and 
other defects that would tend to promote deterioration from natural causes, or which might reduce the stones 
to sizes that could not be retained in the gabion or mattress baskets. 

All filler material shall be uniformly graded between 4 inch and 8 inch (equivalent spherical diameter) and 
shall be angular in form. Rounded stones shall not exceed 10% of the stone, by weight and 70% of the 
stone, by weight, shall exceed the largest dimension of the mesh opening. Crushed concrete shall not be 
used for filler material. 

605-1.1.4. GEOTEXTILE FABRIC 
Fabric shall conform to the latest edition of FDOT Standard Specifications, Section 985. 
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605-2. PERFORMANCE 
Gabions and Reno Mattresses shall be installed according to the manufacturer’s recommendations and as 
shown on the Drawings. Fabrication of gabion baskets shall be in such a manner that the sides, ends, lid 
and diaphragms can be assembled at the construction site into rectangular baskets of the sizes specified and 
shown on the Drawings. Gabions and mattresses shall be of single unit construction; the base, lid ends and 
sides shall be either woven into a single unit or one edge of these members connected to the base section 
of the gabion in such a manner that the strength and flexibility at the connecting point is at least equal to 
that of the mesh. Where the length of the gabion and mattress exceeds one and one-half its horizontal width, 
they shall be equally divided by diaphragms of the same mesh and gauge as the mattresses shall be furnished 
with the necessary diaphragms secured in proper position on the base so that no additional tying is required 
at this juncture. The wire mesh is to be fabricated so that it will not ravel. This is defined as the ability to 
resist pulling apart at any of the twists or connections forming the mesh when a single wire strand in a 
section of mesh is cut. 

Each gabion or mattress shall be assembled by tying all untied edges with binding wire. The binding wire 
shall be tightly looped around every other mesh opening along seams so that single and double loops are 
alternated. 

A line of empty gabions shall be placed into position according to the contract drawings and binding wire 
shall be used to securely tie each unit to the adjoining one along the vertical reinforced edges and the top 
selvedges. The base of the empty gabions placed on top of a filled line of gabions shall be tightly wire to 
the latter at front and back. 

To achieve better alignment and finish in retaining walls, gabion stretching is recommended. 

Connecting wires shall be inserted during the filling operation in the following manner: Gabions shall be 
filled to one third full and one connecting wire in each direction shall be tightly tied to opposite faces of 
each cell at one third height. The gabion shall then be filled to two thirds full and one connecting wire in 
each direction shall be tightly tied to opposite face of each cell at one two third height. The cell shall then 
be filled to the top. 

Filler stone shall not be dropped more than twelve inches (12") into the gabions and mattresses. 

Geotextile fabric shall be installed at locations shown in the Drawings. The surface to receive the cloth shall 
be prepared to a relatively smooth condition free of obstructions which may tear or cut the cloth. The panel 
shall be overlapped a minimum of 30 inches and secured against movement. Cloth damaged or displaced 
during installation, gabion work, or backfill shall be replaced or repaired to the satisfaction of the Engineer 
at the contractor’s expense. The work shall be scheduled so that the fabric is not exposed to ultraviolet light 
more than the manufacturer’s recommendations or five days, whichever is less. 

In wet conditions, a base shall be established by spreading and compacting #57 stone prior to placement of 
geotextile fabric and gabions or mattresses. 
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700 SERIES: STREETS AND SIDEWALKS 

701. RESTORATION OR REPLACEMENT OF DRIVEWAYS, 
CURBS, SIDEWALKS AND STREET PAVEMENT 

Driveways, sidewalks, and curbs destroyed or damaged during construction shall be replaced with the same 
type of material that was destroyed or damaged, or to existing city Standards, whichever provides the 
stronger repair. All street pavement destroyed or damaged shall be replaced with the same type of material, 
to existing city Standards, unless the existing base is unsuitable as determined by the Engineer, then the 
base shall be replaced with city approved material. All replaced base shall be at least eight inches (8") 
compacted thickness, or same compacted thickness as the base destroyed plus two inches (2”) and 
compacted to 98% of maximum density per AASHTO T-180. Refer to Standard Detail Index 104. 

Unless called for in the proposal as separate bid items, cost of the above work including labor, materials 
and equipment required shall be included in the bid price per linear foot of main or square yard of base. 

The bid price for street pavement, restoration or replacement when called for in the proposals, shall include 
all materials, labor and equipment required to complete the work, and shall be paid for on a square yard 
basis. When replacement is over a trench for utilities, the area of replacement shall be limited to twice the 
depth of the cut plus twice the inside diameter of the pipe. All necessary restoration exceeding this footprint 
will be at the Contractor's expense. 

The bid price for restoration or placement of driveways, curbs and sidewalks, when called for in the 
proposals, shall include all materials, labor and equipment required to complete the work and shall be paid 
for on the basis of the following units: Driveways, plant mix - per square yard: concrete - per square foot; 
curbs - per linear foot; sidewalk four inches (4") or six inches (6") thick - per square foot. Concrete walks 
at drives shall be a minimum of six inches (6") thick and be reinforced with 6/6 X 10/10 welded wire mesh. 
The Contractor shall notify the Construction Inspector a minimum of twenty-four (24) hours in advance of 
all driveway, curb, sidewalk and street restoration and replacement work. 

702. ROADWAY BASE AND SUBGRADE 

702-1. BASE 
This specification describes the construction of roadway base and subgrade. The Contractor shall refer to 
Section IV, Section 101 "Scope of Work" of the city’s Contract Specifications for additional roadway base 
and subgrade items. 

Roadway base shall be eight inches (8") compacted minimum thickness unless otherwise noted on the plans 
or directed by the Engineer. The subgrade shall be twelve inches (12") compacted minimum thickness with 
a minimum Limerock Bearing Ratio (LBR) of 40 unless otherwise noted on the plans or directed by the 
Engineer. The Contractor shall obtain from an independent testing laboratory a Proctor and an LBR for 
each type material. The Contractor shall also have an independent testing laboratory perform all required 
density testing. Where unsuitable material is found within the limits of the base, Section IV, Section 204 - 
Unsuitable Material Removal of the city’s Technical Specifications will apply. 

Once the roadway base is completed, it shall be primed that same day (unless otherwise directed by the 
Engineer) per Section 300 of FDOT’s Standard Specifications. Repairs required to the base that result from 
a failure to place the prime in a timely manner shall be done to the city’s satisfaction, and at the Contractor’s 
expense. No paving of the exposed base can commence until the city approves the repaired base. The cost 
for placement of prime material shall be included in the bid item for base. 
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The Contractor shall notify the Project Inspector a minimum of twenty-four (24) hours in advance of all 
base and subgrade placement or reworking. 

The following base materials are acceptable: 

1. Shell Base: Shell base shall be constructed in accordance with the latest edition of Sections 200 
and 913 of FDOT’s Standard Specifications and shall have a minimum compacted thickness as 
shown on the plans. The shell shall be FDOT approved. The cost of the prime coat shall be included 
in the bid item price for base. 

2. Limerock Base: Limerock base shall be constructed in accordance with Sections 200 and 911 of 
FDOT’s Standard Specifications and shall have a minimum compacted thickness as shown on the 
plans. The limerock shall be from a FDOT approved certified pit. The cost of the prime coat shall 
be included in the bid item price for base. When used, Contractor is required to submit 
documentation certifying the materials were obtained from a FDOT certified pit.  

3. Crushed Concrete Base: Crushed concrete base shall be constructed in accordance with the latest 
edition of Sections 204 and 901 of FDOT’s Standard Specifications and shall have a minimum 
compacted thickness as shown on the plans. The crushed concrete material shall be FDOT 
approved. The Contractor shall provide certified laboratory tests on gradation to confirm that the 
crushed concrete base material conforms to the above specifications. The LBR shall be a minimum 
of 100. LBR and gradation tests shall be provided to the city by the Contractor once a week for 
continuous operations, or every 1000 tons of material, unless requested more frequently by the City 
Engineer or designee. The cost of the prime coat shall be included in the bid item price for base. 

4. Superpave Asphalt Base: Full depth asphalt base shall be constructed in accordance with the latest 
edition of Section 234 of FDOT’s Standard Specifications and shall have a minimum compacted 
thickness as shown on the plans. The cost for preparation, placement, and compaction shall be 
included in the per ton unit cost for asphalt unless otherwise noted in the project scope and plans. 
The cost of the tack coat shall be included in the bid item price for asphalt or base. 

5. Reclaimed Asphalt Pavement Base: Reclaimed asphalt pavement (RAP) base shall be 
constructed in accordance with the latest edition of Section 283 of FDOT’s Standard Specifications 
and shall have a minimum compacted thickness as shown on the plans. As per FDOT Section 283, 
RAP material shall be used as a base course only on non-limited access paved shoulders, shared 
use paths, or other non-traffic bearing applications. The cost for preparation, placement, and 
compaction shall be included in the per ton unit cost for asphalt unless otherwise noted in the project 
scope and plans. The cost of the tack coat shall be included in the bid item price for asphalt or base. 

702-1.1. BASIS OF MEASUREMENT FOR BASE AND REWORKED 
BASE 

The basis of measurement shall be the number of cubic yards of base in place and accepted as called for on 
the plans. The maximum allowable deficiency shall be a half-inch (1/2"). Areas deficient in thickness shall 
either be fixed by the Contractor to within acceptable tolerance, or if so, approved in writing by the City 
Engineer, may be left in place. No payment, however, will be made for such deficient areas that are left in 
place. 

702-1.2. BASIS OF PAYMENT FOR BASE AND REWORKED BASE 
The unit price for base shall include: all materials, roadbed preparation, placement, spreading, compaction, 
finishing, prime, base, subgrade (unless the plans specify a separate pay item), stabilization, mixing, testing, 
equipment, tools, hauling, labor, and all incidentals necessary to complete the work. Payment for asphalt 
base shall be included in the per ton unit cost for asphalt unless otherwise noted in the project scope and 
plans. 
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702-2. SUBGRADE 
All subgrade shall be stabilized and constructed in accordance with the latest edition of Sections 160 and 
914 of FDOT’s Standard Specifications unless otherwise noted herein. All subgrade shall have a minimum 
compacted thickness of 12” unless otherwise shown on the plans or directed by the Engineer. If limerock 
is used, it shall also meet the requirements of Section 911 of FDOT’s Standard Specifications. Where 
unsuitable material is found within the limits of the subgrade, Section IV, Section 204 - Unsuitable Material 
Removal of the city’s Contract Specifications will apply. The extent of said removal shall be determined by 
the Engineer in accordance with accepted construction practices. The Contractor is responsible for clearing, 
grading, filling, and removing any trees or vegetation in the roadbed below the subgrade to prepare it per 
the plans. The cost of this work shall be included in the unit price for base or subgrade. The Contractor shall 
obtain from an independent testing laboratory the bearing value of the subgrade after the materials are 
mixed for the stabilized subgrade and provide the results to the Engineer. 

702-2.1. BASIS OF MEASUREMENT 
The basis of measurement shall be the number of cubic yards of stabilized subgrade in place and accepted 
as called for on the plans. The maximum allowable deficiency for mixing depth shall be per the latest edition 
of Section 161-6.4 of FDOT’s Standard Specifications. Acceptable bearing values shall be per the latest 
edition of Section 160-7.2 of FDOT’s Standard Specifications. Areas deficient in thickness or bearing 
values shall either be corrected by the Contractor to within acceptable tolerance, or if so, approved in writing 
by the City Engineer, may be left in place. No payment, however, will be made for such deficient areas that 
are left in place. 

702-2.2. BASIS OF PAYMENT 
The unit price for subgrade shall include roadbed preparation, placement, spreading, compaction, finishing, 
testing, stabilizing, mixing, materials, hauling, labor, equipment and all incidentals necessary to complete 
the work. If no pay item is given, subgrade shall be included in the bid item for base. 

703. ASPHALTIC CONCRETE MATERIALS 
This specification is for the preparation and application of all asphaltic concrete materials on roadway 
surfaces unless otherwise noted. 

703-1. ASPHALTIC CONCRETE 

703-1.1. AGGREGATE 
All aggregates shall be obtained from an approved FDOT source and shall conform to the latest edition of 
Sections 901 through 915 of FDOT’s Standard Specifications. 

703-1.2. BITUMINOUS MATERIALS 
All bituminous materials shall conform to the latest edition of Section 916 of FDOT’s Standard 
Specifications. 
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703-2. HOT BITUMINOUS MIXTURES – PLANT, METHODS, 
EQUIPMENT & QUALITY ASSURANCE 

The plant and methods of operation used to prepare all asphaltic concrete and bituminous materials shall 
conform to the requirements of Section 320 of FDOT’s Standard Specifications. Unless otherwise noted, 
all acceptance procedures and quality control/assurance procedures shall conform to the requirements of 
Section 330 of FDOT’s Standard Specifications. 

The city shall have the right to have an independent testing laboratory select, test, and analyze, at the 
expense of the city, test specimens of any or all materials to be used. The results of such tests and analyses 
shall be considered, along with the tests or analyses made by the Contractor, to determine compliance with 
the applicable specifications for the materials so tested or analyzed. The Contractor hereby understands and 
accepts that wherever any portion of the work is discovered, as a result of such independent testing or 
investigation by the city, which fails to meet the requirements of the Contract documents, all costs of such 
independent inspection and investigation as well as all costs of removal, correction, reconstruction, or repair 
of any such work shall be borne solely by the Contractor. 

Payment reductions for asphalt related items shall be determined by the following: 

1. Density per FDOT’s Standard Specifications. 
2. Final surface or friction course tolerances per FDOT’s Standard Specifications. 
3. Thickness will be determined from core borings. Deficiencies of ¼” or greater shall be corrected 

by the Contractor, without compensation, by either replacing the full thickness for a length 
extending at least twenty-five feet (25’) from each end of the deficient area, or when the Engineer 
allows for an overlay per FDOT’s Standard Specifications. In addition, for excesses of one-quarter 
inch (¼”) or greater, the Engineer will determine if the excess area shall be removed and replaced 
at no compensation, or if the pavement in question can remain with payment to be made based on 
the thickness specified in the contract. 

The Contractor shall notify the Project Inspector a minimum of twenty-four (24) hours in advance of the 
placement of all asphalt. 

703-3. ASPHALT MIX DESIGNS AND TYPES 
All asphalt mix designs, acceptance procedures and quality control/assurance procedures shall conform to 
the requirements of the latest edition of Sections 330 and 334 of FDOT Standard Specifications. All asphalt 
mix designs shall be approved by the Engineer prior to the commencement of the paving operation. 
Reclaimed asphalt pavement (RAP) material may be substituted for aggregate in the asphaltic concrete 
mixes up to 25% by weight. 

703-4. ASPHALT PAVEMENT DESIGNS AND LAYER THICKNESS 
All asphalt pavement designs shall conform to the following FDOT requirements: 

• Type SP/Spec 334-1 
• Type FC/Spec 337-8 
• Type B/Spec 234-8 
• ATPB/287-8 

703-5. GENERAL CONSTRUCTION REQUIREMENTS 
The general construction requirements for all hot bituminous pavements (including limitations of 
operations, preparation of mixture, preparation of surface, placement and compaction of mixture, surface 
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requirements, correction of unacceptable pavement, Quality Control Testing, etc.) shall be in accordance 
with Section 330 of FDOT’s Standard Specifications(latest edition). 

703-6. CRACKS AND POTHOLE PREPARATION 

703-6.1. CRACKS 
Cracks in roadway pavement shall be repaired prior to the application of asphaltic concrete by the following 
steps: 

1. All debris to be removed from cracks by compressed air or other suitable method. 
2. Apply a multiple layered application of bituminous binder and fine aggregate, as appropriate to the 

depth of the crack until the void of the crack is completely filled to the level of the surrounding roadway 
surface. 

3. If application of asphaltic concrete is not to begin immediately after crack repair, cracks are to be sanded 
to prevent vehicular tracking. 

4. Payment for crack filling shall be included in the unit price for asphaltic concrete. 

703-6.2. POTHOLES 
Potholes shall be repaired prior to the application of asphaltic concrete by the following steps: 

1. All debris is to be removed from potholes by hand, sweeping, or other suitable method. 
2. A tack coat is to be applied to the interior surface of the pothole. 
3. The pothole is to be completely filled with asphaltic concrete, and thoroughly compacted. 
4. Payment for pothole preparation shall be included in the unit price for asphaltic concrete. 

703-7. ADJUSTMENT OF MANHOLES AND APPURTANENCES 
The necessary adjustments of sanitary sewer and storm drain manholes and appurtenances shall be 
accomplished by the Contractor. The Contractor shall be paid on a per unit basis for each item. Refer to 
Section 401-2 of these Technical Specifications for additional information. 

The use of manhole adjustment risers is acceptable under the following conditions: 

1. The riser shall meet or exceed all FDOT material, weld, and construction requirements. 
2. The riser shall consist of an A-36 hot rolled steel meeting or exceeding the minimum requirements 

of ASTM A36. 
3. The riser shall be a single piece with a stainless-steel adjustment stud and shall have a rust resistant 

finish. 
4. The use of cast iron or fiberglass risers is not permitted. 

In addition, the installation of each riser shall be per manufacturer’s specifications. Each manhole shall be 
individually measured, and each riser shall be physically marked to ensure that the proper riser is used. 
Also, the ring section shall be cleaned, and a bead of chemically resistant epoxy applied to the original 
casting, prior to installation of the riser. It is the Contractor’s responsibility to ensure that the manholes are 
measured, the risers are physically marked, the ring sections are thoroughly cleaned, and that the epoxy is 
properly applied prior to installation of each riser. 

If risers are not used, the adjustment of manholes shall be accomplished by the removal of pavement around 
manhole, grade adjustment of ring and cover, and acceptable replacement and compaction of roadway 
materials prior to paving. A full depth backfills using asphalt is acceptable. The use of Portland cement for 
backfill is not acceptable. 
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All manhole and valve box adjustments shall be accomplished prior to the application of final asphaltic 
concrete surface. Unless otherwise noted in the specs or on the plans, the paving operation shall occur 
within seven (7) calendar days from the completion of the adjustment. On arterial roadways, the manholes 
are to be ramped with asphalt during the time period between initial adjustment and final resurfacing. Water 
and gas valves, sewer cleanouts, valve boxes, tree aeration vents, etc., will be adjusted by the Contractor 
with the cost for this work to be included in the unit cost of the asphalt. Care must be taken around said 
appurtenances to ensure that they are not paved over. It is the Contractor’s responsibility to inform the 
owners of all utilities of impending work and coordinate their adjustments, so they are completed prior to 
the scheduled paving. 

703-8. ADDITIONAL ASPHALT REQUIREMENTS 
1. All impacted radius returns within project limits shall be paved unless otherwise directed by the 

Construction Inspector or Engineer, with payment to be included in the per ton bid item for asphalt. 
2. All pavement markings impacted by placement of asphalt shall be replaced prior to the road being open 

to traffic unless otherwise noted in the contract scope and plans. 
3. All project related debris shall be hauled off the job site by the Contractor in a timely manner and at 

their own expense in conformance with all regulatory requirements. 
4. The Contractor shall pay particular attention to sweeping when paving. Prior to paving, all construction 

areas shall be swept with a Municipal type sweeper (either vacuum or mechanical type) that picks up 
and hauls off, dust and dirt. The sweeper must be equipped with its own water supply for pre-wetting 
to minimize dust. Moreover, the Contractor shall sweep debris off from sidewalks, driveways, curbs 
and roadways each day before leaving the job site. 

5. The application of tack and prime coats (either required or placed at the Engineer’s discretion) shall be 
placed per Section 300 of FDOT’s Standard Specifications. Tack shall also be applied to the face of all 
curbs and driveways. The cost (including heating, hauling, and applying) shall be included in the per 
ton bid item for asphalt, unless otherwise noted in the project scope and plans. 

6. Leveling course and spot patching shall be applied to sections of the road as noted on the plans, or as 
directed by the Engineer, per Section 330 of FDOT’s Standard Specifications. The cost shall be 
included in the per ton unit cost for asphalt, unless otherwise noted in the project scope and plans. 

7. If an asphalt rubber binder is required, it shall conform to the requirements of Section 336 of FDOT’s 
Standard Specifications. 

8. On all streets with curb and gutter, the final compacted asphalt shall be one-quarter inch (¼”) above 
the lip or face of said curb per City Standard Detail Index 101. 

703-9. BASIS OF MEASUREMENT 
Basis of measurement will be the number of tons of asphaltic concrete completed, in place and accepted. 
Truck scale weights will be required for all asphaltic concrete used. The scales must be calibrated and 
certified by an independent party and carry a state certification. 

703-10. BASIS OF PAYMENT 
Payment shall be made at the contract unit price for asphaltic concrete surface as specified and measured 
above. This price shall include all materials, preparation, hauling, placement, tack and/or prime coat either 
required or placed at Engineer’s discretion, leveling, spot patching, filling of cracks, pothole repair, 
sweeping, debris removal, labor, equipment, tools, and incidentals necessary to complete the asphalt work 
in accordance with the plans and specifications. 
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704. ADJUSTMENT TO THE UNIT BID PRICE FOR ASPHALT 
When this Section applies to the contract, the unit bid price for asphalt will be adjusted in accordance with 
the following provisions: 

1. Price adjustment for asphalt shall only be made when the current FDOT Asphalt Price Index varies 
more than ten percent (10%) from the bid price at the time of the bid opening. 

2. The Bituminous Material Payment Adjustment Index published monthly by the FDOT shall be 
used for the adjustment of unit prices. This report is available on FDOT’s internet site. The address 
is: https://www.fdot.gov/construction/fuel-bit/fuel-bit.shtm For additional information, call FDOT 
at (850) 414-4252. 

3. The FDOT Payment Adjustment Index in effect at the time of the bid opening will be used for the 
initial determination of the asphalt price. 

4. The FDOT Payment Adjustment Index in effect at the time of placement of the asphalt will be used 
for payment calculation. 

5. The monthly billing period for contract payment will be the same as the monthly period for the 
FDOT Payment Adjustment Index. 

6. No adjustment in bid prices will be made for either tack coat or prime coat. 
7. No price adjustment reflecting any further increases in the cost of asphalt will be made for any 

month after the expiration of the allowable contract time. 
8. The city reserves the right to make adjustments for decreases in the cost of asphalt. 

705. ASPHALT DRIVEWAYS 
New driveways or existing asphalt driveways that must be altered for project construction shall be 
constructed or replaced in accordance with the specifications for paving the street with the exception that 
the base shall be six inches (6”). Remove only enough to allow adequate grade for access to the street. Use 
Section 703 Asphaltic Concrete, of these Technical Specifications, as specified for the street paving. 

When the finished surface of the existing drive is gravel, replacement shall be of like material. Payment 
shall be the same as Asphalt Driveways. 

705-1. BASIS OF MEASUREMENT 
Measurement shall be the number of square yards of Asphalt Driveways in place and accepted. 

705-2. BASIS OF PAYMENT 
Payment shall be the unit price per square yard for Asphalt Driveways as measured above, which price shall 
be full compensation for all work described in this section of the specifications and shall include all 
materials, equipment, tools, labor and incidentals necessary to complete the work. 

706. CONCRETE CURBS 
Concrete Curbs shall be constructed to the line, grade and dimensions as shown on the plans. Unless 
otherwise noted, all concrete curbs shall have fiber mesh reinforcement and have a minimum strength of 
3000 psi at 28 days. Expansion joints shall be placed at intervals not to exceed a hundred feet (100’) and 
scored joints shall be placed at intervals not to exceed ten feet (10’). In addition, all the requirements of 
these city Technical Specifications Sections 301, 302 and 303 shall also apply. The Contractor shall notify 
the Project Inspector a minimum of twenty-four (24) hours in advance of the placement of all concrete 
curbs. 

https://www.fdot.gov/construction/fuel-bit/fuel-bit.shtm
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The finished surface must have a reasonably uniform texture, must be within 1/4 inch of a true profile grade, 
and must have no deviation in excess of 1/4 inch from a straight edge applied to the pavement perpendicular 
to the centerline. Areas varying from a true surface in excess of the above stated tolerance may be accepted 
without correction if the Engineer determines that they were caused by preexisting conditions which could 
not reasonably have been corrected by the milling operations. Any unsuitable texture or profile, as 
determined by the Engineer, must be corrected by the Contractor at no additional expense to the city. 

706-1. BASIS OF MEASUREMENT 
The basis of measurement shall be linear feet of curb in place and accepted. 

706-2. BASIS OF PAYMENT 
Payment shall be the unit price per linear foot of curb, which price shall be full compensation for all work 
described in this and other applicable parts of the specifications and shall include all materials, equipment, 
tools, labor and incidentals necessary to complete the work. 

707. CONCRETE SIDEWALKS AND DRIVEWAYS 

707-1. CONCRETE SIDEWALKS 
Concrete sidewalks shall be constructed to the line, grade and dimensions as shown on the plans or herein 
specified. Unless otherwise noted, all concrete sidewalks shall have fiber mesh reinforcement and have a 
minimum strength of 3000 psi at 28 days. Unless otherwise specified, all concrete sidewalks shall have a 
minimum width of four feet (4’). Concrete sidewalks shall have a minimum thickness of four inches (4”), 
except at driveway crossings where a minimum thickness of six inches (6”) is required. Also, 6/6 X 10/10 
welded wire mesh reinforcement is required for all sidewalk that crosses driveways. The welded wire mesh 
shall be positioned in the middle to upper third of the placement. No compensation shall be given if the 
welded wire mesh is not properly placed. Expansion joints shall be placed at intervals of not more than 100 
hundred feet and scoring marks shall be made every five feet (5’). Concrete shall be poured only on 
compacted subgrade prepared in accordance with Section 702 of these Technical Specifications. In addition, 
all the requirements of Sections 301, 302 and 303 of these Technical Specifications shall also apply. 

707-2. CONCRETE DRIVEWAYS 
Concrete driveways, whether new construction or replacement, shall be a minimum of six inches (6’’) in 
thickness with 6/6 x 10/10 welded wire mesh reinforcement and a minimum horizontal distance between 
expansion joints of no less than four feet (4’) measured in any direction. The welded wire mesh shall be 
positioned in the middle to upper third of the placement. No compensation shall be given if the welded wire 
mesh is not properly placed. Concrete shall be poured only on compacted subgrade prepared in accordance 
with Section 702 of these Technical Specifications. In addition, all the requirements of Sections 301, 302 
and 303 of these Technical Specifications shall also apply. 

The Contractor shall notify the Project Inspector a minimum of twenty-four (24) hours in advance of the 
placement of all concrete sidewalks and driveways. 
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707-3. CONCRETE CURB RAMPS 
The contractor is responsible for constructing ADA compliant concrete curb ramps per the plans and 
installing detectable warning surfaces on said ramps as called for in the plan set. Concrete curb ramps and 
detectable warning surfaces are to be constructed per FDOT Standards and Specifications. 

707-4. BASIS OF MEASUREMENT 
The basis of measurement shall be the number of square feet of four inch (4") concrete sidewalk, six inch 
(6") concrete sidewalk, and six inch (6") concrete driveways in place and accepted. 

707-5. BASIS OF PAYMENT 
Payment shall be the unit price per square foot for each item as measured above, which shall be full 
compensation for all work described in this section and other applicable parts of the specifications and shall 
include all materials, equipment, tools, welded wire mesh where required, labor and incidentals necessary 
to complete the work. 

708. MILLING OPERATIONS 

708-1. EQUIPMENT, CONSTRUCTION & MILLED SURFACE 
Unless otherwise noted in the specs, plans or this Section, the milling operation shall be performed in 
accordance with Section 327 of FDOT’s Standard Specifications. The Contractor shall notify the city 
Project Manager a minimum of twenty-four (24) hours in advance of all milling. 

708-2. ADDITIONAL MILLING REQUIREMENTS 
The following are the additional milling requirements: 

A. If the milling machine is equipped with preheating devices, the Contractor is responsible to secure 
any necessary permits, and for complying with all local, state and federal environmental regulations 
governing operation of this type of equipment. 

B. All milled surfaces must be repaved within seven (7) days from the time it was milled, unless 
otherwise noted in the contract documents. 

C. Prior to paving, all milled areas shall be swept with a Municipal type sweeper either of the vacuum 
or the mechanical type that picks up and hauls off, dust and dirt. The sweeper must be equipped 
with its own water supply for pre-wetting to minimize dust. Moreover, the Contractor shall sweep 
debris off of sidewalks, driveways and curbs in addition to the roadways before leaving the job site. 

D. In cases where concrete valley swales are present, the adjoining pavement shall be milled to allow 
for the new asphalt grade to be flush with the concrete surface. 

E. The Contractor shall be responsible for removing any asphalt that remains in the curb line and/or 
median curbs after the milling operation of a street is complete. The cost of this removal shall be 
included in the bid item for milling. 

F. All radius returns on streets to be milled shall also be milled unless otherwise directed by the 
Engineer, with payment to be included in the bid item for milling. 

G. Any leveling or base replacement required after milling shall be applied to sections of the road as 
noted on the plans, or directed by the Engineer, per Section 330 of FDOT’s Standard Specifications 
The cost shall be included in the per ton unit cost for asphalt, unless otherwise noted in the project 
scope and plans. 
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H. Any roadway base material exposed as a result of the milling operation shall be primed that same 
day (unless otherwise directed by the Engineer) per Section 300 of FDOT’s Standard 
Specifications. Repairs required to said base that result from a failure to place the prime in a timely 
manner shall be done to the city’s satisfaction, and at the Contractor’s expense. No paving of the 
exposed base can commence until the city approves the repaired base. The cost of said prime shall 
be included in the bid item for milling. 

I. Prior to the placement of asphalt, the face of all curbs and driveways shall be tacked after the milling 
operation is complete. 

708-3. SALVAGEABLE MATERIALS 
Unless otherwise specified, all salvageable materials resulting from milling operations shall remain the 
property of the city. The transporting and stockpiling of salvageable materials shall be performed by the 
Contractor. The Contractor shall contact the city Project Manager to schedule delivery of material at least 
48 hours prior to starting work. 

708-4. DISPOSABLE MATERIALS 
All surplus materials not claimed by the city shall become the responsibility of the Contractor. The 
Contractor shall dispose of the material in a timely manner and in accordance with all regulatory 
requirements in areas provided by the Contractor at no additional expense to the city. 

708-5. ADJUSTMENT AND LOCATION OF UNDERGROUND 
UTILITIES 

All private utilities and related structures requiring adjustment shall be located and adjusted by their owners 
at the owner’s expense. city-owned utilities and structures shall be located by the Owner/City and adjusted 
by the contractor. The Contractor shall arrange their schedule to allow utility owners the time required for 
such adjustments (minimum 48 hours’ notice per State Statute). All utility adjustments shall be completed 
prior to the commencement of milling and resurfacing operations. 

708-6. ADJUSTMENT OF UTILITY MANHOLES 
The necessary adjustments of sanitary sewer and stormwater utility manholes and appurtenances shall be 
accomplished by the Contractor in accordance with Section IV, Sections 703-7 of the city’s Technical 
Specifications. 

708-7. TYPES OF MILLING 
There are two types of milling used by the city: 

A. Wedge – This will consist of milling a six foot (6’) wide strip along the curb line of the pavement 
adjacent to the curb so the new asphalt will align with the original curb height and pavement cross 
section. 

B. Full Width – This will consist of milling the entire roadway (i.e. curb line/edge of pavement to curb 
line/edge of pavement). All existing horizontal and vertical geometry shall remain unless otherwise 
indicated or approved by the Engineer. 
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708-8. MILLING OF INTERSECTIONS 
Intersections, as well as other areas (including radius returns) are to be milled and repaved to restore and/or 
improve the original drainage characteristics. Said work should extend approximately fifty (50) feet from 
the low point of the existing swale. 

708-9. BASIS OF MEASUREMENT 
The quantity to be paid for will be the area milled, in square yards, completed and accepted. 

708-10. BASIS OF PAYMENT 
The unit price for milling shall include: all materials, preparation, hauling, transporting and stockpiling of 
salvageable materials, disposal of all surplus material, any required milling of radius returns and 
intersections, prime and/or tack coat either required or placed at Engineer’s discretion, removal of asphalt 
from curbs, sweeping, labor, equipment, and all incidentals necessary to complete the milling in accordance 
with the plans and specifications. 
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800 SERIES: TRAFFIC SIGNALS, SIGNS AND 
MARKINGS 

801. TRAFFIC SIGNAL EQUIPMENT AND MATERIALS 
All traffic signal work shall be performed per FDOT’s Standard Specifications Sections 603 through 699, 
unless otherwise specified in the contract documents and plans. 

This specification includes, but is not limited to, the following items: all necessary equipment, materials, 
guaranties, acceptance procedures, signal timings, field tests, grounding, conduit, signal and interconnect 
cable, span wire assemblies, pull and junction boxes, electrical power service assemblies, poles, signal 
assemblies, pedestrian assemblies, inductive loop detectors, pedestrian detectors, traffic controller 
assemblies, controller cabinets and accessories, removal of existing traffic signal equipment, and internally 
illuminated signs. 

All traffic signal installations shall be mast arms and conform to the requirements of FDOT’s Mast Arm 
Assembly standard and shall be signed and sealed by a professional engineer registered in the State of 
Florida. All mast arm calculations, as well as the geotechnical report, shall also be signed and sealed by a 
professional engineer registered in the State of Florida. All mast arm colors shall be determined and 
approved by the city’s Traffic Engineering Division prior to ordering from the manufacturer. 

All traffic signal indicators for vehicles and pedestrians shall be LEDs and, approved by both the city’s 
Traffic Engineering Division and FDOT. In addition to this, all pedestrian signal indicators shall utilize 
countdown features. 

Contractor changes to the operation of an existing signal is prohibited unless directed by the city’s Traffic 
Engineering Division. 

All damaged inductive loop detectors shall be restored by the contractor per FDOT Index 17781. 

801-1. BASIS OF MEASUREMENT AND PAYMENT 
The basis of measurement and payment shall be specified in the contract documents and/or plans and shall 
include all equipment, preparation, materials, testing and incidentals required to complete the work per the 
plans. 

802. SIGNING AND MARKING 
All signing and marking work shall be performed per most current FDOT’s Standard Specifications, unless 
otherwise specified in the contract documents and plans. This specification includes the following work: 
RPM’s (Section 706), painted traffic stripes and markings (Section 710), thermoplastic stripes and markings 
(Section 711) and tubular delineators/flex posts (Sections 705 and 972). 

The Contractor is responsible to ensure that striping is correctly placed. Errors in striping or markings shall 
be “blacked-out” with paint, unless otherwise directed by the Engineer. No payment will be made for these 
incorrect or “blacked-out” areas. Omissions in striping or markings shall be corrected to the city’s 
satisfaction prior to any payment being made. 

The Contractor is responsible for restoring all striping in paint and reflective beading per the FDOT indices 
mentioned above. The city’s Traffic Engineering department shall follow up with thermoplastic striping at 
a later date unless otherwise specified. 
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802-1. BASIS OF MEASUREMENT AND PAYMENT 
The basis of measurement and payment shall be specified in the contract documents and/or plans and shall 
include all equipment, preparation, materials, and incidentals required to complete the work per the plans. 

 

803. ROADWAY LIGHTING 
All roadway lighting shall be constructed per most current Sections 715 and 992 of FDOT’s Standard 
Specifications, unless otherwise specified in the contract documents and plans. 

803-1. BASIS OF MEASUREMENT AND PAYMENT 
The basis of measurement and payment shall be specified in the contract documents and/or plans and shall 
include all equipment, materials, testing, and incidentals required to complete the work per the plans. 
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900 SERIES: LANDSCAPING/RESTORATION 

901. WORK IN EASEMENTS OR PARKWAYS 
Restoration is an important phase of construction, particularly to residents affected by the construction 
progress. 

The Contractor will be expected to complete restoration activities within a reasonable time following 
primary construction activity. Failure by the Contractor to accomplish restoration within a reasonable time 
shall be justification for a temporary stop on primary construction activity or a delay in approval of partial 
payment requests. 

Reasonable care shall be taken for existing shrubbery. Contractor shall replace all shrubbery removed or 
disturbed during construction. No separate payment shall be made for this work. 

The Contractor shall make provision and be responsible for the supply of all water, if needed, on any and 
all phases of the contract work. The Contractor shall not obtain water from local residents or businesses 
except as the Contractor shall obtain written permission. 

902. GENERAL PLANTING SPECIFICATIONS 

902-1. IRRIGATION 

902-1.1. DESCRIPTION 
A. The work specified in this Section consists of the installation of an automatic underground irrigation 

system as shown or noted in the plans. Provide all labor, materials, equipment, services and facilities 
required to perform all work in connection with the underground sprinkler irrigation system as indicated 
on the drawings and/or specifications. Work noted as “NIC”, “existing”, or “by others” is not included 
in this pay item. 

B. The irrigation plans are schematic in nature. Valves and pipes shall be located in the turf/landscape 
areas except at road/paving crossings. All piping under paving shall be sleeved. Changes in the 
irrigation system layout shall be modified with the approval of the Engineer. 

902-1.1.1. QUALITY ASSURANCE 
A. The irrigation work shall be installed by qualified personnel or a qualified irrigation subcontracting 

company that has experience in irrigation systems of similar size, scope, mainline, system pressure, 
controls, etc. 

B. All applicable ANSI, ASTM, FEDSPEC Standards and Specifications, and all applicable building 
codes and other public agencies having jurisdiction upon the work shall apply. 

C. Workmanship: All work shall be installed in a neat, orderly, and responsible manner with the 
recognized standards of workmanship. The Engineer reserves the right to reject material or work which 
does not conform to the contract documents. Rejected work shall be removed or corrected at the earliest 
possible time at the Contractor’s expense. 

D. Operation and Maintenance Manuals: The Contractor shall prepare and deliver to the Engineer within 
ten (10) calendar days prior to completion of construction a minimum of three (3) hard cover binders, 
with three rings and a USB with the electronic design files (including the irrigation As Builts), 
containing the following information: 
1. Index sheet stating the Contractor’s address and business telephone number, twenty-four (24) hour 

emergency phone number, person to contact, list of equipment with name(s) and address(es) of 
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local manufacturer’s representative(s) and local supplier where replacement equipment can be 
purchased. 

2. Catalog and part sheet on every material and equipment installed under this contract. 
3. Complete operating and maintenance instructions on all major equipment. 
4. Provide the Engineer and the city maintenance staff with a written the Operations Manual and 

“hands on” training for major equipment and show evidence in writing to the Engineer at the 
conclusion of the project that this service has been rendered. 
a. Four-hour instruction (minimum) for the Irrigation Zones equipment operation and 

maintenance. 
b. Two-hour instruction (minimum) for automatic control valve operation and maintenance. 

902-1.1.2. PROJECT CONDITIONS 
A. The Contractor shall coordinate the work with all other trades, all underground improvements, the 

location and planting of trees and all other planting. Verify planting requiring excavation of twenty-
four-inch (24”) diameter and larger with the Engineer prior to installation of main lines. 

B. Provide temporary irrigation at all times to maintain plant materials during the construction period. 
C. The Contractor is responsible to maintain the work area and equipment until final acceptance by the 

Engineer. Repairs and replacement of equipment broken, stolen, or missing as well as regular 
maintenance operations shall be the obligation of the Contractor. 

D. The Contractor shall submit a traffic control plan (per FDOT specifications) to the Engineer prior to 
initiating construction on the site. The Contractor shall be responsible for the maintenance of traffic 
signs, barriers, and any additional equipment to comply with the FDOT standards and to ensure the 
safety of its employees and the public. 

902-1.1.3. WARRANTY 
A. The Contractor(s) shall warrant the irrigation system components to give satisfactory service for one 

(1) year period from the date of acceptance by the Engineer and the city. Should any problems develop 
within the warranty period due to inferior or faulty materials, the Contractor shall be corrected at no 
expense to the city. 

902-1.2. PRODUCTS 
902-1.2.1. GENERAL 
A. All materials throughout the system shall be new and in perfect condition. No deviations from the 

specifications shall be allowed except as noted. 

902-1.2.2. PIPING 
A. The irrigation system pipe shall be as stated herein and shall be furnished, installed and tested in 

accordance with these specifications. 
B. All pipe is herein specified to be Polyvinyl Chloride (PVC) Pipe, 1120, Schedule 40, conforming to 

ASTM D2665 and D1785. 
C. All nipples, pipe connections, bushings, swing joints, connecting equipment to the mainline is required 

to be threaded Polyvinyl Chloride (PVC) Pipe, Schedule 80 per detail drawings. 

902-1.2.3. PIPE FITTINGS 
A. All pipe fittings for Schedule 40 PVC pipe shall be as follows: Fittings shall conform to the 

requirements of ASTM D2466, Standard Specification for Polyvinyl Chloride (PVC) Plastic Pipe 
Fittings, Schedule 80. All fittings shall bear the manufacturer’s name or trademark, material 
designation, size, applicable IPS schedule and NSF seal of approval. The connection of mainline pipe 
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to the automatic control valve shall be assembled with threaded Schedule 80 fittings and threaded 
Schedule 80 nipples. 

902-1.2.4. PVC PIPE CEMENT AND PRIMER 
A. Provide solvent cement and primer for PVC solvent weld pipe and fittings as recommended by the 

manufacturer. Pipe joints for solvent weld pipe to be belled end. Submit to the city Project Manager for 
approval. The solvent that cement that should be used is 303 PVC Cement Regular Clear. 

B. Purple primer shall be applied after the pipe and fittings have been cut and cleaned. The Primer shall 
be of contrasting color and be easily recognizable against PVC pipe. The purple primer cleaner for PVC 
is 8800. 

902-1.2.5. THREADED CONNECTIONS 
A. Threaded PVC connections shall be made using Teflon tape or Teflon pipe sealant. 

902-1.2.6. GATE VALVES 
902-1.2.6.1. MANUAL GATE VALVES TWO INCHES (2”) AND SMALLER 
A. Provide the following, unless otherwise noted on Drawings: 

1. 200-250 psi Ball Valve 
2. Nibco Brass Body Construction, female threaded on both sides, sized appropriately to source pipe 

- with Teflon Ball Seals 
3. Slip/Threaded Coupler 
4. Schedule 80 Nipple 

902-1.2.6.2. GATE VALVES TWO AND A HALF INCHES (2½") AND LARGER 
A. Provide the following, unless otherwise noted on Drawings: 

1. AWWA-C509 
2. 200 lb. O.W.G. 
3. Cast Iron body - ASTM A 126 Class B 
4. Deep socket joints 
5. Rising stem 
6. Bolted bonnet 
7. Double disc 
8. Equipped with two inches (2") square operating key with tee handle 

B. Provide two (2) operating keys for gate valve three inches (3") and larger. The “street key” shall be five 
feet (5') long with a two inch (2") square operating nut. 

902-1.2.7. SLEEVES 
A. Sleeves: (Existing by city of Clearwater) 

1. The Contractor shall verify the location of all existing sleeves as shown on the roadway, utility 
and/or irrigation plans and notify the Engineer of any discrepancies. 

B. Schedule 80 or higher, sized two (2) times the diameter of pipe to be sleeved 

902-1.2.8. REMOTE CONTROL VALVES 
A. The electric globe remote control valve shall be a solenoid actuated; balance-pressure across-the-

diaphragm type capable of having a flow rate per manufacturer’s recommendations with a pressure loss 
not to exceed 6.1 pounds per square inch (psi). The valve pressure rating shall not be less than 150 psi. 
Submit to the city Project Manager for approval. 
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B. The valve body and bonnet shall be constructed of high impact weather resistant plastic, stainless steel, 
and other chemical/UV resistant materials. The valve’s one-piece diaphragm shall be of durable 
santoprene material with a clog resistant metering orifice. 

C. The valve body shall have a one-inch (1"), 1 1/2’’, 2’’, 3’’ (FNPT) inlet and outlet or a one-inch (1”) 
female threaded inlet and outlet for threaded connections. 

D. The valve construction shall be as such to provide for all internal parts to be removable from the top of 
the valve without disturbing the valve installation. 

E. The valve shall be as manufactured by Irritrol or approved equal. Any valve that is 3’’ or larger than 
must submit to the city Project Manager for approval. 

F. Identify all control valves using Aluminum or Bronze metal I.D. tags numbered to match drawings. 
G. All electric valves to have gate valves on source side of each valve. 

902-1.2.9. VALVE BOXES 
A. For electronic irrigation valves use a Brooks #36 concrete valve box with #36-T cast iron traffic bearing 

cover or approved equal. 
B. For wire splices and gate valves use a Carson with T cover (Heavy Duty) ten inch (10") circular valve 

box with #181015 cover comparable to Brooks or approved equal. The color of the lids need to be 
Pantone 522C if reclaimed. 

902-1.2.10. AUTOMATIC CONTROL TIMER 
A. The irrigation controller (control module) shall be programmable by a separate transmitter device only. 

The program shall be communicated to the Control Module from the Field Transmitter via an infrared 
connection. The controller shall be of a module type which may be installed in a valve box underground. 
The controller shall function normally if submerged in water and the communication from the 
transmitter shall function if submerged in water. 

B. The control module shall be housed in an ABS plastic cabinet and shall be potted to insure waterproof 
operation. The control module shall have two mounting slots for screws allowing the module to be 
securely mounted inside a valve box. 

C. The controller shall operate on one nine volt (9V) alkaline battery for one full year regardless of the 
number of stations utilized. The controller shall operate 1, 2, or 4 stations either sequentially or 
independently. 

D. The controller shall have three (3) independent programs with eight (8) start times each, station run 
time capability from one (1) minute to twelve (12) hours in one (1) minute increments, and a seven (7) 
day calendar. The controller shall turn on stations via latching solenoids installed on the valves. Manual 
operations shall be initiated by attaching the Field Transmitter to the Control Module and programming 
a manual start. The controller shall be capable of manual single station or manual program operation. 

E. The controller shall be as manufactured by Rain Bird Sprinkler Mfg. Corp., Glendora, California USA. 
Submit to the city Project Manager for approval. 

902-1.2.11. FIELD TRANSMITTER 
A. The irrigation controller shall be programmable by a separate transmitter device (Field Transmitter) 

only. The Field Transmitter shall communicate to the Control Module via an infrared connection or 
over air. The Field Transmitter shall be water resistant and housed in ABS plastic and have a removable, 
reversible protective sheath. The Field Transmitter shall operate on one nine volt (9V) alkaline battery. 

B. The Field Transmitter shall have a large LCD screen and a seven-key programming pad. A beep sound 
shall confirm every key stroke. The screen shall automatically turn off after one minute when not in 
use. 

C. The Field Transmitter shall be capable of programming an unlimited number of UNIK Control Modules 
or A/C placed times, whichever is applicable. 
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D. The Field Transmitter shall be as manufactured by Rain Bird Sprinkler Mfg. Corp., Glendora, 
California USA. 

E. Field transmitter to be provided to city Parks and Recreation at time of acceptance of project. 
F. Submit to the city Project Manager for approval. 

902-1.3. EXECUTION 
902-1.3.1. GENERAL INSTALLATION REQUIREMENTS 
A. Before work is commenced, hold a conference with the Engineer to discuss general details of the work. 
B. Verify dimensions and grades at job site before work is commenced. 
C. During the progress of the work, a competent superintendent and any assistants necessary shall be on 

site, all satisfactory to the Engineer. This superintendent shall not be changed, except with the consent 
of the Engineer. The superintendent shall represent the Contractor in Contractor’s absence and all 
directions given to the superintendent shall be as binding as if given to the Contractor. 

D. Obtain and pay for all irrigation and plumbing permits and all inspections required by outside 
authorities. 

E. All work indicated or notes on the Drawings shall be provided whether or not specifically mentioned 
in these Technical Specifications. 

F. No irrigation piping or any irrigation component shall be installed in a retention pond bottom or slopes 
or passing through retention pond. No piping shall be 12’’ from top of bank.  

G. If there are ambiguities between the Drawings and Specifications, and specific interpretation or 
clarification is not issued prior to bidding, the interpretation or clarification will be made only by the 
Engineer, and the Contractor shall comply with the decisions. In the event the installation contradicts 
the directions given, the installation shall be corrected by the Contractor at no additional cost. 

H. Layout of sprinkler lines shown on the Drawing is diagrammatic only. Location of sprinkler equipment 
is contingent upon and subject to integration with all other underground utilities. Contractor shall 
employ all data contained in the Contract Documents and shall verify this information at the 
construction site to confirm the manner by which it relates to the installation. 

I. Do not proceed with the installation of the sprinkler system when it is apparent that obstructions or 
grade differences exist or if conflicts in construction details, legend, or specific notes are discovered. 
All such obstructions, conflicts, or discrepancies shall be brought to the attention of the Engineer. 

J. The disturbance of existing paving will not be permitted. Install all required sleeving prior to roadway 
base installation. 

902-1.3.2. EXCAVATING AND BACKFILLING 
902-1.3.2.1. TRENCHING - GENERAL 
A. Dig sides of trenches straight(vertically). Provide continuous support for pipe on bottom of trenches. 

Lay pipe to uniform grade. Trenching excavation shall follow layout indicated on Drawings. 
B. Maintain six inch (6”) horizontal and minimum clearance between sprinkler lines and between all lines 

of other trades. 
C. Do not install sprinkler lines directly above another line of any kind. 
D. Maintain six inch (6”) vertical minimum between sprinkler lines which cross at angles of 45° to 90°. 
E. Exercise care when excavating, trenching, and working near existing utilities. 

902-1.3.2.2. BACKFILLING 
A. All pressure supply lines (mainline) shall have eighteen inches (18") of fill placed over the pipe. 
B. Initial backfill on all lines shall be of a fine granular material with no foreign matter larger than one 

half inch (½”). 
C. Compact backfill according to Section 125 of FDOT Standard Specifications. 
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D. Do not, under any circumstances, use equipment or vehicle wheels for compacting soil. 
E. Restore grades and repair damages where settling occurs before landscape installation begins. 
F. Compact each layer of fill with approved equipment to achieve a maximum density per AASHTO 

T180. Under landscaped areas, compaction shall not exceed 95% of maximum density. 
G. Compaction shall be obtained by the use of mechanical tampers or approved hand tampers. When hand 

tampers are used, the materials shall be deposited in layers not more than six inches (6") thick. The 
hand tampers shall be suitable for this purpose and shall have a face area of not more than 100 square 
inches. Special precautions shall be taken to prevent damage to the irrigation system piping and adjacent 
utilities. 

902-1.3.2.3. ROUTING OF PIPING 
A. Routing of pressure and non-pressure piping lines are indicated diagrammatically on Drawings. 
B. Coordinate specimen trees and shrubs with routing of lines. 

1. Planting locations shall take precedence over sprinkler and piping locations. 
2. Report to Engineer and/or city any major deviation from routing indicated. 

C. Conform to Drawings layout without offsetting the various assemblies from the pressure supply line. 
D. Layout all systems using an approved staking method and maintain the staking of approved layout. 

902-1.3.3. INSTALLATION 
902-1.3.3.1. WATER SUPPLY 
A. Connections to the water sources shall be at the approximate locations indicated on the Drawings. Make 

minor changes caused by actual site conditions without additional cost to the city. 

902-1.3.3.2. ASSEMBLIES 
A. Routing or pressure supply lines as indicated on Drawings is diagrammatic only. Install lines and 

required assemblies in accordance with details on Drawings. 
B. Do not install multiple assemblies on plastic lines. Provide each assembly with its own outlet. When 

used, the pressure relief valve shall be the last assembly. 
C. Install all assemblies in accordance with the respective detail Drawings and these Technical 

Specifications. 
D. Plastic pipe and threaded fittings shall be assembled using Teflon tape, applied to the male threads only. 

902-1.3.3.3. SLEEVES: (EXISTING BY CITY OF CLEARWATER) 
A. The Contractor shall verify the location and size of all existing sleeves as shown on the roadway, utility 

and/or irrigation plans and notify the Engineer of any discrepancies before work begins. 

902-1.3.3.4. PLASTIC PIPE 
A. Install plastic pipe in accord with manufacturer's recommendations. 
B. Prepare all welded joints with manufacturer's cleaner prior to applying solvent. 

1. Allow welded joints as least fifteen (15) minutes setup/curing time before moving or handling. 
2. Partially center load pipe in trenches to prevent arching and shifting when water pressure is on. 
3. Do not permit water in pipe until a period of at least four (4) hours has elapsed for solvent weld 

setting and curing, unless recommended otherwise by solvent manufacturer. 
C. Curing 

1. When the temperature is above 80°F, allow soluble weld joints at least twenty-four (24) hours 
curing time before water is introduced under pressure. 

D. Flushing the system: 
1. After all sprinkler pipelines and risers are in place and connected, open the control valves and flush 

out the system with a full head of water. 
E. Installing piping under existing pavement: 
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1. Piping under existing pavement may be installed by jacking & boring. Refer to Section 503-2.3. of 
these Technical Specifications. 

2. Secure permission from the city Landscape Architect before cutting or breaking any existing 
pavement. All repairs and replacements shall be approved by city and shall be accomplished at no 
additional cost. 

902-1.3.3.5. CONTROLLERS 
A. Install all automatic controllers as shown in the plans. 

1. The location of all controllers shall be approved by the city’s Project Manager and/or 
Representative prior to installation. 

902-1.3.3.6. REMOTE CONTROL VALVES 
A. Install at final grade. Set in turf areas whenever possible. 
B. Install valves in turf areas in a plumb position with twenty-four inch (24”) minimum maintenance 

clearance from other equipment, three feet (3’) minimum from edges of sidewalks, buildings, and walls, 
and no closer than seven feet (7’) from the back of curb or edge of pavement along roadways. 

C. Contractor shall adjust the valve to provide the proper flow rate or operating pressure for each sprinkler 
zone. 

902-1.3.3.7. GATE VALVES 
A. Install where indicated and with sufficient clearance from other materials for proper maintenance. 
B. Check and tighten valve bonnet packing before backfilling. 
C. Install in 10’’ round, Carson Heavy Duty valve box or approved equal (Pantone 522C if reclaim).  

902-2. LANDSCAPE 

902-2.1. GENERAL 
902-2.1.1. REQUIREMENTS OF REGULATORY AGENCIES 
A. Comply with Federal, State, Local, and other duly constituted authorities, and regulatory agencies, 

without additional cost to the city in matters pertaining to codes, safety, and environmental matters. 
B. Any permits for the installation or construction of any of the work included under the contract, which 

are required by any of the legally constituted authorities having jurisdiction, shall be arranged for by 
the Contractor and paid for directly by the Contractor, unless otherwise agreed upon in writing. 

902-2.1.2. SCOPE OF WORK 
A. All provisions of Contract, including General and Special Provisions and Plans, apply to the work 

specified in this Section. The Scope of Work includes everything for and incidental to executing and 
completing all landscape work shown on the Plans, Schedules, Notes and as specified herein. 

B. Furnish and provide all labor, plants and materials tools and equipment necessary to prepare the soil 
for plantings, to install and care for all plant materials (including finish grading if necessary); to remove 
and/or transplant existing plants if indicated; to furnish, plant, fertilize, guy and brace, water, mulch 
and prune all new plant materials; and to execute all other Work as described herein or indicated on the 
Plans. 

C. Work under this Section shall include labor and materials for final grading and raking to prepare the 
site for sodding, sprigging, or seeding, so finished lawn or playing field will appear even and uniform, 
will drain adequately, and will comply with the intent of the landscape drawings. 

D. Initial maintenance of landscape materials as specified in this document. 
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902-2.1.3. QUALITY ASSURANCE 
A. Landscape work shall be contracted to a single firm specializing in landscape work, who shall in turn 

subcontract no more than 40% of the work specified. All subcontractors under the control of the 
Contractor involved in the completion of the landscape work, shall be made known to the city and the 
city Landscape Architect prior to their commencement of work on the project. 

B. All work of this Section shall conform to the highest standard of landscape practices. 
C. The Plant Material Schedule included with these Plans is provided only for the Contractor’s 

convenience; it shall not be construed as to conflict or predominate over the Plans. If conflict between 
the Plans and Specifications exists, submit to the city Project Manager for approval. 

D. During this work, the Contractor shall be responsible for maintaining safety among persons in their 
employ in accordance with the standards set by The Occupational Safety and Health Act of 1970 (and 
all subsequent amendments). City and city Landscape Architect shall be held harmless from any 
accident, injury or any other incident resulting from compliance or non-compliance with these 
standards. 

E. The Contractor shall cooperate with and coordinate with all other trades whose work is built into or 
affects the work in this Section. 

F. All appropriate utility companies and agencies shall be contacted 72 hours prior to excavation. Call 
“One Call”/ “Sunshine 811” at 8-1-1; “Sunshine 811” administrative offices may be reached at (800) 
638-4097. 

G. The Contractor shall carefully examine the site and all existing conditions affecting the work, such as: 
soil, obstructions, existing trees, utilities, etc. Report any conditions in conflict with the work to the 
Landscape Architect. 

902-2.1.4. SUBMITTALS 
A. The Contractor is required to submit prior to the expiration of the required maintenance period, two (2) 

copies of typewritten instructions recommending procedures to be established by the Contractor for 
maintenance of landscape work for a period of one (1) year. 

B. Furnish unit prices for all plant materials and inert materials, including labor for all specified work. 

902-2.1.5. ALTERNATES, ADDITIONS, DELETIONS, SUBSTITUTIONS 
A. If there are additions/alternates included in these Plans and Specifications, the Contractor must propose 

prices to accomplish the work stated as additions/alternates at the time of bidding. 
B. The city, through their Project Manager, reserves the right to add or deduct any of the work stated 

herein without rendering the Contract void. 
C. The Contractor must have written approval by the city Project Manager for any substitutions not 

previously agreed to in the purchase agreement: installation without approval is entirely at the 
Contractor’s risk. 

D. All material acquired through additions or substitutions shall be subject to all conditions and warranties 
stated herein. 

902-2.1.6. ABBREVIATIONS/DEFINITIONS 
O.A. or HT.: The over-all height of the plant measured from the ground to the natural, untied state of the 

majority of the foliage, not including extreme leaves, branches or fronds. 

C.T.: Clear trunk is measured from the ground to the bottom of the first leaf or frond stem with no foliage 
from ground to specified height. For example, on Canary Island Date Palms or similar, the clear 
trunk measurement includes the “nut” at the base of the fronds. 
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C.W.: Clear wood is measured from the ground to the bottom of the base of the lowest leaf sheath or boot, 
trimmed in a natural manner. For example, on Canary Island Date Palms or similar, the clear 
wood measurement does not include the “nut” at the base of the fronds. 

SPR.: Spread, branches measured in natural untied position to the average crown diameter, not including 
extreme leaves, branches, or fronds. 

ST.TR.: Straight trunk. 

MIN.: Minimum. 

GAL.: Gallon container size, i.e., 1 gallon, 3-gallon, 7 gallons, etc. 

O.C.: On center, distance between plant centers. 

DIA.: Diameter. 

LVS.: Leaves. 

D.B.H.: Diameter or caliper of main trunk of tree as measured at breast height at 4-1/2 feet above grade. 

CAL.: Caliper, the outside diameter of up to a four-inch tree is measured six inches above grade, larger 
trees are measured at 12 inches above grade. 

B&B: Balled and burlapped in accordance with horticultural standards of the American Association of 
Nurserymen. 

PPP: Plants per pot. 

FG: Field grown. 

STD.: Standard, single, straight trunk. 

Owner: To be known as that entity which holds title or control to the premises on which the work is 
performed. 

Owner’s Representative: Owner’s on-site representative shall be responsible for approval of quantity and 
quality of materials specified and execution of installation. 

Contractor: Shall refer to that person or enterprise commonly known as the Landscape Contractor. 

Landscape Architect: This person or firm is the responsible representative of the Owner who produces 
the landscape Plans and Specifications. 

902-2.1.7. PRODUCT DELIVERY, STORAGE, AND HANDLING 
902-2.1.7.1. PLANT MATERIALS 
A. Use Florida Grades and Standards (most current edition) for all plant materials within these Technical 

Specifications. 
B. Provide container-grown or, if appropriate, freshly dug trees and shrubs. Do not prune prior to delivery. 

Do not bend or bind trees or shrubs in such a manner as to damage bark, break branches or destroy 
natural shape. Provide protective covering during delivery. If plant delivery is made in open vehicles, 
the entire load shall be suitably covered. 

C. All plants are to be handled at all times so that roots or root balls are adequately protected from sun, 
cold, or drying winds. No root balls for trees and container plants that have been cracked or broken 
shall be planted except upon special approval. Plants shall not be pulled by the tops or stems, nor 
handled in a rough or careless manner at any time. 

D. Trees shall be dug with adequate root balls, burlapped, and wire bound if needed. Root pruning to be 
done a minimum of four (4) weeks before removal from the field and planting at the site. Root balls 



 SECTION IV – Technical Specifications 

SECTION IV Page 158 of 172 Updated 6/2/2021 

may not be encased in “grow bags” or other synthetic material, except plastic shrink wrap for transport 
only. 

E. Palms shall be planted within twenty-four (24) hours of delivery. 
F. Deliver trees and shrubs after preparations for planting have been completed and plant immediately. If 

planting is delayed more than 6 hours after delivery, set trees and shrubs in shade, protect from weather 
and mechanical damage, and cover to keep the roots moist. 

G. Label all plants of each variety with a securely attached waterproof tag bearing legible designation of 
botanical and common name. 

H. Time delivery so that sod will be placed within twenty-four (24) hours after stripping. Protect sod 
against drying and breaking by covering palettes of sod or placing in a shaded area. 

902-2.1.8. JOB CONDITIONS 
902-2.1.8.1. ACCEPTANCE OF JOB CONDITIONS. 
A. The Contractor shall examine the sub-grade, verify elevations, observe the conditions under which 

work is to be performed and notify the city Landscape Architect or Project Manager in writing of 
unsatisfactory conditions prior to beginning work. Do not proceed with the work until unsatisfactory 
conditions have been corrected in a manner acceptable to the city Landscape Architect. Start of work 
shall indicate acceptance of conditions and full responsibility for the completed work. 

B. Proceed with and complete the landscape work as rapidly as portions of the site become available, 
working within the seasonal limitations for each kind of landscape work and following the approved 
schedule. If seasonal limitations apply, notify the city Landscape Architect for adjustments to the 
Schedule. 

C. Determine locations of all underground utilities and review for conflicts with planting procedures 
before plant installations begin. 

D. When adverse conditions to plant growth are encountered, such as rubble fill, drainage conditions or 
obstruction, the Contractor shall notify the city Landscape Architect in writing for change approval 
before work is performed 

E. Plant trees and shrubs after final grades are established and prior to sod installation or seeding lawns. 
Protect existing lawn, trees, and promptly repair all damages from planting operations that is 
satisfactory and approved by the city. 

902-2.1.8.2. SCHEDULING OF WORK 
A. The work shall be carried out to completion with the utmost speed. Immediately upon award of contract, 

the Contractor shall prepare a construction schedule and furnish a copy to the city’s Project Manager 
and/or the city Landscape Architect for approval. The Contractor shall carry out the work in accordance 
with the approved schedule. 

B. If the Contractor incurs unforeseen costs, such as overtime hours, holidays, etc., in order to complete 
the work within the time stated in the Contract, and/or to maintain the progress schedule, all said costs 
shall be borne by the Contractor at no additional cost to the city. 

C. The city’s Project Manager and/or Representatives may request work stoppage in writing. Upon written 
request from the city’s Project Manager, the Landscape Contractor shall suspend delivery of material 
and stop all work for such a period as deemed necessary by the city of Clearwater, the city’s Project 
Manager, or the General Contractor, with respect to any additional costs which may result from work 
stoppage. 

902-2.1.8.3. UTILITIES 
A. The Contractor shall perform work in a manner which will avoid conflicts with utilities. Hand excavate, 

as required, to minimize possibility of damage to underground utilities. Maintain grade stakes set by 
others until removal is mutually agreed upon by all parties concerned. 
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902-2.2. PRODUCTS 
902-2.2.1. MATERIALS 
902-2.2.1.1. PLANT MATERIALS: NOMENCLATURE 
A. Plant species, sizes, etc., shall be per Plans and Specifications on Plant Material Schedule. 

Nomenclature is per Manual of Cultivated Plant, Standard Encyclopedia of Horticulture, L.H. Bailey, 
or Standardized Plant Names Dictionary, American Joint Committee on Horticultural Nomenclature 
(latest editions) or conforms with names accepted in the nursery trade. The scientific and common name 
both need to be provided for each plant materials. 

902-2.2.1.2. PLANT MATERIALS: QUALITY ASSURANCE 
A. Use Florida Grades and Standards (latest edition) for all plant materials within these Technical 
Specifications. 

B. Provide healthy, vigorous stock grown under climatic conditions similar to conditions in the locality of 
the project. Plants shall have a habit of growth that is normal for the species and be sound, healthy, 
vigorous, and free from insects, pests or their eggs, plant diseases, defects and injuries. Plants shall be 
well branched and densely foliated when in leaf and shall have healthy, well-developed root systems. 

C. Trees shall be heavily branched or, in the case of palms, be heavily leafed. Some plant materials may 
be collected stock with the approval of the Landscape Architect. Tree species must have a single main 
trunk (central leader), unless otherwise stated. Trees that have the main trunk forming a “Y” shape or 
parallel branching are not acceptable. 

D. Plant materials shall be specified and shall be Florida #1 or better as to shape and quality for the species 
as outlined in Grades and Standards for Nursery Plants Part I and II, Florida Department of Agriculture 
and Consumer Services (latest edition). 

E. The city Landscape Architect reserves the right to inspect plant materials either at the place of growth 
or at the project site prior to planting for compliance with requirements for name, variety, size, quality, 
or designated area. 

F. Landscape materials shall be shipped with certificates of inspection as required by governmental 
authorities. The Contractor shall comply with all governing regulations that are applicable to landscape 
materials. 

G. Do not make substitutions. If specified landscape material is not available, submit to the Landscape 
Architect proof of it being non-available. In such event, if the Landscape Architect designates an 
available source, such shall be acquired from designated source. When authorized, a written change 
order for substitute material will be made by adjustment to Contract amount. 

H. Height and/or width of trees shall be measured from ground up; width measurement shall be normal 
crown spread of branches with plants in the normal position. This measurement shall not include 
immediate terminal growth. All measurements shall be taken after pruning for specified sizes. All trees 
and shrubs shall conform to measurements specified in the plant material schedule, except that plant 
material larger than specified may be used with the approval of the city Landscape Architect, with no 
increase to the Contract price. Plant materials shall not be pruned prior to delivery. 

I. Plant Material shall be symmetrical, typical for variety and species. Plants used where symmetry is 
required shall be matched as nearly as possible. 

J. Balled and burlapped plants shall have firm, natural balls of earth of sufficient diameter and depth to 
encompass the feeding root system necessary for full development of the plant and to conform with the 
standards of the American Association of Nurserymen. Root balls and tree trunks shall not be damaged 
by improper binding and B & B procedures. Only natural biodegradable burlap will be acceptable. 

K. Container-grown plants may be substituted for balled and burlapped plants or vice-versa provided the 
quality is equal or better than specified and the Landscape Architect approves the substitution. 
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L. Container-grown stock shall have been grown in containers for at least four months, but not over two 
years. If requested, samples must be shown to prove no root bound condition exists. 

902-2.2.1.3. GRASSES: SOD OR SEED 
A. Sod or seed (as/if specified) shall be a certified species as stated on the Plan. Solid sod shall be of even 

thickness and with a good root structure, 95% free of noxious weed, freshly mowed before cutting, and 
pest and disease free when laid. It must not be stacked more than twenty-four (24) hours before laying 
and it must be grown in soil compatible to that in which it will be installed. Sod must be kept moist 
prior to and after installation through the acceptance of the project. 

B. Sod shall be laid side to side with no gaps and all at level grade, so no scalping occurs. Contractor will 
make changes as deemed necessary by the city before acceptance of work. 

C. Seed shall be delivered to the site in unopened bags with certification tags in place. Purity, germination 
and weed content shall be as certification requirements. 

902-2.2.1.4. MULCH 
A. Mulch shall be as specified in the plans 
B. Install mulch to an even depth of three inches (3”) before compaction, as shown in the PLANTING 

DETAILS in the plans. 

902-2.2.1.5. STAKES AND GUYS 
A. Use the University of Florida Urban Tree Foundation Planting Details and Specifications Staking 

details. Use the latest edition of the Staking Details from the Urban Tree Foundation 
(http://urbantree.org/details_staking.shtml) 

B. For single trunk palms, stakes shall be cut from 2” x 4” pressure treated (p.t.) stock, with a minimum 
of three (3) stakes per palm. Batten consisting of 5 layers of burlap and 5 - 2” x 4” by 16” wood 
connected with two – three-quarter inch (¾”) steel bands shall be used around the palm trunk. Submit 
to the city Project Manager for approval. 

C. Other tree staking systems may be acceptable if approved. 

902-2.2.1.6. PLANTING SOIL 
A. Unless stated on the plans or in the specifications, install plant material in tilled and loosened native 

soil backfill. It is the responsibility of the Landscape Contractor to test, prior to planting and at no 
additional cost to the city, any soils which may be unsuitable for the vigorous growth of plants. 
Unsuitable conditions shall be reported to the Landscape Architect immediately in writing. 

B. When required, planting soil media shall be provided by the Contractor and shall consist of one-third 
(1/3) peat and two-thirds (2/3) sandy loam, with no lumps over one inch (1”). 

C. Backfill and clean fill dirt provided by the Contractor shall be in a native, friable soil with known 
analysis and composition that is like soil makeup. There must be slight acid reaction to the soil (about 
6.0 – 6.5 pH) with no excess of calcium or carbonate, and it shall be free from weeds, clay, stones, 
stumps, roots and toxic substances or any other materials that might be harmful to plant growth or a 
hindrance to grading, planting, and maintenance procedures and operations. No heavily organic soil, 
such as muck or peat shall be used as fill dirt. 

902-2.2.1.7. TREE PROTECTION 
A. Wood fencing shall be 2” x 4” pressure treated stock with flagging on horizontal members. Space 

vertical members six feet (6’) to eight feet (8’) on center. The barricade shall be placed so as to protect 
the critical protection zone area, which is the area surrounding a tree within a circle described by a 
radius of one foot (1’) for each inch of the tree’s diameter at breast height DBH (four and one half feet) 
above grade. 

http://urbantree.org/details_staking.shtml
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902-2.2.1.8. ROOT BARRIER SYSTEM 
A. Submit to city Project Manager and Landscape Architect for approval (if applicable). 

902-2.2.1.9. PACKAGED MATERIALS 
A. Deliver packaged materials in containers showing weight, analysis and name of manufacturer. Protect 

materials from deterioration during delivery and while stored at the site. 

902-2.2.1.10. PESTICIDES 
A. Pesticides shall be only approved, safe brands applied according to manufacturer’s directions. 

902-2.3. EXECUTION 
902-2.3.1. PREPARATION 
902-2.3.1.1. OBSTRUCTIONS BELOW GROUND 
A. It shall be the responsibility of the Contractor to locate and mark all underground utilities, irrigation 

lines and wiring prior to commencement of the work. 
B. If underground construction, utilities, or other obstructions are encountered in excavation of planting 

areas or pits, the city Project Manager and Landscape Architect shall be immediately notified to select 
a relocated position for any materials necessary. 

902-2.3.1.2. GRADING AND PREPARATION FOR PLANT MATERIALS 
A. All proposed landscape areas containing existing turf grass or weeds shall be treated with mutually 

agreed on herbicide per manufacturer’s specifications. All proposed landscape areas adjacent to water 
bodies shall be treated with “Rodeo” or approved equal per the manufacturer’s specifications. 

B. New plant materials will not be installed until 98% weed/turf eradication has been achieved. More than 
one application may be required to produce an acceptable planting bed. 

C. Pre-emergent herbicides are not a substitute for spray treatment of “Rodeo” or approved equal and may 
be used only with the written approval of the Landscape Architect. 

D. Should any plant material in the same or adjacent beds be damaged by these chemicals, the same size, 
quantity, and quality of plants shall be immediately replaced by the Contractor at no cost to the city. 

E. Any necessary corrections or repairs to the finish grades shall be accomplished by the Contractor. All 
planting areas shall be carefully graded and raked to smooth, even finish grade, free from depressions, 
lumps, stones, sticks or other debris and such that they will conform to the required finish grades and 
provide uniform and satisfactory surface drainage without puddling. 

F. The Contractor shall remove debris (sticks, stones, rubbish) over one- and one-half inches (1½”) in any 
dimension from individual tree, shrub and hedge pits and dispose of the excavated material off the site. 

902-2.3.1.3. PREPARATION FOR ANNUAL BED PLANTING 
A. Prepare native subgrade by rototilling or loosening by hand methods. Spread three inches (3”) of one-

third (1/3) Florida peat and two-thirds (2/3) sandy, or other approved organic soil amendment over the 
full length and width of planting area for annuals. Rototill organic layer six inches (6”) to eight inches 
(8”) into the native soil. Grade the planting bed by “crowning’ to ensure that surface drainage, 
percolation, and aeration occur at rapid rates. 

902-2.3.1.4. PREPARATION FOR SEEDING AND SOD AREAS 
A. All proposed sod areas containing existing turf grass or weeds shall be treated with Monsanto’s 

“Round-Up” per manufacturer’s specifications. All proposed sod areas adjacent to water bodies shall 
be treated with “Rodeo” per the Manufacturer’s Specifications. 
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B. Limit preparation to areas which will be planted promptly after preparation. Loosen sub-grade of seed 
and sod areas to a minimum depth of four inches (4”). 

C. Immediately prior to any turf work, the Contractor shall finish grade the soil to a smooth, even surface 
assuring positive drainage away from buildings and the subsequent turf flush to the tops of adjacent 
curbs and sidewalks. The surface shall be sloped to existing yard drains. 

D. Moisten prepared seed and sod areas before planting if soil is dry. Water thoroughly and allow surface 
moisture to dry before planting lawns. Do not create a muddy soil condition. 

902-2.3.2. INSTALLATION 
902-2.3.2.1. BERM CONSTRUCTION (IF SPECIFIED) 
A. Install berms at location and design shown on Plans and at the height and slope indicated. Height stated 

is for finished berm with soil at natural compaction. 
B. Exact location and configuration of berms may require modification to allow proper drainage; such 

changes will be coordinated with the Landscape Architect. 
C. If shown on the Plan, construct berms using clean sandy loam fill dirt which is well-drained, free of 

rocks, roots, or other debris, with a soil pH of an acid Nature (about 6.0 - 6.5). No heavily organic soil, 
such as muck or peat shall be used in berm construction. 

902-2.3.2.2. LAYOUT OF PLANT MATERIALS 
A. Unless otherwise stipulated, plant materials shall be approximately located per the plans by scale 

measurements using established building, columns, curbs, screen walls, etc., as the measuring reference 
point. Slight shifting may be required to clear wires, prevent blockage of signage, etc. 

B. Shrubs and ground covers shall be located and spaced as noted on the plant material schedule 
C. Leave an eighteen-inch (18”) (450 millimeters) borders of mulched space between outer leaves of 

installed plant material and the bed line, curb, or building foundation wall for all plant sizes. 
D. Any necessary “minor” adjustments in the layout of planting shall be made by the Contractor with the 

approval of the city Project Manager and Landscape Architect in order to conform as nearly as possible 
to the intent of the Plans. 

902-2.3.2.3. PLANTING PROCEDURES 
A. All shrubs, trees and ground covers or vines shall be planted in pits having vertical sides and being 

circular in outline. Planting pit shall be two (2) times the width of the root ball. 
B. Plants shall be set straight or plumb, in the locations shown, planted “high” with10% of the root ball 

height above the surrounding grade. 
C. Native soil shall be used in back-filling plant pits or as specified. The Contractor shall be responsible 

for providing additional soil for building tree saucers. 
D. When balled and burlapped plants are set, undisturbed native soil shall be left under the base of the root 

ball to prevent voids. Backfill loosened native soil around the sides of the root ball. Remove the top 4 
four inches (4”) (100 millimeters) of burlap wire, and all tie-down material from the root ball. Do not 
remove these materials from the bottom of the root ball. Thoroughly water-in before bringing the back-
fill up to the proper grade. Use the Florida Grades and Standards (latest edition). Failure to comply is 
cause for rejection. 

E. Containerized plants shall be installed with undisturbed native soil left under the base of the root ball 
to prevent voids. Planting pit shall be three (3) to five (5) times the width of the root ball. Backfill tilled 
and loosened native soil around the sides of the root ball. Thoroughly water-in before bringing the 
backfill up to the proper grade. 

F. Plant spacing shall be “on center” and varies with the different plant species. Space each variety of 
plant equally in the planting areas. Shrubs and ground cover adjacent to straight or curved edges shall 
be triangular - spaced in rows parallel to those edges. Plant a minimum of eighteen inches (18”) from 
the back of the curb to the outside edge of the plant. 
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902-2.3.2.4. SODDING 
A. During periods of drought, sod shall be watered sufficiently at its origin to moisten the soil adequately 

to the depth to which it is to be cut. 
B. Solid sod shall be laid tightly with closely abutting staggered joints with an even surface edge and sod 

edge, in a neat and clean manner to the edge of all the paving and shrub areas. Cut down soil level to 
one inch (1”) to one- and one-half inches (1-1/2”) below top of walks prior to laying sod. 

C. Within two (2) hours after installing sod and prior to rolling, irrigate the sod. Sufficient water shall be 
applied to wet the sod thoroughly and to wet the sod to a depth of two inches (2”) (50 millimeters). 
Watering shall be done in a manner that will avoid erosion due to the application of excessive quantities, 
and the watering equipment shall be a type that will prevent damage to the finished sod surface. 
Watering shall be repeated as necessary to keep sod moist until rooted to subgrade. 

D. The sod shall be pressed firmly into contact with the sod bed using a turf roller or other approved 
equipment so as to eliminate air pockets, provide a true and even surface and insure knitting without 
any displacement of the sod or deformation of the surfaces of sodded areas. After the sodding operation 
has been completed and rolled, the edges of the area shall be smooth and conform to the grades 
indicated. 

E. If, in the opinion of the Landscape Architect, top dressing is necessary after rolling, clean silica sand 
shall be used to fill voids. Evenly apply sand over the entire surface to be leveled, filling-in dips and 
voids and thoroughly washing into the sod areas. 

F. On slopes 3:1 or steeper, and as required, a geotextile fabric shall be installed per manufacturer’s 
specifications prior to placing sod. The sod shall be fastened in place with suitable wooden pins or by 
other approved method. 

902-2.3.2.5. SEEDING 
A. Seed shall be installed per the specifications of the State of Florida Department of Transportation. See 

plan for type of seed. 

902-2.3.2.6. TREE GUYING, BRACING AND STAKING 
A. Use the latest edition of the Staking Details from the Urban Tree Foundation 

(http://urbantree.org/details_staking.shtml). Submit to the city Project Manager for approval. 
B. Contractor shall remove all tree guying, staking, and bracing from trees 1 year after the date of final 

acceptance of the landscape work. 

902-2.3.2.7. MULCHING 
A. All planting beds shall be weed-free prior to mulching. 
B. All plant beds and tree rings shall be mulched evenly with a three inch (3”) layer (before compaction) 

of 1.5’’ round pine bark nuggets or brown shredded hard wood mulch, or other mulch as specified on 
the Plans or General Notes. Submit to the city Project Manager for approval. 

C. Mulch shall not be placed against the trunks of plant materials or foundations of buildings. Maintain a 
minimum six-inch (6”) clearance for trees and shrub trunks and a minimum six-inch (6”) clearance for 
the walls of buildings. 

902-2.3.2.8. CLEAN-UP 
A. During landscape work, store materials and equipment where directed by the city. 
B. The Contractor shall promptly remove any materials and equipment used on the job, keeping the area 

neat at all times. Upon completion of all planting, dispose of all excess soil and debris leaving 
pavements and work areas in safe and orderly condition. 

C. The clean-up of the site shall include the removal and proper disposal of the tree guying, staking, and 
bracing materials as described in specifications. No pruning should be done by the contractor, but can 
be done by the landscape contractor. 

http://urbantree.org/details_staking.shtml
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902-2.3.2.9. PROTECTION 
A. The Contractor shall provide safeguards for the protection of workmen and others on, about, or adjacent 

to the work, as required under the parameters of the Occupational Safety and Health Administration 
(OSHA) standards. 

B. The Contractor shall protect the city’s and adjacent property from damage. 
C. The Contractor shall protect the landscape work and materials from damage due to landscape 

operations. Maintain protection during installation and maintenance periods. 
D. The Contractor shall provide protection (tree barricades) for all existing trees and palms as specified. 

902-2.3.2.10. REPAIR OF DAMAGES 
A. The Contractor shall repair all damage caused by their operations to other materials, property, or trades 

to a level equal in quality to the existing condition prior to damage. 
B. The Contractor shall be held responsible for all damage done by their work or employees to other 

materials or trades’ work. Patching and replacement of damaged work may be done by others, at the 
city’s direction, but the cost of same shall be paid by the Contractor who is responsible for the damage. 

902-2.3.3. MAINTENANCE 
A. The Contractor shall maintain all plant materials in a first-class condition from the beginning of 

landscape construction until Final Acceptance. 
B. Operations: 

1. Maintenance shall include, but not be limited to, watering of turf and planting beds, mowing, 
fertilizing, cultivation, weeding, pruning, disease and pest control, replacement of dead materials, 
straightening, turf or planter settlement corrections, replacement of rejected materials, staking and 
guying repair and tightening, wash-out repairs and regrading, and any other procedures consistent 
with the good horticultural practice necessary to insure normal, vigorous and healthy growth of all 
work under the Contract. Mowing shall be consistent with the recommended height per the 
University of Florida Cooperative Extension Service. 

2. Within the warranty period, the Contractor shall notify the city of any maintenance practices being 
followed or omitted which would be detrimental to the healthy, vigorous growth of the landscape. 

3. The Contractor shall be responsible for the final watering of not less than one inch (1”) of water 
for all planted materials before leaving the site. 

902-2.3.4. INSPECTION, REJECTION, AND ACCEPTANCE 
902-2.3.4.1. INSPECTION 
A. Upon completion of the installation, the Contractor will notify the city or the city’s Project Manager 

that the job is ready for inspection. Within fifteen (15) days of notifications, the installation will be 
inspected by the Landscape Architect. A written and/or graphic inspection report will be sent to the city 
and/or Landscape Contractor. 

902-2.3.4.2. REJECTION AND REPLACEMENT 
A. The Landscape Architect shall be final judge as to the suitability and acceptability of any part of the 

work. Plant material will be rejected if it does not meet the requirements set forth in the Plans and 
Specifications. 

B. Replace any rejected materials immediately or within fifteen (15) days and notify the Landscape 
Architect that the correction has been made. 

902-2.3.4.3. ACCEPTANCE 
A. After replacement of rejected plant material, if any, have been made, and completion of all other 

correction items, the city or Project Manager will accept the project in writing. 
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B. Upon Final Acceptance, the city assumes responsibility for maintenance within the terms of the 
Contract. Acceptance will in no way invalidate the Contractor’s warranty period. 

C. The Contractor’s warranty period will begin after final acceptance of the project by the Owner. 
1. If evidence exists of any lien or claim arising out of or in connection with default in performance 

of this Contract, the city shall have the right to retain any payment sufficient to discharge such 
claim and all costs in connection with discharging such claim. 

2. Where the Specifications call for any stipulated item or an “approved equivalent”, or in words to 
that effect, the Contractor shall indicate the price of the type and species specified in the proposal, 
giving the price to be added or deducted from their Contract price. The final selection rests with 
the city or their representative. 

3. Where plants installed do not meet specifications, the city reserves the right to request plant 
replacement or an appropriate deduction from the Contract amount to compensate for the value not 
received from the under-specified plant materials. No additional compensation will be made to the 
Contractor for plants installed that exceed specifications. 

902-2.3.5. WARRANTY 
A. The Contractor shall warranty all palms and trees furnished under this contract for a period of one (1) 

year and all shrubs for a period of six (6) months. Material which is either dead or in poor health during 
this period or at completion will be replaced at no charge to the city. Should any of the plant materials 
show 50% or more defoliation during the warranty period, due to the Contractor’s use of poor quality 
or improper materials or workmanship, the Contractor upon notice, shall replace without delay same 
with no additional cost to the city. Should any plant require replacing, the new plant shall be given the 
equal amount of warranty. 

903. SODDING 
Unless otherwise noted herein, the Contractor shall place all sod, either shown on the plans or at the 
direction of the Engineer, in conformance with the latest editions of Sections 575, 981, 982 and 983 of 
FDOT’s Standard Specifications. The area for sod application shall be loosened and excavated to a suitable 
depth and finished to a grade compatible with existing grass and structures. Sod shall be placed with edges 
in contact and shall be compacted to uniform finished grade with a sod roller immediately after placement. 
In sloped areas, the sod shall be graded and placed so as to prohibit erosion and undermining of the adjacent 
sidewalk. No sod that has been cut for more than seventy-two (72) hours can be used. The city shall be 
notified in advance by 2 business days and reserves the right to view and inspect the sod before installation. 
A city Project Manager shall inspect the sod at the site once delivered and will not be allowed to be laid 
until approved. The sod shall be thoroughly watered immediately after placement. The Contractor shall 
continue to water sod as needed and/or directed by the Engineer as indicated by sun exposure, soil, heat, 
and rain conditions, to establish and assure growth, until termination of the contract. Dead sod, or sod not 
acceptable to the Engineer, shall be removed and replaced by the Contractor at no additional compensation. 
Any questions concerning the type of existing sod shall be determined by the Engineer. 

Unless otherwise noted on the plans, payment for sod (including labor, equipment, materials, placement, 
rolling, watering, etc.) shall be included in other bid items. Payment for these associated bid items may be 
withheld until the Contractor provides the city a healthy, properly placed stand of grass. When this work is 
given as a separate bid item, it shall cover all labor, equipment and materials, (including water) required 
for this work and shall be paid for on the basis of each square foot in place and accepted. No payment for 
sod shall be made until the Contractor provides the city a healthy, properly placed stand of grass. 



 SECTION IV – Technical Specifications 

SECTION IV Page 166 of 172 Updated 6/2/2021 

904. SEEDING 
Seed, or seed and mulch, shall only be used when specified for certain demolition projects. The seed and/or 
mulch shall be placed as called for on the plans in the following manner. The area to be seeded shall be 
brought to the required line and grade, fertilized, and seeded in basic conformance with FDOT’s Standard 
Specifications Sections 570, 981, 982 and 983. However, no wildflower seed shall be used, and Argentine 
Bahia Seed shall be used instead of Pensacola Bahia. No sprigging will be required. Also, the addition of 
20 lb. of Rye Seed (to total 60 lb. of seed per acre) will be required during the stated periods. It is also 
required that the Contractor maintain said seed until growth is assured. 

When this work is given as a bid item, the item shall cover all labor, material, equipment (including water), 
required for this work, and shall be paid for on the basis of each square yard in place and accepted. If called 
for on the plans, but not shown as a bid item, then the cost of such work as stated above shall be included 
in the cost of other work. 

905. LAWN MAINTENANCE SPECIFICATIONS 

905-1. SCOPE 
To remove trash and debris from landscape and paved area; maintenance and fertilization of plant beds and 
landscape materials; maintenance, repair, and operation of irrigation systems; ornamental pest control; palm 
pruning; maintenance of traffic; and the cleaning of hard surfaces at designated areas. The Contractor is to 
work with the city in coordinating maintenance activities and reporting irregularities in the work zone. 

The Contractor(s) will provide the labor and materials required to maintain the specified landscaped street 
areas including: 

• Traffic safety and Maintenance of Traffic. 
• Trash and debris removal from the job site. 
• Removal of weeds in landscaped areas and hard surfaces. 
• Proper trimming and pruning of landscape plants and palms. 
• Proper fertilization and pest control of landscape and palms (may be subcontracted). 
• Irrigation service and repair. 
• Mulch replacement. 
• Cleaning of hard surfaces; and the 
• Reporting of irregularities at the job site. 

905-2. SCHEDULING OF WORK 
The Contractor(s) shall accomplish all landscape maintenance required under the contract between the 
hours of 7:00 a.m. and 6:00 p.m. Monday through Saturday, excluding observed holidays. The city may 
grant, on an individual basis, permission to perform contract maintenance at other hours. 

All work shall be completed in a continuous manner, such as cleanup, weeding, trimming, etc., be 
completed before leaving the job site. 
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905-3. WORK METHODS 

905-3.1. MAINTENANCE SCHEDULING 
The Contractor(s) will adhere to a work schedule provided by the city (see Level of Service). Any variations 
to that schedule, requested by either party, must be approved, either verbally or in writing by an authorized 
representative of the other party. 

905-3.2. DUTIES PER SERVICE VISIT 
The Contractor(s) shall provide the following service at each scheduled visit to the designated location: 

905-3.2.1. LITTER AND DEBRIS 
Remove trash and debris from the project site. Proper disposal of collected trash and debris is the 
Contractor’s responsibility. Extraordinary amounts of debris caused by hurricanes, tornadoes, vandalism, 
etc., would be the responsibility of the city to clean up. The Contractor should report such accumulations 
of debris when they are encountered. Bids for the extraordinary cleanup from the Contractor would be 
considered. Work sites should be left in a clean and neat appearance upon completion. All debris from 
pruning process is to be removed from the job site and disposed of by the Contractor. 

905-3.2.2. VISUAL CHECK 
The site should be checked for irregularities, such as irrigation leaks, vehicle damage, dead or damaged 
plant material, vandalism, etc., which should be reported to the city within twenty-four (24) hours after 
providing the service. 

905-3.2.3. PLANT TRIMMING AND PALM PRUNING 
All plant material should be trimmed in a manner that promotes the natural shape and mature size of the 
particular species. Trimming should be performed at intervals that will maintain plants in a neat appearance. 
Trimming should be performed to promote fullness of the plants, while maintaining height restrictions in 
Clear Sight Zones as established on the landscape plans. Plants shall be kept trimmed to the back of curb. 
Brown foliage shall be removed from Liriope. 

Palm pruning to be performed at least once per year, preferably in late June or July following flower 
formation, consistent with the following specification. 

1. PHOENIX SPECIES (CANARY DATE, INDIA DATE, PYGMY DATE, ETC.): 

Remove all descending fronds, to the base of the frond; all parallel and ascending fronds are to 
remain in order to leave a full, rounded head; seed heads may remain, but remove old faded heads 
that are encountered in the pruning process; and remove loose frond boots; remove vegetation, such 
as strangler figs, Brazilian Pepper, Asparagus fern, etc., growing in the frond boots or on the trunk. 
Provide the rounded, classic cut on all Medjool palm boots. No climbing spikes allowed on palms. 

905-3.2.3.1. TRAFFIC CONTROL 
Proper and safe work zones in vehicular traffic areas are to be set up and maintained by the Contractor, 
according to the approved Maintenance of Traffic specifications. 

905-3.2.3.2. PEDESTRIAN SAFETY 
Contractor is responsible for maintaining safe work zones in areas where pedestrian and park users are 
present. The city reserves the right to limit the hours of operation in certain high pedestrian use areas. 
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905-3.2.4. WEED REMOVAL IN LANDSCAPED AREA 
Weeds should be removed on a regular basis in order to keep them from being visibly noticeable. Weed 
control with the use of appropriate herbicides is allowable, given they are properly applied by a certified 
applicator. Herbicide damage to landscape material will be remedied by Contractor at their expense. 

905-3.2.5. MULCH CONDITION 
Should be maintained at a thickness that will discourage weed growth as well as help retain soil moisture, 
usually three inches (3”). 

905-3.2.6. IRRIGATION SERVICE AND REPAIR 
Should be performed at each visit to assure the system’s proper operation and timing. Drip tubing should 
be kept covered with mulch. Timer should be checked for proper time of day and operating schedule. Leaks 
or breaks in the system should be repaired before the next scheduled system running time. 

905-3.2.7. LAWN AND ORNAMENTAL PEST CONTROL 
Should be performed by a properly licensed and certified applicator to keep pest populations at a less than 
damaging level. Landscape materials lost to or extensively damaged by pests will be replaced by the 
Contractor at the Contractor’s expense. Diazinon products are not to be used on city properties. 

905-3.2.8. PALM FERTILIZATION 
Apply three (3) pounds of Magnesium sulfate and one pound of Potassium evenly, per tree, across the root 
zone (typically within the dripline), annually in early February. 

905-3.2.9. FREEZE PROTECTION 
The city will provide a freeze/frost protection fabric for the Contractor to install over freeze/frost sensitive 
plants (Lantana and Pentas). The covering material will be stored at a city facility. Contractor will remove 
the covering material from storage and install over the sensitive plants, securely fastening edges of the 
material to the ground per manufacturer’s directions. The city will furnish metal pins needed for securing 
fabric to the ground. The city will notify the Contractor one (1) day or twenty-four (24) hours minimum 
prior to the need to protect plant material. After uses, the Contractor will prepare the fabric for storage and 
return it to the designated city facility. Protective covering shall be removed the following afternoon or 
remain in place as directed by the city. The city shall notify the Contractor by 11:00 a.m. about removing 
the cover or keeping it in place due to continued freezing temperatures. The city may cancel the freeze 
protection event at any time prior to the end of the scheduled installation day (5:00 p.m.) The Contractor 
will be compensated for the number of hours mobilization or on-site work at the contracted rate per man-
hour unit price. The Contractor shall provide a unit price for the installation and removal of the covering 
fabric on a per event basis, as well as an hourly rate per employee required. The city and Contractor will 
coordinate appropriate irrigation operations with weather conditions. Should freeze/frost damage occur, the 
Contractor shall perform remedial work as per unit basis, as directed by the city. 

906. LEVEL OF SERVICE 
The Project Site is to be serviced weekly. Repairs to damage or vandalism to be made within seven (7) 
working days of reported irregularity. Weekly visits should occur no closer than six (6) and no further than 
ten (10) calendar days apart. 



 SECTION IV – Technical Specifications 

SECTION IV Page 169 of 172 Updated 6/2/2021 

907. COMPLETION OF WORK 
Within twenty-four (24) hours of completing work, notify the city Project Manager either in writing of said 
completion and request the substantial completion letter. 

908. INSPECTION AND APPROVAL 
Upon receiving notification from the Contractor, the city shall inspect the serviced location the following 
business day. If, upon inspection, the work specified has not been completed, the city shall contact the 
Contractor to indicate the necessary corrective measures. The Contractor will be given forty-eight (48) 
hours from this notification to make appropriate corrections. If the work has been completed successfully 
then the city will pay for services billed. 

909. SPECIAL CONDITIONS 
1. This location will be newly installed and under warranty by the installer for a twelve (12) month period 

on plants, trees, and palms. Landscape installer will coordinate irrigation operation with the 
Maintenance contractor to assure adequate irrigation to the landscape materials. Installer will also be 
responsible for the untying of palm heads/fronds as they feel appropriate. 

2. All listed acreage or square footage figures are estimates. 
3. All work shall be performed in a good and workmanlike manner, consistent with trade practices and 

standards which prevail in the industry. 
4. The Contractor shall be responsible for damage to any plant material or site feature caused by the 

Contractor or their employees. The Contractor shall be notified in writing of the specific nature of the 
damage and cost of repair. The city shall, at its option, invoice the Contractor for the payment, or reduce 
by the amount of the repairs on the next regular payment to the Contractor. 

5. Occasionally circumstances (standing water, prolonged inclement weather, parked vehicles, etc.) may 
make all or portions of a location unserviceable during the regular schedule. The Contractor shall notify 
the city Supervisor of such occurrences and shall schedule to perform the required work to the location 
as soon as the pertaining circumstances are relieved. 

910. TREE PROTECTION 

910-1. TREE BARRICADES 
A. A protective barrier shall be placed around all protected trees and palms prior to land preparation or 

construction activities within or adjacent to the work zone, including all staging and/or lay down areas. 
Protective barriers shall be installed as follows: 
1. At or greater than the full dripline of all species of Mangroves and Cabbage Palms. 
2. At or greater than the full dripline or all protected native pine trees and other conifer species. 
3. At or greater than two-thirds (2/3) of the dripline of all other protected species 
4. At or greater than the full dripline of trees within a specimen tree stand. 

B. Protective barriers are to be constructed using no less than two-inch (2”) lumber for upright posts. 
Upright posts are to be at least four feet (4’) in length with a minimum of one foot (1’) anchored in the 
ground. Upright posts are to be placed at a maximum distance of eight feet (8’) apart. Horizontal rails 
are to be constructed using no less than one-inch (1”) by four-inch (4”) lumber and shall be securely 
attached to the top of the upright post. The city’s Project Manager must approve any variation from the 
above requirements. 
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C. Whenever a protective barrier is required, it shall be in place until all construction activity is terminated. 
The area within the barrier limits shall remain undisturbed by any activity during construction. Native 
ground cover and understory vegetation existing within the barriers shall remain throughout 
construction. Exotic plant species may only be removed by manual labor utilizing hand tools or by 
other means if authorized in writing by the city’s Project Manager 

D. Prior to the erection of any required protective barrier, all surface foreign material, trash or debris shall 
be removed from the area enclosed by the barrier, and after erection of the barrier no such material or 
litter shall be permitted to remain within the protected area. No equipment, chemicals, soil deposits or 
construction materials shall be placed within such protective barriers. 

E. No signs, building permits, wires, or other attachments of any kind shall be attached to any protected 
tree or palm. 

F. At all times, due care shall be taken to protect the critical root zone of trees protected by this section, 
and root pruning requirements shall apply to such trees. 

910-2. ROOT PRUNING 
A. Where proposed construction improvements involve excavation and/or impacts to the critical root zone 

of protected trees, the Contractor shall be required to have an International Society of Arboriculture 
(ISA) certified arborist perform, or directly supervise root pruning to reduce the impacts of 
construction. The critical root zone is equivalent to the tree’s dripline. Prior to any clearing, grubbing 
or excavation activities, the affected roots must be severed by clean pruning cuts at the point where 
grubbing or excavation impacts the root system. Roots can be pruned utilizing specified root pruning 
equipment designed for that purpose or by hand digging a trench and pruning roots with a pruning saw, 
chain saw, or other equipment designed for tree pruning. Root pruning by trenching equipment or 
excavation equipment is strictly prohibited. Roots located in the critical root zone that will be impacted 
by construction activities shall be pruned to a minimum depth of eighteen inches (18”) below existing 
grade or to the depth of the proposed impact if less than eighteen inches (18”) from existing grade. Any 
questions should be addressed to the city’s Project Manager. 

B. Root pruning shall only be performed by or under the direct supervision of an International Society of 
Arboriculture (ISA) certified arborist. 

C. Any proposed root pruning trenches shall be identified on site (i.e. staked or painted) inspected and 
approved by the city’s Project Manager and/or Representative prior to actual root pruning. 

D. Root pruning shall be performed as far in advance of other construction activities as is feasible, but at 
a minimum shall be performed prior to ANY impacts to the soil. Associated tree protection measures 
should be implemented upon completion of said root pruning. 

E. If there is a likelihood of excessive wind and/or rain exceptional care shall be taken on any root pruning 
activities. 

F. Root pruning shall be limited to a minimum of ten inches (10”) per one inch (1”) of the trunk diameter 
from the tree base. Any exception must be approved by the city’s Project Manager prior to said root 
pruning. 

G. Roots shall be cut cleanly, as far from the trunk of the tree as possible. Root pruning shall be done to a 
minimum depth of eighteen inches (18”) from existing grade, or to the depth of the disturbance if less 
than eighteen inches (18”). 

H. Root pruning shall be performed using a root cutting machine specifically designed for this purpose. 
Alternate equipment or techniques must be approved by the city’s Project Manager, prior to any work 
adjacent to trees to be preserved. 

I. Root pruning shall be completed, inspected, and accepted prior to the commencement of any excavation 
or other impacts to the critical root zones of trees to be protected. 

J. Excavations in an area where root are present shall not cause the tearing or ripping of tree roots. Roots 
must first be cleanly severed prior to continuing with the excavation or tunneled around to prevent 
damage to the root. 
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K. Tree roots shall not be exposed to drying out. Root ends shall be covered with native soil or burlap and 
kept moist until final backfill or final grades has been established. 

L. When deemed appropriate (e.g., during periods of drought) the city Project Manager may require a 
temporary irrigation system be utilized in the remaining critical root zones of root pruned trees. 

M. When underground utility lines are to be installed within the critical root zone, the root pruning 
requirement may be waived if the lines are installed via tunneling or directional boring as opposed to 
open trenching. 

910-3. PROPER TREE PRUNING 
A. All tree pruning and/or root pruning on existing trees to remain shall only be performed by or under the 

direct supervision of an International Society of Arboriculture (ISA) certified arborist. Furthermore, all 
tree work shall conform to the American National Standards Institute (ANSI) 2001, American National 
Standard for tree care operations – Tree, Shrub, and other Woody Plant Maintenance – Standard 
practices (pruning) ANSI A-300. 

B. Proper pruning techniques for all lateral branches of protected trees are required. Flush cuts (pruning 
cuts that remove the branch collar) and stub cuts (cuts that leave a stub on the tree) are improper 
techniques. Any protected tree that has been improperly pruned will not be recognized as a tree left on 
the project in a healthy growing condition and will require replacement consistent with the current City 
Code of Ordinances and Community Development Code. 

C. No protected tree shall have more than thirty percent (30%) of its foliage removed. 
D. No protected tree shall be topped, hat racked, or lion tailed. Any protected tree that has been improperly 

pruned will not be recognized as a tree left on the project in a healthy growing condition and will require 
replacement consistent with the current City Code of Ordinances and Community Development Code. 

E. Tree Trunks and limbs shall be protected. The use of tree spikes or other devices that damage trunk and 
bark tissue on protected trees shall be prohibited. Any protected tree that has been damaged in such a 
manner will not be recognized as a tree left on the project in a healthy growing condition and will 
require replacement consistent with the current City Code of Ordinances and Community Development 
Code. 

911. IRRIGATION SYSTEM DESIGN 
The requirements for Irrigation System Design are the following: 

A. The application rate must not exceed the ability of the soil to absorb and retain the water applied during 
any one application. 

B. The design operating pressure must not be greater than the available source pressure. 
C. The design operating pressure must account for peak use times and supply line pressures at final 

buildout for the entire system. 
D. Distribution devices and pipes should be designed for optimum uniform coverage. The first and last 

distribution device should have no more than a 10% difference in flow rate. This usually corresponds 
to about a 20% difference in pressure. 

E. “Head to head” placement of sprinklers to achieve 100% coverage. 
F. Flexibility must exist to meet a site’s peak water requirements and allow for the modification of the 

system’s operation to meet seasonal irrigation changes or local restrictions. 
G. Distribution equipment (such as pop-ups, rotors, bubblers and drip) in a given zone must have the same 

precipitation rate. 
H. Turf and landscape areas should be zoned separately based on plant water requirements. Bubblers, drip, 

rotors and pop-ups will all be on separate zones. 
I. All water delivery devices (heads, tree bubblers, valves) shall be free of buried obstructions 8-10” 

below each device to be acceptable.  
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J. Install valves in Turf areas where possible 
K. Install all irrigation heads at finish grade unless approved by Parks and Rec. before installation. 
L. The design package should include a general irrigation schedule with recommendations and instructions 

on modifying the schedule for local climatic and growing conditions. 
M. If required by plant species, the design should account for the need to leach out salt buildup from poor 

quality water. 
N. Water supply systems (such as wells and pipelines) should be designed for varying control devices, and 

backflow prevention. 
O. Water conveyance systems should be designed with thrust blocks and air release valves, such that flow 

velocity is 5 feet per second or less. 
P. Pipelines should be designed to provide the system with the appropriate pressure required for maximum 

irrigation uniformity. 
Q. Pressure regulating or compensating equipment must be used where the system pressure exceeds the 

manufacturer’s recommendations. 
R. Equipment with check valves must be used in low areas to prevent low head drainage. 
S. A rain-sensing device must be used to automatically shut off system when raining. 
T. Non-planted areas, including impervious surfaces should not be irrigated. 
U. The city of Clearwater, Parks and Beautification must approve irrigation plan before irrigation 

construction begins. 

912. IRRIGATION SYSTEM INSTALLATION 
The requirements for Irrigation System Installation are the following: 

A. Only qualified specialists under the direct supervision of a “Certified Irrigation Designer” or a 
“Certified Irrigation Contractor” should install the irrigation system. Certifications are through “The 
Irrigation Association”. 

B. The construction must be consistent with the design. 
C. The designer must approve any design changes before construction. 
D. Construction and materials should meet existing standards and criteria. 
E. Mainline – To be laid with tracking wire / tape firmly attached throughout project. Leave 18” of excess 

cable at terminal ends in 6” round valve boxes. See Parks and Rec Irrigation Spec page for type. 
F. Sleeve size will be 2 times the diameter of pipe to be sleeved. Example 1.5” feed pipe dia. = 3” sleeve 

diameter. 
G. Acceptable safety practices must be followed during construction. 
H. All underground cables, pipes and other obstacles should be identified, and their locations flagged. 
I. Obtain all permits before construction. 
J. Always give the city Engineering and Parks & Recreation Department a copy of the As-Built plans, 

operating manuals, warranties, and written instructions on how to change the irrigation system’s 
timers/clock/controllers. 

K. At the end of construction, the site must be cleaned of all construction materials. 
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SECTION 01 00 00  
GENERAL REQUIREMENTS 

 
PART 1 -  GENERAL 

1.01 SCOPE AND INTENT 
A. This Contract is for the construction of the City of Clearwater Potable Water Piping 

Improvement (Project) associated with the installation of various sizes of water mains 
as detailed in the contract documents. The Project includes HDPE, PVC, and DIP water 
mains and associated valves, fittings, and miscellaneous appurtenances, necessary for 
system control and operation, hereafter termed “facilities”.  The “Contract Documents” 
shall consist of the “Owner’s Contract and Section III General Conditions” and the 
“Technical Specifications (Specifications) and Drawings”. 
“Work” shall consist of furnishing all labor, equipment, and materials for the 
construction and start-up / testing of the facilities. Materials with NSF approval shall 
be provided where directly or indirectly in contact with raw, intermediate treated, and 
final potable water.  
The Technical Specifications and Drawings are intended to compliment “Owner’s 
Contract and General Conditions”, not to replace them.  In the case of any conflict, 
error, ambiguity, or discrepancies, the more restrictive provision(s), as determined by 
the Owner, shall prevail.  
Project specifications, drawings and reference standards shall jointly govern the 
furnishing of equipment and materials as well as execution of the work.  Owner’s 
Contract and General Conditions, shall supersede specifications, drawings and 
referenced standards.  Specifications shall supersede drawings and referenced 
standards. Drawings shall supersede referenced standards.  Where conflicts existing 
among disciplines, process mechanical (including PM drawings and Process Diagrams 
set forth in G drawings) documents will take precedence.  All conflicts noted by the 
Contractor or Suppliers shall be reported to the Engineer upon discovery for resolution 
by the Engineer. 

B. Work Included 
1. The Contractor shall furnish all supervision, labor, materials, power, light, heat, 

fuel, water, tools, appliances, equipment, supplies, and means of construction 
necessary for proper performance and completion the work.  The Contractor 
shall obtain and pay for all required permits not specifically set forth in the 
Contract Documents.  The Contractor shall perform and complete the work in 
the manner best calculated to promote rapid construction consistent with safety 
of life and property and to the satisfaction of the Owner, and in strict accordance 
with the Contract Documents. The Contractor shall clean up the work and 
maintain it during and after construction, until accepted, and shall do all work 
and pay all costs incidental thereto.  The Contractor shall repair or restore all 
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structures and property that may be damaged or disturbed during performance 
of the work. 

2. The cost of incidental work described in these General Requirements, for which 
there are no specific Contract Items, shall be considered as part of the general 
cost of doing the work and shall be included in the prices for the various 
Contract Items.  No additional payment will be made therefor. 

3. The Contractor shall provide and maintain such modern materials, tools, and 
equipment as may be necessary, in the opinion of the Engineer, to perform in a 
satisfactory and acceptable manner all the work required by this Contract.  Only 
equipment of established reputation and proven efficiency shall be used.  The 
Contractor shall be solely responsible for the adequacy of his workmanship, 
materials and equipment, prior approval of the Engineer notwithstanding. 

C. Public Utility Installations and Structures: 
1. Public utility installations and structures shall be understood to include all 

poles, tracks, pipes, wires, conduits, vaults, manholes and all other 
appurtenances and facilities pertaining thereto whether owned or controlled by 
the Owner, other governmental bodies or privately owned by individuals, firms 
or corporations, used to serve the public with transportation, traffic control, gas, 
electricity, telephone, sewerage, drainage, water or other public or private 
property which may be affected by the work shall be deemed included 
hereunder. 

2. The Contract Documents contain data relative to existing public utility 
installations and structures above and below the ground surface. This data are 
not guaranteed as to their completeness or accuracy and it is the responsibility 
of the Contractor to make his own investigations to inform himself fully of the 
character, condition and extent of all such installations and structures as may be 
encountered and as may affect the construction operations. 

3. The Contractor shall protect all public utility installations and structures from 
damage during the work.  Access across any buried public utility installation or 
structure shall be made only in such locations and by means approved by the 
Engineer.  The Contractor shall so arrange his operations as to avoid any 
damage to these facilities.  All required protective devices and construction 
shall be provided by the Contractor at his expense.  All existing public utilities 
damaged by the Contractor which are shown on the Drawings or have been 
located in the field by the utility shall be repaired by the Contractor, at his 
expense, as directed by the Engineer.  No separate payment shall be made for 
such protection or repairs to public utility installations or structures. 

4. Public utility installations or structures owned or controlled by the Owner or 
other governmental body which are shown on the Drawings to be removed, 
relocated, replaced or rebuilt by the Contractor shall be considered as a part of 
the general cost of doing the work and shall be included in the prices bid for the 
various contract items.  No separate payment shall be made therefor. 
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5. Where public utility installations of structures owned or controlled by the 
Owner or other governmental body are encountered during the course of the 
work, and are not indicated on the Drawings or in the Specifications, and when, 
in the opinion of the Engineer, removal, relocation, replacement or rebuilding 
is necessary to complete the work under this Contract, such work shall be 
accomplished by the utility having jurisdiction, or such work may be ordered, 
in writing by the Engineer, for the Contractor to accomplish.  If such work is 
accomplished by the utility having jurisdiction it will be carried out 
expeditiously and the Contractor shall give full cooperation to permit the utility 
to complete the removal, relocation, replacement or rebuilding as required. If 
such work is accomplished by the Contractor, it will be paid for as extra work 
as provided in the Agreement. 

6. The Contractor shall, at all times in performance of the work, employ approved 
methods and exercise reasonable care and skill so as to avoid unnecessary delay, 
injury, damage or destruction of public utility installations and structures; and 
shall, at all times in the performance of the work, avoid unnecessary 
interference with, or interruption of, public utility services, and shall cooperate 
fully with the owners thereof to that end. 

7. The Contractor shall give written notice to Owner, other governmental utility 
departments and other owners of public utilities of the location of his proposed 
construction operations, at least forty-eight hours in advance of breaking 
ground in any area or on any unit of the work. 

8. The maintenance, repair, removal, relocation or rebuilding of public utility 
installations and structures, when accomplished by the Contractor as herein 
provided, shall be done by methods approved by the Owners of such utilities. 

9. Utilities that may be encountered are identified in the Contract Drawings. 

1.02 DRAWINGS AND PROJECT MANUAL 
A. Drawings:  When obtaining data and information from the Drawings, figures shall be 

used in preference to scaled dimensions.  Scaled dimensions shall not be used at any 
time. 

B. Copies Furnished to Contractor: 
1. After the Contract has been executed, the Contractor will be furnished one (1) 

complete electronic (pdf) of reproducible full-size drawings (24 inches by 36 
inches) and one (1) electronic (pdf) copy of the Contract Documents. 

2. The Contractor shall furnish each of the subcontractors, manufacturers and 
material suppliers a full set of Contract Documents. All costs of reproduction 
and printing shall be borne by the Contractor. 

C. Supplementary Drawings: 
1. When, in the opinion of the Engineer, it becomes necessary to explain more 

fully the work to be done or to illustrate the work further or to show any changes 
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which may be required, drawings known as Supplementary Drawings, with 
specifications pertaining thereto, will be prepared by the Engineer and the 
Contractor will be furnished one (1) complete electronic (pdf) set of 
reproducible full size drawings (24 inches by 36 inches) and one (1) 
reproducible electronic (pdf) copy.  

2. The Supplementary Drawings shall be binding upon the Contractor with the 
same force as the Contract Documents.  Where such Supplementary Drawings 
require either less or more than the estimated quantities of work, credit to the 
Owner or compensation therefor to the Contractor shall be subject to the terms 
of the Contract Documents. 

D. Contractor to Check Drawings and Data: 
1. The Contractor shall verify all dimensions, quantities and details shown on the 

Drawings, Supplementary Drawings, schedules, Specifications or other data 
received from the Engineer, and shall notify him of all errors, omissions, 
conflicts, and discrepancies found therein.  Failure to discover or correct errors, 
conflicts or discrepancies shall not relieve the Contractor of full responsibility 
for unsatisfactory work, faulty construction or improper operation resulting 
therefrom nor from rectifying such conditions at his own expense.  The 
Contractor will not be allowed to take advantage of any errors or omissions, as 
full instructions will be furnished by the Engineer, should such errors or 
omissions be discovered. 

2. All schedules are given for the convenience of the Engineer and the Contractor 
and are not guaranteed to be complete. The Contractor shall assume all 
responsibility for the making of estimates of the size, kind, and quality of 
materials and equipment included in Work. 

E. Specifications: The Technical Specifications consist of three parts: General, Products, 
and Execution.  The General Section contains General Requirements which govern the 
work.  Products and Execution modify and supplement these by detailed requirements 
for the work and shall always govern whenever there appears to be a conflict. 

F. Intent: 
1. All work called for in the Specifications applicable to this Contract, but not 

shown on the Drawings in their present form, or vice versa, shall be of like 
effect as if shown or mentioned in both.  Work not specified in either the 
Drawings or in the Specifications but involved in carrying out their intent or in 
the complete and proper execution of the work, is required and shall be 
performed by the Contractor as though it were specifically delineated or 
described. 

2. The apparent silence of the Specifications as to any detail, or the apparent 
omission from them of a detailed description concerning any work to be done 
and materials to be furnished, shall be regarded as meaning that only the best 
general practice is to prevail and that only material and workmanship of the best 
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quality is to be used, and interpretation of these Specifications shall be made 
upon that basis.   

1.03 MATERIALS AND EQUIPMENT 
A. Manufacturer: 

1. The proposed manufacturers, material suppliers, and dealers who are to furnish 
materials, fixtures, equipment, appliances or other fittings shall be selected 
from the herein specified list of “Named” suppliers.  Alternate suppliers will 
not be considered as equal before the contract has been bid and awarded.  Where 
there are no “Named” suppliers the Contractor’s selection supplier shall be 
submitted to the Engineer for approval, as early as possible, to afford proper 
investigation and checking.  Such approval must be obtained before Shop 
Drawings will be checked.  No manufacturer will be approved for any materials 
to be furnished under this Contract unless he shall be of good reputation and 
have a plant of ample capacity.  The Contractor shall, upon the request of the 
Engineer, be required to submit evidence that he has manufactured a similar 
product to the one specified and that it has been previously used for a like 
purpose for a sufficient length of time to demonstrate its satisfactory 
performance. 

2. All transactions with the manufacturers or subcontractors shall be through the 
Contractor. 

3. Any two or more pieces of material or equipment of the same kind, type or 
classification, and being used for identical types of service, shall be made by 
the same manufacturer. 

B. Delivery: 
1. The Contractor shall deliver materials to the site in ample quantities to ensure 

the most speedy and uninterrupted progress of the work so as to complete the 
work within the allotted time.  However, the Contractor shall not store materials 
on site for more than thirty days before installation. 

2. The Contractor shall also coordinate deliveries in order to avoid delay in, or 
impediment of, the progress of the work of any related Contractor. 

3. All materials and equipment shall be properly stored on site in accordance with 
these specifications and the manufacturer's recommendations. 

C. Tools and Accessories:  
1. The Contractor shall, unless otherwise stated in the Contract Documents, 

furnish with each type, kind or size of equipment, one complete set of suitably 
marked high grade special tools and appliances which may be needed to adjust, 
operate, maintain or repair the equipment.  Such tools and appliances shall be 
furnished in approved painted steel cases, properly labeled and equipped with 
good grade cylinder locks and duplicate keys. 
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2. Spare parts shall be furnished as specified. 
3. Each piece of equipment shall be provided with a substantial nameplate, 

securely fastened in place and clearly inscribed with the manufacturer's name, 
year of manufacture, serial number, weight and principal rate data. 

D. Service of Manufacturer's Engineer: 
1. The Contract prices for equipment shall include the cost of furnishing a 

competent and experienced Engineer or superintendent who shall represent the 
manufacturer and shall assist the Contractor, when required, to install, adjust, 
test and place in operation, the equipment in conformity with the Contract 
Documents. 

2. After the equipment is placed in permanent operation by the Owner, such 
Engineer or superintendent shall make all adjustments and tests required by the 
Engineer to prove that such equipment is in proper and satisfactory operating 
condition, and shall instruct such personnel as may be designated by the Owner 
in the proper operation and maintenance of such equipment. 

1.04 INSPECTION AND TESTING 
A. General: 

1. Inspection and testing of materials will be provided by the Contractor unless 
otherwise specified. 

2. For tests specified to be made by the Contractor, the testing personnel shall 
make the necessary inspections and tests and the reports thereof shall be in such 
form as will facilitate checking to determine compliance with the Contract 
Documents. One electronic (pdf) copy of the reports shall be submitted and 
authoritative certification thereof must be furnished to the Engineer as a 
prerequisite for the acceptance of any material or equipment. 

3. If, in the making of any test of any material or equipment, it is ascertained by 
the Engineer that the material or equipment does not comply with the Contract 
Documents, the Contractor will be notified thereof and the Contractor will be 
directed to refrain from delivering said material or equipment, or to remove it 
promptly from the site or from the work and replace it with acceptable material, 
without cost to the Owner. 

4. Tests of electrical and mechanical equipment and appliances shall be conducted 
in accordance with recognized test codes of the ANSI, ASME, or the IEEE, 
except as may otherwise be stated herein. 

5. The Contractor shall be fully responsible for the proper operation of equipment 
during tests and instruction periods and shall neither have nor make any claim 
for damage which may occur to equipment prior to the time when the Owner 
accepts substantial completion of the Work. 

B. Costs: 
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1. The cost of shop and field tests of equipment and certain other tests specifically 
called for in the Contract Documents (including power and chemical 
consumption) shall be borne by the Contractor and such costs shall be deemed 
to be included in the Contract price. 

2. Materials and equipment submitted by the Contractor as the equivalent to those 
specifically named in the Contract, and as approved by the Engineer prior to 
installation or purchase, may be tested by the Owner for compliance.  The 
Contractor shall reimburse the Owner for the expenditures incurred in making 
such tests of materials and equipment which are rejected for non-compliance. 

C. Inspection of Materials: 
1. The Contractor shall give notice in writing to the Engineer, sufficiently in 

advance of his intention to commence the manufacture or preparation of 
materials especially manufactured or prepared for use in or as part of the 
permanent construction.  Such notice shall contain a request for inspection, the 
date of commencement and the expected date of completion of the manufacture 
or preparation of materials. Upon receipt of such notice, the Engineer may 
arrange to have a representative present at such times during the manufacture 
as may be necessary to inspect the materials or the Engineer may notify the 
Contractor that the inspection will be made at a point other than the point of 
manufacture. 

2. The Contractor must comply with these provisions before shipping any 
material.  Such inspection shall not release the Contractor from the 
responsibility for furnishing materials meeting the requirements of the Contract 
Documents. 

D. Certificate of Manufacture: 
1. When inspection is waived or when the Engineer so requires, the Contractor 

shall furnish to the Engineer authoritative evidence in the form of Certificate of 
Manufacture that the materials to be used in the work have been manufactured 
and tested in conformity with the Contract Documents. 

2. These certificates shall be notarized and shall include copies of the results of 
physical tests and chemical analyses, where necessary, that have been made 
directly on the product or on similar products of the manufacturer. 

E. Shop Tests: 
1. Testing for pressure, duty, capacity, rating, efficiency, performance, function 

or special requirements which are specified shall be tested in the shop of the 
maker in a manner which shall conclusively prove that its characteristics 
comply fully with the requirements of the Contract Documents. 

2. No such equipment or materials shall be shipped to the work site until the 
Engineer notifies the Contractor, in writing, that the results of such tests are 
acceptable. 
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3. An electronic copy (pdf) of the manufacturer's actual test data and interpreted 
results thereof, accompanied by a certificate of authenticity sworn to be a 
responsible official of the manufacturing company and/or independent 
laboratory, shall be forwarded to the Engineer for approval. 

4. The cost of shop tests and of furnishing manufacturer's preliminary and shop 
test data of operating equipment shall be borne by the Contractor. 

F. Final Field Tests: 
1. Upon completion of the work and prior to final payment, all equipment and 

piping installed under this Contract shall be subjected to acceptance tests as 
specified or required to provide compliance with the Contract Documents. 

2. The Contractor shall furnish labor, fuel, energy, water and all other materials, 
equipment and instruments necessary for all acceptance tests, at no additional 
cost to the Owner.  The furnishing Supplier shall assist in the final field tests as 
applicable. 

G. Final Inspection: During such final inspections, the work shall be clean and functional.  
In no case will the final estimate be prepared until the Contractor has complied with all 
requirements set forth and the Engineer and Owner have made their final inspection of 
the entire work and are satisfied that the entire work is properly and satisfactorily 
constructed in accordance with the requirements of the Contract Documents. 

1.05 TEMPORARY STRUCTURES 
A. Temporary Fences:  If, during the course of the work, it is necessary to remove, install 

or disturb any fence or part thereof, the Contractor shall provide a suitable temporary 
fence at the Contractor’s own expense. 

B. Responsibility for Temporary Structures:  In accepting the Contract, the Contractor 
assumes full responsibility for the sufficiency and safety of all temporary structures or 
work and for any damage which may result from their failure, lack of care, or their 
improper construction, maintenance or operation and will indemnify and hold harmless 
the Owner and Engineer from all claims, suits or actions and damages or costs of every 
description arising by reason of failure to comply with the above provisions. 

1.06 ACCIDENT PREVENTION 
A. Precautions shall be exercised at all times for the protection of person and property.  

The safety provisions of applicable laws, building and construction codes shall be 
observed. 

B. The Contractor shall comply with the U.S. Department of Labor Safety and Health 
Regulations for construction promulgated under the Occupational Safety and Health 
Act (OSHA) of 1970 (PL 91-596), and under Hours and  Safety Standards Act Section 
107 of the contract Work.  Hours and Safety Standards Act (PL 91-54), except where 
state and local safety standards exceed the federal requirements and except where state 
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safety standards have been approved by the Secretary of Labor in accordance with 
provisions of the OSHA, shall be complied with. 

C. The Contractor shall submit a safety program for the project to meet OSHA 
requirements. 

D. First Aid: The Contractor shall keep upon the site, at each location where work is in 
progress, a completely equipped first aid kit and shall provide ready access thereto at 
all times when men are employed on the work. 

1.07 LINES AND GRADES 
A. Grade: 

1. All work under this Contract shall be constructed in accordance with the lines 
and grades shown on the Drawings, or as given by the Engineer.  The full 
responsibility for keeping alignment and grade shall rest upon the Contractor. 

2. The Contractor shall establish benchmarks and base line controlling points.  The 
Contractor shall so place excavation and other materials as to cause no 
inconvenience in the use of the reference marks provided.  He shall remove any 
obstructions placed by him contrary to this provision. 

B. Surveys: 
1. The Contractor shall furnish and maintain, at his own expense, stakes and other 

such materials. 
2. The Contractor shall check such reference marks by such means as he may 

deem necessary and, before using them. 
3. The Contractor shall, at his own expense, establish all working or construction 

lines and grades as required from the reference marks, and shall be solely 
responsible for the accuracy thereof. 

C. Safeguarding Marks: 
1. The Contractor shall safeguard all points, stakes, grade marks, monuments and 

bench marks made or established on the work, bear the cost of reestablishing 
them if disturbed, and bear the entire expense of rectifying work improperly 
installed due to not maintaining or protecting or to removing without 
authorization such established points, stakes and marks. 

2. The Contractor shall safeguard all existing and known property corners, 
monuments and marks adjacent to but not related to the work and, if required, 
shall bear the cost of reestablishing them if disturbed or destroyed. 

1.08 ADJACENT STRUCTURES AND LANDSCAPING 
A. Responsibility: 

1. The Contractor shall also be entirely responsible and liable for all damage or 
injury as a result of his operations to all other adjacent public and private 
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property, structures of any kind and appurtenances thereto met with during the 
progress of the work. 

2. The cost of protection, replacement in their original locations and conditions or 
payment of damages for injuries to such adjacent public and private property 
and structures affected by the work, whether or not shown on the Drawings, and 
the removal, relocation and reconstruction of such items called for on the 
Drawings or specified shall be included in the various Contract Items and no 
separate payments will be made therefor. 

3. The Contractor is expressly advised that the protection of buildings, structures, 
tanks, pipelines, etc. and related work adjacent and in the vicinity of his 
operations, wherever they may be, is solely his responsibility. 

4. Conditional inspection of buildings or structures in the immediate vicinity of 
the project which may reasonably be expected to be affected by the Work shall 
be performed by and be the responsibility of the Contractor. 

5. The Contractor shall, before starting operations, make an examination of the 
adjacent structures, buildings, facilities, etc., and record by notes, 
measurements, photographs, etc., conditions which might be aggravated by 
open excavation and construction.  Repairs or replacement of all conditions 
disturbed by the construction shall be made to the satisfaction of the Owner and 
to the satisfaction of the Owner. This does not preclude conforming to the 
requirements of the insurance underwriters. Copies of surveys, photographs, 
reports, etc., shall be given to the Owner. 

6. Prior to the beginning of any excavations the Contractor shall advise the Owner 
of all structures on which he intends to perform work or which performance of 
the project work will affect. 

B. Protection of Trees:  All trees and shrubs shall be adequately protected by the 
Contractor with boxes and otherwise and in accordance with ordinances governing the 
protection of trees.  Excavated materials shall be placed so as not to injure such trees 
or shrubs.  Trees or shrubs destroyed by negligence of the Contractor or his employees 
shall be replaced by him with new stock of similar size and age, at its proper season 
and at the sole expense of the Contractor. 

C. Lawn Areas:  Lawn areas shall be left in as good condition as before the starting of the 
work.  Where sod is to be removed, it shall be carefully removed, and later replaced, or 
the area where sod has been removed shall be restored with new sod. 

D. Restoration of Fences: 
1. Any fence, or part thereof, that is damaged or removed during the course of the 

work shall be replaced or repaired by the Contractor and shall be left in as good 
a condition as before the starting of the work. 

2. The manner in which the fence is repaired or replaced, and the materials used 
in such work shall be subject to the approval of the Owner and Engineer. 
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3. The cost of all labor, materials, equipment, and work for the replacement or 
repair of any fence shall be deemed included in the appropriate Contract Item 
or items, or if no specific item is provided therefor, as part of the overhead cost 
of the work, and no additional payment will be made therefor. 

1.09 PROTECTION OF WORK AND PUBLIC 
A. Barriers and Lights: 

1. During the prosecution of the work, the Contractor shall put up and maintain at 
all times such barriers and lights as will effectually prevent accidents. 

2. The Contractor shall provide suitable barricades, red lights, "danger" or 
"caution" or "street closed" signs and watchmen at all places where the work 
causes obstructions to the normal traffic or constitutes in any way a hazard to 
the public. 

B. Noise: 
1. The Contractor shall eliminate noise to as great an extent as practicable at all 

times.  Air compressing equipment shall be equipped with silencers and the 
exhaust of all gasoline motors or other power equipment shall be provided with 
mufflers.  The Contractor shall construct sound barriers as necessary to reduce 
noise to within governmental code limits. 

2. The Contractor shall strictly observe all local regulations and ordinances 
covering noise control. 

3. Except in the event of an emergency, no work shall be done between the hours 
of 7:00 p.m. and 7:00 a.m., or on Saturdays and Sundays.  If the proper and 
efficient prosecution of the work requires operations during the night, the 
written permission of the Owner shall be obtained before starting such items of 
the work. 

C. Access to Public Services: Neither the materials excavated, nor the materials or 
equipment used in the construction of the work shall be so placed as to prevent free 
access to all fire hydrants, valves or manholes. 

D. Dust Prevention: The Contractor shall prevent dust nuisance from his operations or 
from traffic by keeping the roads and/or construction areas sprinkled with water at all 
times. 

1.10 CUTTING AND PATCHING 
A. The Contractor shall do all cutting, fitting or patching of his portion of the work that 

may be required to make the several parts thereof join and coordinate in a manner 
satisfactory to the Engineer and in accordance with the Drawings and Specifications. 

B. The work must be done by competent workmen skilled in the trade required by the 
restoration. 
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1.11 CLEANING 
A. During Construction: 

1. During construction of the work, the Contractor shall, at all times, keep the site 
of the work and adjacent premises as free from material, debris and rubbish as 
is practicable and shall remove the same from any portion of the site if, in the 
opinion of the Owner and Engineer, such material, debris, or rubbish constitutes 
a nuisance or is objectionable. If the Contractor fails to keep the project site 
clean, County has the right, after providing a 24 hour written notice, to perform 
any required clean-up and back charged the Contractor for the cost of such clean 
up. 

2. The Contractor shall remove from the site all of his surplus materials and 
temporary structures when no further need therefore develops.  Contractor shall 
be responsible and liable for all spillage and incur all associated costs including, 
but not limited to, costs related to repair and maintenance resulting from 
damages thereof, and fines that may be levied as a result of citations given by 
State or local regulatory agencies. 

B. Final Cleaning: 
1. At the conclusion of the work, all erection plant, tools, temporary structures and 

materials belonging to the Contractor shall be promptly taken away, and he shall 
remove and promptly dispose of all water, dirt, rubbish or any other foreign 
substances in a legal manner. 

2. The Contractor shall thoroughly clean all equipment and materials installed by 
him and shall deliver such materials and equipment undamaged in a bright, 
clean, polished and new operating condition. 

1.12 MISCELLANEOUS 
A. Protection Against Siltation and Bank Erosion: 

1. The Contractor shall arrange his operations and construct erosion control 
devices to minimize siltation and bank erosion on construction sites and on 
existing or proposed water course and drainage channels. 

2. The Contractor, at his own expense, shall remove any siltation deposits and 
correct any erosion problems as directed by the Engineer which results from his 
construction operations. 

B. Protection of Wetland Areas: 
1. The Contractor shall properly dispose of all surplus material, including soil, in 

accordance with local, state and federal regulations. 
2. Under no circumstances shall surplus material be disposed of in wetland areas 

as defined by the Florida Department of Environmental Protection or the 
wetland areas under construction under this project. 
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C. Existing Facilities: The work shall be so conducted to maintain existing traffic lanes in 
operation.   

D. Use of Chemicals: All chemicals used during project construction or furnished for 
project operation, whether herbicide, pesticide, disinfection, polymer, reactant, or of 
other classification, must show approval of either EPA or USDA.  Use of all such 
chemicals and disposal of residues shall be in strict conformance with instructions. 

E. Cooperation with Other Contractors and Forces: 
1. During progress of work under this Contract, it may be necessary for other 

contractors and persons employed by the Owner to work in or about the project. 
2. The Owner reserves the right to put such other contractors to work and to afford 

such access to the Site of the Work to be performed hereunder at such times as 
the Owner deems proper. 

3. The Contractor shall not impede or interfere with the work of such other 
contractors engaged in or about the Work and shall so arrange and conduct his 
work that such other contractors may complete their work at the earliest date 
possible. 

F. Construction shall be conducted and shall result in construction of the improvements 
of this project in full accordance with the conditions of the permits granted for the 
project. 

1.13 PRE-EXISTING CONDITIONS 
A. The Contractor shall conduct a pre-existing conditions survey of each of the existing 

structures and other plant areas that are to remain.  The survey shall establish the state 
of the property before construction as a basis for any claims of damage that may occur. 

B. This survey shall include comprehensive photography and video recordings of the plant 
site, grounds, and structures; spot elevations of grades and tops of walls; and shall make 
note of any identified previously damaged areas.  Photos and video recordings shall be 
subject to review and approval by the Owner. 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 11 00 
SUMMARY OF WORK 

PART 1 -  GENERAL 

1.01 WORK COVERED BY CONTRACT DOCUMENTS 
A. The completed Work will provide the Owner with a Project in full compliance with the 

Contract Documents and meeting all performance requirements.   
B. The Work shall include the following  

1. Provision and installation of water mains as listed below. 
a. Island Way: 

i. 108-LF 4-inch DI Water Main via Open Cut or HDPE Water 
Main via Pipe Bursting 

ii. 549-LF 6-inch DI Water Main via Open Cut or HDPE Water 
Main via Pipe Bursting 

iii. 245-LF 8-inch DI Water Main via Open Cut or HDPE Water 
Main via Pipe Bursting 

iv. 4,210-LF 8-inch PVC Water Main via Open Cut or HDPE Water 
Main via Pipe Bursting 

v. 4,906-LF 12-inch DI Water Main via Open Cut or HDPE Water 
Main via Pipe Bursting 

vi. 60-LF 12-inch Ductile Iron Aerial Water Main  

2. Provision and installation of associated line stops, teams valves, fittings, 
restraints, and valves for water main installations summarized above. 

3. Connections to existing water mains via tapping sleeves and line stopping 
including but not limited to necessary restraints on existing water mains. 

4. Provision and installation of 2-inch temporary water main service bypass to 
maintain water service for the installations specified in the construction 
drawings. 

5. Provision and installation of water service lines. 
6. Provision and installation of air release valve assemblies (inclusive of 

associated pipe, saddles, valves, enclosures, etc.). 
7. Provision and installation of fire hydrant assemblies including tee, ductile iron 

piping, fittings, gate valve and valve box, hydrant, and other appurtenances.  
8. Performing all flushing/pigging, pressure testing, disinfection and all required 

testing as specified. 
9. Abandonment and grout fill existing water main as described and shown in the 

contract documents. 
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10. Removal of existing water main as described and shown in the contract 
documents. 

11. Provision and installation of all associated temporary traffic control 
requirements for work with the road right of way. 

12. Associated concrete curb, concrete driveway, concrete sidewalk, and asphalt 
pavement removal and replacement as shown in the contract drawings. 

13. Removal and replacement of existing drainage structures with universal pipe 
water main conflicts. 

14. Associated site restoration and landscaping. 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 22 13 
MEASUREMENT AND PAYMENT 

PART 1 -  GENERAL 

1.01 GENERAL PROVISIONS 
A. General:  All schedules and Schedules of Values are given for the convenience of the 

Engineer, Owner, and the Contractor and are not guaranteed to be complete.  The 
Contractor shall assume all responsibility for the making of estimates of the size, kind, 
and quantity of materials and equipment to be included in Work performed under this 
Contract. 

B. Unit Price Contracts:  The quantities of work to be performed and materials to be 
furnished under a Unit Price Contract, as given in the Bid Form or Schedule, are to be 
considered as approximate only and are to be used solely for the comparison of Bids 
received and determining an initial Contract Price.  The Owner/Engineer do not 
expressly or by implication represent that the actual quantities involved will correspond 
exactly therewith; nor shall the Contractor plead misunderstanding or deception 
because of such estimate or quantities or of the character, location or other conditions 
pertaining to the Work.  Payment to the Contractor will be made only for the actual 
quantities of work performed or material furnished in accordance with the Drawings 
and other Contract Documents, and it is understood that the quantities may be increased 
or diminished as provided in the General Conditions without in any way invalidating 
any of the unit prices bid. 

C. Lump Sum Contracts:  The quantities of work to be performed and materials to be 
furnished, including all labor, equipment and incidentals required to complete the 
Work, are specified in the Contract Documents.  Payment to the Contractor of the Lump 
Sum Price bid for the Work will be made and shall fully compensate the Contractor for 
the construction of the Work, completed and ready for continuous operation and use, 
in the manner contemplated by the Contract Documents. 

1.02 SCHEDULE OF VALUES 
A. Scope of Work 

1. Submit to the Engineer a Schedule of Values based upon the Total Bid price 
total cost. 

2. A Schedule of Values shall be submitted based on the major items of work and 
structured so that the costs of the major items of work can be allocated to the 
various elements of the work and the total sum of the values in the schedule 
shall equal the Total Bid amount as stated in the Notice of Award and the 
Agreement. 
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3. The Schedule of Values shall establish the actual value of the component parts 
of the Work and, unless objected to by the Owner, shall be used as the basis for 
the Contractor's Applications for Payment. 

4. The Schedule of Values for Unit Price Contracts shall restate all unit price bid 
items as presented in the Bid Schedule.  Lump sum bid items included within 
the Bid Schedule shall be separated into major work/activity items and sub-
items in a format as required for Lump Sum Contracts. 

B. Form and Content 
1. Type the schedule on the Owner’s standard form.  Contractor's standard forms 

and computer printout will be considered for approval by the Owner upon 
Contractor's request. 

2. The values listed shall be the installed values of the component parts of the 
Work, including material, labor, overhead and profit, and all other costs 
associated with the installed value of each scheduled item. 

C. Unit Price Work:  For Unit Price Contracts, the Bid Schedule shall be used as the basis 
for the Schedule of Values.  The Contractor shall resubmit the Bid Schedule in the 
format described herein, and if requested by the Owner, shall sub-divide the bid items 
in the Bid Schedule into sub-items to provide a more detailed basis of payment.  Lump 
sum bid items included within the Bid Schedule shall be separated into major 
work/activity items and sub-items in a format as required for Lump Sum Contracts. 

D. Lump Sum Work:  For Lump Sum Contracts or applicable Lump Sum bid items 
stipulated in Unit Price Contracts, the cost of the Work shall be separated into major 
items and sub-items as outlined below.  Each item or sub-item shall be provided with 
associated estimated quantities and unit prices for the purpose of estimating the 
completion status for progress payments.  The costs of Insurance, Overhead 
(Administration) and profit shall be distributed among all components of the Work in 
proportion to the respective values, or if scheduled as a lump sum shall be paid in 
proportion to the value of the Work completed in conformance with the Documents. 
1. General Requirements (Division 1 Specification Sections) 

a. Mobilization, Demobilization, Bonds and Permits 
b. Construction Video and Photograph 
c. Record Drawing Preparation 
d. Construction Progress Schedule 
e. All other costs associated with Contract Specifications 

2. Mobilization, Demobilization, Bonds and Permits:  The amount of this item 
shall not exceed 5 percent of the Total Bid Price or 5 percent of any Sub-Total 
Bid Prices for Work which requires multiple mobilizations/demobilizations.  
Payment of 75 percent of the applicable lump sum price shall be made for the 
preparatory work and operations in mobilizing for beginning the Work on the 
project.  Payment of the remaining 25 percent shall be made for finalization of 
this project, including demobilization, contract closeout documents, removal of 
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field office and final site clean-up.  Retainage requirements as stated in the 
General Conditions will apply to this pay item. 

3. Construction Video and Photograph:  The applicable lump sum price shall be 
full compensation for all labor, materials and equipment necessary to furnish 
the audio-visual tape recording, video tape identification and log as a pre-
construction record and for periodic photograph during construction.  No work 
shall proceed until the complete video pre-construction record is received by 
the Engineer and the Contractor has received the Engineer’s approval of such 
documentation.  

4. Record Drawing Preparation:  This work shall include both field documentation 
and the updating, printing and submittal of Engineer approved reproducible 
Record Drawings. 

5. Construction Progress Schedule Preparation:  This work shall include both 
schedule preparation and the updating, printing and submittal of Engineer 
approved schedules. 

6. Site Work:  The cost of the site work, with the exception of earthwork for 
structures and underground piping, shall be separated by task, with estimated 
quantities where applicable. 

7. Structures:  The cost of each structure shall be given separately, and each 
structure, at a minimum, shall be further separated into the major sub-items.   

8. Unit Processes:  The cost of each unit process shall be given separately, and 
each unit process, at a minimum, shall be further separated into the major sub-
items to include equipment cost, equipment installation cost, piping installed 
cost.   

9. Yard Piping:  The cost of yard piping shall be separated by pipe size and type, 
valves and appurtenances.  The Contractor's estimated quantities and unit prices 
shall be included for each sub-item. 

10. Electrical Work:  The cost of electrical work shall be separated, at a minimum, 
into the following sub-items:  Conduit, wire, ductbank, pull boxes, motor 
control centers, emergency power and yard lighting. 

11. Instrumentation Work:  The cost of instrumentation work shall be separated, at 
a minimum, into the following sub-items; conduit, fiber optics, control panels, 
PLC and I/O modules, computer hardware/software, programming, flow 
meters, level and pressure sensors and other field mounted monitors / controls. 

E. Allowances:  The Contractor shall include in the Total Bid Amount all cash allowances 
stated hereinafter.  Equipment, materials, furnishings, services and other bid items 
under this bid category shall be covered by specific allowances established herein and 
shall be supplied in such amounts and by such persons as the Owner may direct.  The 
amount of the allowance shall be adjusted accordingly by Change Order to recognize 
the actual cost incurred by the Contractor.  The Contractor shall submit appropriate 
documentation to validate the actual cost of the item.  An allowance is not, nor shall it 
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be considered as, a Lump Sum cost item.  Cash allowances for the purposes of bidding 
shall be so reflected in the Bid Form for the designated item. 
1. Electric Service:  Contractor shall coordinate installation of permanent 

electrical power and metering with the local power company.  All direct charges 
by the power company are to be invoiced to the Contractor.  The Contractor 
shall be reimbursed only for the amount invoiced by the local power company, 
and shall submit copies of invoices with the application for payment.  No 
additional mark-up by the Contractor shall be considered. 

F. Alternate Bid Items:  When Additive or Deductive Alternates have been accepted by 
the Owner and are included in the Contract Amount indicated in the Notice of Award 
and the Agreement, each Additive or Deductive Alternate shall be individually 
scheduled with the corresponding Unit Price information or Lump Sum Price and sub-
item breakdown. 

1.03 APPLICATIONS FOR PAYMENT 
A. Applications for Payment shall be submitted by the Contractor to the Owner in 

accordance with the schedule established by the Contract Documents. 
B. Format 

1. Submit applications typed on forms provided by the Owner.  The Contractor 
shall prepare itemized continuation sheets using the accepted Schedule of 
Values and attach them to the Application.  Each item shall have an assigned 
dollar value for the current pay period, and a cumulative value for the project 
to date.  Change Orders executed prior to the date of submission shall be listed 
at the end of the continuation sheets and shall be totaled separately. 

2. The following items shall be included with each copy of the application for 
payment (Waiver and Release of Lien(s) and Affidavit(s) shall conform to 
Chapter 713 of the Florida Statues, Supplement 1996.  Statutory forms will be 
provided at the Pre-Construction Conference.): 
a. Progress Photographs 
b. Stored Material Log 
c. Waiver and Release of Liens Upon Progress Payment (for suppliers and 

subcontractors) 
d. Consent of Surety 
e. Invoices for Stored Material 
f. Affidavits 

3. The Contractor shall certify by affidavit, for each current pay request, that all 
previous payments received from the Owner, under his Contract, have been 
applied by the Contractor to discharge in full all obligations of the Contractor 
in connection with Work covered by prior applications for payment, and all 
materials and equipment incorporated into the Work are free and clear of all 
liens, claims, security interest and encumbrances.  Contractor shall attach to 
each application for payment like affidavits by all Subcontractors and 
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Suppliers.  Contractor shall also attach a "Consent of Surety" to each application 
for payment.  Additionally, a "Waiver and Release of Lien Upon Progress 
Payment" from each subcontractor and supplier shall be attached to each 
application for payment. 

4. Submit electronic (pdf) copies of each application to the Engineer.   Each copy 
shall include original signatures.  The Engineer shall review the application and 
verify quantities of installed work and stored materials. When the Engineer 
finds the application properly completed and correct, he will transmit 
recommendation of payment to Owner, with copy to Contractor. 

C. The Engineer’s recommendation of any payment requested constitutes a representation 
to the Owner that the Quality of Work is generally in accordance with the Contract 
Documents subject to the results of any subsequent inspections or tests required by the 
Contract Documents.  Should subsequent inspections or tests indicate that portions of 
the Work is not installed in accordance with the Contract Documents, the Engineer may 
nullify any such payment previously recommended to such extent as may be necessary 
in the Engineer’s opinion to protect the Owner from loss because of Defective Work.  
In this regard, partial payment requests for the installation of materials and equipment 
shall be supported by acceptable field tests as required by each respective specification 
section.  The supporting test or inspection results shall be submitted with the next 
scheduled partial payment request. 
1. If the test or inspection results indicate Defective Work, the respective partial 

payment request shall be adjusted to nullify payment for the installation of the 
defective portion or segment of the Work. 

2. If supporting test or inspection results are not provided for the payment of 
installed materials or equipment in the subsequent partial payment request, then 
additional retainage shall be recommended by the Engineer for the Owner’s 
consideration.  The additional retainage shall be equivalent to the value of the 
tests required to be performed by the Contractor but not provided, or an amount, 
in the opinion of the Engineer, that maybe necessary to protect the Owner from 
loss. 

D. The Application for Final Payment shall be prepared in accordance with the Contract 
Closeout specification. 

1.04 MEASUREMENT AND PAYMENT 
A. Methods of Payment 

1. Unit Price Contracts:  Payment will be made for actual quantities of work 
properly installed as approved by the Engineer. 

2. Lump Sum Contracts:  Payment will be made for each individual item on a 
percentage of completion basis as estimated by the Contractor and approved by 
the Engineer.  Quantities provided in the Schedule of Values are for the purpose 
of estimating the completion status for progress payments. Adjustments to costs 
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provided in the accepted Schedule of Values may be made only by Change 
Order. 

B. Methods of Measurement 
1. Units of measurement shall be defined in general terms as follows: 

a. Linear Feet (LF) 
b. Square Feet (SF) 
c. Square Yards (SY) 
d. Cubic Yards (CY) 
e. Each (EA) 
f. Sacks (SK) 
g. Lump Sum (LS) 

2. Unit Price Contracts 
a. Linear Feet (LF) shall be measured along the horizontal length of the 

centerline of the installed material, unless otherwise specified.  Pipe 
shall be measured along the length of the completed pipeline, regardless 
of the type of joint required, without deduction for the length of valves 
or fittings.  Pipe included within the limits of lump sum items will not 
be measured. 

b. Square Feet (SF), Square Yards (SY), Cubic Yards (CY), Each (EA) 
and Sacks (SK) shall be measured as the amount of the unit of measure 
installed within the limits specified and shown in the Specifications and 
Drawings.  Slope angles and elevations shall be measured using land 
surveying equipment.  Contractor shall provide supporting 
documentation (i.e. drawings, truck tickets, invoices, etc.) to verify 
actual installed quantities. 

c. No measurement is required for Lump Sum (LS) items. 
3. Lump Sum Contracts:  The Measurement of Work for lump sum contracts shall 

be based on the information provided in the Contract Documents and compiled 
through the Contractor's own field verifications, investigations and testing prior 
to Bidding. 

C. Bid Items 
1. Bid Item No. 1 – Mobilization / Demobilization 

a. Measurement: Measurement of various items for mobilization and 
demobilization will not be made for payment and all items shall be 
included in the lump sum price. This lump sum price shall not exceed 
10% of the summation of total bid prices for items 3 through 29. 

b. Payment: Payment of 75% of the applicable lump sum price for the item 
shall be full compensation for the preparatory work and operations in 
mobilizing for beginning Work on the project including, but not limited 
to, multiple operations necessary for the movement of personnel, 
equipment, project signs, supplies and incidentals to the project site, and 



 
City of Clearwater  Measurement and Payment 
Island Estates Cast Iron Water Main Replacement  Issued for Bid 
CHA Consulting, Inc.    December 2023 

  01 22 13 - 7 

for the establishment of field offices, storage sheds, safety equipment 
and first aid supplies, sanitary and other facilities, as required by these 
Specifications, and State and local laws and regulations; and any other 
preconstruction expense necessary for the start of the Work; 
construction schedules; shop drawings; temporary facilities; lay 
down/storage area; construction aids; erosion control; work associated 
with the Contractor support during Owner/Engineer reviews and 
inspection; re-inspections; and any re-work resulting from same.  
Payment of the remaining 25% of the applicable lump sum price for the 
item shall be full compensation for finalization of this project including 
demobilization of personnel, equipment, supplies, and incidentals from 
the project site; project record documents; contract close-out 
documents; removal of field offices and storage; final site restoration; 
and clean-up. The Contractor shall submit invoices substantiating the 
cost of mobilization with each pay request. In consideration of the 
Contractor's Indemnity Agreement as set out in the Contract 
Documents, Owner specifically agrees to give the Contractor a sum of 
$100.00 and other good and valuable consideration, receipt of which is 
acknowledged upon signing of the Agreement. 

2. Bid Item No. 2 – General Conditions 
a. Measurement: Measurement of various items for general conditions 

including bonds, insurance, permits, preconstruction audio-visual 
documentation, record drawings, etc. will not be made for payment and 
all items shall be included in the lump sum price. This lump sum price 
shall not exceed 3% of the summation of total bid prices for items 3 
through 29. 

b. Payment: Payment of the lump sum price of the item shall be full 
compensation for furnishing all labor, materials, equipment and services 
necessary to provide bonds, insurance and permits, payable upon 
approval by Owner. 

3. Bid Item No. 3 – Maintenance of Traffic 
a. Measurement: This work consists of maintaining vehicular and 

pedestrian traffic within the limits of the project at each location 
specified for the duration of the construction period, including any 
temporary suspensions of the work. It shall include labor and equipment 
to furnish, install and maintain of traffic control and safety devices 
during construction; It shall include the construction and maintenance 
of any necessary detour facilities; providing necessary facilities for 
access to residences, businesses, pedestrian traffic, schools, etc., and 
any other special requirements for safe and expeditious movement of 
traffic as may be called for on the MOT plan. The term, Maintenance of 
Traffic, shall include all of such facilities, devices and operations as are 
required for the safety and convenience of the public, as well as for 
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minimizing public nuisance. The Contractor, however, shall not 
obstruct nor create a hazard to any traffic during the performance of the 
work and shall be responsible for repair of any damage to existing 
pavement or facilities caused by his operations. Traffic Control Devices 
include all types of barricades, arrow boards, variable message boards, 
signs, temporary pavement markers, lights, concrete barriers and 
permanent striping. All travel, equipment, labor, overhead or any other 
associated expenses in transportation and setting up the MOT will be 
included in the price. All MOT line items for Multi-Lane work shall 
include all costs for items associated with the appropriate FDOT Index 
(no separate payment for signs, barricades, etc. included with index will 
be allowed). 

b. Payment: Payment for maintenance of traffic shall be of the appropriate 
percentage of the lump sum price shall be full compensation for 
furnishing all labor, materials and equipment necessary to provide safe 
and effective maintenance of vehicular and pedestrian traffic including 
but not limited to preparation and submittal of a complete traffic control 
plan, temporary lanes, walks or drainage facilities, flagmen, signs, 
barrels, barricades, lights and other protective devices as necessary to 
meet FDOT standards and specifications at each location. 

4. Bid Item No. 4 – Complete Asphalt Removal and Replacement 
a. Measurement: Measurement for this item will be based on the actual 

square yards of asphalt satisfactorily removed and replaced. This item 
shall include only the areas which are for complete asphalt replacement 
(i.e. road base, etc.).  

b. Payment: Payment shall constitute full compensation for all labor, 
materials and equipment for asphalt removal and replacement 
installation, preparation of the surface, install stabilization and base 
materials, compaction at specified lifts and to required densities, 
disposal of existing asphalt and waste, smoothing, thermoplastic 
striping, traffic loops, material testing and incidental work as shown on 
the Contract Drawings and as specified. 

5. Bid Item No. 5 – Remove and Replace Concrete Sidewalk  
a. Measurement: Measurement shall be the actual square yard of concrete 

sidewalk removed and replaced. 
b. Payment: Payment shall constitute full compensation for all labor, 

materials, and equipment required for demolition/removal of existing 
concrete sidewalk, preparation of ground surface (grading, compaction, 
etc.) to accept new sidewalk, preparation of the surface, cast in place 
formwork, rebar and/or wire mesh, expansion joints, ADA accessible 
ramps, detectable warning surfaces, disposal of existing concrete and 
waste, grout repair and smoothing, material testing and incidental work 
as shown on the Contract Drawings and as specified. All costs 
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associated with the provision of an acceptable alternate (temporary) 
sidewalk surface or detour as required to facilitate pedestrian traffic 
during the course of work shall also be included. 

6. Bid Item No. 6 – Concrete Curb and Gutter Removal and Replacement 
a. Measurement: Measurement will be the actual linear footage of concrete 

curb satisfactorily removed, furnished, and installed. 
b. Payment: Payment shall constitute full compensation for all labor, 

materials and equipment for concrete curb and gutter installation, 
preparation of the surface, case in place formwork, rebar and metal 
mesh, expansion joints, joint filler, joint seal, disposal of existing 
concrete and waste, grout repair and smoothing, material testing and 
incidental work as shown on the Contract Drawings and as specified. 

7. Bid Item No. 7 – Remove and Replace Concrete Driveway 
a. Measurement: Measurement shall be the actual square yard of concrete 

driveway removed and replaced. 
b. Payment: Payment shall constitute full compensation for all labor, 

materials, and equipment required for demolition/removal of existing 
concrete driveway, preparation of ground surface (grading, compaction, 
etc.) to accept new sidewalk, preparation of the surface, cast in place 
formwork, rebar and/or wire mesh, expansion joints, disposal of existing 
concrete and waste, grout repair and smoothing, material testing and 
incidental work as shown on the Contract Drawings and as specified. 
All costs associated with the provision of an acceptable alternate 
(temporary) sidewalk and/or driving surface or detour as required to 
facilitate pedestrian and vehicular traffic during the course of work shall 
also be included. 

8. Water Main Pipe, Inclusive of Fittings, Restraints, Bypassing, Removing and/or 
grouting, Etc.  
a. Bid Item No. 8 – Replace 8-inch PVC Water Main via Open Cut or 

HDPE Water Main via Pipe Bursting  (see “g” Measurement and “h” 
Payment below) 

b. Bid Item No. 9 – Replace 4-inch Ductile Iron Water Main by Open Cut 
or HDPE Water Main via Pipe Bursting (see “g” Measurement and “h” 
Payment below)  

c. Bid Item No. 10 – Replace 6-inch Ductile Iron Water Main by Open Cut 
or HDPE Water Main via Pipe Bursting (see “g” Measurement and “h” 
Payment below)  

d. Bid Item No. 11 – Replace 8-inch Ductile Iron Water Main by Open Cut 
or HDPE Water Main via Pipe Bursting (see “g” Measurement and “h” 
Payment below) 
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e. Bid Item No. 12 – Replace 12-inch Ductile Iron Water Main via Open 
Cut or HDPE Water Main via Pipe Bursting, Inclusive of Fittings, 
Restraints, Etc.  (see “g” Measurement and “h” Payment below) 

f. Bid Item No. 13 – 12-inch Ductile Iron Water Main, Above Ground 
Aerial Crossing, Inclusive of Fittings, Restraints, Pipe Supports, 
Coating, Etc. (see “g” Measurement and “h” Payment below) 

g. Measurement:  The quantity for payment shall be the actual number 
of linear feet of water main pipe of each size and type satisfactorily 
furnished and installed, as measured along the length of the centerline 
of the completed pipeline, regardless of the type joint required, without 
deduction for the length of valves and fittings. 

h. Payment: Payment of the applicable unit price shall be full 
compensation for furnishing all labor, materials and equipment and 
constructing the pipeline's complete installation including, but not 
limited to; clearing and grubbing (unless otherwise covered),  
dewatering, excavation, tree and landscaping protection, trimming or 
removal, sheeting, shoring and bracing (and/or trench box installation); 
dewatering, backfill, rough grading, compaction, fencing removal and 
replacement, fittings, restraints, dismantling joints, connection to 
existing mains, bypassing for maintaining water service, pipe supports, 
finish coating, finish grading, flushing, cleaning, pressure testing, 
disinfection, connection to existing water mains, removal of existing 
water mains or abandonment and grout filling (including air venting, 
testing, temporary plugs, pipes, and all incidentals) of water mains as 
directed by the City and/or Representative, and cleanup. This item also 
includes all necessary fittings, reducers, bends, tees, wyes, caps, plugs, 
sleeves, restraining devices, locator plates, locate wire, street signage, 
and all other items incidental to the construction of the pipeline. All 
costs to furnish and install such items shall be included. 

9. Gate Valve, RMJ 
a. Bid Item No. 14 – 4-inch Gate Valve, RMJ (see “e” Measurement and 

“f” Payment below) 
b. Bid Item No. 15 – 6-inch Gate Valve, RMJ (see “e” Measurement and 

“f” Payment below) 
c. Bid Item No. 16 – 8-inch Gate Valve, RMJ (see “e” Measurement and 

“f” Payment below) 
d. Bid Item No. 17 – 12-inch Gate Valve, RMJ (see “e” Measurement and 

“f” Payment below) 
e. Measurement: The quantity for payment shall be the actual number of 

each size and type valve satisfactorily furnished, installed, and 
incorporated into the piping system. 

f. Payment: Payment of the applicable unit price shall be full 
compensation for furnishing all labor, materials and equipment and 
installing the valve complete with valve box, cover, valve box 
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extension, operating nut extension, valve wrench, restraining devices, 
test station box, concrete collar, identification disk (where applicable), 
bedding material, adjusting top of valve box to finished grade, clearing 
and grubbing, excavation, sheeting, shoring and bracing, dewatering, 
backfill, compaction, grading, temporary erosion control, flushing, 
testing, and all incidental and related work to complete this item. 

10. TEAM InsertValve  
a. Bid Item No. 18 – 6-inch TEAM InsertValve and Valve Box (see “d” 

Measurement and “e” Payment below) 
b. Bid Item No. 19 – 8-inch TEAM InsertValve and Valve Box (see “d” 

Measurement and “e” Payment below) 
c. Bid Item No. 20 – 12-inch TEAM InsertValve and Valve Box (see “d” 

Measurement and “e” Payment below) 
d. Measurement: The quantity for payment shall be the actual number of 

each size and type valve satisfactorily furnished, installed, and 
incorporated into the piping system while maintaining constant pressure 
and service. Only complete Insert Valves shall be acceptable with full 
tapping and removal of the pipe section. Top of pipe style valves will 
not be acceptable. 

e. Payment: Payment of the applicable unit price shall be full 
compensation for furnishing all labor, materials and equipment and 
installing the valve complete with valve box, cover, valve box 
extension, operating nut extension, valve wrench, restraining devices, 
test station box, concrete collar, identification disk (where applicable), 
bedding material, adjusting top of valve box to finished grade, clearing 
and grubbing, excavation, sheeting, shoring and bracing, dewatering, 
backfill, compaction, grading, temporary erosion control, flushing, 
testing, and all incidental and related work to complete this item.  

11. Bid Item No. 21 – 12-inch Tapping Sleeve with 12-inch Tapping Valve and 
Valve Box   
a. Measurement: Measurement will be the actual number of each tapping 

saddle, tapping valve, and wet tap satisfactorily furnished, installed and 
incorporated into the piping system. 

b. Payment: Payment of the applicable unit price shall be full 
compensation for furnishing all labor, materials and equipment, and 
installing the tapping saddle, tapping valve, bedding material, clearing 
and grubbing, excavation, bracing, shoring and sheeting; exploratory 
excavation; backfill, compaction, constructing the specified protection 
and adjusting of existing above ground and underground utilities and 
service connections; adjusting/relocating, supporting, protecting, or 
replacement of existing underground or aboveground utilities including 
associated utility coordination;  signage removal and replacement; 
seeding and mulching, disposal of soil or other materials; hydrostatic 
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testing;  erosion control; concrete encasement; underdrain restoration 
and all other related and necessary materials, work and equipment 
required to construct a complete operable wet tap to complete the 
connections identified in the Contract Documents. 

12. Joint Restraints for Existing Mains  
a. Bid Item No. 22 – 6-inch Joint Restraints for Existing Mains (see “d” 

Measurement and “e” Payment below) 
b. Bid Item No. 23 – 8-inch Joint Restraints for Existing Mains (see “d” 

Measurement and “g” Payment below) 
c. Bid Item No. 24 – 12-inch Joint Restraints for Existing Mains (see “d” 

Measurement and “g” Payment) 
d. Measurement: The quantity for payment shall be the actual number of 

each size restraints satisfactorily furnished, installed, and incorporated 
on the existing pipe as necessary to complete the proposed work. 

e. Payment: Payment of the applicable unit price shall be full 
compensation for furnishing all labor, material, and equipment for 
installing the joint restraints on the existing main and shall include any 
necessary accessories, excavation, bedding material, sheeting, shoring, 
bracing, dewatering, backfill, compaction, grading, temporary erosion 
control, and all incidental and related work for each joint restraint. 

13. Bid Item No. 25 – 2-inch ARV Assembly 
a. Measurement: Measurement for this pay item shall be the actual 

quantity of ARV assemblies satisfactorily removed, furnished, and 
installed. 

b. Payment: Payment shall constitute full compensation for all labor, 
materials, and equipment for ARV assembly installation including 
ARV, piping, valving, tapping saddle, above ground enclosure, bedding 
material, clearing and grubbing, excavation, bracing, shoring, sheeting, 
exploratory excavation, construction the specified protection of existing 
above ground and underground utilities and service connections; 
adjusting/relocating, supporting, protecting, or replacement of existing 
underground or aboveground utilities including associated utility 
coordination;  signage removal and replacement; seeding and mulching, 
disposal of soil or other materials; hydrostatic testing;  erosion control; 
concrete encasement; underdrain restoration and all other related and 
necessary materials, work and equipment required to construct a 
complete operable ARV assembly to complete the connections 
identified in the Contract Documents. 

14. Bid Item No. 26 – Fire Hydrant Assembly (Inclusive of Tee, Gate Valve, 
Fittings, and Associated Restraints) 

Commented [WL1]: ADD 2” ARV as Bid Item #26 
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a. Measurement: Measurement will be for the actual number of fire 
hydrant assemblies of the type specified, furnished, and installed for 
water service. 

b. Payment: Payment shall be for the applicable unit price (EA) and shall 
be full compensation for furnishing all labor, materials, and equipment 
for installing the fire hydrant assembly, complete, as shown on the 
drawings, including but not limited to piping, fittings, restraints, gate 
valve with valve box, concrete collar, #57 stone, fire hydrant, clearing 
and grubbing, excavation, sheeting, shoring and bracing, dewatering, 
backfill, compaction, grading, temporary erosion control, testing, 
temporary restoration, clean up, and all other items incidental to the 
complete installation of the fire hydrant assembly. This shall also 
include the removal and proper disposal of existing fire hydrants. 

15. Water Service including Saddle, Corporation Stop, Casing, Curb Stop, and 
Meter Box 
a. Bid Item No. 27 – 1" Water Service including Saddle, Corporation Stop, 

Casing, Curb Stop, and Meter Box (see “d” Measurement and “e” 
Payment below) 

b. Bid Item No. 28 – 1.5" Water Service including Saddle, Corporation 
Stop, Casing, Curb Stop, and Meter Box (see “d” Measurement and “e” 
Payment below) 

c. Bid Item No. 29 – 2" Water Service including Saddle, Corporation Stop, 
Casing, Curb Stop, and Meter Box (see “d” Measurement and “e” 
Payment below) 

d. Measurement:  Measurement will be the actual number of water service 
connections of each size furnished, installed, and accepted. 

e. Payment:  Payment will be according to the actual service connections 
installed and accepted. This item includes furnishing and installing all 
service tubing and accessories including casing, connections, fittings, 
reducers, service saddle, corporation stops, meter box, curb stop, tracer 
wire, labor, machinery, construction equipment, roadway subbase and 
asphalt repair, adjusting/relocating, supporting, protecting or 
replacement of existing underground or aboveground utilities including 
associated utility coordination; and necessary materials, work and 
equipment required to rehabilitate a complete operable service 
connection.  
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D. Bid Alternates 
1. Bid Alternate 1 – Complete Asphalt Removal and Replacement Deduct 

a. Bid Alternate B1 shall only be used if Contractor intends to utilize Pipe 
Bursting as the installation method for bid items 8-12. Measurement and 
payment for the actual quantity of asphalt removed and replaced shall 
be as outlined in Bid Item No. 4. 

END OF SECTION 
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SECTION 01 32 33 
CONSTRUCTION PHOTOGRAPHS 

PART 1 -  GENERAL 

1.01 SCOPE OF WORK 
A. The Contractor shall employ a competent photographer to provide color digital 

photographs of all construction areas prior to start of Work and to take construction 
record photographs periodically during the course of the Work. 

1.02 PHOTOGRAPHY REQUIRED 
A. Photographs taken in conformance with this Section shall be furnished to the Engineer 

with each pay request. 
B. Preconstruction and Post-Construction: 

1. Initial preconstruction photographs shall be taken no later than 14 calendar days 
after Notice to Proceed and prior to beginning of construction, and shall show 
views of the Site, including adjacent private property. 

2. Particular emphasis shall be directed to structures both inside and outside the 
Site. 

C. Photographs shall be taken at each of the major stages of construction. 
D. Photographs may be taken by the Contractor's personnel but must be of professional 

quality as specified herein.  Photographs which are deemed unsatisfactory will be 
rejected and retakes will be required. 

E. Views Required: 
1. One (1) view of each activity as directed by the Engineer, up to a limit of ten 

activities photographed per month. 
2. Five (5) views of overall project site monthly, as directed by the Engineer. 

1.03 COSTS OF PHOTOGRAPHY 
A. The Contractor shall pay costs for specified photography and prints. Parties requiring 

additional photography or prints will pay photographer directly. 

PART 2 -  PRODUCTS 

2.01 DIGITAL PHOTOGRAPHS  
A. Digital construction photographs shall be labeled and burned to a jump drive or File 

Sharing Site for distribution. 
B. Each digital photograph shall be renamed to identify the following information: 

1. Name of Project 



City of Clearwater  Construction Photographs 
Island Estates Cast Iron Water Main Replacement  Issued for Bid 
CHA Consulting, Inc.    December 2023 

  01 32 33 - 2 

2. Date and time of exposure  
3. Orientation of View 
4. Photographer’s numbered identification of exposure 

C. In lieu of renaming each picture, a numbered index corresponding to the numbered 
digital images may be provided which identifies the above-listed information for each 
image. 

D. The photo label shall include the following information: 
1. Name of project 
2. Date and time of submittal 
3. Name of photographer 

2.02 FORMAT 
A. Digital images submitted shall be as follows: 

1. In a conventional digital photographic format (i.e. jpeg) 
2. Minimum resolution of 1,152 x 864 pixels 
3. 24-bit millions of colors 

PART 3 -  PART 3 - EXECUTION 

3.01 TECHNIQUE 
A. Factual Presentation. 
B. Correct exposure and focus. 

1. High resolution and sharpness 
2. Maximum depth-of-field 
3. Minimum distortion 
4. Correct white balance 

3.02 VIEWS REQUIRED 
A. Photograph from locations to adequately illustrate condition of construction and state 

of progress. 
1. At successive periods of photography, take at least one photograph from the 

same overall view as previously photographed. 
2. Consult with the Engineer at each period of photography for instructions 

concerning views required. 
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3.03 DELIVERY OF PRINTS AND DIGITAL PHOTOGRAPHS 
A. The digital images from the subject pay period period shall be delivered to accompany 

each Pay Estimate. 
B. Additional CDs/DVDs shall be created and distributed as follows: 

1. Owner (one copy) 
2. Engineer (one copy) 
3. Project record file (one copy to be stored by the Contractor until the end of the 

project which may be retained by the Contractor at his option). 

END OF SECTION 
  



City of Clearwater  Construction Photographs 
Island Estates Cast Iron Water Main Replacement  Issued for Bid 
CHA Consulting, Inc.    December 2023 

  01 32 33 - 4 

 

 

 

 

 

 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



City of Clearwater  Submittals 
Island Estates Cast Iron Water Main Replacement  Issued for Bid 
CHA Consulting, Inc.    December 2023 

  01 33 23 - 1 
 

SECTION 01 33 23 
SUBMITTALS 

PART 1 -  GENERAL 

1.01 DESCRIPTION 

A. Scope of Work: 

1. The Contractor shall submit to the Engineer for review, shop drawings, test 
reports and data on materials and equipment (hereinafter in this article called 
data), and material samples (hereinafter in this article called samples) as are 
required for materials and equipment specified in the Specifications and the 
Contract Drawings. 

2. Within twenty (20) calendar days after the Effective Date of the Agreement, the 
Contractor shall submit to the Engineer a complete list of preliminary data on 
items for which Shop Drawings are to be submitted.  Included in this list shall 
be the names of all proposed manufacturers furnishing specified items.  Review 
of this list by the Engineer shall in no way expressed or implied relieve the 
Contractor from submitting complete Shop Drawings and providing materials, 
equipment, etc., fully in accordance with the Specifications. 

3. The Contractor is to maintain an accurate updated submittal log and will bring 
this log to each scheduled progress meeting with the Owner and the Engineer.  
This log should include the following items: 
a. Submittal-Description and Number assigned. 
b. Date to Engineer. 
c. Date returned to Contractor (from Engineer). 
d. Status of Submittal (Approved, Approved as Noted, Approved as Noted 

and Resubmit, Not approved, and For Information/Acknowledged). 
e. Date of Resubmittal and Return (as applicable). 
f. Date material release (for fabrication). 
g. Projected date of fabrication. 
h. Projected date of delivery to site. 
i. Status of O&M manuals submittal. 
j. Specification Section. 
k. Drawings Sheet Number. 

1.02 CONTRACTOR'S RESPONSIBILITY 

A. It is the responsibility of the Contractor to check all drawings, data and samples 
prepared before submitting them to the Engineer for review.  Each and every copy of 
the Drawings and data shall bear Contractor's indication showing that they have been 
so checked.  Shop drawings submitted to the Engineer without the Contractor's review 
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indication will be returned to the Contractor for conformance with this requirement.  
Shop drawings shall indicate any deviations in the submittal from requirements of the 
Contract Documents.  If the Contractor takes exception to the specifications, the 
Contractor shall note the exception in the letter of transmittal to the Engineer. 

B. Determine and verify: 

1. Field measurements. 
2. Field construction criteria. 
3. Catalog numbers and similar data. 
4. Conformance with Specifications. 

C. The Contractor shall furnish the Engineer a schedule of Shop Drawings submittals 
fixing the respective dates for the submission of shop and working drawings, the 
beginning of manufacture, testing and installation of materials, supplies and equipment.  
This schedule shall indicate those that are critical to the progress schedule. 

D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample 
returned for correction until a revision or correction thereof has been reviewed and 
returned to him, by the Engineer, with approval. 

E. The Contractor shall submit to the Engineer all drawings and schedules sufficiently in 
advance of construction requirements to provide no less than thirty (30) working days 
for checking and appropriate action from the time the Engineer receives them. 

F. All submittals shall be accompanied with a transmittal letter prepared in duplicate 
containing the following information: 

1. Date 
2. Project Title and Number 
3. Contractor's name and address 
4. The number of each Shop Drawings submitted. 
5. Notification of Deviations from Contract Documents. 
6. Submittal Log Number referencing the Specification Section Number. 

G. The Contractor shall submit electronic (pdf) copies of descriptive or product data 
information and shop drawings; copies shall be submitted directly to the Engineer.  
Electronic (pdf) copies shall be submitted to the Owner simultaneously.  The Engineer 
and the Owner will review submittals, the Owner shall send their comments to the 
Engineer, and the Engineer shall return an electronic (pdf) copy to the Contractor with 
a "Shop Drawing Review" sheet with review comments and review status. 

H. The Contractor shall be responsible for and bear all costs of damages which may result 
from the ordering of any material or from proceeding with any part of work prior to the 
completion of the review by Engineer of the necessary Shop Drawings. 
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I. The Contractor shall be fully responsible for observing and accommodating (at no 
additional cost to the Owner) the need for and making any changes in the arrangement 
of piping, connections, wiring, manner of installation, etc., which may be required by 
the materials/equipment he proposed to supply both as pertains to his own work and 
any work affected under other parts, headings, or divisions of drawings and 
specifications. 

1.03 ENGINEER'S REVIEW OF SUBMITTALS 

A. The review by the Engineer of drawings, data and samples submitted by the Contractor 
will cover only general conformity to the Specifications, external connections, and 
dimensions which affect the installation.  The Engineer's review and exceptions, if any, 
will not constitute an approval of dimensions, quantities, and details of the material, 
equipment, device, or item shown. 

B. The review of drawings and schedules will be general, and shall not be construed: 

1. as permitting any departure from the Contract requirements; 
2. as relieving the Contractor of responsibility for any errors, including details, 

dimensions, and materials; 
3. as approving departures from details furnished by the Engineer, except as 

otherwise provided herein. 
C. If the drawings or schedules as submitted describe variations per paragraph (1.02.I), 

and show a departure from the Contract requirements which Engineer finds to be in the 
interest of the Owner and to be so minor as not to involve a change in Contract Price 
or time for performance, the Engineer may return the reviewed drawings without noting 
an exception. 

D. When reviewed by the Engineer, each of the Shop Drawings will be identified as having 
received such review being so noted and dated with any comments provides as deemed 
appropriate by the Engineer.  Shop Drawings status as “APPROVED AS NOTED" or 
"DISAPPROVED” or “CORRECT AND RESUBMIT" will be returned to the 
Contractor for correction and resubmittal. 

E. Engineer shall have fourteen (14) days to review and return submittal comments. 

F. Resubmittals will be handled in the same manner as first submittals.  On resubmittals 
the Contractor shall direct specific attention, in writing or on resubmitted Shop 
Drawings, to revisions other than the corrections requested by the Engineer on previous 
submissions.  The Contractor shall address and make any corrections required by the 
Engineer, and specifically note and indicate corrective action taken. 

G. If the Contractor considers any correction indicated on the drawings to constitute a 
change to the Contract Drawings or Specifications, the Contractor shall give written 
notice thereof to the Engineer. 
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H. Shop drawings and submittal data shall be reviewed by the Engineer for each original 
submittal and first resubmittal; thereafter review time for subsequent resubmittals shall 
be charged to the Contractor in accordance with the terms and hourly cost of the 
Engineer's Agreement with the Owner. 

I. When the Shop Drawings have been completed to the satisfaction of the Engineer, the 
Contractor shall carry out the construction in accordance therewith and shall make no 
further changes therein except upon written instructions from the Engineer. 

J. All drawings, schematics, manufacturer's product data, certifications and other shop 
drawing submittals required by a system specification shall be submitted at one time as 
a package to facilitate interface checking. 

K. No partial submittals will be reviewed without prior approval of the Engineer for partial 
submittals.  Submittals not complete will be returned to the Contractor for resubmittal. 

L. Shop drawing status of “APPROVED” shall be the only indication that the submission 
is found acceptable by the Engineer and acceptable for ordering, delivery or installation 
to the Works.   

1.04 SHOP DRAWINGS 

A. When used in the Contract Documents, the term "Shop Drawings" shall be considered 
to mean Contractor's plans for materials and equipment which become an integral part 
of the Project.  These drawings shall be complete and detailed.  Shop Drawings shall 
consist of fabrication, erection and setting drawings, manufacturer's scale drawings, 
and wiring and control diagrams.  Cuts, catalogs, pamphlets, descriptive literature, and 
performance and test data, shall be considered only as supportive to required Shop 
Drawings as defined above.  As used herein, the term "manufactured" applies to 
standard units usually mass-produced; and "fabricated" means items specifically 
assembled or made out of selected materials to meet individual design requirements. 

B. Manufacturer's catalog sheets, brochures, diagrams, illustrations and other standard 
descriptive data shall be clearly marked to identify pertinent materials, product or 
models.  Delete information which is not applicable to the Work by striking or 
cross-hatching. 

C. Drawings and schedules shall be checked and coordinated with the work of all trades 
involved, before they are submitted for review by the Engineer and shall bear the 
Contractor's stamp of approval as evidence of such checking and coordination.  
Drawings or schedules submitted without this stamp of approval shall be returned to 
the Contractor for resubmission. 

D. Each Shop Drawing shall have a title block shall display the following: 

1. Project Title and Number. 
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2. Name of project building or structure. 
3. Number and title of the shop drawing.   
4. Date of shop drawing  or revision.  
5. Name of contractor and subcontractor submitting drawing. 
6. Supplier/manufacturer.   
7. Separate detailer when pertinent.   
8. Specification title and number.   
9. Drawing Number. 

E. If drawings show variations from Contract requirements because of standard shop 
practice or for other reasons, the Contractor shall describe such variations in his letter 
of transmittal.  If acceptable, proper adjustment in the Contract shall be implemented 
where appropriate.  If the Contractor fails to describe such variations, he shall not be 
relieved of the responsibility for executing the work in accordance with the Contract, 
even though such drawings have been reviewed. 

F. Data on materials and equipment shall include, without limitation, materials and 
equipment lists, catalog data sheets, cuts, performance curves, diagrams, verification 
of conformance with applicable standards or codes, materials of construction and 
similar descriptive material.  Materials and equipment lists shall give, for each item 
thereon, the name and location of the supplier or manufacturer, trade name, catalog 
reference, size, finish and all other pertinent data. 

G. The location within the Works of items submitted shall be indicated along with the 
number of each unit / size to be provided.  Engineer’s review will not confirm the 
Contractor’s number of units or location proposed is accurate; but rather this 
information will be used to assist in the Engineer’s review process. 

H. For all mechanical and electrical equipment furnished, the Contractor shall provide a 
list including the equipment name, and address and telephone number of the 
manufacturer's representative and service company so that service and/or spare parts 
can be readily obtained. 

1.05 WORKING DRAWINGS 

A. When used in the Contract Documents, the term "working drawings" shall be 
considered to mean the Contractor's plan for temporary structures such as temporary 
bulkheads, support of open cut excavation, support of utilities, ground water control 
systems, forming and falsework; for underpinning; and for such other work as may be 
required for construction but does not become an integral part of the Project. 

B. Copies of working drawings as noted in paragraph 1.05 A. above, shall be submitted to 
the Engineer where required by the Contract Documents or requested by the Engineer, 
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and shall be submitted at least thirty (30) calendar days (unless otherwise specified by 
the Engineer) in advance of their being required for work. 

C. Working drawings shall be signed by a registered Professional Engineer, currently 
licensed to practice in the State of Florida and shall convey, or be accompanied by, 
calculation or other sufficient information to completely explain the structure, machine, 
or system described and its intended manner of use.  Prior to commencing such work, 
working drawings must have been reviewed without specific exceptions by the 
Engineer, which review will be for general conformance and will not relieve the 
Contractor in any way from his responsibility with regard to the fulfillment of the terms 
of the Contract.  All risks to new or existing work are assumed by the Contractor; the 
Owner and Engineer shall have no responsibility therefor. 

1.06 SAMPLES 

A. The Contractor shall furnish, for the approval of the Engineer, samples required by the 
Contract Documents or requested by the Engineer.  Samples shall be delivered to the 
Engineer as specified or directed.  The Contractor shall prepay all shipping charges on 
samples.  Materials or equipment for which samples are required shall not be used in 
work until approved by the Engineer. 

B. Samples shall be of sufficient size and quantity to clearly illustrate: 

1. Functional characteristics of the product, with integrally related parts and 
attachment devices. 

2. Full range of color, texture and pattern. 
3. A minimum of two samples of each item shall be submitted. 

C. Each sample shall have a label indicating: 

1. Name of Project. 
2. Name of Contractor and Subcontractor. 
3. Material or Equipment Represented. 
4. Place of Origin. 
5. Name of Producer and Brand (if any). 
6. Location in Project. 
7. Submittal number. 

   (Samples of finished materials shall have additional marking that will identify them 
under the finished schedules). 

D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of 
samples containing the information required in paragraph 1.06 B. above.  He shall 
enclose a copy of this letter with the shipment and send a copy of this letter to the 
Engineer.  Approval of a sample shall be only for the characteristics or use named in 
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such approval and shall not be construed to change or modify any Contract 
requirements. 

E. Approved samples not destroyed in testing shall be sent to the Engineer or stored at the 
site of the work.  Approved samples of the hardware in good condition will be marked 
for identification and may be used in the work.  Materials and equipment incorporated 
in work shall match the approved samples.  Samples which failed testing or were not 
approved will be returned to the Contractor at his expense, if so requested at time of 
submission. 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

 END OF SECTION 

 



City of Clearwater  Special Project Procedures 
Island Estates Cast Iron Water Main Replacement  Issued for Bid 
CHA Consulting, Inc.    December 2023 

  01 35 13 - 1 

SECTION 01 35 13 
SPECIAL PROJECT PROCEDURES 

PART 1 -  GENERAL 

1.01 PUBLIC NUISANCE 
A. The Contractor shall not create a public nuisance including, but not limited to, 

encroachment on adjacent lands, flooding of adjacent lands, or excessive noise or dust. 
B. Sound levels measured by the Engineer or Owner shall not exceed governmental code 

restrictions.  This sound level shall be measured at the exterior of the nearest exterior 
wall of the nearest residence or plant control building.  Levels at the equipment shall 
not exceed 90 dBA at any time.  Sound levels in excess of these values are sufficient 
cause to have the work halted until equipment can be quieted to these levels.  Work 
stoppage by the Engineer or Owner for excessive noise shall not relieve the Contractor 
of the other portions of this specification including, but not limited to, completion dates 
and bid amounts. 

C. No extra charge may be made for time lost due to work stoppage resulting from the 
creation of a public nuisance. 

1.02 SUSPENSION OF WORK DUE TO WEATHER 
A. During inclement weather, all work which might be damaged or rendered inferior by 

such weather conditions shall be suspended.  During suspension of the work from any 
cause, the work shall be suitably covered and protected so as to preserve it from injury 
by the weather or otherwise. 

1.03 SPECIAL REQUIREMENTS 
A. The following requirements shall govern: 

1. No additional payment will be made for pumping or other difficulties 
encountered due to water. 

2. The Contractor shall, prior to interrupting a utility, service (water, sewer, etc.) 
for the purpose of making cut-ins to the existing lines or for any other purposes, 
contact the Owner and make arrangements for the interruption which will be 
satisfactory to the Owner. 

3. All material delivered to the job site shall be properly protected from dirt, dust, 
dampness, water and any other condition detrimental to the life of the material 
from the date of delivery to the time that the material is installed and the Owner 
assumes beneficial occupancy.   

4. From investigations, including surveys made at the site, it is assumed that 
physical conditions are approximate as indicated on the Drawings, but the 
nature of the materials below the surface, the depth to satisfactory foundations, 
or the stability of beds or banks, are not guaranteed. 
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5. Certain information regarding the reputed presence, size, character and location 
of existing underground structures, pipes and conduits has been shown on the 
Drawings.  There is no certainty of the accuracy of this information, and the 
location of underground structures shown may be inaccurate and other 
obstructions than those shown may be encountered.  The Contractor hereby 
distinctly agrees that the Owner and Engineer are not responsible for the 
correctness or sufficiency of the information given; that in no event is this 
information to be considered as a part of the Contract; and that the Contractor 
shall have no claim for delay or extra compensation on account of incorrectness 
of information regarding obstructions either revealed or not revealed by the 
Drawings; and that the Contractor shall have no claim for relief from any 
obligation or responsibility under this Contract in case the location, size, or 
character of any pipe or other underground structure is not as indicated on the 
Drawings, or in case any pipe or other underground structure is encountered 
that is not shown on the Drawings, as determined by the Owner/Engineer. 

1.04 RELOCATIONS 
A. The Contractor shall be responsible for the relocation of structures, including but not 

limited to light poles, signs, sign poles, fences, piping, conduits and drains that interfere 
with the positioning of the Work as set out in the Drawings.  The cost of all such 
relocations shall be included in the bid.  The Contractor shall install any test pits 
required to identify potential points of interference. 

1.05 FLORIDA DEPARTMENT OF TRANSPORTATION RIGHTS-OF-WAY 
A. The Contractor shall strictly adhere to the requirements of the Florida Department of 

Transportation where construction work is in a right-of-way under the jurisdiction of 
the State of Florida. 

B. The Contractor shall take care to avoid any unreasonable traffic conflicts due to the 
work in road rights-of-way. 

1.06 JURISDICTIONAL DISPUTES 
A. It shall be the responsibility of the Contractor to pay all costs that may be required to 

perform any of the work in order to avoid work stoppages and delays to the project.  

1.07 PUMPING 
A. The Contractor, with his own equipment, shall do all pumping necessary to prevent 

flotation of any part of the structures and other appurtenances during construction 
operations. 

B. The Contractor shall, for the duration of the contract and with his own equipment, pump 
out water which may seep or leak into the manholes and other appurtenances.  All 
construction shall be kept dry at all times.  The extent of pumping required will be 
determined by the Engineer. 
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1.08 ADDITIONAL PROVISIONS 
A. Before commencing work, the Contractor shall notify the Owner, in writing, at least 10 

calendar days in advance of the date the Contractor proposes to commence such work. 
B. The Contractor shall provide at his own cost all necessary temporary facilities for 

access to, and for protection of, all existing structures.  The Owner's personnel must 
have ready access at all times to existing work areas.  The Contractor is responsible for 
all damage to existing structures, equipment, and facilities caused by his construction 
operations, and must repair all such damage when and as ordered by the Owner. 

1.09 HAULING AND CONSTRUCTION OPERATIONS ON SITE PROPERTY 
A. The Contractor shall conduct access, hauling, filling and storage operations as specified 

herein and as shown on the Drawings.  There are no on-site borrow areas. 

1.10 SALVAGE 
A. Any existing Owner owned equipment or material which is removed or replaced as a 

result of construction, may be designated as salvage by Engineer, and if so, shall be 
carefully excavated if necessary and delivered to Owner at a location designated by 
Owner. 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 37 00 
SCHEDULE OF VALUES 

PART 1 -  GENERAL 

1.01 DEFINITION 
A. Schedule of Values: Schedule that divides the Contract Amount into pay items, such 

that the sum of all pay items equals the Contract Amount for the Work, or for any 
portion of the Work having a separate specified Contract Amount. 

1.02 REQUIREMENT 
A. The Schedule of Values established as provided in the General Conditions will serve 

as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to the Owner.  Progress payments on account of Unit Price 
Work will be based on the number of units completed. 

B. No payment will be made for Work performed on a lump sum contract or a lump sum 
item until the appropriate Schedule of Values is approved by the Owner. 

C. The equitable value of Work deleted from a lump sum contract or lump sum item 
shall be determined from the approved Schedule of Values. 

1.03 SUBMITTALS 
A. Submit 3 copies of a Preliminary Schedule of Values within 15-days after the 

recommended award of the Contract. 
B. Submit 3 copies of a proposed final Schedule of Values within 20-days after receipt 

of Notice to Proceed as per the General Conditions. 
C. Submit the Schedule of Values, typed to the Owner. 
D. List installed value of each major item of Work and each subcontracted item of Work 

as a separate line item to serve as a basis for computing values for Progress Payments.  
Round off values to nearest dollar. 

E. Coordinate listings with the Progress Schedule. 
F. For items on which payments will be requested for stored materials or equipment, list 

sub-values for cost of stored products with taxes paid. 
G. Submit a sub-schedule for each separate stage of Work specified in Section 01010 

"Summary of Work." 
H. The sum of values listed shall equal the total Contract Amount for the Work or the 

Contract Amount for a part of the Work with a separate Contract Amount provided 
for by the Contract Documents. 

I. When the Owner requires substantiating information, submit data justifying line item 
amounts in question. 
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1.04 UNIT PRICE CONTRACTS 
A. For unit price contracts, the bid item prices on the Project Bid Schedule shall be used 

as the basis for the schedule of values.  The Contractor shall resubmit the bid item 
prices in the format described herein, and may, at its option, or if requested by the 
Owner, divide the items in the Project Bid Schedule into sub-items to provide a more 
detailed basis of payment. 

1.05 LUMP SUM CONTRACTS 
A. For lump sum contracts, if the Work involves separate facilities, e.g. multiple pump 

stations, the cost of the Work shall be separated by each facility and into schedule of 
value items.  Break principal subcontract amounts down into these items; The lump 
sum cost for each facility shall be submitted individually and split into the schedule of 
values listed in items 1 through 14. Refer to the design drawings and the respective 
specification section for detail descriptions of each schedule of value item listed 
below. 
1. Demolition of existing pump station equipment 
2. Bypass pumping 
3. Wetwell, liner, top slab, hatch covers and appurtenances 
4. Valve vault, hatch covers and appurtenances, drain piping and appurtenances 
5. Wetwell (mechanical):  HDPE piping and appurtenances, pumps and base 

plates 
6. Valve vault (mechanical): piping, valves, and appurtenances 
7. Yard piping, fittings, valves, and appurtenances (outside of structures) 
8. Site work and access drive 
9. Asphalt roadway milling and resurfacing  
10. Electrical control panel, wiring, and connections 
11. Start-up and testing 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 42 13 
ABBREVIATIONS AND REFERENCE STANDARDS 

PART 1 -  GENERAL 

1.01 REFERENCE 
A. Requirements and conditions established in Contract Documents shall apply herein. 

1.02 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL 
SOCIETIES 

A. Reference to standards, specifications, manuals, or codes of any technical society, 
organization, or association, or to Laws or Regulations, whether such reference be 
specific or by implication, shall mean the standard, specification, manual, code, or 
Laws or Regulations in effect at the time of contract execution, except as may be 
otherwise specifically stated in the Contract Documents. 

B. No provision of any such standard, specification, manual or code, or any instruction of 
a Supplier shall be effective to change the duties or responsibilities of the Owner, 
Contractor, or Engineer, or any of their subcontractors, consultants, agents, or employ-
ees from those set forth in the Contract Documents. No such provision or instruction 
shall be effective to assign to the Owner, or Engineer, or any of, their Related Entities, 
any duty or authority to supervise or direct the performance of the Work or any duty or 
authority to undertake responsibility inconsistent with the provisions of the Contract 
Documents. 

C. Work specified by reference to published standard or specification of government 
agency, technical association, trade association, professional society or institute, testing 
agency, or other organization shall meet requirements or surpass minimum standards 
of quality for materials and workmanship established by designated standard or 
specification. 

D. Where so specified, products or workmanship shall also meet or exceed additional 
prescriptive or performance requirements included within the Contract Documents to 
establish a higher or more stringent standard of quality than required by the referenced 
standard. 

E. Where two or more standards are specified to establish quality, product and 
workmanship shall meet or exceed requirements of most stringent. 

F. Where both a standard and a brand name are specified for a product in the Contract 
Documents, proprietary product named shall meet or exceed requirements of specified 
reference standard. 

G. Copies of standards and specifications of technical organizations: 
1. Copies of applicable referenced standards have not been bound in these 

Contract Documents. 
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2. Where copies of standards are needed by the Contractor, obtain a copy or copies 
directly from publication source and maintain in an orderly manner at the Site 
as Work Site records, available to the Contractor’s personnel, Subcontractors, 
Owner, and Engineer. 

1.03 REPORTING AND RESOLVING DISCREPANCIES 
A. Reporting Discrepancies 

1. The Contractor’s Review of the Contract Documents Before Starting Work: 
Before undertaking each part of the Work, the Contractor shall carefully study 
and compare the Contract Documents and check and verify pertinent figures 
therein and all applicable field measurements. 

2. The Contractor’s Review of Contract Documents During Performance of Work: 
If, during the performance of the Work, the Contractor discovers any conflict, 
error, ambiguity, or discrepancy within the Contract Documents or between the 
Contract Documents and any provision of any Law or Regulation applicable to 
the performance of the Work or of any standard, specification, manual or code, 
or of any instruction of any Supplier, the Contractor shall promptly report it to 
the Engineer in writing. The Contractor shall not proceed with the Work 
affected thereby (except in an emergency as required by the Contract General 
Conditions) until an amendment or supplement to the Contract Documents. 

B. Resolving Discrepancies 
1. Except as may be otherwise specifically stated in the Contract Documents, the 

provisions of the Contract Documents shall take precedence in resolving any 
conflict, error, ambiguity, or discrepancy between the provisions of the Con-
tract Documents and: 
a. The provisions of any standard, specification, manual, code, or instruc-

tion (whether or not specifically incorporated by reference in the 
Contract Documents); or the provisions of any Laws or Regulations 
applicable to the performance of the Work (unless such an interpretation 
of the provisions of the Contract Documents would result in violation 
of such Law or Regulation). 

1.04 ABBREVIATIONS 
A. Abbreviations for trade organizations and government agencies: Following is a list of 

construction industry organizations and government agencies to which references may 
be made in the Contract Documents, with abbreviations used. 
1. AA   Aluminum Association 
2. AABC  Associated Air Balance Council 
3. AAMA  American Architectural Manufacturers Association 
4. AASHTO  American Association of State Highway and   

   Transportation Officials 
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5. ABMA  American Bearing Manufacturers’ Association 
6. ACI  American Concrete Institute 
7. AEIC  Association of Edison Illuminating Companies 
8. AFBMA  Anti Friction Bearing Manufacturers Association 
9. AGA  American Gas Association 
10. AGMA  American Gear Manufacturers’ Association 
11. AHJ  Authority Having Jurisdiction 
12. AI   Asphalt Institute 
13. AISC  American Institute of Steel Construction 
14. AISI  American Iron and Steel Institute 
15. AITC  American Institute of Timber Construction 
16. ALS  American Lumber Standards 
17. AMCA  Air Movement and Control Association 
18. ANSI  American National Standards Institute 
19. APA  APA – The Engineered Wood Association 
20. API  American Petroleum Institute 
21. APWA  American Public Works Association 
22. ARI  Air-Conditioning and Refrigeration Institute 
23. ASAE  American Society of Agricultural Engineers 
24. ASCE  American Society of Civil Engineers 
25. ASHRAE  American Society of Heating, Refrigerating and  

   Air-Conditioning Engineers, Inc. 
26. ASME  American Society of Mechanical Engineers 
27. ASNT  American Society for Nondestructive Testing 
28. ASTM  ASTM International 
29. AWG  American Wire Gauge 
30. AWI  Architectural Woodwork Institute 
31. AWPA  American Wood Preservers’ Association 
32. AWPI  American Wood Preservers’ Institute 
33. AWS  American Welding Society 
34. AWWA  American Water Works Association 
35. BHMA  Builders Hardware Manufacturers’ Association 
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36. CBM  Certified Ballast Manufacturer 
37. CDA  Copper Development Association 
38. CGA  Compressed Gas Association 
39. CISPI  Cast Iron Soil Pipe Institute 
40. CMAA  Crane Manufacturers’ Association of America 
41. CRSI  Concrete Reinforcing Steel Institute 
42. CS   Commercial Standard 
43. CSA  Canadian Standards Association 
44. CSI  Construction Specifications Institute 
45. DIN  Deutsches Institut für Normung e.V. 
46. DIPRA  Ductile Iron Pipe Research Association 
47. EASA  Electrical Apparatus Service Association 
48. EIA  Electronic Industries Alliance 
49. EJCDC  Engineers Joint Contract Documents’ Committee 
50. ETL  Electrical Test Laboratories 
51. FAA  Federal Aviation Administration 
52. FAC  Florida Administrative Code 
53. FCC  Federal Communications Commission 
54. FDA  Food and Drug Administration 
55. FDEP  Florida Department of Environmental Protection 
56. FDOT  Florida Department of Transportation 
57. FEMA  Federal Emergency Management Agency 
58. FIPS  Federal Information Processing Standards 
59. FM   FM Global 
60. Fed. Spec.  Federal Specifications (FAA Specifications) 
61. FS Federal Specifications and Standards (Technical Specifications) 
62. GA   Gypsum Association 
63. GANA  Glass Association of North America 
64. HI   Hydraulic Institute 
65. HMI  Hoist Manufacturers’ Institute 
66. IBC  International Building Code 
67. ICBO  International Conference of Building Officials  
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68. ICC  International Code Council 
69. ICEA  Insulated Cable Engineers’ Association 
70. IFC  International Fire Code 
71. IEEE  Institute of Electrical and Electronics Engineers, Inc. 
72. IESNA  Illuminating Engineering Society of North America 
73. IFI   Industrial Fasteners Institute 
74. IGMA  Insulating Glass Manufacturer’s Alliance 
75. IMC  International Mechanical Code 
76. INDA  Association of the Nonwoven Fabrics Industry 
77. IPC  International Plumbing Code 
78. IRI   Industrial Risk Insurers 
79. ISA  Instrumentation, Systems, and Automation Society 
80. ISO  International Organization for Standardization 
81. ITL  Independent Testing Laboratory 
82. JIC   Joint Industry Conferences of Hydraulic Manufacturers 
83. MIA  Marble Institute of America 
84. MIL  Military Specifications 
85. MMA  Monorail Manufacturers’ Association 
86. NAAMM  National Association of Architectural Metal Manufacturers 
87. NACE  NACE International 
88. NEBB  National Environmental Balancing Bureau 
89. NEC  National Electrical Code 
90. NECA  National Electrical Contractor’s Association 
91. NEMA  National Electrical Manufacturers’ Association 
92. NESC  National Electrical Safety Code 
93. NETA  International Electrical Testing Association 
94. NFPA  National Fire Protection Association 
95. NHLA  National Hardwood Lumber Association 
96. NICET  National Institute for Certification in Engines Engineering  

   Technologies 
97. NIST  National Institute of Standards and Technology 
98. NRCA  National Roofing Contractors Association 
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99. NRTL  Nationally Recognized Testing Laboratories 
100. NSF  NSF International 
101. NSPE  National Society of Professional Engineers 
102. NTMA  National Terrazzo and Mosaic Association 
103. NWWDA  National Wood Window and Door Association 
104. OSHA  Occupational Safety and Health Act (both  

   Federal and State) 
105. PCI  Precast/Prestressed Concrete Institute 
106. PCU  Polk County Utilities 
107. P&ID  Piping & Instrumentation Diagram 
108. PEI  Porcelain Enamel Institute 
109. PPI   Plastic Pipe Institute 
110. PS   Product Standards Section-U.S. Department of Commerce 
111. RMA  Rubber Manufacturers’ Association 
112. RUS  Rural Utilities Service 
113. SAE  Society of Automotive Engineers 
114. SCADA  Supervisory Control and Data Acquisition 
115. SDI  Steel Deck Institute 
116. SDI  Steel Door Institute 
117. SJI   Steel Joist Institute 
118.  
119. SWFWMD Southwest Florida Water Management District 
120. SMACNA  Sheet Metal and Air Conditioning Contractors National  

   Association  
121. SPI   Society of the Plastics Industry 
122. SSPC  The Society for Protective Coatings 
123. SWI  Steel Window Institute 
124. TEMA  Tubular Exchanger Manufacturers’ Association 
125. TCA  Tile Council of North America 
126. TIA  Telecommunications Industry Association 
127. UBC  Uniform Building Code  
128. UFC  Uniform Fire Code 
129. UL   Underwriters Laboratories Inc. 
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130. UMC  Uniform Mechanical Code 
131. UPS  Uninterruptible Power Supply 
132. USBR  U.S. Bureau of Reclamation 
133. WCLIB  West Coast Lumber Inspection Bureau 
134. WWPA  Western Wood Products Association 

B. Abbreviations commonly used: Following is a list of commonly used abbreviations in 
the Contract Documents. Additional abbreviations are shown on the Drawings. 
1. CMAR  Construction Manager at Risk 
2. DCU  Digital Control Unit 
3. DI   Ductile Iron 
4. EMB  Electronic Marker Balls 
5. EMT  Electrical Metallic Tubing 
6. GAC  Granular Activated Carbon 
7. H-O-A or HOA Hand/Off/Auto 
8. H-O-R or HOR Hand/Off/Remote 
9. I/O   Input/Output 
10. LCD  Liquid Crystal Display 
11. LED  Light Emitting Diode 
12. LIT  Level Indicator Transmitter 
13. MCC  Motor Control Center 
14. PLC  Programmable Logic Controller 
15. PVC  Polyvinyl Chloride 
16. SPDT  Single Pole Double Throw 
17. SPST  Single Pole Single Throw 
18. SS   Stainless Steel 
19. TVSS  Transient Voltage Surge Suppressor 
20. USSM  Utilities Standards and Specifications Manual 
21. UV   Ultraviolet 
22. VAC  Volts Alternating Current 
23. VDC  Volts Direct Current 
24. VFD  Variable Frequency Drive 
25. XHHW  Cross-Linked Polyethylene Heat Resistant Water Resistant 
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26. XLP  Cross-Linked Polyethylene Insulated Single Conductor or  
   Solid Bare Copper Wire 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 51 00 
FIELD ENGINEERING 

PART 1 -  GENERAL 

1.01 DESCRIPTION 
A. Scope of Work:  Contractor shall provide and pay for field engineering services for the 

Project in accordance with this section. 
1. Survey work required in execution of the Project. 
2. Civil, structural or other professional engineering services specified or required 

to execute the Contractor's construction methods. 
3. The method of field staking for the construction of the work shall be at the 

option of the Contractor.  The Drawings provide the engineering surveys to 
establish reference points which were judged necessary to enable the Contractor 
to proceed with his work. 

4. The accuracy of any method of staking shall be the responsibility of the 
Contractor.  All engineering for vertical and horizontal control shall be the 
responsibility of the Contractor. 

5. The Contractor shall be held responsible for the preservation of all stakes and 
marks.  If any stakes or marks are carelessly or willfully disturbed by the 
Contractor, the Contractor shall not proceed with any work until he has 
established such points, marks lines and elevations as may be necessary for the 
prosecution of the Work. 

6. The Contractor shall retain the services of a registered land surveyor licensed 
in the State of Florida to identify existing control points and maintain a survey 
during construction and for record drawing purposes. 

1.02 QUALIFICATIONS OF SURVEYOR OR ENGINEER 
A. Qualified engineer or registered land surveyor, acceptable to the Engineer. 
B. Registered professional engineer of the discipline required for the specific service on 

the Project, currently licensed in the State of Florida. 

1.03 SURVEY REFERENCE POINTS 
A. Locate and protect control points prior to starting site work and preserve all permanent 

reference points during construction. 
1. Report to the Engineer when any reference point is lost or destroyed, or requires 

relocation because of necessary changes in grades or locations. 
2. Require surveyor to replace Project control points which may be lost or 

destroyed at no additional cost to the Owner.  Establish replacement based on 
original survey control. 
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1.04 PROJECT SURVEY REQUIREMENTS 
A. Establish a minimum of two permanent bench marks on site prior to beginning work, 

referenced to data established by survey control points. 
1. Record locations, with horizontal and vertical data, on Project Record 

Documents. 
B. Establish lines and levels, locate and lay out, by instrumentation and similar appropriate 

means: 
1. Site improvements: 

a. Stakes for grading, fill and topsoil replacement. 
b. Utility slopes and invert elevations. 

2. Batter boards for structures. 
3. Building foundations, column locations and floor levels. 
4. Controlling lines and levels required for mechanical and electrical trades. 

C. From time to time, verify layouts by same methods. 

1.05 RECORDS 
A. Maintain a complete, accurate log of all control and survey work as it progresses. 
B. Maintain a record drawing markup set of the original drawings to be submitted at the 

end of the project per Section 01, Project Record Documents. 

1.06 SUBMITTALS 
A. Submit resume, name and address of Surveyor and professional engineer to the 

Engineer. 
B. Submit certificate signed by a registered engineer or surveyor certifying that elevations 

and locations of improvements are in conformance with the Contract Documents, or if 
not in conformance, certify as to variances from the Contract Documents. 

C. Submit drawings showing surveyed elevation and location coordinates of all structures 
and above ground facilies constructed in asset management table.  This drawing shall 
be included with the project Record Documents. 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 57 00 
MAINTENANCE OF TRAFFIC 

PART 1 -  GENERAL 

1.01 DESCRIPTION 
A. This section includes identifying safety hazards and then furnishing all necessary 

labor, materials, tools, and equipment including, but not limited, to signs, barricades, 
traffic drums, cones, flashers, construction fencing, flag persons, warning devices, 
temporary pavement markings, delineators, etc., to control vehicular and pedestrian 
traffic through and adjacent to the project area.  These measures and actions shall be 
taken to safely maintain the accessibility of public and construction traffic by 
preventing potential construction hazards.  This Work shall also include all costs 
associated with the erecting, maintaining, moving, adjusting, cleaning, relocating, and 
storing the materials necessary to ensure safe movement of vehicular and pedestrian 
traffic throughout the project area.  The Contractor may request that the Owner 
approve the detouring of traffic around the Construction area if it is in the best 
interest of public safety and the Owner.  Detouring shall be limited to normal 
construction hours and two-way traffic patterns shall be re-established at the end of 
each workday. 

1.02 REQUIREMENTS 
A. Traffic planning and control for the maintenance and protection of pedestrian and 

vehicular traffic affected by the Contractor’s Work includes, but is not limited to: 
1. Construction and maintenance of any necessary detour equipment and 

facilities. 
2. Providing necessary facilities for access to residences and businesses. 
3. Furnishing, installing, and maintenance of traffic control and safety devices 

(e.g. signage, barricades, barriers, message boards, etc.), and flag persons as 
appropriate during Construction. 

4. Control of water runoff, dust and any other special requirements for safe and 
expeditious movement of traffic. 

B. Planning, maintenance and control of traffic shall be provided at the Contractor’s 
expense.  The Contractor will bear all expense of maintaining the vehicle and 
pedestrian traffic throughout the work area. 

C. The Contractor will ensure all personnel involved in traffic control are properly 
trained and capable of communicating with the public during closures and detours.  
The Contractor may be required to hire off-duty uniformed police officers, in addition 
to flag persons, to direct and maintain traffic on heavily traveled thoroughfares on 
which traffic is subject to delays or detours caused by the Contractor’s operations.  
Locations and conditions requiring such uniformed police officers shall be as directed 
by the Owner. 
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D. The Contractor will remove temporary equipment and facilities when no longer 
required, restore grounds to original, or to specified conditions. 

1.03 SUBMITTALS 
A. Submit at Contractor’s own expense a Traffic Control Plan for approval by the 

Owner. Sequence the Work in a manner that will minimize disruption of vehicular 
and pedestrian access through and around the construction area. 

B. The Traffic Control Plan will detail procedures and protective measures proposed by 
the Contractor to provide for protection and control of traffic affected by the Work 
consistent with the following applicable standards: 
1. Standard Specifications for Road and Bridge Construction, latest edition 

including all subsequent supplements issued by the Florida Department of 
Transportation, (FDOT Spec.). 

2. Manual of Traffic Control and Safe Practices for Street and Highway 
Construction, Maintenance and Utility Operations, FDOT. 

C. All references to the respective agencies in the above referenced standards shall be 
construed to also include the municipality as applicable for this Work. 

D. The Traffic Control Plan will be signed and sealed by a Professional Engineer 
registered in the state of Florida and shall include proposed locations and time 
durations of the following, as applicable: 
1. Pedestrian and public vehicular traffic routing. 
2. Lane and sidewalk closures, other traffic blockage and lane restrictions and 

reductions anticipated to be caused by construction operations.  Show and 
describe the proposed location, dates, hours and duration of closure, vehicular 
and pedestrian traffic routing and management, traffic control devices for 
implementing pedestrian and vehicular movement around the closures, and 
details of barricades. 

3. Location, type and method of shoring to provide lateral support to the side of 
an excavation or embankment parallel to an open travel-way. 

4. Allowable on-street parking within the immediate vicinity of worksite. 
5. Access to buildings immediately adjacent to worksite. 
6. Driveways blocked by construction operations. 
7. Temporary traffic control devices, temporary pavement striping and marking 

of streets and sidewalks affected by construction 
8. Temporary commercial and industrial loading and unloading zones. 
9. Construction vehicle reroutes, travel times, staging locations, and number and 

size of vehicles involved. 
E. Obtain and submit prior to erection, or otherwise impacting traffic, all required 

permits from all authorities having jurisdiction. 
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PART 2 -  PRODUCTS 

2.01 MATERIALS AND EQUIPMENT 
A. The Contractor will furnish barricades, warning signs, delineators, pilot cars and other 

traffic control materials and equipment in accordance with the Manual of Uniform 
Traffic Control Devices for Streets and Highways published by the United States 
Government Printing Office. 

2.02 FLAG PERSONS 
A. All flag persons used on this Project will adhere to the following requirements: 

1. Any person acting as a flag person on this Project will have attended a training 
session taught by a Contractor’s qualified trainer before the start date of this 
Contract. 

2. The Contractor’s qualified trainer will have completed a "Flag person Train 
the Trainer Session" in the 5-years previous or before the start date of this 
Contract and will be on file as a qualified flag person trainer. 

3. The flag person trainer’s name and Qualification Number will be furnished by 
the Contractor at the Pre-Construction meeting.  The Contractor will provide 
all flag persons with the Flag Person Handbook and will observe the rules and 
regulations contained therein.  This handbook will be in the possession of all 
flag person while flagging on the Project.  

4. Flag persons will not be assigned other duties while working as authorized 
flag persons.  

5. Any person replacing flag person for break shall have the same training. 

PART 3 -  EXECUTION 

3.01 NOTIFICATIONS 
A. The Contractor will notify individual owners, owner’s agents, and tenants of 

buildings adjacent to worksite in writing, with copies to the Owner, 72-hours in 
advance of any disruption to their access to those buildings and/or use of public ways 
adjacent to the buildings or prohibiting the stopping and parking of vehicles. 

B. Before closing any vehicle or pedestrian thoroughfare, the Contractor will give 
written notice to the Owner.  Notice will be given no less than 72-hours in advance of 
the proposed closure, or as may be otherwise provided in the accepted Traffic Control 
Plan, so that the final approval of such closings can be obtained at least 48-hours in 
advance. 

C. The Contractor is responsible for notifying Fire and Ambulance Departments 
whenever roads are impassable. 

D. The Contractor will immediately notify the Owner of any vehicular or pedestrian 
safety or efficiency problems incurred as a result of the construction of the Project. 
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3.02 GENERAL TRAFFIC CONTROL 
A. The Contractor will sequence and plan construction operations and will generally 

conduct Work in such a manner as not to unduly or unnecessarily restrict or impede 
normal traffic. 

B. Unless otherwise provided, all roads within the limits of the Work will be kept open 
to all traffic by the Contractor.  The Contractor will keep the portion of the project 
being used by public traffic, whether it is through or local traffic, in such condition 
that traffic will be adequately accommodated. 

C. The Contractor will be responsible for installation and maintenance of all traffic 
control devices and requirements for the duration of the construction period.  
Necessary precautions for traffic control will include, but not be limited to, warning 
signs, signals, lighting devices, markings, barricades, canalizations and hand 
signaling devices. 

D. The Contractor will provide and maintain in a safe condition temporary approaches or 
crossings and intersections with trails, roads, streets, businesses, parking lots, 
residences, garages and farms. 

E. The Contractor will provide emergency access to all residences and businesses at all 
times.  Residential and business access will be restored and maintained at all times 
outside of the Contractor’s normal working hours. 

F. Traffic is to be maintained on one section of existing pavement, proposed pavement, 
or a combination thereof.  Alternating one-way traffic may be utilized and limited to a 
maximum length of 500-feet during construction hours.  Lane width for alternating 
one-way traffic will be kept to a minimum width of 10-feet, or as directed by the 
Owner. 

G. Travel lanes and pedestrian passways will be drained and kept reasonably smooth, 
and in a suitable condition at all times in order to provide minimum interference to 
traffic consistent with the prosecution of the Work. 

H. The Contractor will make provisions at all "open cut" street crossings to allow for 
free passage of vehicles and pedestrians, either by bridging or other temporary 
crossing structures.  Such structures will be of adequate strength and proper 
construction and will be maintained by the Contractor in such a manner as not to 
constitute an undue traffic hazard. 

I. The Contractor will keep all signs in proper position, clean, and legible at all times.  
Care will be taken so that weeds, shrubbery, construction materials, equipment, and 
soil are not allowed to obscure any sign, light, or barricade.  Signs that do not apply to 
construction conditions should be removed or adjusted so that the legend is not 
visible to approaching traffic. 

J. The Owner may determine the need for, and extent of, additional striping removal 
and restriping. 

K. Excavated material, spoil banks, construction materials, equipment and supplies will 
not be located in such a manner as to obstruct traffic, as practicable.  The Contractor 
will immediately remove from the site all demolition material, exercising such 
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precaution as may be directed by the Owner.  All material excavated shall be 
disposed of so as to minimize traffic and pedestrian inconvenience and to prevent 
damage to adjacent property. 

L. During any suspension, the Contractor will make passable and open to traffic such 
portions of the Project and/or temporally roadways as directed by the Owner for 
accommodation of traffic during the anticipated period of suspension.  Passable 
conditions will be maintained until issuance of an order for the resumption of 
construction operations.  When Work is resumed, the Contractor will replace or 
renew any Work or materials lost or damaged because of such temporary use in every 
respect as though its prosecution had been continuous and without interferences. 

3.03 TEMPORARY SHORING 
A. Use shoring to maintain traffic when it is necessary to provide lateral support to the 

side of an excavation or embankment parallel to an open travel-way.  Provide shoring 
when a theoretical 2:1 or steeper slope from the bottom of the excavation or 
embankment intersects the existing ground line closer than 5-feet (1.5 m) from the 
edge of pavement of the open travel-way. 

B. The Contractor will furnish, install, and remove sheeting, shoring, and bracing 
necessary to maintain traffic at locations shown on the Traffic Control Plan and other 
locations determined during construction. 

END OF SECTION 
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SECTION 01 78 39 
PROJECT RECORD DRAWINGS 

PART 1 -  GENERAL 

1.01 DESCRIPTION 
A. Scope of Work:  Maintain at the site for the Owner one record copy and one permit set 

of: 
1. Drawings 
2. Specifications 
3. Addenda 
4. Change Orders and other modifications of the Contract. 
5. Engineer's Field Orders or written instructions. 
6. Approved Shop Drawings, Working Drawings and Samples. 
7. Field Test records. 
8. Construction photographs. 

1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 
A. Store documents and samples in the Contractor's field office apart from documents used 

for construction. 
1. Provide files and racks for storage of documents. 
2. Provide locked cabinet or secure storage space for storage of samples. 

B. File documents and samples in accordance with CSI format with section numbers as 
provided herein. 

C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use 
record documents for construction purposes. 

D. Make documents and samples available at all times for inspection by Engineer. 
E. As a prerequisite for monthly progress payments, the Contractor is to exhibit the 

currently updated "Record Documents" for review by the Engineer and Owner.  
Payment may be withheld if record documents are not satisfactorily maintained. 
1. The Contractor shall maintain record drawings as construction progresses. The 

Contractor shall accommodate the Engineer’s review and inspection of the 
record drawings upon request to facilitate confirmation of this requirement. The 
Engineer, at their discretion, may delay monthly progress payments to the 
Contractor until the requirements of this section are complied with. The 
Engineer may also withhold additional retainage for failure to comply with the 
requirements of this section. 
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1.03 RECORDING 
A. Indicate each document as "PROJECT RECORD" having 1 1/2-inch high letters. 
B. Record information concurrently with construction progress.  Do not conceal any work 

until required information is recorded. 
C. The Contractor shall be responsible for recording information on the approved 

drawings concurrently with construction progress.  Additional drawings shall be 
utilized to record asset tables and other potential details used to clarify record 
conditions when space is not available on the original conformed drawing. 

D. Record Drawings: Legibly and clearly mark, to scale, each CADD drawing to record 
actual construction as-built information: 
1. As-built horizontal and vertical information shown in the drawings shall be 

updated on the original design drawings following construction. As-built 
horizontal and vertical information shown on the as-built drawings shall be 
obtained by a Florida licensed surveyor according to the minimum technical 
standards as defined by the Florida Administrative Code. The use of Lidar 
survey shall be practiced where appropriate to obtain detailed information for 
treatment works.  Upon the substantial completion of the Work, a signed and 
sealed copy of the survey shall be submitted to the Engineer for review and 
approval. An electronic CAD version of the survey shall also be submitted 
along with an electronic (pdf) copy and three (3) full size prints. 

2. Elevations and horizontal locations of slabs, buildings, exterior above ground 
equipment. Depths of various elements of foundation in relation to finish first 
floor datum. 

3. All underground piping with elevations and dimensions; change in piping 
location; horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements; actual installed 
pipe material, class, etc. 

4. Easement limits. 
5. Location of internal utilities and appurtenances concealed in the construction, 

referenced to visible and accessible features of the structure. 
6. Field changes of dimension and detail. 
7. Changes made by Field Order or by Change Order. 
8. Details not on original Contract Drawings. 
9. Process mechanical drawing modifications to include size, material and 

location of equipment and monitoring and sampling locations. 
10. Equipment and piping locations to include coordinates and elevation of: 

equipment corners, inlet and outlet connections; pipeline centerlines, fitting, 
valves, appurtenances and instrumentation coordinates and elevations. 
Dimension from floor or elevations may be used in lieu of coordinate locations 
for clarity. 
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11. Major architectural and structural changes including relocation of doors, 
windows, HVAC, plumbing, electrical outlets, etc. 

12. Architectural schedule changes according to the Contractor's records and shop 
drawings. 

13. Electrical and Instrumentation drawing changes in accordance with records, 
manuals and shop drawings. 

E. Specifications:  Legibly mark each section to record: 
1. Manufacturer, trade name, catalog number and Supplier of each product and 

item of equipment actually installed. 
2. Changes made by Field Order or by Change Order. 

F. Shop Drawings (after final review and approval):  Provide one electronic copy (pdf and 
three (3) sets of final approved record shop drawings (folded, half full size) within the 
Operation and Maintenance Manual, for all process equipment, piping, electrical 
system and instrumentation system in accordance with Section 01 Operation and 
Maintenance Data.   

G. Provide a complete electronic (pdf) set of approved shop drawings with table of 
content. 

1.04 SUBMITTAL 
A. At Contract closeout, deliver Record Documents, Specifications (CADD, pdf and three 

(3) hard copies) as herein prescribed to Engineer for review.  Modify documents as 
required by Engineer and resubmit.  

B. Submit Shop Drawings   
C. Accompany submittal with transmittal letter, containing:  

1. Date 
2. Project title and number 
3. Contractor's name and address 
4. Title and number of each Record Document 
5. Signature of the Contractor or his authorized representative. 

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 78 36 
WARRANTIES AND BONDS 

PART 1 -  GENERAL 

1.01 DESCRIPTION   
A. Scope of Work:   

1. Compile specified warranties and bonds, as in the General Conditions and as 
specified in these Specifications.  

2. Co-execute submittals when so specified.   
3. Submit to the Engineer for review and transmittal to the Owner.   

1.02 SUBMITTAL REQUIREMENTS   
A. Assemble warranties, bonds and service and maintenance contracts, executed by each 

of the respective manufacturers, suppliers, and subcontractors.   
B. Number of original signed copies required:  Two each.   
C. Table of Contents:  Neatly typed, in orderly sequence.  Provide complete information 

for each item.   
1. Product or work item.   
2. Firm, with name of principal, address and telephone number.   
3. Scope.   
4. Date of beginning of warranty, bond or service and maintenance contract.  
5. Duration of warranty, bond or service maintenance contract.   
6. Provide information for the Owner’s personnel:  Instances which might affect 

the validity or warranty or bond. 
7. The Contractor, name of responsible principal, address and telephone number.   

1.03 FORM OF SUBMITTALS  
A. Prepare in duplicate packets.   
B. Format:   

1. Size 8 1/2-inches x 11 inches, punch sheets for standard three-post binder.  Fold 
larger sheets to fit into binders.   

2. Cover:  Identify each packet with typed or printed title "WARRANTIES AND 
BONDS".  List:   
a. Title of Project.  
b. Name of Contractor.   
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c. Binders:  Commercial quality, three O-ring binder, with durable and 
cleanable plastic covers and maximum ring size of two inches.    

1.04 WARRANTY SUBMITTALS REQUIREMENTS   
A. For all material, submit a warranty from the product manufacturer.  The manufacturer's 

warranty period shall be concurrent with the Contractor's for one (1) year, unless 
otherwise specified, commencing at the time of final acceptance by the Owner.   

B. The Contractor shall be responsible for obtaining certificates for material warranty for 
all major items which lists for more than $1,000.  The Owner reserves the right to 
request warranties for material not classified as major.  The Contractor shall still 
warrant material not considered to be "major" in the Contractor's one-year warranty 
period even though certificates of warranty may not be required.   

C. In the event that the material manufacturer or supplier is unwilling to provide a 
one-year warranty commencing at the date substantial completion is achieved, the 
Contractor shall obtain from the manufacturer a two (2) year warranty commencing at 
the time of equipment delivery to the job site.  This two-year warranty from the 
manufacturer shall not relieve the Contractor of the one-year warranty starting at the 
time of the date substantial completion is achieved.    

D. The Owner shall incur no labor or equipment cost during the guarantee period.   
E. The Guarantee shall cover all necessary labor, and materials resulting from faulty or 

inadequate design, improper assembly or erection, defective workmanship and 
materials, leakage, breakage or other failure of all equipment and components furnished 
by the Manufacturer.    

PART 2 -  PRODUCTS (NOT USED) 

PART 3 -  EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 33 11 15 
VALVES AND PIPING APPURTENANCES 

PART 1 -  GENERAL 

1.01 DESCRIPTION  
A. Scope of Work: The scope of work includes the furnishing of all labor, materials, 

equipment and appurtenances required for the complete installation of all valves and 
associated appurtenances as shown on the Drawings and as specified herein. 

B. Related Work Described Elsewhere. 
1. Piping and Accessories are included in the City’s Specifications Section IV 

502-3. 
2. Line stops and wet taps are included in the City’s Specifications Section IV 

Section 502-8 and 502-9. 
C. General Design 

1. All of the equipment and materials specified herein are intended to be 
standard for use in controlling the flow of reclaimed water. 

2. The equipment includes, but is not limited to the following: 
a. Ball Valves 

1.02 QUALITY ASSURANCE 
A. All of the valves and appurtenances specified herein shall be products of well 

established reputable firms who are fully experienced and qualified in the 
manufacture of the particular equipment to be furnished.  The equipment shall be 
designed, constructed and installed in accordance with standard practices and 
methods and shall comply with these specifications as applicable. 

1.03 SUBMITTALS 
A. Submit manufacturer's product literature for all equipment to demonstrate compliance 

with Section 01 33 23, this Specification and information on the Drawings. 
1. Submit manufacturer’s catalog data and detail construction sheets showing all 

valve and actuator parts and describing material of construction by materials 
and specification such as AWWA, ANSI, ASTM, SAE or CDA. 

2. Show valve and actuator dimensions including laying lengths and show 
dimensions and orientation of valve operators as installed on the valves. 

3. Show valve linings and coatings. 

1.04 DELIVERY, STORAGE, AND HANDLING 
A. The equipment provided under this section shall be shipped, handled and stored in 

accordance with the Manufacturer’s written instructions. 
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1.05 TOOLS 

A. Special tools, if required for normal operation and maintenance, shall be supplied 
with the equipment. 

PART 2 -  PRODUCTS 

2.01 GENERAL 
A. Valves shall include the required accessories such as operators, actuators, extension 

stems, etc. necessary for proper operation.  Attach a permanent plate to the valve or 
operator indicating serial number, order number, accessories, operator model and 
manufacturer, etc. in accordance with the specifications. 

B. Valves shall have a temperature rating of 180°F unless otherwise noted. 
C. All valves and appurtenances shall be of the size shown on the Drawings.  All similar 

type valves shall be from the same manufacturer. 
D. All valves and appurtenances shall have the name of the manufacturer and the 

working pressure for which they are rated cast in raised letters upon the body. 
E. Ball Valve 

1. Ball valves shall be 316L stainless steel material unless otherwise specified in 
the Contract drawings. 

2. Stainless steel ball valves shall be standard port type for the sizes indicated on 
the Drawings. Ball valves shall be designed for a working pressure of 200 psi 
with positive shut off when in the closed position.  

3. Valve body and ends shall be constructed of forged Type 316 stainless steel 
and valve ends shall be NPT threaded connections unless otherwise specified 
in the Contract Drawings. The ball shall have a full bore port design machined 
from a solid metal piece with highly polished surfaces. The ball and stem shall 
be manufactured from Type 316 stainless steel.  

4. Manually operated ball valves shall be furnished with level operators 
manufactured of forged Type 316 stainless steel with a molded vinyl sleeve.  

F. Restrained Rigid Pipe Couplings 
1. Restrained pipe coupling to prevent axial separation shall be incorporated into 

the design of the sleeve or coupling used to connect two plain pipe ends.  
2. The restraint mechanism shall consist of a plurality of individually actuated 

gripping surfaces to maximize restraint capability. Torque limiting twist off 
nuts shall be used to insure proper actuating of the restraint devices.  

3. Ductile Iron components shall be of a minimum of 65-45-12 ductile iron 
meeting the requirements of ASTM A536 of the latest revision and shall be 
tested in accordance with the stated standard.  
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4. The restrained joining system shall meet the applicable requirements of 
AWWA C219, ANSI/AWWA C111/A21.11, and ASTM D2000. 

5. Restrained couplings shall be Series 3800 Mega-Coupling as manufactured by 
EBBA Iron or approved equal. 

G. TEAM Insert Valve Gate Valve 
1. The resilient wedge gate valve shall be rated for 250 psi and used for 

installation of the valve into an existing pressurized pipeline while 
maintaining constant pressure and service without interruption to customers. 

2. Only complete insert valves shall be acceptable with full tapping and removal 
of a pipe section. Top of pipe tapping style insert valves will not be 
acceptable. 

3. Installation of the InsertValve shall only be completed by a specialty 
contractor with experience in the specialty installation and tap required to 
insert the valve under pressure per manufacturer recommendations. 

4. Approved manufacturer shall be TEAM Inc. or Engineer approved equal. 
5. The InsertValve gate valve body shall meet the following material 

requirements: 
a. The ductile iron body, bonnet, and wedge shall meet or exceed the 

requirements of AWWA C515. 
b. The valve body shall be of ductile iron construction meeting ASTM 

A536 Grade 65-45-12. 
6. Resilient Wedge Gate Assembly: 

a. The Resilient Wedge shall comply with AWWA C509. 
b. The ductile iron wedge shall be fully encapsulated with EPDM rubber 

by a high pressure and high temperature compression or injection mold 
process to assure the ductile iron gate is fully coated with no exposed 
iron. 

c. The resilient wedge shall seat on the valve body and not the pipe to 
obtain the optimum seating and flow control results. 

d. The valve resilient wedge shall be independent of the carrier pipe. 
e. The resilient wedge shall not come into contact with the carrier pipe or 

be dependent on the carrier pipe to create the seal. 
f. Pressure equalization shall not be necessary on either side of the 

closed wedge to open the valve. 
g. The wedge shall be symmetrical and seal equally well with flow in 

either direction. 
h. The resilient wedge shall ride inside the body channels to maintain 

wedge alignment through its travel to achieve maximum fluid control. 
7. Gaskets and Triple O-Ring Stem Seals: 

a. The InsertValve shall have three O-Ring stem seals, two located above 
and one located below the thrust collar. 
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b. The lower two O-Rings will provide a permanently sealed lubrication 
chamber to ensure valve operation over time. The upper O-Ring will 
ensure no sand, dirt, grit, or material can enter the valve. 

8. Valve Stem & Thrust Washers 
a. The gate valve stem and wedge nut shall be copper alloy in accordance 

with AWWA C515 Section 4.4.5.1. 
b. NRS stem shall have an integral thrust collar in accordance with 

AWWA C515 Section 4.4.5.3. 
c. The InsertValve shall utilize two thrust washers located above and 

below the stem thrust collar. 
d. The Valve shall be operated by a 2-inch square nut wrench in 

accordance with ASTM A126. 
9. Coating 

a. The InsertValve shall be fully epoxy coated on the interior and 
exterior. The fusion bonded coating shall be applied prior to assembly 
to ensure all bolt holes and body to bonnet flange surfaces are 
completely epoxy coated. 

b. The valve shall be coated with a minimum 8 mils epoxy in compliance 
with AWWA C550 and certified to ANSI/NSF 61. 

10. Hardware 
a. All hardware shall meet or exceed the requirements of ASTM A307 

with dimensions conforming to ANSI B18.2.1. 
11. Split Restraint Devices: 

a. Split restraint devices shall consist of multiple gripping wedges 
incorporated into a follower gland meeting or exceeding the 
requirements of ANSI/AWWA C110/A21.10. 

b. The devices shall have a working pressure of 350 psi with a minimum 
safety factor of 2 to 1. 

c. Gland body wedges and wedge actuating components shall be ductile 
iron and shall meet or exceed ASTM A536 Grade 65-45-12. 

d. The mechanical joint restraint shall require conventional tools and 
installation procedures per AWWA C600 

PART 3 -  EXECUTION 

3.01 INSTALLATION 
A. General: 

1. All valves and appurtenances shall be installed in the locations shown, true to 
alignment and rigidly supported.  Valves shall be installed in accordance with 
manufacturer's installation instructions and with the details shown on the 
Drawings.  Any damage to the above items shall be repaired to the satisfaction 
of the Engineer before they are installed. 
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2. Valves shall be installed such that they are supported properly in their 
respective positions, free from distortion and strain.  Valves shall be installed 
such that their weight is not borne by pumps and equipment that are not 
designed to support the weight of the valve. 

3. Valves shall be carefully inspected during installation; they shall be opened 
wide and then tightly closed and the various nuts and bolts shall be tested for 
tightness.  Special care shall be taken to prevent any foreign matter from 
becoming lodged in the valve seat: Check and adjust all valves for smooth 
operation. 

4. After installation, all valves, appurtenances and piping specialties shall be 
tested as specified for adjacent piping.  If any joint or equipment proves to be 
defective, it shall be repaired and re-tested to the satisfaction of the Engineer. 

5. After installation, all valves and appurtenances shall be tested at least 2 hours 
at the working pressure corresponding to the class of pipe, unless a different 
test pressure is specified.  If any joint proves to be defective, it shall be 
repaired to the satisfaction of the Engineer. 

6. Pipe for use with flexible couplings shall have plain ends as specified in the 
respective pipe sections. 

7. Valves shall be tested hydrostatically, concurrently with the pipeline in which 
they are installed.  Protect or isolate any parts of valves, operators, or control 
and instrumentation systems whose pressure rating is less than the pressure 
used for the pressure test(s).  If valve joints leak during pressure testing, 
loosen or remove the nuts and bolts, reseat or replace the gasket, reinstall or 
retighten the bolts and nuts, and hydrostatically retest the joints. 

END OF SECTION 
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VERIFICATION OF EMPLOYMENT ELIGIBILITY FORM 
PER FLORIDA STATUTE 448.095, CONTRACTORS AND SUBCONTRACTORS MUST REGISTER WITH AND USE THE 

E-VERIFY SYSTEM TO VERIFY THE WORK AUTHORIZATION STATUS OF ALL NEWLY HIRED EMPLOYEES. 

THIS FORM MUST BE COMPLETED AND SUBMITTED WITH THE BID/PROPOSAL. FAILURE TO SUBMIT THIS 
FORM AS REQUIRED MAY DEEM YOUR SUBMITTAL NONRESPONSIVE. 

The affiant, by virtue of the signature below, certifies that: 

1. The Contractor and its Subcontractors are aware of the requirements of Florida Statute 448.095. 
2. The Contractor and its Subcontractors are registered with and using the E-Verify system to verify the 

work authorization status of newly hired employees. 
3. The Contractor will not enter into a contract with any Subcontractor unless each party to the contract 

registers with and uses the E-Verify system. 
4. The Subcontractor will provide the Contractor with an affidavit stating that the Subcontractor does 

not employ, contract with, or subcontract with unauthorized alien. 
5. The Contractor must maintain a copy of such affidavit. 
6. The City may terminate this Contract on the good faith belief that the Contractor or its 

Subcontractors knowingly violated Florida Statutes 448.09(1) or 448.095(2)(c). 
7. If this Contract is terminated pursuant to Florida Statute 448.095(2)(c), the Contractor may not be 

awarded a public contract for at least 1 year after the date on which this Contract was terminated. 
8. The Contractor is liable for any additional cost incurred by the City as a result of the termination of 

this Contract. 

__________________________________________ 
Authorized Signature 
__________________________________________ 
Printed Name 
__________________________________________ 
Title 
__________________________________________ 
Name of Entity/Corporation 

STATE OF _____________________ 

COUNTY OF ___________________ 

The foregoing instrument was acknowledged before me by means of ☐ physical presence or ☐ online 
notarization on, this _____ day of _________________, 20____, by _______________________________ 
(name of person whose signature is being notarized) as the ________________________ (title) of 
______________________________________ (name of corporation/entity), personally known ______, or 
produced ___________________________ (type of identification) as identification, and who did/did not take 
an oath. 

__________________________________________ 
Notary Public 
__________________________________________ 
Printed Name 

My Commission Expires: __________________ 
NOTARY SEAL ABOVE 
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Bond No.: ________________ 

PUBLIC CONSTRUCTION BOND 
(1) 

This bond is given to comply with § 255.05, Florida Statutes, and any action instituted by a claimant under 
this bond for payment must be in accordance with the notice and time limitation provisions in subsections 
(2) and (10). 

Pursuant to § 255.05(1)(b), Florida Statutes, “Before commencing the work or before recommencing the 
work after a default or abandonment, the contractor shall provide to the public entity a certified copy 
of the recorded bond. Notwithstanding the terms of the contract or any other law governing prompt 
payment for construction services, the public entity may not make a payment to the contractor until the 
contractor has complied with this paragraph.” 

CONTRACTOR SURETY OWNER 

 
[name] 
 
  
 [principal business address] 
 
[phone number] 

 
[name] 
 
 
 [principal business address] 
 
[phone number] 

City of Clearwater 
Public Utilities 
100 S. Myrtle Avenue 
Clearwater, FL 33756 
(727) 562-4750 

 

PROJECT NAME: Island Estates Cast Iron Water Main Replacement 

PROJECT NO.: 23-0056-UT 

PROJECT DESCRIPTION: The work for this project shall include the provision and installation of 
various sizes of water main at the locations summarized below. This work is further detailed in the Contract 
Drawings and Supplemental Technical Specifications and shall include but not be limited to furnishing and 
installing water mains, fittings, valves, connections, tapping sleeves, water services, fire hydrants, air 
release valves, temporary services, removal of existing water mains, grout filling and abandoning existing 
water mains, and restoration as detailed herein.  

Island Way: 108-LF 4-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting; 549-LF 
6-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting; 245-LF 8-inch DI Water 
Main via Open Cut or HDPE Water Main via Pipe Bursting; 4,210-LF 8-inch PVC Water Main via Open 
Cut or HDPE Water Main via Pipe Bursting; 4,906-LF 12-inch DI Water Main via Open Cut or HDPE 
Water Main via Pipe Bursting; 60-LF 12-inch Ductile Iron Aerial Water Main   
 
BY THIS BOND, We, __________________________________, as Contractor, and 
__________________________________________________, a corporation, as Surety, are bound to the 
City of Clearwater, Florida, herein called Owner, in the sum of $[x,xxx,xxx.xx], for payment of which we 
bind ourselves, our heirs, personal representatives, successors, and assigns, jointly and severally. 

THE CONDITION OF THIS BOND is that if Contractor: 
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1. Performs the contract dated _________________, between Contractor and Owner for construction 
of [project name], the contract documents being made a part of this bond by reference (which 
include the Advertisement for Bids, Proposal, Contract, Surety Bond, Instructions to Bidders, 
General Conditions, Plans, Technical Specifications and Appendix, and such alterations as may be 
made in said Plans and Specifications as therein provided for), at the times and in the manner 
prescribed in the contract; and 

2. Promptly makes payments to all claimants, as defined in Section 255.05(1), Florida Statutes, 
supplying Contractor with labor, materials, or supplies, used directly or indirectly by Contractor in 
the prosecution of the work provided for in the contract; and  
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Bond No.:________________ 

PUBLIC CONSTRUCTION BOND 
(2) 

3. Pays Owner all losses, damages, expenses, costs, and attorney’s fees, including appellate 
proceedings, that Owner sustains because of a default by Contractor under the contract; and 

4. To the limits of § 725.06(2), Florida Statutes, shall indemnify and hold harmless Owner, their 
officers and employees, from liabilities, damages, losses and costs, including, but not limited to, 
reasonable attorney’s fees, to the extent caused by the negligence, recklessness, or intentional 
wrongful misconduct of Contractor and persons employed or utilized by Contractor in the 
performance of the construction contract; and 

5. Performs the guarantee of all work and materials furnished under the contract for the time specified 
in the contract, then this bond is void; otherwise, it remains in full force. 

6. Any action instituted by a claimant under this bond for payment must be in accordance with the 
notice and time limitation provisions in Section 255.05(2), Florida Statutes. 

7. Any changes in or under the contract documents and compliance or noncompliance with any 
formalities connected with the contract or the changes does not affect Surety’s obligation under 
this bond, and Surety does hereby waive notice of any such change, extension of time, alteration or 
addition to the terms of the contract or to the work or to the specifications. 

IN TESTIMONY WHEREOF, witness the hands and seals of the parties hereto this __________ day of 
________________, 20___. 

(If sole Ownership or Partnership, two (2) Witnesses required). 
(If Corporation, Secretary only will attest and affix seal). 

[TYPE LEGAL NAME OF CONTRACTOR] 
 
By: ____________________________ 
Title: ____________________________ 
Print Name: ____________________________ 

WITNESS: WITNESS: 
 
_______________________________________ _______________________________________ 
Corporate Secretary or Witness Print Name: ____________________________ 
Print Name: _____________________________ 
 
(affix corporate seal) _______________________________________ 
 (Corporate Surety) 
 
 By: _________________________________ 
  ATTORNEY-IN-FACT 
 Print Name: ___________________________ 
 
 (affix corporate seal) 
 
 (Power of Attorney must be attached)  
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CONTRACT 
(1) 

 
This CONTRACT made and entered into this ___ day of ____________, 20___ by and between the City 
of Clearwater, Florida, a municipal corporation, hereinafter designated as the "City", and 
_____________________________________, of the City of ____________________ County of 
__________________________ and State of Florida, hereinafter designated as the "Contractor". 

[Or, if out of state:] 

This CONTRACT made and entered into this ___ day of ____________, 20___ by and between the City 
of Clearwater, Florida, a municipal corporation, hereinafter designated as the "City", and 
_____________________________________, a/an _____________(State) Corporation authorized to do 
business in the State of Florida, of the City of ____________________ County of 
__________________________ and State of ____________, hereinafter designated as the "Contractor". 

WITNESSETH: 

That the parties to this contract each in consideration of the undertakings, promises and agreements on the 
part of the other herein contained, do hereby undertake, promise and agree as follows: 

The Contractor, and his or its successors, assigns, executors or administrators, in consideration of the sums 
of money as herein after set forth to be paid by the City and to the Contractor, shall and will at their own 
cost and expense perform all labor, furnish all materials, tools and equipment for the following: 

PROJECT NAME: Island Estates Cast Iron Water Main Replacement 

PROJECT NO.: 23-0056-UT 

in the amount of $________________ 

In accordance with such proposal and technical supplemental specifications and such other special 
provisions and drawings, if any, which will be submitted by the City, together with any advertisement, 
instructions to bidders, general conditions, technical specifications, proposal and bond, which may be hereto 
attached, and any drawings if any, which may be herein referred to, are hereby made a part of this contract, 
and all of said work to be performed and completed by the contractor and its successors and assigns shall 
be fully completed in a good and workmanlike manner to the satisfaction of the City. 

If the Contractor should fail to comply with any of the terms, conditions, provisions or stipulations as 
contained herein within the time specified for completion of the work to be performed by the Contractor, 
then the City, may at its option, avail itself of any or all remedies provided on its behalf and shall have the 
right to proceed to complete such work as Contractor is obligated to perform in accordance with the 
provisions as contained herein.  
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CONTRACT 
(2) 

THE CONTRACTOR AND HIS OR ITS SUCCESSORS AND ASSIGNS DOES HEREBY AGREE 
TO ASSUME THE DEFENSE OF ANY LEGAL ACTION WHICH MAY BE BROUGHT 
AGAINST THE CITY AS A RESULT OF THE CONTRACTOR'S ACTIVITIES ARISING OUT 
OF THIS CONTRACT AND FURTHERMORE, IN CONSIDERATION OF THE TERMS, 
STIPULATIONS AND CONDITIONS AS CONTAINED HEREIN, AGREES TO HOLD THE 
CITY FREE AND HARMLESS FROM ANY AND ALL CLAIMS FOR DAMAGES, COSTS OF 
SUITS, JUDGMENTS OR DECREES RESULTING FROM ANY CLAIMS MADE UNDER THIS 
CONTRACT AGAINST THE CITY OR THE CONTRACTOR OR THE CONTRACTOR'S SUB 
CONTRACTORS, AGENTS, SERVANTS OR EMPLOYEES RESULTING FROM ACTIVITIES 
BY THE AFOREMENTIONED CONTRACTOR, SUB CONTRACTOR, AGENT SERVANTS OR 
EMPLOYEES, TO THE LIMITS OF § 725.06(2). 

In addition to the foregoing provisions, the Contractor agrees to conform to the following requirements: 

In connection with the performance of work under this contract, the Contractor agrees not to discriminate 
against any employee or applicant for employment because of race, sex, religion, color, or national origin. 
The aforesaid provision shall include, but not be limited to, the following: employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; lay off or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post 
hereafter in conspicuous places, available for employees or applicants for employment, notices to be 
provided by the contracting officer setting forth the provisions of the non-discrimination clause. 

The Contractor further agrees to insert the foregoing provisions in all contracts hereunder, including 
contracts or agreements with labor unions and/or worker's representatives, except sub-contractors for 
standard commercial supplies or raw materials. 

It is mutually agreed between the parties hereto that time is of the essence of this contract, and in the event 
that the work to be performed by the Contractor is not completed within the time stipulated herein, it is then 
further agreed that the City may deduct from such sums or compensation as may be due to the Contractor 
the sum of $1,000.00 per day for each day that the work to be performed by the Contractor remains 
incomplete beyond the time limit specified herein, which sum of $1,000.00 per day shall only and solely 
represent damages which the City has sustained by reason of the failure of the Contractor to complete the 
work within the time stipulated, it being further agreed that this sum is not to be construed as a penalty but 
is only to be construed as liquidated damages for failure of the Contractor to complete and perform all work 
within the time period as specified in this contract. 

It is further mutually agreed between the City and the Contractor that if, any time after the execution of this 
contract and the public construction bond which is attached hereto for the faithful performance of the terms 
and conditions as contained herein by the Contractor, that the City shall at any time deem the surety or 
sureties upon such public construction bond to be unsatisfactory or if, for any reason, the said bond ceases 
to be adequate in amount to cover the performance of the work the Contractor shall, at his or its own 
expense, within ten (10) days after receipt of written notice from the City to do so, furnish an additional 
bond or bonds in such term and amounts and with such surety or sureties as shall be satisfactory to the City. 
If such an event occurs, no further payment shall be made to the Contractor under the terms and provisions 
of this contract until such new or additional security bond guaranteeing the faithful performance of the work 
under the terms hereof shall be completed and furnished to the City in a form satisfactory to it.  
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CONTRACT 
(3) 

In addition to all other contract requirements as provided by law, the contractor executing this agreement 
agrees to comply with public records law. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF 
CHAPTER 119, FLORIDA STATUTES, THE CONTRACTORS DUTY TO PROVIDE PUBLIC 
RECORDS RELATING TO THIS CONTRACT. CONTACT THE CUSTODIAN OF PUBLIC 
RECORDS, Rosemarie Call, City Clerk, AT Rosemarie.Call@myclearwater.com, 727-562-4092,  
600 Cleveland St. Clearwater, FL 33756. 

The contractor’s agreement to comply with public records law applies specifically to:  

a) Keep and maintain public records required by the City of Clearwater (hereinafter “public 
agency”) to perform the service being provided by the contractor hereunder. 

b) Upon request from the public agency’s custodian of public records, provide the public agency 
with a copy of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided for in Chapter 119, Florida 
Statutes, as may be amended from time to time, or as otherwise provided by law. 

c) Ensure that the public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law for the duration of the 
contract term and following completion of the contract if the contractor does not transfer the 
records to the public agency. 

d) Upon completion of the contract, transfer, at no cost, to the public agency all public records in 
possession of the contractor or keep and maintain public records required by the public agency 
to perform the service.  If the contractor transfers all public records to the public agency upon 
completion of the contract, the contractor shall destroy any duplicate public records that are 
exempt or confidential and exempt from public records disclosure requirements.  If the 
contractor keeps and maintains public records upon completion of the contract, the contractor 
shall meet all applicable requirements for retaining public records.  All records stored 
electronically must be provided to the public agency, upon request from the public agency’s 
custodian of public records, in a format that is compatible with the information technology 
systems of the public agency. 

e) A request to inspect or copy public records relating to a public agency’s contract for services 
must be made directly to the public agency.  If the public agency does not possess the requested 
records, the public agency shall immediately notify the contractor of the request and the 
contractor must provide the records to the public agency or allow the records to be inspected or 
copied within a reasonable time.  

f) The contractor hereby acknowledges and agrees that if the contractor does not comply with the 
public agency’s request for records, the public agency shall enforce the contract provisions in 
accordance with the contract. 

g) A contractor who fails to provide the public records to the public agency within a reasonable 
time may be subject to penalties under Section 119.10, Florida Statutes.  

h) If a civil action is filed against a contractor to compel production of public records relating to a 
public agency’s contract for services, the court shall assess and award against the contractor 
the reasonable costs of enforcement, including reasonable attorney fees, if: 
1. The court determines that the contractor unlawfully refused to comply with the public 

records request within a reasonable time; and 

mailto:Rosemarie.Call@myclearwater.com
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CONTRACT 
(4) 

2. At least 8 business days before filing the action, the plaintiff provided written notice of the 
public records request, including a statement that the contractor has not complied with the 
request, to the public agency and to the contractor. 

i) A notice complies with subparagraph (h)2. if it is sent to the public agency’s custodian of public 
records and to the contractor at the contractor’s address listed on its contract with the public 
agency or to the contractor’s registered agent. Such notices must be sent by common carrier 
delivery service or by registered, Global Express Guaranteed, or certified mail, with postage or 
shipping paid by the sender and with evidence of delivery, which may be in an electronic 
format. 

j) A contractor who complies with a public records request within 8 business days after the notice 
is sent is not liable for the reasonable costs of enforcement. 

 
IN WITNESS WHEREOF, the parties to the agreement have hereunto set their hands and seals and have 
executed this Agreement, the day and year first above written. 

CITY OF CLEARWATER 
IN PINELLAS COUNTY, FLORIDA 

By: __________________________________  (SEAL) 
 Jennifer Poirrier 
 City Manager  Attest: 
 
Countersigned: __________________________________________ 
  Rosemarie Call 
  City Clerk 
 
By:  __________________________________ Approved as to form: 
 Brian Aungst Sr.  
 Mayor __________________________________________ 
  Owen Kohler 
  Assistant City Attorney 

Contractor must indicate whether: 
______ Corporation, ______ Partnership, ______ Company, or ______ Individual 

__________________________________________ 
(Contractor) 

By: _________________________ (SEAL) 
Print Name: ________________________________ 
Title: _____________________________________ 

The person signing shall, in his own handwriting, sign the Principal's name, his own name, and his title; 
where the person is signing for a Corporation, he must, by Affidavit, show his authority to bind the 
Corporation – provide Affidavit.  
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CONSENT OF SURETY TO FINAL PAYMENT 
TO OWNER: City of Clearwater PROJECT NAME: Island Estates Cast Iron Water Main 

Replacement 

 Public Utilities PROJECT NO.: 23-0056-UT 

 100 S. Myrtle Ave. CONTRACT DATE: [__________] 

 Clearwater, FL 33756 BOND NO.: [__________], recorded in O.R. Book [____], 
Page [____], of the Public Records of Pinellas County, Florida.  

CONTRACTOR: [__________] 

Pursuant to § 255.05(11), Florida Statutes, and in accordance with the provisions of the Contract between 
the Owner and the Contractor as indicated above, the: 

[insert name of Surety] 
[address] 
[address] ,SURETY, 

on bond of 

[insert name of Contractor] 
[address] 
[address] ,CONTRACTOR, 

hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor 
shall not relieve Surety of any of its obligations to 

City of Clearwater 
Public Utilities 
100 S. Myrtle Ave. 
Clearwater, FL 33756 ,OWNER, 

as set forth in said Surety’s bond. 

IN WITNESS WHEREOF, the Surety has hereunto set its hand this ___ day of ___________, ______ 

__________________________________________ 
(Surety) 

__________________________________________ 
(Signature of authorized representative) 

__________________________________________ 
(Printed name and title) 

Attest: 
(Seal):  
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PROPOSAL/BID BOND 
(Not to be filled out if a certified check is submitted) 

KNOWN ALL MEN BY THESE PRESENTS: That we, the undersigned, ______________________ 
__________________________________ as Contractor, and _____________________________ 
______________________________ as Surety, whose address is ___________________________ 
____________________________________________________, are held and firmly bound unto the City 
of Clearwater, Florida, in the sum of ___________________________________________ Dollars 
($_______________) (being a minimum of 10% of Contractor's total bid amount) for the payment of which, 
well and truly to be made, we hereby jointly and severally bind ourselves, our heirs, executors, 
administrators, successors and assigns. 

The condition of the above obligation is such that if the attached Proposal of ______________________ 
____________________ as Contractor, and _______________________________________ as Surety, for 
work specified as: _____________________________________________________________ 
____________________________________________________________________________________ 
all as stipulated in said Proposal, by doing all work incidental thereto, in accordance with the plans and 
specifications provided herefor, all within Pinellas County, is accepted and the contract awarded to the 
above named bidder, and the said bidder shall within ten days after notice of said award enter into a contract, 
in writing, and furnish the required Public Construction Bond with surety or sureties to be approved by the 
City Manager, this obligation shall be void, otherwise the same shall be in full force and virtue by law and 
the full amount of this Proposal/Bid Bond will be paid to the City as stipulated or liquidated damages. 

Principal must indicate whether: 
______ Corporation, ______ Partnership, ______ Company, or  ______ Individual 

Signed this ______ day of ____________________, 20____. 

__________________________________________ 
Contractor 

__________________________________________ 
Principal 

By: _______________________________________ 
 Title 

__________________________________________ 

__________________________________________ 
Surety 

The person signing shall, in his own handwriting, sign the Principal's name, his own name, and his title; 
where the person is signing for a Corporation, he must, by Affidavit, show his authority to bind the 
Corporation – provide Affidavit.  
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AFFIDAVIT 
(To be filled in and executed if the bidder is a corporation) 

STATE OF FLORIDA                ) 

COUNTY OF _______________) 

_________________________________________, being duly sworn, deposes and says that he/she is 
Secretary of __________________________________________________________________________ 
a corporation organized and existing under and by virtue of the laws of the State of Florida, and having its 
principal office at: 

____________________________________ _________________ ________________ ______ 
(Street & Number) (City) (County) (State) 

Affiant further says that he is familiar with the records, minute books and by-laws of 
 
_________________________________________________________________________________ 
(Name of Corporation) 

Affiant further says that ____________________________ is ______________________________ 
 (Officer's Name) (Title) 
 
of the corporation, is duly authorized to sign the Proposal for _______________________________ 
 
or said corporation by virtue of ______________________________________________________ 
  (state whether a provision of by laws or a Resolution of 
   Board of Directors. If by Resolution give date of adoption). 

_________________________________________ 

__________________________________________ 
Affiant 

Sworn to before me this ______ day of ______________________, 20____. 

___________________________________ 
Notary Public 

___________________________________ 
Type/print/stamp name of Notary 

___________________________________ 
Title or rank, and Serial No., if any 
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NON-COLLUSION AFFIDAVIT 
 

STATE OF FLORIDA                ) 

COUNTY OF _______________) 

_______________________________________ being, first duly sworn, deposes and says that he is 
 
_________________________________ of ___________________________________________, 
the party making the foregoing Proposal or Bid; that such Bid is genuine and not collusive or sham: that 
said bidder is not financially interested in or otherwise affiliated in a business way with any other bidder 
on the same contract; that said bidder has not colluded, conspired, connived, or agreed, directly or indirectly, 
with any bidders or person, to put in a sham bid or that such other person shall refrain from bidding, and 
has not in any manner, directly or indirectly, sought by agreement or collusion, or communication or 
conference, with any person, to fix the bid price or affiant or any other bidder, or to fix any overhead, profit 
or cost element of said bid price, or that of any other bidder, or to secure any advantage against the City of 
Clearwater, Florida, or any person or persons interested in the proposed contract; and that all statements 
contained in said proposal or bid are true; and further, that such bidder has not directly or indirectly 
submitted this bid, or the contents thereof, or divulged information or data relative thereto to any association 
or to any member or agent thereof. 

____________________________________ 
Affiant 

Sworn to and subscribed before me this _______ day of _____________________________, 20____. 

____________________________________ 
Notary Public 
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PROPOSAL 
(1) 

 
TO THE CITY OF CLEARWATER, FLORIDA, for 

Island Estates Cast Iron Water Main Replacement 23-0056-UT 

and doing such other work incidental thereto, all in accordance with the contract documents, marked  

Island Estates Cast Iron Water Main Replacement 23-0056-UT  

Every bidder must take notice of the fact that even though his proposal be accepted and the documents 
signed by the bidder to whom an award is made and by those officials authorized to do so on behalf of the 
City of Clearwater, Florida, that no such award or signing shall be considered a binding contract without a 
certificate from the Finance Director that funds are available to cover the cost of the work to be done, or 
without the approval of the City Attorney as to the form and legality of the contract and all the pertinent 
documents relating thereto having been approved by said City Attorney; and such bidder is hereby charged 
with this notice. 

The signer of the Proposal, as bidder, also declares that the only person, persons, company or parties 
interested in this Proposal, are named in this Proposal, that he has carefully examined the Advertisement, 
Instructions to Bidders, Contract Specifications, Plans, Supplemental Specifications, General Conditions, 
Special Provisions, and Public Construction Bond, that he or his representative has made such investigation 
as is necessary to determine the character and extent of the work and he proposes and agrees that if the 
Proposal be accepted, he will contract with the City of Clearwater, Florida, in the form of contract; hereto 
annexed, to provide the necessary labor, materials, machinery, equipment, tools or apparatus, do all the 
work required to complete the contract within the time mentioned in the General Conditions and according 
to the requirements of the City of Clearwater, Florida, as herein and hereinafter set forth, and furnish the 
required surety bonds for the following prices to wit: 

If the foregoing Proposal shall be accepted by the City of Clearwater, Florida, and the undersigned shall 
fail to execute a satisfactory contract as stated in the Advertisement herein attached, then the City may, at 
its option determine that the undersigned has abandoned the contract, and thereupon this Proposal shall be 
null and void, and the certified check or bond accompanying this Proposal, shall be forfeited to become the 
property of the City of Clearwater, Florida, and the full amount of said check shall be retained by the City, 
or if the Proposal Bond be given, the full amount of such bond shall be paid to the City as stipulated or 
liquidated damages; otherwise, the bond or certified check accompanying this Proposal, or the amount of 
said check, shall be returned to the undersigned as specified herein. 
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PROPOSAL 
(2) 

 
Attached hereto is a bond or certified check on __________________________________________ 
 
____________________________________ Bank, for the sum of __________________________ 
 
______________________________________________________________ ($_________________) 
(being a minimum of 10% of Contractor's total bid amount). 

The full names and residences of all persons and parties interested in the foregoing bid are as follows: 

(If corporation, give the names and addresses of the President and Secretary. If firm or partnership, the 
names and addresses of the members or partners. The Bidder shall list not only his name but also the name 
of any person with whom bidder has any type of agreement whereby such person's improvements, 
enrichment, employment or possible benefit, whether sub-contractor, materialman, agent, supplier, or 
employer is contingent upon the award of the contract to the bidder). 

NAMES: ADDRESSES: 

________________________________________ _________________________________________ 

________________________________________ _________________________________________ 

________________________________________ _________________________________________ 

________________________________________ _________________________________________ 

Signature of Bidder: ____________________________ 

The person signing shall, in his own handwriting, sign the Principal's name, his own name and his title. 
Where the person signing for a corporation is other than the President or Vice President, he must, by 
affidavit, show his authority, to bind the corporation. 

Principal: ___________________________________________________________________________ 

By: ___________________________________ Title: _____________________________________ 

Company Legal Name: _______________________________________________________________ 

Doing Business As (if different than above): _______________________________________________ 

Business Address of Bidder: ____________________________________________________________ 

City and State: _________________________________________________ Zip Code _______________ 

Phone: ________________________ Email Address: ________________________________________ 

Dated at ___________________________, this ______ day of _______________________, A.D., 20__.  
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CITY OF CLEARWATER 
ADDENDUM SHEET 

 

PROJECT: Island Estates Cast Iron Water Main Replacement 23-0056-UT  

Acknowledgment is hereby made of the following addenda received since issuance of Plans and 
Specifications. 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

Addendum No. _____ Date: _____________ 

____________________________________  
(Name of Bidder) 

____________________________________  
(Signature of Officer) 

____________________________________  
(Title of Officer) 

____________________________________  
(Date) 
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BIDDER’S PROPOSAL 
 

PROJECT: Island Estates Cast Iron Water Main Replacement 23-0056-UT 

__________________________________________________________________________________ 

CONTRACTOR: ____________________________________________________________________ 

BIDDER'S GRAND TOTAL: $_______________________________________________ (Numbers) 

BIDDER'S GRAND TOTAL: __________________________________________________________ 

____________________________________________________________________________________ 

____________________________________________________________________________ (Words) 

No. Description Quantity Unit Unit 
Price  Total Price  

1 Mobilization (5%) 1 LS    $                 
-    

2 General Conditions (3%) 1 LS    $                 
-    

3 Temporary Traffic Control/Maintenance of 
Traffic 

1 LS    $                 
-    

4 Complete Asphalt Removal and 
Replacement 4,910 SY    $                 

-    

5 Remove and Replace Concrete Sidewalk 685 SY    $                 
-    

6 Remove and Replace Concrete Curb & 
Gutter 339 LF    $                 

-    

7 Remove and Replace Concrete Driveway 591 SY    $                 
-    

  4-inch PVC Water Main by Open Cut, 
Inclusive of Fittings, Restraints, Etc. 

0 LF    $                 
-    

8 
Replace 8-inch PVC Water Main via Open 
Cut or HDPE Water Main via Pipe Bursting, 
Inclusive of Fittings, Restraints, Bypassing, 
Removing and/or grouting, Etc.  

4,210 LF    $                 
-    

  6-inch HDPE Water Main by Open Cut, 
Inclusive of Fittings, Restraints, Etc.  

0 LF    $                 
-    

  8-inch HDPE Water Main by Open Cut, 
Inclusive of Fittings, Restraints, Etc. 

0 LF    $                 
-    

  6-inch HDPE Water Main Pipe Bursting 0 LF    $                 
-    

  8-inch HDPE Water Main Pipe Bursting 0 LF    $                 
-    
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9 
Replace 4-inch Ductile Iron Water Main by 
Open Cut or HDPE Water Main via Pipe 
Bursting, Inclusive of Fittings, Restraints, 
Bypassing, Removing and/or grouting, Etc.  

108 LF    $                 
-    

10 
Replace 6-inch Ductile Iron Water Main by 
Open Cut or HDPE Water Main via Pipe 
Bursting, Inclusive of Fittings, Restraints, 
Bypassing, Removing and/or grouting, Etc.  

549 LF    $                 
-    

11 
Replace 8-inch Ductile Iron Water Main by 
Open Cut or HDPE Water Main via Pipe 
Bursting, Inclusive of Fittings, Restraints, 
Bypassing, Removing and/or grouting, Etc.  

245 LF    $                 
-    

12 

Replace 12-inch Ductile Iron Water Main via 
Open Cut or HDPE Water Main via Pipe 
Bursting, Inclusive of Fittings, Restraints, 
Etc.  

4,906 LF    $                 
-    

13 
12-inch Ductile Iron Water Main, Above 
Ground Aerial Crossing, Inclusive of Fittings, 
Restraints, Pipe Supports, Coating, Etc. 

60 LF    $                 
-    

14 4-inch Gate Valve, RMJ and Valve Box 4 EA    $                 
-    

15 6-inch Gate Valve, RMJ and Valve Box 23 EA    $                 
-    

16 8-inch Gate Valve, RMJ and Valve Box 8 EA    $                 
-    

17 12-inch Gate Valve, RMJ and Valve Box 9 EA    $                 
-    

18 6" Teams Valve 4 EA    $                 
-    

19 8" Teams Valve 3 EA    $                 
-    

20 12" Teams Valve 2 EA    $                 
-    

21 12" Tapping Sleeve with 12" Tapping Valve 
and Valve Box 

4 EA    $                 
-    

22 6" Joint Restraint for Existing Water Mains 15 EA    $                 
-    

23 8" Joint Restraint for Existing Water Mains 15 EA    $                 
-    

24 12" Joint Restraint for Existing Water Mains 15 EA    $                 
-    

25 2" ARV Assembly 6 EA    $                 
-    

26 Fire Hydrant Assembly (Inclusive of Tee, 
Gate Valve, and Associated Appurtenances) 

13 EA    $                 
-    
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27 
1" Water Service including Saddle, 
Corporation Stop, Casing, Curb Stop, and 
Meter Box 

60 EA    $                 
-    

28 
1.5" Water Service including Saddle, 
Corporation Stop, Casing, Curb Stop, and 
Meter Box 

1 EA    $                 
-    

29 
2" Water Service including Saddle, 
Corporation Stop, Casing, Curb Stop, and 
Meter Box 

7 EA    $                 
-    

 
 

    $                 
-    

 
Street 

    $                 
-    

Subtotal 
 $                 
-    

Owners Contingency 10%  $                 
-    

Total 
 $                 
-    

 
 

    

Bid Alternate 
Bid Alternate shall only be used if Contractor intends to utilize Pipe Bursting as installation 
method for bid items 8-12. The Bid Alternate assumes a deduct of 80% asphalt restoration and 
shall use the same unit price as Bid Item No. 4.The quantity may vary during construction based 
on the actual quantity of asphalt removed and replaced. 

Item Bid Alternative Description Qty Unit Unit 
Price  Cost  

B1 Complete Asphalt Removal and 
Replacement -3,928 SY  $             

-    
 $                 
-    

            
            
            
            
            

Bid Alternates Total 
 $                 
-    

  

Base Bid Plus Alternatives 
 $                 
-    

 

THE BIDDER'S GRAND TOTAL ABOVE IS HIS TOTAL BID BASED ON HIS UNIT PRICES 
AND LUMP SUM PRICES AND THE ESTIMATED QUANTITIES REQUIRED FOR EACH 
SECTION. THIS FIGURE IS FOR INFORMATION ONLY AT THE TIME OF OPENING BIDS. 
THE CITY WILL MAKE THE TABULATION FROM THE UNIT PRICES AND LUMP SUM 
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PRICE BID. IF THERE IS AN ERROR IN THE TOTAL BY THE BIDDER, IT SHALL BE 
CHANGED AS ONLY THE UNIT PRICES AND LUMP SUM PRICE SHALL GOVERN. 

THE CONTRACTOR SHALL PROVIDE COPIES OF A CURRENT CONTRACTOR 
LICENSE/REGISTRATION WITH THE STATE OF FLORIDA AND PINELLAS COUNTY IN 
THE BID RESPONSE. 
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SCRUTINIZED COMPANIES AND BUSINESS OPERATIONS WITH 
CUBA AND SYRIA CERTIFICATION FORM 

PER SECTION III, ITEM 25, IF YOUR BID IS $1,000,000 OR MORE, THIS FORM MUST BE 
COMPLETED AND SUBMITTED WITH THE BID PROPOSAL. FAILURE TO SUBMIT THIS 

FORM AS REQUIRED, MAY DEEM YOUR SUBMITTAL NONRESPONSIVE. 

The affiant, by virtue of the signature below, certifies that: 

1. The vendor, company, individual, principal, subsidiary, affiliate, or owner is aware of the requirements 
of section 287.135, Florida Statutes, regarding companies on the Scrutinized Companies with Activities 
in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or 
engaging in business operations in Cuba and Syria; and 

2. The vendor, company, individual, principal, subsidiary, affiliate, or owner is eligible to participate in 
this solicitation and is not listed on either the Scrutinized Companies with Activities in Sudan List, the 
Scrutinized Companies with Activities in the Iran Petroleum Sector List, or engaged in business 
operations in Cuba and Syria; and 

3. Business Operations means, for purposes specifically related to Cuba or Syria, engaging in commerce 
in any form in Cuba or Syria, including, but not limited to, acquiring, developing, maintaining, owning, 
selling, possessing, leasing or operating equipment, facilities, personnel, products, services, personal 
property, real property, military equipment, or any other apparatus of business or commerce; and 

4. If awarded the Contract (or Agreement), the vendor, company, individual, principal, subsidiary, 
affiliate, or owner will immediately notify the City of Clearwater in writing, no later than five (5) 
calendar days after any of its principals are placed on the Scrutinized Companies with Activities in 
Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Sector List, or engages in 
business operations in Cuba and Syria. 

__________________________________________ 
Authorized Signature 
__________________________________________ 
Printed Name 
__________________________________________ 
Title 
__________________________________________ 
Name of Entity/Corporation 

STATE OF _____________________ 

COUNTY OF ___________________ 

The foregoing instrument was acknowledged before me on this ______ day of _____________________, 
20____, by _________________________________ (name of person whose signature is being notarized) 
as the ________________________ (title) of ________________________________________ (name of 
corporation/entity), personally known to me as described herein _____________________, or produced a 
_________________________ (type of identification) as identification, and who did/did not take an oath. 

_______________________________________ 
Notary Public 
____________________________________ 
Printed Name 

My Commission Expires: __________________ 
NOTARY SEAL ABOVE  
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SCRUTINIZED COMPANIES THAT BOYCOTT ISRAEL LIST 
CERTIFICATION FORM 

PER SECTION III, ITEM 25, THIS FORM MUST BE COMPLETED AND SUBMITTED WITH 
THE BID PROPOSAL. FAILURE TO SUBMIT THIS FORM AS REQUIRED, MAY DEEM YOUR 

SUBMITTAL NONRESPONSIVE. 

The affiant, by virtue of the signature below, certifies that: 

1. The vendor, company, individual, principal, subsidiary, affiliate, or owner is aware of the requirements 
of section 287.135, Florida Statutes, regarding companies on the Scrutinized Companies that Boycott 
Israel List, or engaged in a boycott of Israel; and 

2. The vendor, company, individual, principal, subsidiary, affiliate, or owner is eligible to participate in 
this solicitation and is not listed on the Scrutinized Companies that Boycott Israel List, or engaged in a 
boycott of Israel; and 

3. “Boycott Israel” or “boycott of Israel” means refusing to deal, terminating business activities, or taking 
other actions to limit commercial relations with Israel, or persons or entities doing business in Israel or 
in Israeli-controlled territories, in a discriminatory manner. A statement by a company that it is 
participating in a boycott of Israel, or that it has initiated a boycott in response to a request for a boycott 
of Israel or in compliance with, or in furtherance of, calls for a boycott of Israel, may be considered as 
evidence that a company is participating in a boycott of Israel; and 

4. If awarded the Contract (or Agreement), the vendor, company, individual, principal, subsidiary, 
affiliate, or owner will immediately notify the City of Clearwater in writing, no later than five (5) 
calendar days after any of its principals are placed on the Scrutinized Companies that Boycott Israel 
List, or engaged in a boycott of Israel. 

__________________________________________ 
Authorized Signature 
__________________________________________ 
Printed Name 
__________________________________________ 
Title 
__________________________________________ 
Name of Entity/Corporation 

 

STATE OF _____________________ 

COUNTY OF ___________________ 

The foregoing instrument was acknowledged before me on this ______ day of _____________________, 
20____, by _________________________________ (name of person whose signature is being notarized) 
as the ________________________ (title) of ________________________________________ (name of 
corporation/entity), personally known to me as described herein _____________________, or produced a 
_________________________ (type of identification) as identification, and who did/did not take an oath. 

_______________________________________ 
Notary Public 
____________________________________ 
Printed Name 

My Commission Expires: __________________ 
NOTARY SEAL ABOVE 
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	01 00 00 General Requirements
	PART 1 -  General
	1.01 SCOPE AND INTENT
	A. This Contract is for the construction of the City of Clearwater Potable Water Piping Improvement (Project) associated with the installation of various sizes of water mains as detailed in the contract documents. The Project includes HDPE, PVC, and D...
	“Work” shall consist of furnishing all labor, equipment, and materials for the construction and start-up / testing of the facilities. Materials with NSF approval shall be provided where directly or indirectly in contact with raw, intermediate treated,...
	The Technical Specifications and Drawings are intended to compliment “Owner’s Contract and General Conditions”, not to replace them.  In the case of any conflict, error, ambiguity, or discrepancies, the more restrictive provision(s), as determined by ...
	Project specifications, drawings and reference standards shall jointly govern the furnishing of equipment and materials as well as execution of the work.  Owner’s Contract and General Conditions, shall supersede specifications, drawings and referenced...
	B. Work Included
	1. The Contractor shall furnish all supervision, labor, materials, power, light, heat, fuel, water, tools, appliances, equipment, supplies, and means of construction necessary for proper performance and completion the work.  The Contractor shall obtai...
	2. The cost of incidental work described in these General Requirements, for which there are no specific Contract Items, shall be considered as part of the general cost of doing the work and shall be included in the prices for the various Contract Item...
	3. The Contractor shall provide and maintain such modern materials, tools, and equipment as may be necessary, in the opinion of the Engineer, to perform in a satisfactory and acceptable manner all the work required by this Contract.  Only equipment of...

	C. Public Utility Installations and Structures:
	1. Public utility installations and structures shall be understood to include all poles, tracks, pipes, wires, conduits, vaults, manholes and all other appurtenances and facilities pertaining thereto whether owned or controlled by the Owner, other gov...
	2. The Contract Documents contain data relative to existing public utility installations and structures above and below the ground surface. This data are not guaranteed as to their completeness or accuracy and it is the responsibility of the Contracto...
	3. The Contractor shall protect all public utility installations and structures from damage during the work.  Access across any buried public utility installation or structure shall be made only in such locations and by means approved by the Engineer....
	4. Public utility installations or structures owned or controlled by the Owner or other governmental body which are shown on the Drawings to be removed, relocated, replaced or rebuilt by the Contractor shall be considered as a part of the general cost...
	5. Where public utility installations of structures owned or controlled by the Owner or other governmental body are encountered during the course of the work, and are not indicated on the Drawings or in the Specifications, and when, in the opinion of ...
	6. The Contractor shall, at all times in performance of the work, employ approved methods and exercise reasonable care and skill so as to avoid unnecessary delay, injury, damage or destruction of public utility installations and structures; and shall,...
	7. The Contractor shall give written notice to Owner, other governmental utility departments and other owners of public utilities of the location of his proposed construction operations, at least forty-eight hours in advance of breaking ground in any ...
	8. The maintenance, repair, removal, relocation or rebuilding of public utility installations and structures, when accomplished by the Contractor as herein provided, shall be done by methods approved by the Owners of such utilities.
	9. Utilities that may be encountered are identified in the Contract Drawings.


	1.02 DRAWINGS AND PROJECT MANUAL
	A. Drawings:  When obtaining data and information from the Drawings, figures shall be used in preference to scaled dimensions.  Scaled dimensions shall not be used at any time.
	B. Copies Furnished to Contractor:
	1. After the Contract has been executed, the Contractor will be furnished one (1) complete electronic (pdf) of reproducible full-size drawings (24 inches by 36 inches) and one (1) electronic (pdf) copy of the Contract Documents.
	2. The Contractor shall furnish each of the subcontractors, manufacturers and material suppliers a full set of Contract Documents. All costs of reproduction and printing shall be borne by the Contractor.

	C. Supplementary Drawings:
	1. When, in the opinion of the Engineer, it becomes necessary to explain more fully the work to be done or to illustrate the work further or to show any changes which may be required, drawings known as Supplementary Drawings, with specifications perta...
	2. The Supplementary Drawings shall be binding upon the Contractor with the same force as the Contract Documents.  Where such Supplementary Drawings require either less or more than the estimated quantities of work, credit to the Owner or compensation...

	D. Contractor to Check Drawings and Data:
	1. The Contractor shall verify all dimensions, quantities and details shown on the Drawings, Supplementary Drawings, schedules, Specifications or other data received from the Engineer, and shall notify him of all errors, omissions, conflicts, and disc...
	2. All schedules are given for the convenience of the Engineer and the Contractor and are not guaranteed to be complete. The Contractor shall assume all responsibility for the making of estimates of the size, kind, and quality of materials and equipme...

	E. Specifications: The Technical Specifications consist of three parts: General, Products, and Execution.  The General Section contains General Requirements which govern the work.  Products and Execution modify and supplement these by detailed require...
	F. Intent:
	1. All work called for in the Specifications applicable to this Contract, but not shown on the Drawings in their present form, or vice versa, shall be of like effect as if shown or mentioned in both.  Work not specified in either the Drawings or in th...
	2. The apparent silence of the Specifications as to any detail, or the apparent omission from them of a detailed description concerning any work to be done and materials to be furnished, shall be regarded as meaning that only the best general practice...


	1.03 MATERIALS AND EQUIPMENT
	A. Manufacturer:
	1. The proposed manufacturers, material suppliers, and dealers who are to furnish materials, fixtures, equipment, appliances or other fittings shall be selected from the herein specified list of “Named” suppliers.  Alternate suppliers will not be cons...
	2. All transactions with the manufacturers or subcontractors shall be through the Contractor.
	3. Any two or more pieces of material or equipment of the same kind, type or classification, and being used for identical types of service, shall be made by the same manufacturer.

	B. Delivery:
	1. The Contractor shall deliver materials to the site in ample quantities to ensure the most speedy and uninterrupted progress of the work so as to complete the work within the allotted time.  However, the Contractor shall not store materials on site...
	2. The Contractor shall also coordinate deliveries in order to avoid delay in, or impediment of, the progress of the work of any related Contractor.
	3. All materials and equipment shall be properly stored on site in accordance with these specifications and the manufacturer's recommendations.

	C. Tools and Accessories:
	1. The Contractor shall, unless otherwise stated in the Contract Documents, furnish with each type, kind or size of equipment, one complete set of suitably marked high grade special tools and appliances which may be needed to adjust, operate, maintain...
	2. Spare parts shall be furnished as specified.
	3. Each piece of equipment shall be provided with a substantial nameplate, securely fastened in place and clearly inscribed with the manufacturer's name, year of manufacture, serial number, weight and principal rate data.

	D. Service of Manufacturer's Engineer:
	1. The Contract prices for equipment shall include the cost of furnishing a competent and experienced Engineer or superintendent who shall represent the manufacturer and shall assist the Contractor, when required, to install, adjust, test and place in...
	2. After the equipment is placed in permanent operation by the Owner, such Engineer or superintendent shall make all adjustments and tests required by the Engineer to prove that such equipment is in proper and satisfactory operating condition, and sha...


	1.04 INSPECTION AND TESTING
	A. General:
	1. Inspection and testing of materials will be provided by the Contractor unless otherwise specified.
	2. For tests specified to be made by the Contractor, the testing personnel shall make the necessary inspections and tests and the reports thereof shall be in such form as will facilitate checking to determine compliance with the Contract Documents. On...
	3. If, in the making of any test of any material or equipment, it is ascertained by the Engineer that the material or equipment does not comply with the Contract Documents, the Contractor will be notified thereof and the Contractor will be directed to...
	4. Tests of electrical and mechanical equipment and appliances shall be conducted in accordance with recognized test codes of the ANSI, ASME, or the IEEE, except as may otherwise be stated herein.
	5. The Contractor shall be fully responsible for the proper operation of equipment during tests and instruction periods and shall neither have nor make any claim for damage which may occur to equipment prior to the time when the Owner accepts substant...

	B. Costs:
	1. The cost of shop and field tests of equipment and certain other tests specifically called for in the Contract Documents (including power and chemical consumption) shall be borne by the Contractor and such costs shall be deemed to be included in the...
	2. Materials and equipment submitted by the Contractor as the equivalent to those specifically named in the Contract, and as approved by the Engineer prior to installation or purchase, may be tested by the Owner for compliance.  The Contractor shall r...

	C. Inspection of Materials:
	1. The Contractor shall give notice in writing to the Engineer, sufficiently in advance of his intention to commence the manufacture or preparation of materials especially manufactured or prepared for use in or as part of the permanent construction.  ...
	2. The Contractor must comply with these provisions before shipping any material.  Such inspection shall not release the Contractor from the responsibility for furnishing materials meeting the requirements of the Contract Documents.

	D. Certificate of Manufacture:
	1. When inspection is waived or when the Engineer so requires, the Contractor shall furnish to the Engineer authoritative evidence in the form of Certificate of Manufacture that the materials to be used in the work have been manufactured and tested in...
	2. These certificates shall be notarized and shall include copies of the results of physical tests and chemical analyses, where necessary, that have been made directly on the product or on similar products of the manufacturer.

	E. Shop Tests:
	1. Testing for pressure, duty, capacity, rating, efficiency, performance, function or special requirements which are specified shall be tested in the shop of the maker in a manner which shall conclusively prove that its characteristics comply fully wi...
	2. No such equipment or materials shall be shipped to the work site until the Engineer notifies the Contractor, in writing, that the results of such tests are acceptable.
	3. An electronic copy (pdf) of the manufacturer's actual test data and interpreted results thereof, accompanied by a certificate of authenticity sworn to be a responsible official of the manufacturing company and/or independent laboratory, shall be fo...
	4. The cost of shop tests and of furnishing manufacturer's preliminary and shop test data of operating equipment shall be borne by the Contractor.

	F. Final Field Tests:
	1. Upon completion of the work and prior to final payment, all equipment and piping installed under this Contract shall be subjected to acceptance tests as specified or required to provide compliance with the Contract Documents.
	2. The Contractor shall furnish labor, fuel, energy, water and all other materials, equipment and instruments necessary for all acceptance tests, at no additional cost to the Owner.  The furnishing Supplier shall assist in the final field tests as app...

	G. Final Inspection: During such final inspections, the work shall be clean and functional.  In no case will the final estimate be prepared until the Contractor has complied with all requirements set forth and the Engineer and Owner have made their fi...

	1.05 TEMPORARY STRUCTURES
	A. Temporary Fences:  If, during the course of the work, it is necessary to remove, install or disturb any fence or part thereof, the Contractor shall provide a suitable temporary fence at the Contractor’s own expense.
	B. Responsibility for Temporary Structures:  In accepting the Contract, the Contractor assumes full responsibility for the sufficiency and safety of all temporary structures or work and for any damage which may result from their failure, lack of care,...

	1.06 ACCIDENT PREVENTION
	A. Precautions shall be exercised at all times for the protection of person and property.  The safety provisions of applicable laws, building and construction codes shall be observed.
	B. The Contractor shall comply with the U.S. Department of Labor Safety and Health Regulations for construction promulgated under the Occupational Safety and Health Act (OSHA) of 1970 (PL 91-596), and under Hours and  Safety Standards Act Section 107 ...
	C. The Contractor shall submit a safety program for the project to meet OSHA requirements.
	D. First Aid: The Contractor shall keep upon the site, at each location where work is in progress, a completely equipped first aid kit and shall provide ready access thereto at all times when men are employed on the work.

	1.07 LINES AND GRADES
	A. Grade:
	1. All work under this Contract shall be constructed in accordance with the lines and grades shown on the Drawings, or as given by the Engineer.  The full responsibility for keeping alignment and grade shall rest upon the Contractor.
	2. The Contractor shall establish benchmarks and base line controlling points.  The Contractor shall so place excavation and other materials as to cause no inconvenience in the use of the reference marks provided.  He shall remove any obstructions pla...

	B. Surveys:
	1. The Contractor shall furnish and maintain, at his own expense, stakes and other such materials.
	2. The Contractor shall check such reference marks by such means as he may deem necessary and, before using them.
	3. The Contractor shall, at his own expense, establish all working or construction lines and grades as required from the reference marks, and shall be solely responsible for the accuracy thereof.

	C. Safeguarding Marks:
	1. The Contractor shall safeguard all points, stakes, grade marks, monuments and bench marks made or established on the work, bear the cost of reestablishing them if disturbed, and bear the entire expense of rectifying work improperly installed due to...
	2. The Contractor shall safeguard all existing and known property corners, monuments and marks adjacent to but not related to the work and, if required, shall bear the cost of reestablishing them if disturbed or destroyed.


	1.08 ADJACENT STRUCTURES AND LANDSCAPING
	A. Responsibility:
	1. The Contractor shall also be entirely responsible and liable for all damage or injury as a result of his operations to all other adjacent public and private property, structures of any kind and appurtenances thereto met with during the progress of ...
	2. The cost of protection, replacement in their original locations and conditions or payment of damages for injuries to such adjacent public and private property and structures affected by the work, whether or not shown on the Drawings, and the remova...
	3. The Contractor is expressly advised that the protection of buildings, structures, tanks, pipelines, etc. and related work adjacent and in the vicinity of his operations, wherever they may be, is solely his responsibility.
	4. Conditional inspection of buildings or structures in the immediate vicinity of the project which may reasonably be expected to be affected by the Work shall be performed by and be the responsibility of the Contractor.
	5. The Contractor shall, before starting operations, make an examination of the adjacent structures, buildings, facilities, etc., and record by notes, measurements, photographs, etc., conditions which might be aggravated by open excavation and constru...
	6. Prior to the beginning of any excavations the Contractor shall advise the Owner of all structures on which he intends to perform work or which performance of the project work will affect.

	B. Protection of Trees:  All trees and shrubs shall be adequately protected by the Contractor with boxes and otherwise and in accordance with ordinances governing the protection of trees.  Excavated materials shall be placed so as not to injure such t...
	C. Lawn Areas:  Lawn areas shall be left in as good condition as before the starting of the work.  Where sod is to be removed, it shall be carefully removed, and later replaced, or the area where sod has been removed shall be restored with new sod.
	D. Restoration of Fences:
	1. Any fence, or part thereof, that is damaged or removed during the course of the work shall be replaced or repaired by the Contractor and shall be left in as good a condition as before the starting of the work.
	2. The manner in which the fence is repaired or replaced, and the materials used in such work shall be subject to the approval of the Owner and Engineer.
	3. The cost of all labor, materials, equipment, and work for the replacement or repair of any fence shall be deemed included in the appropriate Contract Item or items, or if no specific item is provided therefor, as part of the overhead cost of the wo...


	1.09 PROTECTION OF WORK AND PUBLIC
	A. Barriers and Lights:
	1. During the prosecution of the work, the Contractor shall put up and maintain at all times such barriers and lights as will effectually prevent accidents.
	2. The Contractor shall provide suitable barricades, red lights, "danger" or "caution" or "street closed" signs and watchmen at all places where the work causes obstructions to the normal traffic or constitutes in any way a hazard to the public.

	B. Noise:
	1. The Contractor shall eliminate noise to as great an extent as practicable at all times.  Air compressing equipment shall be equipped with silencers and the exhaust of all gasoline motors or other power equipment shall be provided with mufflers.  T...
	2. The Contractor shall strictly observe all local regulations and ordinances covering noise control.
	3. Except in the event of an emergency, no work shall be done between the hours of 7:00 p.m. and 7:00 a.m., or on Saturdays and Sundays.  If the proper and efficient prosecution of the work requires operations during the night, the written permission ...

	C. Access to Public Services: Neither the materials excavated, nor the materials or equipment used in the construction of the work shall be so placed as to prevent free access to all fire hydrants, valves or manholes.
	D. Dust Prevention: The Contractor shall prevent dust nuisance from his operations or from traffic by keeping the roads and/or construction areas sprinkled with water at all times.

	1.10 CUTTING AND PATCHING
	A. The Contractor shall do all cutting, fitting or patching of his portion of the work that may be required to make the several parts thereof join and coordinate in a manner satisfactory to the Engineer and in accordance with the Drawings and Specific...
	B. The work must be done by competent workmen skilled in the trade required by the restoration.

	1.11 CLEANING
	A. During Construction:
	1. During construction of the work, the Contractor shall, at all times, keep the site of the work and adjacent premises as free from material, debris and rubbish as is practicable and shall remove the same from any portion of the site if, in the opini...
	2. The Contractor shall remove from the site all of his surplus materials and temporary structures when no further need therefore develops.  Contractor shall be responsible and liable for all spillage and incur all associated costs including, but not ...

	B. Final Cleaning:
	1. At the conclusion of the work, all erection plant, tools, temporary structures and materials belonging to the Contractor shall be promptly taken away, and he shall remove and promptly dispose of all water, dirt, rubbish or any other foreign substan...
	2. The Contractor shall thoroughly clean all equipment and materials installed by him and shall deliver such materials and equipment undamaged in a bright, clean, polished and new operating condition.


	1.12 MISCELLANEOUS
	A. Protection Against Siltation and Bank Erosion:
	1. The Contractor shall arrange his operations and construct erosion control devices to minimize siltation and bank erosion on construction sites and on existing or proposed water course and drainage channels.
	2. The Contractor, at his own expense, shall remove any siltation deposits and correct any erosion problems as directed by the Engineer which results from his construction operations.

	B. Protection of Wetland Areas:
	1. The Contractor shall properly dispose of all surplus material, including soil, in accordance with local, state and federal regulations.
	2. Under no circumstances shall surplus material be disposed of in wetland areas as defined by the Florida Department of Environmental Protection or the wetland areas under construction under this project.

	C. Existing Facilities: The work shall be so conducted to maintain existing traffic lanes in operation.
	D. Use of Chemicals: All chemicals used during project construction or furnished for project operation, whether herbicide, pesticide, disinfection, polymer, reactant, or of other classification, must show approval of either EPA or USDA.  Use of all s...
	E. Cooperation with Other Contractors and Forces:
	1. During progress of work under this Contract, it may be necessary for other contractors and persons employed by the Owner to work in or about the project.
	2. The Owner reserves the right to put such other contractors to work and to afford such access to the Site of the Work to be performed hereunder at such times as the Owner deems proper.
	3. The Contractor shall not impede or interfere with the work of such other contractors engaged in or about the Work and shall so arrange and conduct his work that such other contractors may complete their work at the earliest date possible.

	F. Construction shall be conducted and shall result in construction of the improvements of this project in full accordance with the conditions of the permits granted for the project.

	1.13 PRE-EXISTING CONDITIONS
	A. The Contractor shall conduct a pre-existing conditions survey of each of the existing structures and other plant areas that are to remain.  The survey shall establish the state of the property before construction as a basis for any claims of damage...
	B. This survey shall include comprehensive photography and video recordings of the plant site, grounds, and structures; spot elevations of grades and tops of walls; and shall make note of any identified previously damaged areas.  Photos and video reco...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 11 00 Summary of Work
	PART 1 -  GENERAL
	1.01 WORK COVERED BY CONTRACT DOCUMENTS
	A. The completed Work will provide the Owner with a Project in full compliance with the Contract Documents and meeting all performance requirements.
	B. The Work shall include the following
	1. Provision and installation of water mains as listed below.
	a. Island Way:
	i. 108-LF 4-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting
	ii. 549-LF 6-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting
	iii. 245-LF 8-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting
	iv. 4,210-LF 8-inch PVC Water Main via Open Cut or HDPE Water Main via Pipe Bursting
	v. 4,906-LF 12-inch DI Water Main via Open Cut or HDPE Water Main via Pipe Bursting
	vi. 60-LF 12-inch Ductile Iron Aerial Water Main


	2. Provision and installation of associated line stops, teams valves, fittings, restraints, and valves for water main installations summarized above.
	3. Connections to existing water mains via tapping sleeves and line stopping including but not limited to necessary restraints on existing water mains.
	4. Provision and installation of 2-inch temporary water main service bypass to maintain water service for the installations specified in the construction drawings.
	5. Provision and installation of water service lines.
	6. Provision and installation of air release valve assemblies (inclusive of associated pipe, saddles, valves, enclosures, etc.).
	7. Provision and installation of fire hydrant assemblies including tee, ductile iron piping, fittings, gate valve and valve box, hydrant, and other appurtenances.
	8. Performing all flushing/pigging, pressure testing, disinfection and all required testing as specified.
	9. Abandonment and grout fill existing water main as described and shown in the contract documents.
	10. Removal of existing water main as described and shown in the contract documents.
	11. Provision and installation of all associated temporary traffic control requirements for work with the road right of way.
	12. Associated concrete curb, concrete driveway, concrete sidewalk, and asphalt pavement removal and replacement as shown in the contract drawings.
	13. Removal and replacement of existing drainage structures with universal pipe water main conflicts.
	14. Associated site restoration and landscaping.



	PART 2 -  PRODUCTS (NOT USED)
	PART 3 -  EXECUTION (NOT USED)

	01 22 13 Measurement and Payment Update CIP 17 19
	PART 1 -  GENERAL
	1.01 GENERAL PROVISIONS
	A. General:  All schedules and Schedules of Values are given for the convenience of the Engineer, Owner, and the Contractor and are not guaranteed to be complete.  The Contractor shall assume all responsibility for the making of estimates of the size,...
	B. Unit Price Contracts:  The quantities of work to be performed and materials to be furnished under a Unit Price Contract, as given in the Bid Form or Schedule, are to be considered as approximate only and are to be used solely for the comparison of ...
	C. Lump Sum Contracts:  The quantities of work to be performed and materials to be furnished, including all labor, equipment and incidentals required to complete the Work, are specified in the Contract Documents.  Payment to the Contractor of the Lump...

	1.02 SCHEDULE OF VALUES
	A. Scope of Work
	1. Submit to the Engineer a Schedule of Values based upon the Total Bid price total cost.
	2. A Schedule of Values shall be submitted based on the major items of work and structured so that the costs of the major items of work can be allocated to the various elements of the work and the total sum of the values in the schedule shall equal th...
	3. The Schedule of Values shall establish the actual value of the component parts of the Work and, unless objected to by the Owner, shall be used as the basis for the Contractor's Applications for Payment.
	4. The Schedule of Values for Unit Price Contracts shall restate all unit price bid items as presented in the Bid Schedule.  Lump sum bid items included within the Bid Schedule shall be separated into major work/activity items and sub-items in a forma...

	B. Form and Content
	1. Type the schedule on the Owner’s standard form.  Contractor's standard forms and computer printout will be considered for approval by the Owner upon Contractor's request.
	2. The values listed shall be the installed values of the component parts of the Work, including material, labor, overhead and profit, and all other costs associated with the installed value of each scheduled item.

	C. Unit Price Work:  For Unit Price Contracts, the Bid Schedule shall be used as the basis for the Schedule of Values.  The Contractor shall resubmit the Bid Schedule in the format described herein, and if requested by the Owner, shall sub-divide the ...
	D. Lump Sum Work:  For Lump Sum Contracts or applicable Lump Sum bid items stipulated in Unit Price Contracts, the cost of the Work shall be separated into major items and sub-items as outlined below.  Each item or sub-item shall be provided with asso...
	1. General Requirements (Division 1 Specification Sections)
	a. Mobilization, Demobilization, Bonds and Permits
	b. Construction Video and Photograph
	c. Record Drawing Preparation
	d. Construction Progress Schedule
	e. All other costs associated with Contract Specifications

	2. Mobilization, Demobilization, Bonds and Permits:  The amount of this item shall not exceed 5 percent of the Total Bid Price or 5 percent of any Sub-Total Bid Prices for Work which requires multiple mobilizations/demobilizations.  Payment of 75 perc...
	3. Construction Video and Photograph:  The applicable lump sum price shall be full compensation for all labor, materials and equipment necessary to furnish the audio-visual tape recording, video tape identification and log as a pre-construction record...
	4. Record Drawing Preparation:  This work shall include both field documentation and the updating, printing and submittal of Engineer approved reproducible Record Drawings.
	5. Construction Progress Schedule Preparation:  This work shall include both schedule preparation and the updating, printing and submittal of Engineer approved schedules.
	6. Site Work:  The cost of the site work, with the exception of earthwork for structures and underground piping, shall be separated by task, with estimated quantities where applicable.
	7. Structures:  The cost of each structure shall be given separately, and each structure, at a minimum, shall be further separated into the major sub-items.
	8. Unit Processes:  The cost of each unit process shall be given separately, and each unit process, at a minimum, shall be further separated into the major sub-items to include equipment cost, equipment installation cost, piping installed cost.
	9. Yard Piping:  The cost of yard piping shall be separated by pipe size and type, valves and appurtenances.  The Contractor's estimated quantities and unit prices shall be included for each sub-item.
	10. Electrical Work:  The cost of electrical work shall be separated, at a minimum, into the following sub-items:  Conduit, wire, ductbank, pull boxes, motor control centers, emergency power and yard lighting.
	11. Instrumentation Work:  The cost of instrumentation work shall be separated, at a minimum, into the following sub-items; conduit, fiber optics, control panels, PLC and I/O modules, computer hardware/software, programming, flow meters, level and pre...

	E. Allowances:  The Contractor shall include in the Total Bid Amount all cash allowances stated hereinafter.  Equipment, materials, furnishings, services and other bid items under this bid category shall be covered by specific allowances established h...
	1. Electric Service:  Contractor shall coordinate installation of permanent electrical power and metering with the local power company.  All direct charges by the power company are to be invoiced to the Contractor.  The Contractor shall be reimbursed ...

	F. Alternate Bid Items:  When Additive or Deductive Alternates have been accepted by the Owner and are included in the Contract Amount indicated in the Notice of Award and the Agreement, each Additive or Deductive Alternate shall be individually sched...

	1.03 APPLICATIONS FOR PAYMENT
	A. Applications for Payment shall be submitted by the Contractor to the Owner in accordance with the schedule established by the Contract Documents.
	B. Format
	1. Submit applications typed on forms provided by the Owner.  The Contractor shall prepare itemized continuation sheets using the accepted Schedule of Values and attach them to the Application.  Each item shall have an assigned dollar value for the cu...
	2. The following items shall be included with each copy of the application for payment (Waiver and Release of Lien(s) and Affidavit(s) shall conform to Chapter 713 of the Florida Statues, Supplement 1996.  Statutory forms will be provided at the Pre-C...
	a. Progress Photographs
	b. Stored Material Log
	c. Waiver and Release of Liens Upon Progress Payment (for suppliers and subcontractors)
	d. Consent of Surety
	e. Invoices for Stored Material
	f. Affidavits

	3. The Contractor shall certify by affidavit, for each current pay request, that all previous payments received from the Owner, under his Contract, have been applied by the Contractor to discharge in full all obligations of the Contractor in connectio...
	4. Submit electronic (pdf) copies of each application to the Engineer.   Each copy shall include original signatures.  The Engineer shall review the application and verify quantities of installed work and stored materials. When the Engineer finds the ...

	C. The Engineer’s recommendation of any payment requested constitutes a representation to the Owner that the Quality of Work is generally in accordance with the Contract Documents subject to the results of any subsequent inspections or tests required ...
	1. If the test or inspection results indicate Defective Work, the respective partial payment request shall be adjusted to nullify payment for the installation of the defective portion or segment of the Work.
	2. If supporting test or inspection results are not provided for the payment of installed materials or equipment in the subsequent partial payment request, then additional retainage shall be recommended by the Engineer for the Owner’s consideration.  ...

	D. The Application for Final Payment shall be prepared in accordance with the Contract Closeout specification.

	1.04 MEASUREMENT AND PAYMENT
	A. Methods of Payment
	1. Unit Price Contracts:  Payment will be made for actual quantities of work properly installed as approved by the Engineer.
	2. Lump Sum Contracts:  Payment will be made for each individual item on a percentage of completion basis as estimated by the Contractor and approved by the Engineer.  Quantities provided in the Schedule of Values are for the purpose of estimating the...

	B. Methods of Measurement
	1. Units of measurement shall be defined in general terms as follows:
	a. Linear Feet (LF)
	b. Square Feet (SF)
	c. Square Yards (SY)
	d. Cubic Yards (CY)
	e. Each (EA)
	f. Sacks (SK)
	g. Lump Sum (LS)

	2. Unit Price Contracts
	a. Linear Feet (LF) shall be measured along the horizontal length of the centerline of the installed material, unless otherwise specified.  Pipe shall be measured along the length of the completed pipeline, regardless of the type of joint required, wi...
	b. Square Feet (SF), Square Yards (SY), Cubic Yards (CY), Each (EA) and Sacks (SK) shall be measured as the amount of the unit of measure installed within the limits specified and shown in the Specifications and Drawings.  Slope angles and elevations ...
	c. No measurement is required for Lump Sum (LS) items.

	3. Lump Sum Contracts:  The Measurement of Work for lump sum contracts shall be based on the information provided in the Contract Documents and compiled through the Contractor's own field verifications, investigations and testing prior to Bidding.

	C. Bid Items
	1. Bid Item No. 1 – Mobilization / Demobilization
	a. Measurement: Measurement of various items for mobilization and demobilization will not be made for payment and all items shall be included in the lump sum price. This lump sum price shall not exceed 10% of the summation of total bid prices for item...
	b. Payment: Payment of 75% of the applicable lump sum price for the item shall be full compensation for the preparatory work and operations in mobilizing for beginning Work on the project including, but not limited to, multiple operations necessary fo...

	2. Bid Item No. 2 – General Conditions
	a. Measurement: Measurement of various items for general conditions including bonds, insurance, permits, preconstruction audio-visual documentation, record drawings, etc. will not be made for payment and all items shall be included in the lump sum pri...
	b. Payment: Payment of the lump sum price of the item shall be full compensation for furnishing all labor, materials, equipment and services necessary to provide bonds, insurance and permits, payable upon approval by Owner.

	3. Bid Item No. 3 – Maintenance of Traffic
	a. Measurement: This work consists of maintaining vehicular and pedestrian traffic within the limits of the project at each location specified for the duration of the construction period, including any temporary suspensions of the work. It shall inclu...
	b. Payment: Payment for maintenance of traffic shall be of the appropriate percentage of the lump sum price shall be full compensation for furnishing all labor, materials and equipment necessary to provide safe and effective maintenance of vehicular a...

	4. Bid Item No. 4 – Complete Asphalt Removal and Replacement
	a. Measurement: Measurement for this item will be based on the actual square yards of asphalt satisfactorily removed and replaced. This item shall include only the areas which are for complete asphalt replacement (i.e. road base, etc.).
	b. Payment: Payment shall constitute full compensation for all labor, materials and equipment for asphalt removal and replacement installation, preparation of the surface, install stabilization and base materials, compaction at specified lifts and to ...

	5. Bid Item No. 5 – Remove and Replace Concrete Sidewalk
	a. Measurement: Measurement shall be the actual square yard of concrete sidewalk removed and replaced.
	b. Payment: Payment shall constitute full compensation for all labor, materials, and equipment required for demolition/removal of existing concrete sidewalk, preparation of ground surface (grading, compaction, etc.) to accept new sidewalk, preparation...

	6. Bid Item No. 6 – Concrete Curb and Gutter Removal and Replacement
	a. Measurement: Measurement will be the actual linear footage of concrete curb satisfactorily removed, furnished, and installed.
	b. Payment: Payment shall constitute full compensation for all labor, materials and equipment for concrete curb and gutter installation, preparation of the surface, case in place formwork, rebar and metal mesh, expansion joints, joint filler, joint se...

	7. Bid Item No. 7 – Remove and Replace Concrete Driveway
	a. Measurement: Measurement shall be the actual square yard of concrete driveway removed and replaced.
	b. Payment: Payment shall constitute full compensation for all labor, materials, and equipment required for demolition/removal of existing concrete driveway, preparation of ground surface (grading, compaction, etc.) to accept new sidewalk, preparation...

	8. Water Main Pipe, Inclusive of Fittings, Restraints, Bypassing, Removing and/or grouting, Etc.
	a. Bid Item No. 8 – Replace 8-inch PVC Water Main via Open Cut or HDPE Water Main via Pipe Bursting  (see “g” Measurement and “h” Payment below)
	b. Bid Item No. 9 – Replace 4-inch Ductile Iron Water Main by Open Cut or HDPE Water Main via Pipe Bursting (see “g” Measurement and “h” Payment below)
	c. Bid Item No. 10 – Replace 6-inch Ductile Iron Water Main by Open Cut or HDPE Water Main via Pipe Bursting (see “g” Measurement and “h” Payment below)
	d. Bid Item No. 11 – Replace 8-inch Ductile Iron Water Main by Open Cut or HDPE Water Main via Pipe Bursting (see “g” Measurement and “h” Payment below)
	e. Bid Item No. 12 – Replace 12-inch Ductile Iron Water Main via Open Cut or HDPE Water Main via Pipe Bursting, Inclusive of Fittings, Restraints, Etc.  (see “g” Measurement and “h” Payment below)
	f. Bid Item No. 13 – 12-inch Ductile Iron Water Main, Above Ground Aerial Crossing, Inclusive of Fittings, Restraints, Pipe Supports, Coating, Etc. (see “g” Measurement and “h” Payment below)
	g. Measurement:  The quantity for payment shall be the actual number of linear feet of water main pipe of each size and type satisfactorily furnished and installed, as measured along the length of the centerline of the completed pipeline, regardless o...
	h. Payment: Payment of the applicable unit price shall be full compensation for furnishing all labor, materials and equipment and constructing the pipeline's complete installation including, but not limited to; clearing and grubbing (unless otherwise ...

	9. Gate Valve, RMJ
	a. Bid Item No. 14 – 4-inch Gate Valve, RMJ (see “e” Measurement and “f” Payment below)
	b. Bid Item No. 15 – 6-inch Gate Valve, RMJ (see “e” Measurement and “f” Payment below)
	c. Bid Item No. 16 – 8-inch Gate Valve, RMJ (see “e” Measurement and “f” Payment below)
	d. Bid Item No. 17 – 12-inch Gate Valve, RMJ (see “e” Measurement and “f” Payment below)
	e. Measurement: The quantity for payment shall be the actual number of each size and type valve satisfactorily furnished, installed, and incorporated into the piping system.
	f. Payment: Payment of the applicable unit price shall be full compensation for furnishing all labor, materials and equipment and installing the valve complete with valve box, cover, valve box extension, operating nut extension, valve wrench, restrain...

	10. TEAM InsertValve
	a. Bid Item No. 18 – 6-inch TEAM InsertValve and Valve Box (see “d” Measurement and “e” Payment below)
	b. Bid Item No. 19 – 8-inch TEAM InsertValve and Valve Box (see “d” Measurement and “e” Payment below)
	c. Bid Item No. 20 – 12-inch TEAM InsertValve and Valve Box (see “d” Measurement and “e” Payment below)
	d. Measurement: The quantity for payment shall be the actual number of each size and type valve satisfactorily furnished, installed, and incorporated into the piping system while maintaining constant pressure and service. Only complete Insert Valves s...
	e. Payment: Payment of the applicable unit price shall be full compensation for furnishing all labor, materials and equipment and installing the valve complete with valve box, cover, valve box extension, operating nut extension, valve wrench, restrain...

	11. Bid Item No. 21 – 12-inch Tapping Sleeve with 12-inch Tapping Valve and Valve Box
	a. Measurement: Measurement will be the actual number of each tapping saddle, tapping valve, and wet tap satisfactorily furnished, installed and incorporated into the piping system.
	b. Payment: Payment of the applicable unit price shall be full compensation for furnishing all labor, materials and equipment, and installing the tapping saddle, tapping valve, bedding material, clearing and grubbing, excavation, bracing, shoring and ...

	12. Joint Restraints for Existing Mains
	a. Bid Item No. 22 – 6-inch Joint Restraints for Existing Mains (see “d” Measurement and “e” Payment below)
	b. Bid Item No. 23 – 8-inch Joint Restraints for Existing Mains (see “d” Measurement and “g” Payment below)
	c. Bid Item No. 24 – 12-inch Joint Restraints for Existing Mains (see “d” Measurement and “g” Payment)
	d. Measurement: The quantity for payment shall be the actual number of each size restraints satisfactorily furnished, installed, and incorporated on the existing pipe as necessary to complete the proposed work.
	e. Payment: Payment of the applicable unit price shall be full compensation for furnishing all labor, material, and equipment for installing the joint restraints on the existing main and shall include any necessary accessories, excavation, bedding mat...

	13. Bid Item No. 25 – 2-inch ARV Assembly
	a. Measurement: Measurement for this pay item shall be the actual quantity of ARV assemblies satisfactorily removed, furnished, and installed.
	b. Payment: Payment shall constitute full compensation for all labor, materials, and equipment for ARV assembly installation including ARV, piping, valving, tapping saddle, above ground enclosure, bedding material, clearing and grubbing, excavation, b...

	14. Bid Item No. 26 – Fire Hydrant Assembly (Inclusive of Tee, Gate Valve, Fittings, and Associated Restraints)
	a. Measurement: Measurement will be for the actual number of fire hydrant assemblies of the type specified, furnished, and installed for water service.
	b. Payment: Payment shall be for the applicable unit price (EA) and shall be full compensation for furnishing all labor, materials, and equipment for installing the fire hydrant assembly, complete, as shown on the drawings, including but not limited t...

	15. Water Service including Saddle, Corporation Stop, Casing, Curb Stop, and Meter Box
	a. Bid Item No. 27 – 1" Water Service including Saddle, Corporation Stop, Casing, Curb Stop, and Meter Box (see “d” Measurement and “e” Payment below)
	b. Bid Item No. 28 – 1.5" Water Service including Saddle, Corporation Stop, Casing, Curb Stop, and Meter Box (see “d” Measurement and “e” Payment below)
	c. Bid Item No. 29 – 2" Water Service including Saddle, Corporation Stop, Casing, Curb Stop, and Meter Box (see “d” Measurement and “e” Payment below)
	d. Measurement:  Measurement will be the actual number of water service connections of each size furnished, installed, and accepted.
	e. Payment:  Payment will be according to the actual service connections installed and accepted. This item includes furnishing and installing all service tubing and accessories including casing, connections, fittings, reducers, service saddle, corpora...


	D. Bid Alternates
	1. Bid Alternate 1 – Complete Asphalt Removal and Replacement Deduct
	a. Bid Alternate B1 shall only be used if Contractor intends to utilize Pipe Bursting as the installation method for bid items 8-12. Measurement and payment for the actual quantity of asphalt removed and replaced shall be as outlined in Bid Item No. 4.





	01 23 33 Construction Photographs
	PART 1 -  General
	1.01 SCOPE OF WORK
	A. The Contractor shall employ a competent photographer to provide color digital photographs of all construction areas prior to start of Work and to take construction record photographs periodically during the course of the Work.

	1.02 PHOTOGRAPHY REQUIRED
	A. Photographs taken in conformance with this Section shall be furnished to the Engineer with each pay request.
	B. Preconstruction and Post-Construction:
	1. Initial preconstruction photographs shall be taken no later than 14 calendar days after Notice to Proceed and prior to beginning of construction, and shall show views of the Site, including adjacent private property.
	2. Particular emphasis shall be directed to structures both inside and outside the Site.

	C. Photographs shall be taken at each of the major stages of construction.
	D. Photographs may be taken by the Contractor's personnel but must be of professional quality as specified herein.  Photographs which are deemed unsatisfactory will be rejected and retakes will be required.
	E. Views Required:
	1. One (1) view of each activity as directed by the Engineer, up to a limit of ten activities photographed per month.
	2. Five (5) views of overall project site monthly, as directed by the Engineer.


	1.03 COSTS OF PHOTOGRAPHY
	A. The Contractor shall pay costs for specified photography and prints. Parties requiring additional photography or prints will pay photographer directly.


	PART 2 -  PRODUCTS
	2.01 Digital Photographs
	A. Digital construction photographs shall be labeled and burned to a jump drive or File Sharing Site for distribution.
	B. Each digital photograph shall be renamed to identify the following information:
	1. Name of Project
	2. Date and time of exposure
	3. Orientation of View
	4. Photographer’s numbered identification of exposure

	C. In lieu of renaming each picture, a numbered index corresponding to the numbered digital images may be provided which identifies the above-listed information for each image.
	D. The photo label shall include the following information:
	1. Name of project
	2. Date and time of submittal
	3. Name of photographer


	2.02 Format
	A. Digital images submitted shall be as follows:
	1. In a conventional digital photographic format (i.e. jpeg)
	2. Minimum resolution of 1,152 x 864 pixels
	3. 24-bit millions of colors



	PART 3 -  PART 3 - EXECUTION
	3.01 TECHNIQUE
	A. Factual Presentation.
	B. Correct exposure and focus.
	1. High resolution and sharpness
	2. Maximum depth-of-field
	3. Minimum distortion
	4. Correct white balance


	3.02 VIEWS REQUIRED
	A. Photograph from locations to adequately illustrate condition of construction and state of progress.
	1. At successive periods of photography, take at least one photograph from the same overall view as previously photographed.
	2. Consult with the Engineer at each period of photography for instructions concerning views required.


	3.03 DELIVERY OF PRINTS and digital photographs
	A. The digital images from the subject pay period period shall be delivered to accompany each Pay Estimate.
	B. Additional CDs/DVDs shall be created and distributed as follows:
	1. Owner (one copy)
	2. Engineer (one copy)
	3. Project record file (one copy to be stored by the Contractor until the end of the project which may be retained by the Contractor at his option).




	01 33 23 Submittals
	PART 1 -  GENERAL
	1.01 DESCRIPTION
	A. Scope of Work:
	1. The Contractor shall submit to the Engineer for review, shop drawings, test reports and data on materials and equipment (hereinafter in this article called data), and material samples (hereinafter in this article called samples) as are required for...
	2. Within twenty (20) calendar days after the Effective Date of the Agreement, the Contractor shall submit to the Engineer a complete list of preliminary data on items for which Shop Drawings are to be submitted.  Included in this list shall be the na...
	3. The Contractor is to maintain an accurate updated submittal log and will bring this log to each scheduled progress meeting with the Owner and the Engineer.  This log should include the following items:
	a. Submittal-Description and Number assigned.
	b. Date to Engineer.
	c. Date returned to Contractor (from Engineer).
	d. Status of Submittal (Approved, Approved as Noted, Approved as Noted and Resubmit, Not approved, and For Information/Acknowledged).
	e. Date of Resubmittal and Return (as applicable).
	f. Date material release (for fabrication).
	g. Projected date of fabrication.
	h. Projected date of delivery to site.
	i. Status of O&M manuals submittal.
	j. Specification Section.
	k. Drawings Sheet Number.



	1.02 CONTRACTOR'S RESPONSIBILITY
	A. It is the responsibility of the Contractor to check all drawings, data and samples prepared before submitting them to the Engineer for review.  Each and every copy of the Drawings and data shall bear Contractor's indication showing that they have b...
	B. Determine and verify:
	1. Field measurements.
	2. Field construction criteria.
	3. Catalog numbers and similar data.
	4. Conformance with Specifications.

	C. The Contractor shall furnish the Engineer a schedule of Shop Drawings submittals fixing the respective dates for the submission of shop and working drawings, the beginning of manufacture, testing and installation of materials, supplies and equipmen...
	D. The Contractor shall not begin any of the work covered by a drawing, data, or a sample returned for correction until a revision or correction thereof has been reviewed and returned to him, by the Engineer, with approval.
	E. The Contractor shall submit to the Engineer all drawings and schedules sufficiently in advance of construction requirements to provide no less than thirty (30) working days for checking and appropriate action from the time the Engineer receives them.
	F. All submittals shall be accompanied with a transmittal letter prepared in duplicate containing the following information:
	1. Date
	2. Project Title and Number
	3. Contractor's name and address
	4. The number of each Shop Drawings submitted.
	5. Notification of Deviations from Contract Documents.
	6. Submittal Log Number referencing the Specification Section Number.

	G. The Contractor shall submit electronic (pdf) copies of descriptive or product data information and shop drawings; copies shall be submitted directly to the Engineer.  Electronic (pdf) copies shall be submitted to the Owner simultaneously.  The Engi...
	H. The Contractor shall be responsible for and bear all costs of damages which may result from the ordering of any material or from proceeding with any part of work prior to the completion of the review by Engineer of the necessary Shop Drawings.
	I. The Contractor shall be fully responsible for observing and accommodating (at no additional cost to the Owner) the need for and making any changes in the arrangement of piping, connections, wiring, manner of installation, etc., which may be require...

	1.03 ENGINEER'S REVIEW OF SUBMITTALS
	A. The review by the Engineer of drawings, data and samples submitted by the Contractor will cover only general conformity to the Specifications, external connections, and dimensions which affect the installation.  The Engineer's review and exceptions...
	B. The review of drawings and schedules will be general, and shall not be construed:
	1. as permitting any departure from the Contract requirements;
	2. as relieving the Contractor of responsibility for any errors, including details, dimensions, and materials;
	3. as approving departures from details furnished by the Engineer, except as otherwise provided herein.

	C. If the drawings or schedules as submitted describe variations per paragraph (1.02.I), and show a departure from the Contract requirements which Engineer finds to be in the interest of the Owner and to be so minor as not to involve a change in Contr...
	D. When reviewed by the Engineer, each of the Shop Drawings will be identified as having received such review being so noted and dated with any comments provides as deemed appropriate by the Engineer.  Shop Drawings status as “APPROVED AS NOTED" or "D...
	E. Engineer shall have fourteen (14) days to review and return submittal comments.
	F. Resubmittals will be handled in the same manner as first submittals.  On resubmittals the Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, to revisions other than the corrections requested by the Engineer on p...
	G. If the Contractor considers any correction indicated on the drawings to constitute a change to the Contract Drawings or Specifications, the Contractor shall give written notice thereof to the Engineer.
	H. Shop drawings and submittal data shall be reviewed by the Engineer for each original submittal and first resubmittal; thereafter review time for subsequent resubmittals shall be charged to the Contractor in accordance with the terms and hourly cost...
	I. When the Shop Drawings have been completed to the satisfaction of the Engineer, the Contractor shall carry out the construction in accordance therewith and shall make no further changes therein except upon written instructions from the Engineer.
	J. All drawings, schematics, manufacturer's product data, certifications and other shop drawing submittals required by a system specification shall be submitted at one time as a package to facilitate interface checking.
	K. No partial submittals will be reviewed without prior approval of the Engineer for partial submittals.  Submittals not complete will be returned to the Contractor for resubmittal.
	L. Shop drawing status of “APPROVED” shall be the only indication that the submission is found acceptable by the Engineer and acceptable for ordering, delivery or installation to the Works.

	1.04 SHOP DRAWINGS
	A. When used in the Contract Documents, the term "Shop Drawings" shall be considered to mean Contractor's plans for materials and equipment which become an integral part of the Project.  These drawings shall be complete and detailed.  Shop Drawings sh...
	B. Manufacturer's catalog sheets, brochures, diagrams, illustrations and other standard descriptive data shall be clearly marked to identify pertinent materials, product or models.  Delete information which is not applicable to the Work by striking or...
	C. Drawings and schedules shall be checked and coordinated with the work of all trades involved, before they are submitted for review by the Engineer and shall bear the Contractor's stamp of approval as evidence of such checking and coordination.  Dra...
	D. Each Shop Drawing shall have a title block shall display the following:
	1. Project Title and Number.
	2. Name of project building or structure.
	3. Number and title of the shop drawing.
	4. Date of shop drawing  or revision.
	5. Name of contractor and subcontractor submitting drawing.
	6. Supplier/manufacturer.
	7. Separate detailer when pertinent.
	8. Specification title and number.
	9. Drawing Number.

	E. If drawings show variations from Contract requirements because of standard shop practice or for other reasons, the Contractor shall describe such variations in his letter of transmittal.  If acceptable, proper adjustment in the Contract shall be im...
	F. Data on materials and equipment shall include, without limitation, materials and equipment lists, catalog data sheets, cuts, performance curves, diagrams, verification of conformance with applicable standards or codes, materials of construction and...
	G. The location within the Works of items submitted shall be indicated along with the number of each unit / size to be provided.  Engineer’s review will not confirm the Contractor’s number of units or location proposed is accurate; but rather this inf...
	H. For all mechanical and electrical equipment furnished, the Contractor shall provide a list including the equipment name, and address and telephone number of the manufacturer's representative and service company so that service and/or spare parts ca...

	1.05 WORKING DRAWINGS
	A. When used in the Contract Documents, the term "working drawings" shall be considered to mean the Contractor's plan for temporary structures such as temporary bulkheads, support of open cut excavation, support of utilities, ground water control syst...
	B. Copies of working drawings as noted in paragraph 1.05 A. above, shall be submitted to the Engineer where required by the Contract Documents or requested by the Engineer, and shall be submitted at least thirty (30) calendar days (unless otherwise sp...
	C. Working drawings shall be signed by a registered Professional Engineer, currently licensed to practice in the State of Florida and shall convey, or be accompanied by, calculation or other sufficient information to completely explain the structure, ...

	1.06 SAMPLES
	A. The Contractor shall furnish, for the approval of the Engineer, samples required by the Contract Documents or requested by the Engineer.  Samples shall be delivered to the Engineer as specified or directed.  The Contractor shall prepay all shipping...
	B. Samples shall be of sufficient size and quantity to clearly illustrate:
	1. Functional characteristics of the product, with integrally related parts and attachment devices.
	2. Full range of color, texture and pattern.
	3. A minimum of two samples of each item shall be submitted.

	C. Each sample shall have a label indicating:
	1. Name of Project.
	2. Name of Contractor and Subcontractor.
	3. Material or Equipment Represented.
	4. Place of Origin.
	5. Name of Producer and Brand (if any).
	6. Location in Project.
	7. Submittal number.

	D. The Contractor shall prepare a transmittal letter in triplicate for each shipment of samples containing the information required in paragraph 1.06 B. above.  He shall enclose a copy of this letter with the shipment and send a copy of this letter to...
	E. Approved samples not destroyed in testing shall be sent to the Engineer or stored at the site of the work.  Approved samples of the hardware in good condition will be marked for identification and may be used in the work.  Materials and equipment i...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 35 13 Special Project Procedures
	PART 1 -  General
	1.01 PUBLIC NUISANCE
	A. The Contractor shall not create a public nuisance including, but not limited to, encroachment on adjacent lands, flooding of adjacent lands, or excessive noise or dust.
	B. Sound levels measured by the Engineer or Owner shall not exceed governmental code restrictions.  This sound level shall be measured at the exterior of the nearest exterior wall of the nearest residence or plant control building.  Levels at the equi...
	C. No extra charge may be made for time lost due to work stoppage resulting from the creation of a public nuisance.

	1.02 SUSPENSION OF WORK DUE TO WEATHER
	A. During inclement weather, all work which might be damaged or rendered inferior by such weather conditions shall be suspended.  During suspension of the work from any cause, the work shall be suitably covered and protected so as to preserve it from ...

	1.03 SPECIAL REQUIREMENTS
	A. The following requirements shall govern:
	1. No additional payment will be made for pumping or other difficulties encountered due to water.
	2. The Contractor shall, prior to interrupting a utility, service (water, sewer, etc.) for the purpose of making cut-ins to the existing lines or for any other purposes, contact the Owner and make arrangements for the interruption which will be satisf...
	3. All material delivered to the job site shall be properly protected from dirt, dust, dampness, water and any other condition detrimental to the life of the material from the date of delivery to the time that the material is installed and the Owner a...
	4. From investigations, including surveys made at the site, it is assumed that physical conditions are approximate as indicated on the Drawings, but the nature of the materials below the surface, the depth to satisfactory foundations, or the stability...
	5. Certain information regarding the reputed presence, size, character and location of existing underground structures, pipes and conduits has been shown on the Drawings.  There is no certainty of the accuracy of this information, and the location of ...


	1.04 RELOCATIONS
	A. The Contractor shall be responsible for the relocation of structures, including but not limited to light poles, signs, sign poles, fences, piping, conduits and drains that interfere with the positioning of the Work as set out in the Drawings.  The ...

	1.05 FLORIDA DEPARTMENT OF TRANSPORTATION RIGHTS-OF-WAY
	A. The Contractor shall strictly adhere to the requirements of the Florida Department of Transportation where construction work is in a right-of-way under the jurisdiction of the State of Florida.
	B. The Contractor shall take care to avoid any unreasonable traffic conflicts due to the work in road rights-of-way.

	1.06 JURISDICTIONAL DISPUTES
	A. It shall be the responsibility of the Contractor to pay all costs that may be required to perform any of the work in order to avoid work stoppages and delays to the project.

	1.07 PUMPING
	A. The Contractor, with his own equipment, shall do all pumping necessary to prevent flotation of any part of the structures and other appurtenances during construction operations.
	B. The Contractor shall, for the duration of the contract and with his own equipment, pump out water which may seep or leak into the manholes and other appurtenances.  All construction shall be kept dry at all times.  The extent of pumping required wi...

	1.08 ADDITIONAL PROVISIONS
	A. Before commencing work, the Contractor shall notify the Owner, in writing, at least 10 calendar days in advance of the date the Contractor proposes to commence such work.
	B. The Contractor shall provide at his own cost all necessary temporary facilities for access to, and for protection of, all existing structures.  The Owner's personnel must have ready access at all times to existing work areas.  The Contractor is res...

	1.09 HAULING AND CONSTRUCTION OPERATIONS ON SITE PROPERTY
	A. The Contractor shall conduct access, hauling, filling and storage operations as specified herein and as shown on the Drawings.  There are no on-site borrow areas.

	1.10 SALVAGE
	A. Any existing Owner owned equipment or material which is removed or replaced as a result of construction, may be designated as salvage by Engineer, and if so, shall be carefully excavated if necessary and delivered to Owner at a location designated ...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 37 00 Schedule of Values
	PART 1 -  GENERAL
	1.01 DEFINITION
	A. Schedule of Values: Schedule that divides the Contract Amount into pay items, such that the sum of all pay items equals the Contract Amount for the Work, or for any portion of the Work having a separate specified Contract Amount.

	1.02 REQUIREMENT
	A. The Schedule of Values established as provided in the General Conditions will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to the Owner.  Progress payments on account of Unit Pr...
	B. No payment will be made for Work performed on a lump sum contract or a lump sum item until the appropriate Schedule of Values is approved by the Owner.
	C. The equitable value of Work deleted from a lump sum contract or lump sum item shall be determined from the approved Schedule of Values.

	1.03 SUBMITTALS
	A. Submit 3 copies of a Preliminary Schedule of Values within 15-days after the recommended award of the Contract.
	B. Submit 3 copies of a proposed final Schedule of Values within 20-days after receipt of Notice to Proceed as per the General Conditions.
	C. Submit the Schedule of Values, typed to the Owner.
	D. List installed value of each major item of Work and each subcontracted item of Work as a separate line item to serve as a basis for computing values for Progress Payments.  Round off values to nearest dollar.
	E. Coordinate listings with the Progress Schedule.
	F. For items on which payments will be requested for stored materials or equipment, list sub-values for cost of stored products with taxes paid.
	G. Submit a sub-schedule for each separate stage of Work specified in Section 01010 "Summary of Work."
	H. The sum of values listed shall equal the total Contract Amount for the Work or the Contract Amount for a part of the Work with a separate Contract Amount provided for by the Contract Documents.
	I. When the Owner requires substantiating information, submit data justifying line item amounts in question.

	1.04 UNIT PRICE CONTRACTS
	A. For unit price contracts, the bid item prices on the Project Bid Schedule shall be used as the basis for the schedule of values.  The Contractor shall resubmit the bid item prices in the format described herein, and may, at its option, or if reques...

	1.05 LUMP SUM CONTRACTS
	A. For lump sum contracts, if the Work involves separate facilities, e.g. multiple pump stations, the cost of the Work shall be separated by each facility and into schedule of value items.  Break principal subcontract amounts down into these items; Th...
	1. Demolition of existing pump station equipment
	2. Bypass pumping
	3. Wetwell, liner, top slab, hatch covers and appurtenances
	4. Valve vault, hatch covers and appurtenances, drain piping and appurtenances
	5. Wetwell (mechanical):  HDPE piping and appurtenances, pumps and base plates
	6. Valve vault (mechanical): piping, valves, and appurtenances
	7. Yard piping, fittings, valves, and appurtenances (outside of structures)
	8. Site work and access drive
	9. Asphalt roadway milling and resurfacing
	10. Electrical control panel, wiring, and connections
	11. Start-up and testing



	PART 2 -  PRODUCTS (NOT USED)
	PART 3 -  EXECUTION (NOT USED)
	END OF SECTION

	01 42 13 Abbreviations and References
	PART 1 -  General
	1.01 Reference
	A. Requirements and conditions established in Contract Documents shall apply herein.

	1.02 REFERENCE TO STANDARDS AND SPECIFICATIONS OF TECHNICAL SOCIETIES
	A. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, ...
	B. No provision of any such standard, specification, manual or code, or any instruction of a Supplier shall be effective to change the duties or responsibilities of the Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agen...
	C. Work specified by reference to published standard or specification of government agency, technical association, trade association, professional society or institute, testing agency, or other organization shall meet requirements or surpass minimum s...
	D. Where so specified, products or workmanship shall also meet or exceed additional prescriptive or performance requirements included within the Contract Documents to establish a higher or more stringent standard of quality than required by the refere...
	E. Where two or more standards are specified to establish quality, product and workmanship shall meet or exceed requirements of most stringent.
	F. Where both a standard and a brand name are specified for a product in the Contract Documents, proprietary product named shall meet or exceed requirements of specified reference standard.
	G. Copies of standards and specifications of technical organizations:
	1. Copies of applicable referenced standards have not been bound in these Contract Documents.
	2. Where copies of standards are needed by the Contractor, obtain a copy or copies directly from publication source and maintain in an orderly manner at the Site as Work Site records, available to the Contractor’s personnel, Subcontractors, Owner, and...


	1.03 Reporting and Resolving Discrepancies
	A. Reporting Discrepancies
	1. The Contractor’s Review of the Contract Documents Before Starting Work: Before undertaking each part of the Work, the Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures therein and all applic...
	2. The Contractor’s Review of Contract Documents During Performance of Work: If, during the performance of the Work, the Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or between the Contract Docu...

	B. Resolving Discrepancies
	1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Docume...
	a. The provisions of any standard, specification, manual, code, or instruction (whether or not specifically incorporated by reference in the Contract Documents); or the provisions of any Laws or Regulations applicable to the performance of the Work...



	1.04 ABBREVIATIONS
	A. Abbreviations for trade organizations and government agencies: Following is a list of construction industry organizations and government agencies to which references may be made in the Contract Documents, with abbreviations used.
	1. AA   Aluminum Association
	2. AABC  Associated Air Balance Council
	3. AAMA  American Architectural Manufacturers Association
	4. AASHTO  American Association of State Highway and      Transportation Officials
	5. ABMA  American Bearing Manufacturers’ Association
	6. ACI  American Concrete Institute
	7. AEIC  Association of Edison Illuminating Companies
	8. AFBMA  Anti Friction Bearing Manufacturers Association
	9. AGA  American Gas Association
	10. AGMA  American Gear Manufacturers’ Association
	11. AHJ  Authority Having Jurisdiction
	12. AI   Asphalt Institute
	13. AISC  American Institute of Steel Construction
	14. AISI  American Iron and Steel Institute
	15. AITC  American Institute of Timber Construction
	16. ALS  American Lumber Standards
	17. AMCA  Air Movement and Control Association
	18. ANSI  American National Standards Institute
	19. APA  APA – The Engineered Wood Association
	20. API  American Petroleum Institute
	21. APWA  American Public Works Association
	22. ARI  Air-Conditioning and Refrigeration Institute
	23. ASAE  American Society of Agricultural Engineers
	24. ASCE  American Society of Civil Engineers
	25. ASHRAE  American Society of Heating, Refrigerating and     Air-Conditioning Engineers, Inc.
	26. ASME  American Society of Mechanical Engineers
	27. ASNT  American Society for Nondestructive Testing
	28. ASTM  ASTM International
	29. AWG  American Wire Gauge
	30. AWI  Architectural Woodwork Institute
	31. AWPA  American Wood Preservers’ Association
	32. AWPI  American Wood Preservers’ Institute
	33. AWS  American Welding Society
	34. AWWA  American Water Works Association
	35. BHMA  Builders Hardware Manufacturers’ Association
	36. CBM  Certified Ballast Manufacturer
	37. CDA  Copper Development Association
	38. CGA  Compressed Gas Association
	39. CISPI  Cast Iron Soil Pipe Institute
	40. CMAA  Crane Manufacturers’ Association of America
	41. CRSI  Concrete Reinforcing Steel Institute
	42. CS   Commercial Standard
	43. CSA  Canadian Standards Association
	44. CSI  Construction Specifications Institute
	45. DIN  Deutsches Institut für Normung e.V.
	46. DIPRA  Ductile Iron Pipe Research Association
	47. EASA  Electrical Apparatus Service Association
	48. EIA  Electronic Industries Alliance
	49. EJCDC  Engineers Joint Contract Documents’ Committee
	50. ETL  Electrical Test Laboratories
	51. FAA  Federal Aviation Administration
	52. FAC  Florida Administrative Code
	53. FCC  Federal Communications Commission
	54. FDA  Food and Drug Administration
	55. FDEP  Florida Department of Environmental Protection
	56. FDOT  Florida Department of Transportation
	57. FEMA  Federal Emergency Management Agency
	58. FIPS  Federal Information Processing Standards
	59. FM   FM Global
	60. Fed. Spec.  Federal Specifications (FAA Specifications)
	61. FS Federal  Specifications and Standards (Technical Specifications)
	62. GA   Gypsum Association
	63. GANA  Glass Association of North America
	64. HI   Hydraulic Institute
	65. HMI  Hoist Manufacturers’ Institute
	66. IBC  International Building Code
	67. ICBO  International Conference of Building Officials
	68. ICC  International Code Council
	69. ICEA  Insulated Cable Engineers’ Association
	70. IFC  International Fire Code
	71. IEEE  Institute of Electrical and Electronics Engineers, Inc.
	72. IESNA  Illuminating Engineering Society of North America
	73. IFI   Industrial Fasteners Institute
	74. IGMA  Insulating Glass Manufacturer’s Alliance
	75. IMC  International Mechanical Code
	76. INDA  Association of the Nonwoven Fabrics Industry
	77. IPC  International Plumbing Code
	78. IRI   Industrial Risk Insurers
	79. ISA  Instrumentation, Systems, and Automation Society
	80. ISO  International Organization for Standardization
	81. ITL  Independent Testing Laboratory
	82. JIC   Joint Industry Conferences of Hydraulic Manufacturers
	83. MIA  Marble Institute of America
	84. MIL  Military Specifications
	85. MMA  Monorail Manufacturers’ Association
	86. NAAMM  National Association of Architectural Metal Manufacturers
	87. NACE  NACE International
	88. NEBB  National Environmental Balancing Bureau
	89. NEC  National Electrical Code
	90. NECA  National Electrical Contractor’s Association
	91. NEMA  National Electrical Manufacturers’ Association
	92. NESC  National Electrical Safety Code
	93. NETA  International Electrical Testing Association
	94. NFPA  National Fire Protection Association
	95. NHLA  National Hardwood Lumber Association
	96. NICET  National Institute for Certification in Engines Engineering     Technologies
	97. NIST  National Institute of Standards and Technology
	98. NRCA  National Roofing Contractors Association
	99. NRTL  Nationally Recognized Testing Laboratories
	100. NSF  NSF International
	101. NSPE  National Society of Professional Engineers
	102. NTMA  National Terrazzo and Mosaic Association
	103. NWWDA  National Wood Window and Door Association
	104. OSHA  Occupational Safety and Health Act (both     Federal and State)
	105. PCI  Precast/Prestressed Concrete Institute
	106. PCU  Polk County Utilities
	107. P&ID  Piping & Instrumentation Diagram
	108. PEI  Porcelain Enamel Institute
	109. PPI   Plastic Pipe Institute
	110. PS   Product Standards Section-U.S. Department of Commerce
	111. RMA  Rubber Manufacturers’ Association
	112. RUS  Rural Utilities Service
	113. SAE  Society of Automotive Engineers
	114. SCADA  Supervisory Control and Data Acquisition
	115. SDI  Steel Deck Institute
	116. SDI  Steel Door Institute
	117. SJI   Steel Joist Institute
	118.
	119. SWFWMD Southwest Florida Water Management District
	120. SMACNA  Sheet Metal and Air Conditioning Contractors National     Association
	121. SPI   Society of the Plastics Industry
	122. SSPC  The Society for Protective Coatings
	123. SWI  Steel Window Institute
	124. TEMA  Tubular Exchanger Manufacturers’ Association
	125. TCA  Tile Council of North America
	126. TIA  Telecommunications Industry Association
	127. UBC  Uniform Building Code
	128. UFC  Uniform Fire Code
	129. UL   Underwriters Laboratories Inc.
	130. UMC  Uniform Mechanical Code
	131. UPS  Uninterruptible Power Supply
	132. USBR  U.S. Bureau of Reclamation
	133. WCLIB  West Coast Lumber Inspection Bureau
	134. WWPA  Western Wood Products Association

	B. Abbreviations commonly used: Following is a list of commonly used abbreviations in the Contract Documents. Additional abbreviations are shown on the Drawings.
	1. CMAR  Construction Manager at Risk
	2. DCU  Digital Control Unit
	3. DI   Ductile Iron
	4. EMB  Electronic Marker Balls
	5. EMT  Electrical Metallic Tubing
	6. GAC  Granular Activated Carbon
	7. H-O-A or HOA Hand/Off/Auto
	8. H-O-R or HOR Hand/Off/Remote
	9. I/O   Input/Output
	10. LCD  Liquid Crystal Display
	11. LED  Light Emitting Diode
	12. LIT  Level Indicator Transmitter
	13. MCC  Motor Control Center
	14. PLC  Programmable Logic Controller
	15. PVC  Polyvinyl Chloride
	16. SPDT  Single Pole Double Throw
	17. SPST  Single Pole Single Throw
	18. SS   Stainless Steel
	19. TVSS  Transient Voltage Surge Suppressor
	20. USSM  Utilities Standards and Specifications Manual
	21. UV   Ultraviolet
	22. VAC  Volts Alternating Current
	23. VDC  Volts Direct Current
	24. VFD  Variable Frequency Drive
	25. XHHW  Cross-Linked Polyethylene Heat Resistant Water Resistant
	26. XLP  Cross-Linked Polyethylene Insulated Single Conductor or     Solid Bare Copper Wire



	PART 2 -  PRODUCTS (NOT USED)
	PART 3 -  EXECUTION (NOT USED)

	01 51 00 Field Engineering
	PART 1 -  General
	1.01 DESCRIPTION
	A. Scope of Work:  Contractor shall provide and pay for field engineering services for the Project in accordance with this section.
	1. Survey work required in execution of the Project.
	2. Civil, structural or other professional engineering services specified or required to execute the Contractor's construction methods.
	3. The method of field staking for the construction of the work shall be at the option of the Contractor.  The Drawings provide the engineering surveys to establish reference points which were judged necessary to enable the Contractor to proceed with ...
	4. The accuracy of any method of staking shall be the responsibility of the Contractor.  All engineering for vertical and horizontal control shall be the responsibility of the Contractor.
	5. The Contractor shall be held responsible for the preservation of all stakes and marks.  If any stakes or marks are carelessly or willfully disturbed by the Contractor, the Contractor shall not proceed with any work until he has established such poi...
	6. The Contractor shall retain the services of a registered land surveyor licensed in the State of Florida to identify existing control points and maintain a survey during construction and for record drawing purposes.


	1.02 QUALIFICATIONS OF SURVEYOR OR ENGINEER
	A. Qualified engineer or registered land surveyor, acceptable to the Engineer.
	B. Registered professional engineer of the discipline required for the specific service on the Project, currently licensed in the State of Florida.

	1.03 SURVEY REFERENCE POINTS
	A. Locate and protect control points prior to starting site work and preserve all permanent reference points during construction.
	1. Report to the Engineer when any reference point is lost or destroyed, or requires relocation because of necessary changes in grades or locations.
	2. Require surveyor to replace Project control points which may be lost or destroyed at no additional cost to the Owner.  Establish replacement based on original survey control.


	1.04 PROJECT SURVEY REQUIREMENTS
	A. Establish a minimum of two permanent bench marks on site prior to beginning work, referenced to data established by survey control points.
	1. Record locations, with horizontal and vertical data, on Project Record Documents.

	B. Establish lines and levels, locate and lay out, by instrumentation and similar appropriate means:
	1. Site improvements:
	a. Stakes for grading, fill and topsoil replacement.
	b. Utility slopes and invert elevations.

	2. Batter boards for structures.
	3. Building foundations, column locations and floor levels.
	4. Controlling lines and levels required for mechanical and electrical trades.

	C. From time to time, verify layouts by same methods.

	1.05 RECORDS
	A. Maintain a complete, accurate log of all control and survey work as it progresses.
	B. Maintain a record drawing markup set of the original drawings to be submitted at the end of the project per Section 01, Project Record Documents.

	1.06 SUBMITTALS
	A. Submit resume, name and address of Surveyor and professional engineer to the Engineer.
	B. Submit certificate signed by a registered engineer or surveyor certifying that elevations and locations of improvements are in conformance with the Contract Documents, or if not in conformance, certify as to variances from the Contract Documents.
	C. Submit drawings showing surveyed elevation and location coordinates of all structures and above ground facilies constructed in asset management table.  This drawing shall be included with the project Record Documents.


	PART 2 -  PRODUCTS (Not used)
	PART 3 -  EXECUTION (Not used)

	01 57 00 Maintenance of Traffic
	PART 1 -  GENERAL
	1.01 DESCRIPTION
	A. This section includes identifying safety hazards and then furnishing all necessary labor, materials, tools, and equipment including, but not limited, to signs, barricades, traffic drums, cones, flashers, construction fencing, flag persons, warning ...

	1.02 REQUIREMENTS
	A. Traffic planning and control for the maintenance and protection of pedestrian and vehicular traffic affected by the Contractor’s Work includes, but is not limited to:
	1. Construction and maintenance of any necessary detour equipment and facilities.
	2. Providing necessary facilities for access to residences and businesses.
	3. Furnishing, installing, and maintenance of traffic control and safety devices (e.g. signage, barricades, barriers, message boards, etc.), and flag persons as appropriate during Construction.
	4. Control of water runoff, dust and any other special requirements for safe and expeditious movement of traffic.

	B. Planning, maintenance and control of traffic shall be provided at the Contractor’s expense.  The Contractor will bear all expense of maintaining the vehicle and pedestrian traffic throughout the work area.
	C. The Contractor will ensure all personnel involved in traffic control are properly trained and capable of communicating with the public during closures and detours.  The Contractor may be required to hire off-duty uniformed police officers, in addit...
	D. The Contractor will remove temporary equipment and facilities when no longer required, restore grounds to original, or to specified conditions.

	1.03 SUBMITTALS
	A. Submit at Contractor’s own expense a Traffic Control Plan for approval by the Owner. Sequence the Work in a manner that will minimize disruption of vehicular and pedestrian access through and around the construction area.
	B. The Traffic Control Plan will detail procedures and protective measures proposed by the Contractor to provide for protection and control of traffic affected by the Work consistent with the following applicable standards:
	1. Standard Specifications for Road and Bridge Construction, latest edition including all subsequent supplements issued by the Florida Department of Transportation, (FDOT Spec.).
	2. Manual of Traffic Control and Safe Practices for Street and Highway Construction, Maintenance and Utility Operations, FDOT.

	C. All references to the respective agencies in the above referenced standards shall be construed to also include the municipality as applicable for this Work.
	D. The Traffic Control Plan will be signed and sealed by a Professional Engineer registered in the state of Florida and shall include proposed locations and time durations of the following, as applicable:
	1. Pedestrian and public vehicular traffic routing.
	2. Lane and sidewalk closures, other traffic blockage and lane restrictions and reductions anticipated to be caused by construction operations.  Show and describe the proposed location, dates, hours and duration of closure, vehicular and pedestrian tr...
	3. Location, type and method of shoring to provide lateral support to the side of an excavation or embankment parallel to an open travel-way.
	4. Allowable on-street parking within the immediate vicinity of worksite.
	5. Access to buildings immediately adjacent to worksite.
	6. Driveways blocked by construction operations.
	7. Temporary traffic control devices, temporary pavement striping and marking of streets and sidewalks affected by construction
	8. Temporary commercial and industrial loading and unloading zones.
	9. Construction vehicle reroutes, travel times, staging locations, and number and size of vehicles involved.

	E. Obtain and submit prior to erection, or otherwise impacting traffic, all required permits from all authorities having jurisdiction.


	PART 2 -  PRODUCTS
	2.01 MATERIALS AND EQUIPMENT
	A. The Contractor will furnish barricades, warning signs, delineators, pilot cars and other traffic control materials and equipment in accordance with the Manual of Uniform Traffic Control Devices for Streets and Highways published by the United State...

	2.02 FLAG PERSONS
	A. All flag persons used on this Project will adhere to the following requirements:
	1. Any person acting as a flag person on this Project will have attended a training session taught by a Contractor’s qualified trainer before the start date of this Contract.
	2. The Contractor’s qualified trainer will have completed a "Flag person Train the Trainer Session" in the 5-years previous or before the start date of this Contract and will be on file as a qualified flag person trainer.
	3. The flag person trainer’s name and Qualification Number will be furnished by the Contractor at the Pre-Construction meeting.  The Contractor will provide all flag persons with the Flag Person Handbook and will observe the rules and regulations cont...
	4. Flag persons will not be assigned other duties while working as authorized flag persons.
	5. Any person replacing flag person for break shall have the same training.



	PART 3 -  EXECUTION
	3.01 NOTIFICATIONS
	A. The Contractor will notify individual owners, owner’s agents, and tenants of buildings adjacent to worksite in writing, with copies to the Owner, 72-hours in advance of any disruption to their access to those buildings and/or use of public ways adj...
	B. Before closing any vehicle or pedestrian thoroughfare, the Contractor will give written notice to the Owner.  Notice will be given no less than 72-hours in advance of the proposed closure, or as may be otherwise provided in the accepted Traffic Con...
	C. The Contractor is responsible for notifying Fire and Ambulance Departments whenever roads are impassable.
	D. The Contractor will immediately notify the Owner of any vehicular or pedestrian safety or efficiency problems incurred as a result of the construction of the Project.

	3.02 GENERAL TRAFFIC CONTROL
	A. The Contractor will sequence and plan construction operations and will generally conduct Work in such a manner as not to unduly or unnecessarily restrict or impede normal traffic.
	B. Unless otherwise provided, all roads within the limits of the Work will be kept open to all traffic by the Contractor.  The Contractor will keep the portion of the project being used by public traffic, whether it is through or local traffic, in suc...
	C. The Contractor will be responsible for installation and maintenance of all traffic control devices and requirements for the duration of the construction period.  Necessary precautions for traffic control will include, but not be limited to, warning...
	D. The Contractor will provide and maintain in a safe condition temporary approaches or crossings and intersections with trails, roads, streets, businesses, parking lots, residences, garages and farms.
	E. The Contractor will provide emergency access to all residences and businesses at all times.  Residential and business access will be restored and maintained at all times outside of the Contractor’s normal working hours.
	F. Traffic is to be maintained on one section of existing pavement, proposed pavement, or a combination thereof.  Alternating one-way traffic may be utilized and limited to a maximum length of 500-feet during construction hours.  Lane width for altern...
	G. Travel lanes and pedestrian passways will be drained and kept reasonably smooth, and in a suitable condition at all times in order to provide minimum interference to traffic consistent with the prosecution of the Work.
	H. The Contractor will make provisions at all "open cut" street crossings to allow for free passage of vehicles and pedestrians, either by bridging or other temporary crossing structures.  Such structures will be of adequate strength and proper constr...
	I. The Contractor will keep all signs in proper position, clean, and legible at all times.  Care will be taken so that weeds, shrubbery, construction materials, equipment, and soil are not allowed to obscure any sign, light, or barricade.  Signs that ...
	J. The Owner may determine the need for, and extent of, additional striping removal and restriping.
	K. Excavated material, spoil banks, construction materials, equipment and supplies will not be located in such a manner as to obstruct traffic, as practicable.  The Contractor will immediately remove from the site all demolition material, exercising s...
	L. During any suspension, the Contractor will make passable and open to traffic such portions of the Project and/or temporally roadways as directed by the Owner for accommodation of traffic during the anticipated period of suspension.  Passable condit...

	3.03 TEMPORARY SHORING
	A. Use shoring to maintain traffic when it is necessary to provide lateral support to the side of an excavation or embankment parallel to an open travel-way.  Provide shoring when a theoretical 2:1 or steeper slope from the bottom of the excavation or...
	B. The Contractor will furnish, install, and remove sheeting, shoring, and bracing necessary to maintain traffic at locations shown on the Traffic Control Plan and other locations determined during construction.



	01 78 29 Project Record Drawings
	PART 1 -  General
	1.01 DESCRIPTION
	A. Scope of Work:  Maintain at the site for the Owner one record copy and one permit set of:
	1. Drawings
	2. Specifications
	3. Addenda
	4. Change Orders and other modifications of the Contract.
	5. Engineer's Field Orders or written instructions.
	6. Approved Shop Drawings, Working Drawings and Samples.
	7. Field Test records.
	8. Construction photographs.


	1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES
	A. Store documents and samples in the Contractor's field office apart from documents used for construction.
	1. Provide files and racks for storage of documents.
	2. Provide locked cabinet or secure storage space for storage of samples.

	B. File documents and samples in accordance with CSI format with section numbers as provided herein.
	C. Maintain documents in a clean, dry, legible, condition and in good order. Do not use record documents for construction purposes.
	D. Make documents and samples available at all times for inspection by Engineer.
	E. As a prerequisite for monthly progress payments, the Contractor is to exhibit the currently updated "Record Documents" for review by the Engineer and Owner.  Payment may be withheld if record documents are not satisfactorily maintained.
	1. The Contractor shall maintain record drawings as construction progresses. The Contractor shall accommodate the Engineer’s review and inspection of the record drawings upon request to facilitate confirmation of this requirement. The Engineer, at the...


	1.03 RECORDING
	A. Indicate each document as "PROJECT RECORD" having 1 1/2-inch high letters.
	B. Record information concurrently with construction progress.  Do not conceal any work until required information is recorded.
	C. The Contractor shall be responsible for recording information on the approved drawings concurrently with construction progress.  Additional drawings shall be utilized to record asset tables and other potential details used to clarify record conditi...
	D. Record Drawings: Legibly and clearly mark, to scale, each CADD drawing to record actual construction as-built information:
	1. As-built horizontal and vertical information shown in the drawings shall be updated on the original design drawings following construction. As-built horizontal and vertical information shown on the as-built drawings shall be obtained by a Florida l...
	2. Elevations and horizontal locations of slabs, buildings, exterior above ground equipment. Depths of various elements of foundation in relation to finish first floor datum.
	3. All underground piping with elevations and dimensions; change in piping location; horizontal and vertical locations of underground utilities and appurtenances, referenced to permanent surface improvements; actual installed pipe material, class, etc.
	4. Easement limits.
	5. Location of internal utilities and appurtenances concealed in the construction, referenced to visible and accessible features of the structure.
	6. Field changes of dimension and detail.
	7. Changes made by Field Order or by Change Order.
	8. Details not on original Contract Drawings.
	9. Process mechanical drawing modifications to include size, material and location of equipment and monitoring and sampling locations.
	10. Equipment and piping locations to include coordinates and elevation of: equipment corners, inlet and outlet connections; pipeline centerlines, fitting, valves, appurtenances and instrumentation coordinates and elevations. Dimension from floor or e...
	11. Major architectural and structural changes including relocation of doors, windows, HVAC, plumbing, electrical outlets, etc.
	12. Architectural schedule changes according to the Contractor's records and shop drawings.
	13. Electrical and Instrumentation drawing changes in accordance with records, manuals and shop drawings.

	E. Specifications:  Legibly mark each section to record:
	1. Manufacturer, trade name, catalog number and Supplier of each product and item of equipment actually installed.
	2. Changes made by Field Order or by Change Order.

	F. Shop Drawings (after final review and approval):  Provide one electronic copy (pdf and three (3) sets of final approved record shop drawings (folded, half full size) within the Operation and Maintenance Manual, for all process equipment, piping, el...
	G. Provide a complete electronic (pdf) set of approved shop drawings with table of content.

	1.04 SUBMITTAL
	A. At Contract closeout, deliver Record Documents, Specifications (CADD, pdf and three (3) hard copies) as herein prescribed to Engineer for review.  Modify documents as required by Engineer and resubmit.
	B. Submit Shop Drawings
	C. Accompany submittal with transmittal letter, containing:
	1. Date
	2. Project title and number
	3. Contractor's name and address
	4. Title and number of each Record Document
	5. Signature of the Contractor or his authorized representative.



	PART 2 -  PRODUCTS (Not used)
	PART 3 -  EXECUTION (Not used)

	01 78 36 Warranties and Bonds
	PART 1 -  General
	1.01 DESCRIPTION
	A. Scope of Work:
	1. Compile specified warranties and bonds, as in the General Conditions and as specified in these Specifications.
	2. Co-execute submittals when so specified.
	3. Submit to the Engineer for review and transmittal to the Owner.


	1.02 SUBMITTAL REQUIREMENTS
	A. Assemble warranties, bonds and service and maintenance contracts, executed by each of the respective manufacturers, suppliers, and subcontractors.
	B. Number of original signed copies required:  Two each.
	C. Table of Contents:  Neatly typed, in orderly sequence.  Provide complete information for each item.
	1. Product or work item.
	2. Firm, with name of principal, address and telephone number.
	3. Scope.
	4. Date of beginning of warranty, bond or service and maintenance contract.
	5. Duration of warranty, bond or service maintenance contract.
	6. Provide information for the Owner’s personnel:  Instances which might affect the validity or warranty or bond.
	7. The Contractor, name of responsible principal, address and telephone number.


	1.03 FORM OF SUBMITTALS
	A. Prepare in duplicate packets.
	B. Format:
	1. Size 8 1/2-inches x 11 inches, punch sheets for standard three-post binder.  Fold larger sheets to fit into binders.
	2. Cover:  Identify each packet with typed or printed title "WARRANTIES AND BONDS".  List:
	a. Title of Project.
	b. Name of Contractor.
	c. Binders:  Commercial quality, three O-ring binder, with durable and cleanable plastic covers and maximum ring size of two inches.



	1.04 WARRANTY SUBMITTALS REQUIREMENTS
	A. For all material, submit a warranty from the product manufacturer.  The manufacturer's warranty period shall be concurrent with the Contractor's for one (1) year, unless otherwise specified, commencing at the time of final acceptance by the Owner.
	B. The Contractor shall be responsible for obtaining certificates for material warranty for all major items which lists for more than $1,000.  The Owner reserves the right to request warranties for material not classified as major.  The Contractor sha...
	C. In the event that the material manufacturer or supplier is unwilling to provide a one-year warranty commencing at the date substantial completion is achieved, the Contractor shall obtain from the manufacturer a two (2) year warranty commencing at t...
	D. The Owner shall incur no labor or equipment cost during the guarantee period.
	E. The Guarantee shall cover all necessary labor, and materials resulting from faulty or inadequate design, improper assembly or erection, defective workmanship and materials, leakage, breakage or other failure of all equipment and components furnishe...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	33 11 15 Valves and Piping Appurtenances
	PART 1 -  General
	1.01 DESCRIPTION
	A. Scope of Work: The scope of work includes the furnishing of all labor, materials, equipment and appurtenances required for the complete installation of all valves and associated appurtenances as shown on the Drawings and as specified herein.
	B. Related Work Described Elsewhere.
	1. Piping and Accessories are included in the City’s Specifications Section IV 502-3.
	2. Line stops and wet taps are included in the City’s Specifications Section IV Section 502-8 and 502-9.

	C. General Design
	1. All of the equipment and materials specified herein are intended to be standard for use in controlling the flow of reclaimed water.
	2. The equipment includes, but is not limited to the following:
	a. Ball Valves



	1.02 QUALITY ASSURANCE
	A. All of the valves and appurtenances specified herein shall be products of well established reputable firms who are fully experienced and qualified in the manufacture of the particular equipment to be furnished.  The equipment shall be designed, con...

	1.03 SUBMITTALS
	A. Submit manufacturer's product literature for all equipment to demonstrate compliance with Section 01 33 23, this Specification and information on the Drawings.
	1. Submit manufacturer’s catalog data and detail construction sheets showing all valve and actuator parts and describing material of construction by materials and specification such as AWWA, ANSI, ASTM, SAE or CDA.
	2. Show valve and actuator dimensions including laying lengths and show dimensions and orientation of valve operators as installed on the valves.
	3. Show valve linings and coatings.


	1.04 DELIVERY, STORAGE, AND HANDLING
	A. The equipment provided under this section shall be shipped, handled and stored in accordance with the Manufacturer’s written instructions.
	A. Special tools, if required for normal operation and maintenance, shall be supplied with the equipment.


	PART 2 -  Products
	2.01 GENERAL
	A. Valves shall include the required accessories such as operators, actuators, extension stems, etc. necessary for proper operation.  Attach a permanent plate to the valve or operator indicating serial number, order number, accessories, operator model...
	B. Valves shall have a temperature rating of 180 F unless otherwise noted.
	C. All valves and appurtenances shall be of the size shown on the Drawings.  All similar type valves shall be from the same manufacturer.
	D. All valves and appurtenances shall have the name of the manufacturer and the working pressure for which they are rated cast in raised letters upon the body.
	E. Ball Valve
	1. Ball valves shall be 316L stainless steel material unless otherwise specified in the Contract drawings.
	2. Stainless steel ball valves shall be standard port type for the sizes indicated on the Drawings. Ball valves shall be designed for a working pressure of 200 psi with positive shut off when in the closed position.
	3. Valve body and ends shall be constructed of forged Type 316 stainless steel and valve ends shall be NPT threaded connections unless otherwise specified in the Contract Drawings. The ball shall have a full bore port design machined from a solid meta...
	4. Manually operated ball valves shall be furnished with level operators manufactured of forged Type 316 stainless steel with a molded vinyl sleeve.

	F. Restrained Rigid Pipe Couplings
	1. Restrained pipe coupling to prevent axial separation shall be incorporated into the design of the sleeve or coupling used to connect two plain pipe ends.
	2. The restraint mechanism shall consist of a plurality of individually actuated gripping surfaces to maximize restraint capability. Torque limiting twist off nuts shall be used to insure proper actuating of the restraint devices.
	3. Ductile Iron components shall be of a minimum of 65-45-12 ductile iron meeting the requirements of ASTM A536 of the latest revision and shall be tested in accordance with the stated standard.
	4. The restrained joining system shall meet the applicable requirements of AWWA C219, ANSI/AWWA C111/A21.11, and ASTM D2000.
	5. Restrained couplings shall be Series 3800 Mega-Coupling as manufactured by EBBA Iron or approved equal.

	G. TEAM Insert Valve Gate Valve
	1. The resilient wedge gate valve shall be rated for 250 psi and used for installation of the valve into an existing pressurized pipeline while maintaining constant pressure and service without interruption to customers.
	2. Only complete insert valves shall be acceptable with full tapping and removal of a pipe section. Top of pipe tapping style insert valves will not be acceptable.
	3. Installation of the InsertValve shall only be completed by a specialty contractor with experience in the specialty installation and tap required to insert the valve under pressure per manufacturer recommendations.
	4. Approved manufacturer shall be TEAM Inc. or Engineer approved equal.
	5. The InsertValve gate valve body shall meet the following material requirements:
	a. The ductile iron body, bonnet, and wedge shall meet or exceed the requirements of AWWA C515.
	b. The valve body shall be of ductile iron construction meeting ASTM A536 Grade 65-45-12.

	6. Resilient Wedge Gate Assembly:
	a. The Resilient Wedge shall comply with AWWA C509.
	b. The ductile iron wedge shall be fully encapsulated with EPDM rubber by a high pressure and high temperature compression or injection mold process to assure the ductile iron gate is fully coated with no exposed iron.
	c. The resilient wedge shall seat on the valve body and not the pipe to obtain the optimum seating and flow control results.
	d. The valve resilient wedge shall be independent of the carrier pipe.
	e. The resilient wedge shall not come into contact with the carrier pipe or be dependent on the carrier pipe to create the seal.
	f. Pressure equalization shall not be necessary on either side of the closed wedge to open the valve.
	g. The wedge shall be symmetrical and seal equally well with flow in either direction.
	h. The resilient wedge shall ride inside the body channels to maintain wedge alignment through its travel to achieve maximum fluid control.

	7. Gaskets and Triple O-Ring Stem Seals:
	a. The InsertValve shall have three O-Ring stem seals, two located above and one located below the thrust collar.
	b. The lower two O-Rings will provide a permanently sealed lubrication chamber to ensure valve operation over time. The upper O-Ring will ensure no sand, dirt, grit, or material can enter the valve.

	8. Valve Stem & Thrust Washers
	a. The gate valve stem and wedge nut shall be copper alloy in accordance with AWWA C515 Section 4.4.5.1.
	b. NRS stem shall have an integral thrust collar in accordance with AWWA C515 Section 4.4.5.3.
	c. The InsertValve shall utilize two thrust washers located above and below the stem thrust collar.
	d. The Valve shall be operated by a 2-inch square nut wrench in accordance with ASTM A126.

	9. Coating
	a. The InsertValve shall be fully epoxy coated on the interior and exterior. The fusion bonded coating shall be applied prior to assembly to ensure all bolt holes and body to bonnet flange surfaces are completely epoxy coated.
	b. The valve shall be coated with a minimum 8 mils epoxy in compliance with AWWA C550 and certified to ANSI/NSF 61.

	10. Hardware
	a. All hardware shall meet or exceed the requirements of ASTM A307 with dimensions conforming to ANSI B18.2.1.

	11. Split Restraint Devices:
	a. Split restraint devices shall consist of multiple gripping wedges incorporated into a follower gland meeting or exceeding the requirements of ANSI/AWWA C110/A21.10.
	b. The devices shall have a working pressure of 350 psi with a minimum safety factor of 2 to 1.
	c. Gland body wedges and wedge actuating components shall be ductile iron and shall meet or exceed ASTM A536 Grade 65-45-12.
	d. The mechanical joint restraint shall require conventional tools and installation procedures per AWWA C600




	PART 3 -  Execution
	3.01 INSTALLATION
	A. General:
	1. All valves and appurtenances shall be installed in the locations shown, true to alignment and rigidly supported.  Valves shall be installed in accordance with manufacturer's installation instructions and with the details shown on the Drawings.  Any...
	2. Valves shall be installed such that they are supported properly in their respective positions, free from distortion and strain.  Valves shall be installed such that their weight is not borne by pumps and equipment that are not designed to support t...
	3. Valves shall be carefully inspected during installation; they shall be opened wide and then tightly closed and the various nuts and bolts shall be tested for tightness.  Special care shall be taken to prevent any foreign matter from becoming lodged...
	4. After installation, all valves, appurtenances and piping specialties shall be tested as specified for adjacent piping.  If any joint or equipment proves to be defective, it shall be repaired and re-tested to the satisfaction of the Engineer.
	5. After installation, all valves and appurtenances shall be tested at least 2 hours at the working pressure corresponding to the class of pipe, unless a different test pressure is specified.  If any joint proves to be defective, it shall be repaired ...
	6. Pipe for use with flexible couplings shall have plain ends as specified in the respective pipe sections.
	7. Valves shall be tested hydrostatically, concurrently with the pipeline in which they are installed.  Protect or isolate any parts of valves, operators, or control and instrumentation systems whose pressure rating is less than the pressure used for ...
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